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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01-DN\-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT  GOLDEN STATE BRI DGE, | NC. DUNNE, RYAN $19, 650, 058 04/ 21/ 20 73%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $16, ;23' 3‘;3 8?; 83; gg 81%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 ’
REPLACE BRI DGE BENI CI A CA 94510 (707) 46. 5561
(925) 372- 8000
HA21
01- DN-101-12.5/15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11,985,000 02/16/16  100%
01-0GL004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11, 984, 123 82; 835 ;(13 100%
TO 1.7 M LES NORTH OF RUDI SI L ROAD CRESCENT CI TY, CA 95531
DIR S EMERGENCY F. ARCATA, CA 95521 707) 498- 4009
(707) 825- 6565 (707) OVER RN
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20.20 VALL R
201130
01- DN-101-21. 2/ 0 I N DEL NORTE COUNTY NEAR CRESCENT MCCULLOUGH CONSTRUCTI ON I NC AARON VALLEY $8, 409, 130 07/ 15/ 21 98%
01-0G2104 CITY AT 0.2 M LE NORTH OF CUSH NG 57 ALDERGROVE RD; 207 PROCE MALL $7, 409, 752 08/ 05/ 21 88%
ACNH QLO1- (392) E CREEK VI ADUCT #01- 0076 $83, 668 01/ 30/ 23
0 - ARCATA CA 95521 CRESCENT CI TY CA 95531
PERMANENT RESTORATI ON @ CUSHI NG .
(707) 825- 1014 (707)815- 5620
HA23
01- DN-101-27.5/27.9 DEL NORTE COUNTY NEAR CRESCENT CITY GR SUNDBERG, |NC. 5211 BOYD AARON VALLEY $1, 099,130 06/15/22  100%
01- 0K3804 FROM 0.1 M LE SOUTH OF PARKWAY DRI VE ROAD ARCATA, CA 95521 207 PRI CE MALL $1, 034, 136 07; 11; 22 94%
HSNH QLO1- (404) E TO WASHI NGTON BOULEVARD OVERCROSS! NG CRESCENT CI TY, CA 95531 $52,371  01/29/23
-0 M NOR CONCRETE, ROADWAY EXCAVATI ON, (707) 815- 5620
AND RA
01- DN-101- 35. 8/ 36. 5 I N DEL NORTE COUNTY NEAR CRESCENT MCM CONSTRUCTI ON, | NC. JESS CLI FTON $72,523,463 07/11/22 4%
g&fgg‘l‘ (308)E CITY FROM 0.3 M LE SOUTH OF SM TH PO BOX 620: 207 PRICE MALL SUITE $§§%, gig 82; gg; gé 1%
i R VER BRI DGE TO 0.4 M LE NORTH OF 100 :
-0 SM TH RI VER BRI DGE 916H3:LG:;2TDS CA 95660 CRESCENT CI TY, CA 95531
REPLACE BRI DGE (916) 334- (707) 498- 3047
HA21
01- DN-101-120.0/16. 5 I N DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/17/21 57%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 M LE 5211 BOYD RD 270 PRI CE MALL $15, 795, 423 (1)115 gg; g; 83%

20. 20
201130

SOQUTH OF LAGOON CR. CO PK TO BEG
PASSI NG LANE LT. DIR S EMER
SLI DE REPAI R

ARCATA, CA 95521

CRESCENT CITY, CA 95531
(707) 498- 4009
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01- DN- 101- 151. 0/ 15. 5 IN DEL NORTE COUNTY ABOUT 10 M LES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985,000 06/21/21 81%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRICE MALL $12,978,628 07/21/21 93%
TO 1.9 MLES NORTH OF RUDISILL RORD o CRESCENT CI TY, CA 95531 $0 04/19/23
DR S EMERCENCY L. B. (707) 815-5620
ROADWAY STABI LI ZATI ON & RETAI NI NG
20. 20 VALL REP
201130
01-DN-199-1.1/2.6 IN DEL NORTE COUNTY NEAR CRESCENT FORD LOGG NG DBA PACI FI C JESS CLI FTON $2,318,115 08/ 03/ 21 67%
01- 488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE 207 PRICE MALL, STE- $2, 314,462 08/ 26/ 21 100%
VALLEY CROSS ROAD TO 0.2 MLE SOUTH 1225 CENTRAL AVENUE #11; 100 $76,222  04/04/23
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519 ngicfgg 201\7( CA 95531
(707) 840- 9442 (707) 498-
01- DN-199- 33.5/33. 9 IN DEL NORTE COUNTY ABOUT 20 M LES  STEWART ENG NEERI NG | NC JESS CLI FTON $5,520, 171 02/ 25/ 22 53%
01-0F4304 NORTH OF GASQUET FROM RANDOLPH 5323 EASTSI DE ROAD 207 PRICE MALL SUITE $4,9085,203 04/08/ 22 90%
ACZ\I;-L P199- (039) E COLLI ER TUNNEL TO 2.5 M LES SOUTH OF e o se00L 100 $1, 184,465 03/ 09/ 23
THE OREGON STATE LI NE 530) 244 8464 CRESCENT CI TY, CA 95531 SUSPENDED
UPGRADE TUNNEL LI GHTI NG (530) 244- (707) 498- 3047
01- HUM 36-.1/1.7 HUMBOLDT COUNTY NEAR ALTON FROM 0.1 NMERCER FRASER COMPANY $6, 110,110 12/ 07/ 22 0%
01-0E0104 M LE EAST OF ROUTE 36/ 101 SEPARATION 200 DI NSMORE DR $0  01/06/23 0%
HSNH S036- (117) E TO 1.7 MLES EAST OF ROUTE 36/ 101 $o
--() SEPARATI ON FORTUNA CA 95540
ROADWAY EXCAVATI ON, PLACE HVA ( TYPE
HBL A) AND
01- HUM 36-21.5/0 I'N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GR SUNDBERG | NC. TAl MORGAN- MARBET $1, 113,888 06/ 02/ 22 47%
01-0C1504 AT 0.2 M EAST OF GOLDEN GATE DRIVE 5211 BOYD ROAD; 1487 SANDY PRAI RE CT. $992,636 08/01/22 87%
ACST- S036- (116) E SLOPE REPAI R, DRAI NAGE | MPROVEMENTS STE E $0 12/02/22
--0) ARCATA CA 95521 CORTUNA. CA 95501
(707) 825- 6565 '
(707) 834- 0219
01- HUM 96-12. 4/ 12. 7 I N HUVBOLDT COUNTY NEAR HOOPA FROM  ROBERT J. FRANK CONSTRUCTI ON, $704,470 11/23/22 0%
01-0L4704 TI SH TANG ROAD TO 0.2 MLE EAST OF  INC. ig 01/19/23 0%

POST OFFI CE ROAD
| MPROVE & BEAUTI FY DOWNTOAN HOOPA

2806 TARVAC ROAD;

REDDI NG CA 96003
(530) 222- 1408
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 27. 0/ 27. 4 HUMBOLDT COUNTY NEAR VEI TCHPEC FROM MERCER FRASER COMPANY $5, 311,553 12/ 16/ 22 0%
01-0H1914 0.6 MLE TO 0.2 MLE WEST OF BLUFF 200 Di NSMORE DR $0 01/20/ 23 0%
ACST-ER -(31S5)0 CREEK ROAD $0
-0 DRI LL GROUND ANCHOR HOLES, PLACE FORTUNA CA 95540
SOLDI ER P
01- HUM 96-43. 7/ 0 I N HUMBOLDT COUNTY NEAR ORLEANS AT WYLATTI RESOURCE MANAGEMENT, NATHANI EL STEEN $640,523 02/03/22 1%
01-0F9204 1.2 MLES VEST OF Sl SKI YOU COUNTY I NC 5065 BOYD ROAD SUI TE $§g§,ggz 82;32;2% 38%
LI NE 23601 CEMETERY LANE H
RESTORE DI SPOSAL SI TE
COVELO CA 95428 A$§¢T4A§8C2122521
(707) 983- 8135 (707) 498-
01- HUM 99-/ 0 I N HUMBOLDT COUNTY ON ROUTES 96 & 169 STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $11, 220,849 11/16/22 0%
01-0GL404 AT VARI OUS LOCATI ONS P.O BOX 536; 5065 BOYD ROAD $0 12/14/22 0%
ACST- X023- (044) E BRI DGE RAI L UPGRADE ARCATA. CA 95521 $0
--0) PALO CEDRO CA 96073 (707)458 129
(530) 226- 6400
HA21
01- HUM 101-17.9/87. 8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 443,917 01/21/20 83%
01-0E7704 R VER BR & SEP #04- 0065 & AT ARCATA 44880 FALCON PLACE, SUI TE 100 1487 SANDY PRAI Rl E $8, 622,172 02/19/20 90%
ACNH QLO1- (360) E $0 06/ 24/ 22
0 OVERHEAD #040- 0079R STERLI NG VA 20166 CORT STE. E
o STRENGTHEN 2 BRI DGES
(703) 378 2500 FORTUNA CA 95501
(707) 621- 0000
01- HUM 101-27.7/27. 7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $6, 293,410 09/21/21 68%
01-0A1104 SOUTH FORK EEL RIVER BRI DGE P. O BOX 1006 1487 SANDY PRAI RE $3,;i§,ggg ééjié;gé 5506
BRI DGE SEI SM C RETROFI T :
EUREKA, CA 95502 E§§$$NAST¢§ 95540
(707) 443- 6371 07 691 0000 SUSPENDED
HA21 (707) 621-
01- HUM 101-57. 1/ 67. 8 HUMBOLDT COUNTY | N AND NEAR FORTUNA MERCER FRASER COVPANY JOAQUI N RODRI GUEZ $6, 133,133 07/ 27/ 22 0%
01-0G5104 5,250 08/19/22
ACNH Q101 (402) E FROM 0.5 M LE SOQUTH OF ROUTE 36 TO 200 DI NSMORE DR 1487 SANDY PRAI RE §5 250 08/ 11/ 23 0%
0.4 M LE SOUTH OF HOOKTON ROAD FORTUNA CA 95540 COURT STE E
-0 ROADVAY EXCAVATI ON; ASPHALT TREATED FORTUNA, CA 95501 SUSPENDED

HA25

PERM

(707) 621- 0000
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01- HUM 101- 60. 4/ 0 I'N HUMBOLDT COUNTY | N FORTUNA AT THE MNERCER- FRASER COMPANY TAl MORGAN- MARBET $10, 719,294 03/17/ 22 13%
01-0C1104 MATERI ALS LABORATORY AT 1050 RIVER PO BOX 1006; 1487 SANDY PRAI RE $2, 156,396 04/08/ 22 20%
RANCH ROAD CORT ST, E $264, 635 08/ 31/23
CONSTRUCT MATERI ALS LAB EUREKA CA 95502 FORTUNA, CA 95501
(707)443-6371 707) 834- 0219
HA14 (707) 834-
01- HUM 101-75. 9/ 79. 5 HUMBOLDT COUNTY | N EUREKA AT VARI QUS S.T. RHOADES CONSTRUCTI ON, $11, 644,939 12/ 15/ 22 0%
01-0H20U4 LOCATI ONS FROM MOCULLENS AVENUE TO I NC. $0 01/17/23 0%
HSNH- QLO1- (413) E 0.1 MLE NORTH OF V STREET AND WEST 8585 COMMVERCI AL WAY $0
-0 AVENUE NORTHBOUND
M NOR CONCRETE, MODIFY SIGNAL AND  HePDING CA 96002
HIVA.
01- HUM 101- 84. 4/ 84. 8 I N HUVBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. NATHANI EL $8, 601,468 01/29/20  100%
01- 0EO004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN OE: DAWN FRI END $8,141,883 02/13/20 94%
BRI DCE 5065 BOYD RD $1,320 10/31/23
BENI Cl A CA 94510
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521 OVER RUN
(925) 372- 8000 2071 498. 2122
HA21 (707)
01- HUM 101-90. 1/109.6 | N HUMBOLDT COUNTY | N AND NEAR VERCER- FRASER COVPANY RYAN DUNNE $26, 601, 412 01/ 27/ 22 60%
2&&':%%8‘11_(399) c TRI NI DAD FROM 1.3 M LES SOUTH OF PO BOX 1006; 5065 BOYD ROAD SUl TE $20§522%’ Zéz 82; (2)2; gg 73%
SCHOOL ROAD OC TO 0.4 M LE NORTH OF H '
.. EUREKA CA 95502
0 Bl G LAGOON BRI DGE ARCATA, CA 95521
CAPM (707) 443- 6371 (707) 346- 9027
HA22
01- HUM 101- 94. 9/ 122 HUMBOLDT COUNTY AT VARI QUS LOCATI ONS R BROAN CONSTRUCTI ON COMPANY $368,221 01/ 05/ 23 0%
01-0k8804 ON ROUTE 101 FROM 0.7 M LE SOUTH OF 18 CHI NA CREEK RD. $0 01/26/ 23 0%
NORTH CENTRAL AVENUE UNDERCROSSI NG TO $0
0.3 MLE SOUTH OF B W LLOW CREEK CA 95573
REMOVE CULVERT, PLACE REI NFORCED
CONCRETE
01- HUM 101- 595, 0/ 0 IN FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01- 0K4204 SOVE ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI R E $253, 3;‘(3) 825 825 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. REDDI NG, CA 96003 COURT STE. E
DR S EMERGENCY L. B. FORTUNA, CA 95501
20. 80 REPAI R TO PREVENT FURTHER POVNER (707) 725- 1020

OUTAGES
524000
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 865. 0/ 86.7  THE STATE HI GHWAY SYSTEM ( SHS). WAHLUND CONSTRUCTI ON | NC. HADI POUR, ROQZBEH $6,005,000 11/22/21  100%
01-0L3904 BREACHI NG OF RI GHT- OF- WAY (RI'W PO BOX 6486 6301 NORTH STATE $5, 376,067  01/12/22 90%
FENCES AND GATES, DAVAGE TO SLOPES, _ . . .. STREET $0 07/30/23
AND OTHER DAMAGES... DIR S EME ' REDWOOD VALLEY, CA 95470 OVER RUN
20. 20 REPAI R DAMAGED ABUTMENT (707) 496- 4368
201130
01- HUM 101- C999. 0/ 0 I' N HUMBOLDT COUNTY AT VARI OUS AMERI CAN Cl VI L CONSTRUCTORS  JOAQUI N RODRI GUEZ $1, 843,000 06/13/22 64%
01- 0K6104 LOCATI ONS VEEST COAST LLC 1487 SANDY PRAI RE $1, 451,064 07/ 20/ 22 79%
2990 BAY VI STA COURT, SUITE D COURT STE. E $0 01/13/23
BENI CI A CA 94510 Fgﬁjuggi 33035501 SUSPENDED
(707) 746- 8028 (707) 621-
01- HUM 169- 19. 0/ 33 HUMBOLDT COUNTY NEAR PECWAN FROM 3.4 NMERCER FRASER COMPANY $3,329,449 12/07/ 22 0%
01-0H0214 M LESWEST OF CAPPELL CREEK BRIDGE TO 200 DI NSMORE DR $0 01/ 06/ 23 0%
ACST-ER - (3190 0.4 MLE EAST OF VEEI TCHPEC SCHOOL $0
--() ROAD FORTUNA CA 95540
CONSTRUCT SOLDIER PILE WALL, | NSTALL
DRAI N
01- HUM 211-772.0/78.6  EMERGENCY EARTHQUAKE BRIDGE REPAIR MYERS & SONS CONSTRUCTI ON LLC MORGAN- MARBET, TAl $5, 985, 000 12/ 20/ 22 0%
01-0M7304 DIR S EMERGENCY F. A. 45 MORRI SON AVE. 1487 SANDY PRAI RE ig 2;5 gg; gg 0%
FERNBRI DGE BRI DGE REPAI R
SACRAMENTO, CA 95838 COURT SUITE E
FORTUNA, CA 95501
20. 20 (707) 834-0219
201130
01- HUM 254-4. 2/ 0 HUMBOLDT COUNTY NEAR PHI LLI PSVI LLE AT MERCER FRASER COMPANY $2,797,943 12/13/22 0%
01- OE7904 3.3 M LES NORTH OF OHMAN CREEK BRI DGE 200 Di NSMORE DR $0 01/13/23 0%
ACST- P254- (009) E $0
STR. CONC. BRIDGE, ENGR STREAMBED
--() VATER| A FORTUNA CA 95540
01- HUM 255-6. 0/ 7. 6 I'N HUVBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3,005, 777 07/01/ 20 43%
DIy PAORONTOV ST 2940 1 ANSERUK 08 5055 501D FORD 68110 DI e
) ) COMVBI NED ENVI RONVENTAL M TI GATI ON ARCATA. 21 '
--() REDDI NG CA 96003 RCATA, CA 955

(530) 226 6400 (707) 498- 2122
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District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-1.8/1. 8 I'N HUVBOLDT COUNTY NEAR ARCATA AT STEELHEAD OONSTRUCTORS JV W NTER, BRI AN $3,491,113 09/02/20  100%
01-0F5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $1, 759, 428 (1)35 8322 50%
PERM T REQUI REMENTS FOR BRI DGES
U REDDI NG CA 96003 ?%12’34(:2122521
(530) 226- 6400 SUSPENDED
01- HUM 299-1.9/37. 8 HUVBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG | NC. $6, 022,881 09/ 15/ 22 0%
01-0F6204 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 5211 BOYD ROAD $0 09/ 30/ 22 0%
OF ROUTE 200 TO 0.5 M LE EAST OF $0
BO SE CREEK CANMPGROUND ARCATA CA 95521
REMOVE AND REPLACE CULVERT, PLACE
HA42 TRENCHLE
01- HUM 299- 10. 0/ 43 I'N HUMBOLDT COUNTY NEAR BLUE LAKE R BROAN CONSTRUCTI ON COVPANY, NATHANI EL  STEEN $14, 685,000 12/27/21 94%
01-0L9104 FROM BEG NNI NG TRUCK LANE LEFT TO END PO BOX 406 5065 BOYD RD. $13, 193, 42(6) 8% gg; gg 90%
OF COUNTY DIR S EMERGENCY F. A ARCATA, CA 95521
REPAI R SNOW STORM DAMAGE WLLOWN CREEK, CA 95573 (707) 498- 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I'N HUMBOLDT COUNTY AT VARI OUS MCCULLOUGH CONSTRUCTI ON I NC  NATHANI EL  STEEN DAWN $7, 082,282 08/ 20/ 20 98%
01-0F4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $7,231,066 09/11/20 99%
HSST- P299- ( 208) E ROAD TO 0. 4 MLE VEST OF CEDAR CREEK 5065 BOYD RD $0 01/31/23
--() ARCATA CA 95521
ROAD 2707) 825. 1014 ARCATA, CA 95521
- W DEN SHOULDERS & | NSTALL RUMBLE (707) (707) 498- 2172
01- HUM 299- 22. 5/ 30. 7 I'N HUMBOLDT COUNTY FROM REDWOOD | NTERMOUNTAI N SLURRY SEAL, $1,104, 965 06/ 09/ 22 0%
01-0L0004 CREEK BRIDGE TO 1.6 M LES EAST OF I NC. $0 07/ 06/ 22 -
TI TLON HI LL ROAD 1120 TERM NAL VAY; $0
M CROSURFACI NG
RENO NV 89502
(775) 358- 1355
01- HUM 299- 30. 7/ 33. 4 HUMBOLDT COUNTY NEAR W LLOW CREEK MCCULLOUGH CONSTRUCTI ON | NC $19, 584,946 11/ 28/ 22 0%
01-0J4104 FROM 0. 1M LE EAST OF CEDAR CREEK ROAD57 ALDERGROVE ROAD $0 12/ 27/22 0%
HSNH- P299- (214) E $0 0
TO 0.1 MLE EAST OF EAST FORK W LLOW
--() ARCATA CA 95521

CREEK BRI DGE #04- 115
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR

HB1 WALLS
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01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK NERCER- FRASER COMPANY BRI AN W NTER $10,909, 493 11/19/20  100%
aé-sgfggg_ 209) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $10, 2%' g‘;g 15; gg; gg 929
0 (209) (7L100) TO 1.1 M LES WEST OF ROUTE 96 EUREKA CA 95501 ARCATA CA 95521 :
W DEN SHOULDERS & | NSTALL RUMBLE (707) 443- 6371 (707)834-1151 SUSPENDED
HB1
01- HUM 299- 265. 0/ 27.5  REPAIR SI NK, RESTORE H GHVAY GR SUNDBERG, | NC. ETHAN RETHERFORD $1, 485,000 07/ 18/ 22 21%
01-0MBBO4 DRAI NAGE, ANDRESTORE HI GHWAY. I N 5211 BOYD ROAD 5065 BOYD ROAD SUI TE $593, 9;(5) 8;; gg; gg 40%
HUMBOLDT COUNTY ABOUT 10 M LES VEST G
OF WLLOWCREEK... DI RECTOR S EM ARCATA, CA 95521 ARCATA, CA 95521
20. 20 REPAI R H GHWAY EMBANKMENT (707) 223- 0030
201130
01- LAK- 20-/0 IN LAKE AND MENDOCI NO COUNTI ES ON VEST COAST CONTRACTORS STEVE TI SELL $3, 433,248 09/ 24/ 21 95%
01- OE83W4 VARI OUS ROUTES AND AT VARI OUS 61050 HI GHVAY 101; 2617 E HW 20 $3, 402, 3;3 ﬁ; gg; g; 98%
LOCATI ONS CO0S BAY OR 97420 N CE, CA 95464
TRANSPORTATI ON MANAGEMENT SYSTEMS .
(541) 267- 7689 (707) 815- 4657
01- LAK- 29-10. 0/ 10. 9 LAKE COUNTY NEAR M DDLETOWN FROM 0.3 WYLATTI RESOURCE MANAGEMENT $523,713  12/30/ 22 0%
01-0H2204 MLE TO 1.2 M LES NORTH OF PUTAH 23601 CEMETERY LANE $0  01/19/23 0%
CREEK BRI DGE $0
HVA (TYPE A), CLASS 2 AB, AND COVELO CA 95428
| MPORTED BOR
01- LAK- 29- 28. 5/ 31. 6 IN LAKE COUNTY NEAR KELSEYVILLE ON Q C. JONES & SONS, |NC. KRAFT, DAN $57, 680,363 11/ 07/ 19 96%
01-2982U4 RTE 29 FROM 0.6 M TO 3.7 M LES 1520 FOURTH STREET; 15513 40TH AVE $52, 559, 165 12/ 02/ 19 93%
ACNH- P029- (148) E NORTH OF RTE 281 AND ON RTE 175 $399, 499 02/ 03/ 23
CLEARLAKE, CA 95422
-0 SO JCT RTE 29 TO 0.3 M BERKELEY CA 94710
: (530) 713- 7864 SUSPENDED
CONSTRUCT EXPRESSWAY (510) 526- 3424
01- LAK- 29- 34, 9/ 35. 2 LAKE COUNTY AT KELSEYVI LLE FROM O.C. JONES & SONS, INC. DAN KRAFT $1,558,916 08/02/22  100%
01-0HB804 KELSEY CREEK BRI DGE TO 0.1 M LE NORTH1520 FOURTH STREET PO BOX 1353 $1,786,542 08/23/22 09,
HSST- P029- (152) 0 $0 01/05/23
--() OF KELSEY CREEK DRIVE BERKELEY CA 94710 LOVER LAKE, CA 95457 01/ 06/ 23
PLACE HMA (TYPE A), CLASS 2 AB, I|B, (707) 994-5074 COMPLETED
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-50. 8/ 0 I N LAKE COUNTY AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $8, 487,220 09/ 20/ 21 38%
01-0E0814 BRI DGE RAI L & UPGRADE 1324 S. STATE STREET; PO BOX- 457 $6, 732;33 ég; %9; g% 79%
LONER LAKE CA 95457 $2, !
UKI AH CA 95482 £30) 713. 7864
(707) 467- 4100 (530) 713-
01- MEN- 1-61. 9/ 62. 2 I'N MENDOCI NO COUNTY | N FORT BRAGG MCM CONSTRUCTI ON, | NC. $8,529,488 10/ 21/ 22 0%
01- 434804 FROM ELM STREE TO PUDDI NG CREEK RD - PO BOX 620; $0  11/16/ 22 0%
ACST- S001- (658) E 421 $0
-0 W DEN BRI DGE AND UPGRADE BRI DGE NORTH HI GHLANDS CA 95660
(916) 334- 1221
HA21
01- MEN- 20- 19. 1/ 20. 3 I N MENDOCI NO COUNTY ABOUT 10 MLES  GRANI TE CONSTRUCTI ON COVMPANY MEHRDAD PAKANDAM $3, 028,040 05/ 20/ 22 88%
3%'5%353-(200) c WEST OF WLLITS FROM 0.9 M WEST TO 1324 S. STATE STREET; 925 NORTH FRANKLI N $2, 204, 5;3 825 (1)25 gg 73%
0 0.3 M EAST OF JAMES CREEK BRI DGE UKl AH CA 95482 STREET
o SAFETY | MPROVEMENTS F B 437
(707) 467- 4100 ORT BRAGG CA 9543
(707) 815- 2625
01- MEN- 20- 26. 0/ 28. 8 MENDOCI NO COUNTY | N AND NEAR W LLI TS GRANI TE CONSTRUCTI ON COVPANY MQJTABA NMOSALLAI $2, 276,527 06/ 09/ 22 91%
01-0K9704 FROM 0.3 M LE WEST OF | RMULCO ROAD TO1324 S. STATE STREET 925 N. FRANKLI N $2, 254, Oéé f{;; é(l); gg 99%
1.3 M LESEAST OF TWD ROCK LOOKOUT UKl AH CA 95482 STREET 01/ 29/ 23
ROAD AND FROM 0. 2M LE FORT BRAGG, CA 95437 SUSPENDED
REPLACE AC SURFACI NG COLD PLANE AC (707) 498- 5816
PAVEME
01- MEN- 20- 33. 3/ 34. 4 I N MENDOCI NO COUNTY NEAR UKI AH FROM MYERS & SONS CONSTRUCTI ON, LLCGEOFFREY WRI GHT $26, 641, 738 05/ 06/ 22 11%
2&&'52’8%_(198) c 0.3 M LE WEST OF RUSSI AN RI VER BRI DGE 4600 NORTHGATE BLVD, SUI TE 10 6301 NORTH STATE $10§B§Z(7), 42122 ggj gg; 3421 38%
AND OVERHEAD TO 0.4 M LE EAST OF STREET '
--0) SACRAVENTO CA 95834
COUNTY ROAD 144 916) 283- 9950 REDWOOD VALLEY, CA 95470
REPLACE TWO BRI DGES ( ) (707) 496- 4355
HA21
01- MEN-101-1. 5/ 2 MENDOCI NO COUNTY NEAR HOPLAND FROM  GHI LOTTI CONSTRUCTI ON $2,866, 759 10/ 05/ 22 0%
01-0H8104 0.7 MLE TO 1.3 M LES NORTH OF COVPANY, | NC. $0 10/ 28/22 0%
ER- 31R-(004)0 GEYSERS ROAD 246 GHI LOTTI AVENUE $0
-0 CONSTRUCT SOLDI ER PI LE WALL, RDWY SUSPENDED

EXC, & H

SANTA ROSA CA 95407
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-14. 6/ 0 I'N MENDOCI NO COUNTY AT VARI OUS GOLDEN STATE BRI DGE, | NC. KATHARI NE PERRI N $4, 646,326 06/ 15/ 22 81%
01-0K7704 LOCATI ONS 3701 MALLARD DRI VE; 6301 N STATE STREET $3, 2;2' ggg 825 Sg;gg 79%
REPAI R 3 BRI DGES REDWOOD VALLEY, CA 95470 ’
BENI Cl A CA 94510 (707) 496- 5840 '
(925) 372- 8000
01- MEN- 101- 40. 0/ 6 I'N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $20, 885,000 08/24/21  100%
01-0L4204 NORTH OF COWM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD $11, 340, 123 82; ﬁ; g% 54%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A. (707) 354- 1072 OVER RUN
SLIDE REPAI R SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-58. 9/ 82. 5 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COMPANY MOSALLAI, MQJTABA $8,962, 660 12/ 16/ 20 77%
01- 0C4504 8,061,519 01/14/21
ONHG- Q101- (387) E AT MOSS COVE ROADSI DE REST AREA PO BOX 1006 21340 BAECHTEL ROAD $ $6.315 04/ 28/ 23 89%
(SRRA); ALSO AT | RVINE LODGE SRRA & WLLITS CA 95490 '
-0 EMPI RE CAMP SRRA EUREKA CA 95502 707) 498- 5816
707) 443- 6371 (707) 498-
REHAB SAFETY ROADSI DE REST AREA (
HA26
01- MEN- 101- MVENDOC! NO AND HUVBOLDT COUNTI ES NEAR J.F. SHEA CONSTRUCTI ON, | NC. $4,177,827 09/ 15/ 22 0%
2860EPT046. 8 OOOKSVALLEY FROM 0.4 M LE SOUTH OF 667 BREA CANYON ROAD, SUI TE 3 $0 10/ 14/ 22 0%
SOUTH FORK EEL RIVER BRI DGE TO 0.1 $0
M LE NORTH OF ROUTE 271 VALNUT CA 91789
PLACE HVA, FURNI SH POLYESTER
HA21 CONCRETE OVER
01- MEN-101-420.0/43.5  REPAI R THE DAMAGED GAURDRAI L, | NSTALL BRI AN HURT WLATTI RESOURCE ROQZBEH HADI POUR $2,885,000 09/19/22  100%
01-0M5004 EROSI ON CONTROL, PROVI DE TRAFFI C MANAGENENT 6301 NORTH STATE $2, 095, ogg 8% SZ% 23%
CONTROL AND ADDI TI ONAL WORK AS PO BOX 575 STREET
NECESSARY DI RECTOR S EMERGEN DVWOOD
20, 20 REPAI R W LDFI RE DAMAGE (707) 496- 4368
201130
01- MEN- 162-11.5/11. 8 I'N MENDOCI NO NEAR DOS RI OS5 FROM 1.4  NMERCER- FRASER COMPANY ROCSBEH HADI POUR $20, 090, 915 11/08/ 21 56%
01- 0B5304 TO 1.7 MLES EAST OF RODEO CREEK BR 200 DI NSMORE DR NORT $9, 618,759 11/30/21
STER 19FF- (004) E 410 237 :igét—r H STATE $525.852 08/07/23 8%
-- FORTUNA CA 95502
0 STABI LI ZE ROADWAY REDWOCD VALLEY CA 95470

(707) 443- 6371
HA23 (707) 496- 4368
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 271-19. 8/ 19. 9 MENDOC! NO COUNTY NEAR Pl ERCY AT 0.3  GRANI TE CONSTRUCTI ON COVPANY $2, 131,974 06/ 15/ 22 0%
01-0H7804 M LE NORTH OF THE ROUTE 101/ 271 1324 S. STATE STREET $0 07/11/22 0%
ER- 31RI - (004) 0 SEPARATI ON $0 0
-0 ROADWAY EXCAVATI ON, DRI LLED HOLE AND UKIAH CA 95482
STEEL
01- MEN-271-71.0/7. 1 LEGGETT WATER SYSTEM REPAIR MEN PM  WAHLUND CONSTRUCTI ON | NC. M KE ANDERSON $625,000 09/ 23/ 22 21%
01-0M5404 7.15 LEGGETT MAI NTENANCE STATION PO BOX 6486 21340 BEACHTEL ROAD $301, 822 éﬁf 825 gg 48%
DI R S EMERGENCY F. A. WLLITS, CA 95482
EUREKA, CA 95502
(707) 354- 1072
20. 80
524HVB
01-VAR-1-1.1/11.9 HAZARDOUS TREE REMOVAL MENDOCI NO AND WYLATTI RESOURCE MANAGEMENT, MOSALLAI, MOJTABA $2, 435,000 09/ 22/ 22 29%
01-0Mb604 LAKE MEN LAK- 001, 101, 175 ROUTE 001, P.O BOX 575 925 FRANKLI N STREET $602, Ggg égfiﬁfﬁg 25%
101, 175 DIR S EMERGENCY F. A FORT BRA, CA 95737
HAZARDOUS TREE REMOVAL COVELO, CA 95428 (707) 498- 5816
20. 20
201130
01- VAR- 101-44.5/125.8  HAZARDOUS TREE REMOVAL AND DI SPOSAL FORD LOGG NG | NC. DBA PACI FI C TAl MORGAN- MARBET $1, 685,000 09/ 22/ 22 25%
01-0Mb504 HUM DN- 101, 254 HW 101 VAR OUS 1225 CENTRAL AVE #11 1487 SANDY PRAIRIE $756, Ogg (1)2; éggg 45%
DIR S EMERGENCY F. A COURT STE. E
HAZARDOUS TREE REMOVAL AND DI SPCSAL MCKINLEYMILLE, CA 95519 FORTUNA CA 95501
20. 20 (707) 834- 0219
201130
01- VAR 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 323 82; (2)25 %Z 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 06073 STREET
ON RT 271 FROM 3.5DIR S ' REDWOCD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01-VAR--/ 0 IN DEL NORTE AND HUMBCLDT COUNTI ES ONFORD LOGA NG | NC. DBA PACI FI C CLI FTON, JESS $1, 685,000 11/08/21 88%
01-0L7004 VARI OUS ROUTES AND AT VAR QUS EARTHSCAPE 207 PRI CE MALL, SUI TE $1, 243, ng (1)25 %Z g% 74%
LOCATIONS DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 100
HAZARD TREE REMOVAL
MCKI NLEYVI LLE, CA 95519 CRESCENT G TY, CA 95531
20. 20 (707) 498- 3047

201130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 I' N MENDOCI NO AND HUMBOLDT COUNTI ES AT WYLATTI RESOURCE MANAGEMENT, TAlI MORGAN- MARBET $1, 988,274 06/ 16/ 22 17%
01-487704 VARI QUS LOCATI ONS I NC 1487 SANDY PRAI RE CT $712, O;g 8;5 %%5 gg 35%
CULVERT REHAB 23601 CEMETERY LANE STE E
COVELO CA 95428 EUREKA,  CA 95501
HA42 (707) 983- 8135 (707)834-0219

Totals: Authorized Final Amt: $540, 268, 090 Completed to Date: $282, 192,660  Work This Month: $3, 667, 015
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 36- 20. 5/ 22. 8 IN LASSEN COUNTY NEAR SUSANVI LLE AT J.F. SHEA CONSTRUCTION, INC. DAN EL G BBS $1, 465,991 02/ 04/ 22 51%
02-0J3804 1.3 MLES EAST OF ROUTE 44 AND FROM 17400 CLEAR CREEK ROAD 471-800 DI ANE DRI VE $1, 320, 4;8 (ﬁ;ig;gg 85%
0.1 MLE EAST OF EAGLE LAKE ROAD TO SUSANVI LLE, CA 96130
REDDI NG CA 96001
1.3 MLES WEST OF HARR (209) 617-1281
EXPAND EXI STI NG BRAKE CHECK AREA (530) 246- 4292
02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $18,389, 797 07/28/20 66%
2(2:-84T_E3384C_(519)E 0.1 M N OF LAS COUNTY LINE AND ON  MATERI ALS, | NC. 1031 BUTTE ST STE205 $16, 730, 5;3 8?; g; gg 100%
0 RTE 299 AT VAR LOC FROM 0.4 M W OF 24339 STATE H GHWAY 89 N.; MB60
o BOYD HI LL LOOKOUT RD REDDI NG, CA 96001
BURNEY CA 96013
ROADWAY REHABI LI TATI ON .
(530) 335. 5501 (530) 229- 0559
02- LAS- 395-92. 0/ 98. 5 LASSEN COUNTY ABOUT 16 M LES SOUTH OF HAT CREEK CONSTRUCTI ON & $2, 282,989 01/04/23 0%
02-3J7404 RAVENDALE FROM 0.1 M LE NORTH OF MATERI ALS, | NC. $0 01/19/23 0%
KARLO ROAD TO 1.5 M LES SOUTH OF 24339 STATE HWY 89 N. $0
RAMHORN ROAD
HVA OVERLAY, REPLACE AC SURFACI NG BURNEY CA 96013
AND RECE
02- MOD- 139- 3. 5/ 30. 3 MODOC COUNTY AT VARI OUS LOCATI ONS J.F. SHEA CONSTRUCTION, INC. JOEL GASIK 132333 $1, 601,257 11/10/22 0%
02- 0H5704 FROM 1. 2M LES NORTH OF HOWARDS GULCH 17400 CLEAR CREEK ROAD P.O. 1031 BUTTE STREET gg 12/ 01/ 22 0%
BRI DGE TO 0. 1M LE SOUTH OF CLEAR LAKE BOX 494519 REDDI NG CA REDDI NG CA 96001
RCAD 667 BREA CANYON ROAD, SUITE 3 (530)751-6116
I NSTALL CULVERTS AND PRECAST
REI NFORCED DO VALNUT CA 91789
(530) 246- 4292
02- PLU- 70- 4. 0/ 45 IN PLUMAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTI ON, I NC. YOLTON, JCHN $31, 110, 000 07/ 26/ 21 71%
02-3J1204 CREEK POWERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHVAY 36 $25, 644, 1;3 82; gg; gé 8900
FAI RGROUNDS ROAD. DI R S EMERGENCY CHESTER, CA 96020
REDDI NG, CA 96049 '
L. B. (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- PLU- 70- 10. 0/ 25 IN PLUMAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTI ON, | NC $3, 411,674 03/30/21 0%
02-1J5004 FROM 1.0 M LE EAST OF CHAMBERS CREEK 803 LORRAI NE DR gg 04/15/ 21 0%

BRIDGE TO 0.7 MLE EAST OF VIRG LI A

ROAD
AC OVERLAY

CHESTER CA 96020
(530) 258- 3306
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-/29. 9 I N PLUMAS COUNTY AT VAR OUS LOCATI ONS Q&D CONSTRUCTI ON LLC JEFF ROTHGERY $19, 506, 699 02/ 10/ 22 46%
02- 4H4404 FROM BUTTE COUNTY LINE TO 3.1 MLES 1050 S. 21ST STREET; 1555 E MAI N STREET $9, 617,210 03/02/22 49%
ACST- ER31- (V0O0) 4 $1, 602, 072 06/ 10/ 24
--() ST OF ROWTE 89 SPARKS NV 89434 QUINCY, A 95971
REPAI R ROCK SLOPE PROTECTI ON AND (775) 786- 2677 (530)927- 7334
02-PLU-89-8.7/12.9 PLUMAS COUNTY NEAR CRESCENT M LLS DIG | T CONSTRUCTI ON, | NC. $1,599, 072 11/29/22 0%
02-3J7104 FROM ROUTE 70 TO 0.7 MLE SOUTH OF 803 LORRAI NE DRI VE $0  12/21/22 0%
DI XI E CANYONRQAD $0
PLACE HOT M X ASPHALT (TYPE A) AND  CHESTER CA 96020
REPLACE
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8% %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96001
REDDI NG, CA 96049
DR S EMERCENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 273-14.9/15. 7 I N SHASTA COUNTY | N REDDI NG FROM 0.1 S.T. RHOADES CONSTRUCTI ON, NATHAN ALEXANDER $3,194,562 04/ 19/ 22 91%
02- 1H7204 1,797,560 06/ 09/ 22
ACNH- P273- (013) E MLE NORTH OF SQUTH REDDI NG | NG 1031 BUTTE STREET s $455, 766 035 135 23 5%
0 UNDERPASS TO 0.1 M LE NORTH OF 8585 COMMVERCI AL WAY; REDDI NG CA 96001 ’
T CALI FORNI A STREET. (530) 604- 5102
ADA | MPROVEMENTS REDDI NG CA 96002
(530) 223- 9322
02- SHA- 273-19. 8/ 19. 8 I'N SHASTA COUNTY | N REDDI NG AT GEORGE SAN PATRI Cl O CONSTRUCTI ON, | NCALEXANDER, NATHAN $688,634 05/20/22  100%
02- 4H6704 DRI VE. 4820 SOUTH ESCALON BELLOTA RO $543,067 08/ 23/ 22 9
BUL LDl NG ADDI TI ON $71,487 06/22/23 (9%
FARM NGTON CA 95230
(915) 487- 2324 (530) 604- 5102 OVER RUN
02- SHA- 299-44. 3/ 44. 9 SHASTA COUNTY NEAR | NGOT FROM 2. 7 STI MPEL- W EBELHAUS ASSOCI ATES GASI K, JOEL $5, 907,973 07/ 13/ 22 38%
02- 4H9304 M LES EAST OF SEAMANS GULCH ROAD TO | NC $2,691,450 07/29/22 o
HSNH- P299- (211) E 1031 BUTTE STREET $0 05/10/23  46%

--0)

1.2 MLES WEST OF DU BO S ROAD
REALI GN CURVE AND REPLACE CULVERTS.

P. O. BOX 492335

REDDI NG CA 96049
(530) 223- 6605

REDDI NG, CA 96001
(530) 751- 6116
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5716-/62. 5 SHASTA COUNTY NEAR OLD STATI ON AT THE KEVI N MACK CONSTRUCTI ON | NC ~ WORDEN, EDWARD $1, 369, 000 06/ 30/ 22 0%
02-1J6004 HAT CREEK MAI NTENANCE STATI ON 23420 M LLVI LLE WAY 1031 BUTTE STREET $40,288 09/ 27/ 22 30
CONSTRUCT BUI LDI NG REDDI NG CA 96001 $0 04/12/23
M LLVI LLE CA 96062
(530) 547- 3360 (530)604-5118
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA FROM 0.5 MYERS SHEA A JO NT VENTURE HENRY AUSTI N $582, 200 08/ 22/ 22 43%
02-3J9904 M LE NORTH OF LAURA LANE TO MOONLIT 45 MORRI SON AVE 1745 SOUTH MAI N $268, 6% 82; géj gg 46%
OAKS AVENUEAND FROM ROUTE 5/ 3 STREET
SEPARATION TO 0.1 M LE WEST OF SACRAMENTO CA 95838 YREKA, CA 96097
| NSTALL BROADBAND (916) 639- 5126 (530) 356- 4021
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA ON ROUTE 3 MYERS SHEA A JO NT VENTURE HENRY, AUSTIN $63, 856, 968 08/ 04/ 22 14%
%;\ﬁ%gg_(om) N FROM 0.4 M LE NORTH OF LAURA LANE TO 45 MORRI SON AVE 1725 S. MAI N STREET $12£gi, 2‘712 825 (1)25 gi 20%
JUNI PER DRI VE AND ON ROUTE 263 FROM YREKA, CA 96097 '
-0 ROUTE 3 TO 1.0M LE SO SACRAMENTG,  CA 95838 (530) 605- 5861

ROADVAY REHABI LI TATI ON (916) 283- 9950

02-SI S 3-48. 0/ 51 I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, |NC. AUSTI N HENRY $1,024,579 12/20/21  100%
02- 233804 FROM 0.1 M LE SOUTH OF JUNI PER DRI VE 16951 CLEAR CREEK ROAD 1625 MOTT ROAD $1,023,538 01/06/22 99%
TO 0.3 MLE NORTH OF CALAM TY LANE. 1031 BUTTE STREET, CA 0 01/30723
HVA OVERLAY AND DI GOUTS REDDI NG CA 96001 96001 OVER RUN

(530) 241- 5105
(530) 235- 9814

02-S1S-5-/0 IN SI SKIYOU COUNTY AT VAR OUS HAT CREEK CONSTRUCTI ON HENRY, AUSTI N $3, 685,000 08/05/21  100%
02-2J7004 LOCATI ONS. DIR S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD $2,330,267 09/01/21 63%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- M. SHASTA CA 96067 %0 1101/22
BURNEY, CA 96013 ’
ROUNDS (530) 235- 9814 OVER RUN
20. 20
201130
02- SI S- 96-97. 2/ 103 SI SKI YOU COUNTY ABOUT 21 M LES EAST TULLIS, INC. $2,114,817 12/23/22 0%
02-3J7704 OF HORSE CREEK FROM 4.2 M LES EAST OF 16951 CLEAR CREEK ROAD $0 01/20/ 23 0%
EMPI RE CREEK BRI DGE TO 0.4 M LE VEST $0
OF ROUTE 263 REDDI NG CA 96049

RHVA OVERLAY, REPLACE AC SURFACI NG,
GUARDR
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI' S-96-/105. 8 REMOVE HAZARD TREES, REPAIR DAMAGED HAYES & SONS | NC MALLORY, NI COLE $1,999,500 08/01/22 65%
02- 433204 DEPARTMENT | NFRASTRUCTURE AND PREPARE P. O. BOX 258 1625 MOTT ROAD $1, 930, sgg 825 gg; gg 97%
ASSETS FOR FUTURE | MPACTS FROM FI RE LAPPY CAVP. CA 96039 M. SHASTA CA 96067
DI RESTOR S EMERGENCY ’ (530) 235-9814
MCKI NNEY FI RE
20. 20
201130
02-SI'S-97-6. 0/ 35 REMOVE BED- LOAD MATERI AL FROM HAT CREEK CONSTRUCTI ON MALLORY, NI COLE $2,985,000 08/05/22  100%
02-4J4004 H GHWAY, WWHI TNEY CREEK, AND OTHER 24339 HWY 89N 1625 NOTT ROAD $2, 282, 222 82; %; gg 76%
DRAI NAGE COURSES. DI RECTCR S BURNEY CA 96013 MI. SHASTA, CA 96067
EMERGENCY FORCE ACCOUNT ! (530) 235-9814 OVER RUN
BED LOAD CLEANUP
20. 20
201130
02-SI S-97-49. 4/51. 3 SI SKI YOU COUNTY AT AND NEAR DORRI'S AT ROLL' N ROCK CONSTRUCTI ON INC. NI COLE MALLORY $872,883 06/ 30/ 22 20%
02-0J4504 VARI OUS LOCATI ONS FROM 0.3 M LE SOUTH5527 TRUCK VI LLAGE DR. 1625 NOTT RD. $190, 3gg 22; 1% gg 2204
OF RI CHARDSON ROAD TO 0.1 M LE NORTH MT. SHASTA CA 96067
MOUNT SHASTA CA 96067 '
OF BROANELL ROAD £30) 925. 1408 (530) 605- 5871
PLACE H GHWAY ADVI SORY RADI O SysTEM (530)925-
cCcTV
02- TEH-5-25. 4/ 25. 4 IN TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $16, 177,899 07/08/20 87%
02- 4F5904 SACRAMVENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $14, 645, 602 07/23/20 98%
BRI DGE RETRCFI T REDDI NG, CA 96001 $0  01/24/23
BENI CI A CA 94510 £30) 220. 0559
(925) 372- 8000 (530) 229-
02- TEH- 32- 6. 2/ 14 TEHAMA COUNTY ABOUT 20 M LES EAST OF DI G | T CONSTRUCTI ON, | NC. HUMBERT, KAYLI E $1, 507,895 05/ 31/ 22 88%
02-2J4304 FOREST RANCH FROM 2.7 M LES EAST OF 803 LORRAI NE DRI VE 1657 RI VERS| DE DRI VE $1, 492, 2;8 2?5 gg; gg 98%
SODA SPRINGS ROAD TO 1.1 M LES EAST REDDI NG, CA 96001
CHESTER CA 96020
OF DEER CREEK BRI DGE (530) 328- 8854
PLACE HOT M X ASPHALT (TYPE A) AnD  (530)258-3306
REPLACE
02- TEH 32- 14. 0/ 20 I'N TEHAMA COUNTY ABOUT 28 M LES EASTDIG I T CONSTRUCTI ON, | NC HUMBERT, KAYLA $1,076,388 02/02/21 80%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1657 RI VERS| DE DRI VE $1, 0es, 928 fﬁ; 235 g% 98%
DEER CREEK BRI DGE #08- 0068 TO 0. 4 REDDI NG, CA 96001
M LE WEST OF SLATE C CHESTER CA 96020 (530) 328- 8854

AC OVERLAY (530) 258- 3306
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 02
ontract . Bid + s Approve %Time

Fed Aid E’Tg;]m Wwater Description Egggsenetr Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
02-TRI -3-11.0/26. 3 TRINITY COUNTY NEAR HAYFORK FROM 0.7 VSS | NTERNATI ONAL, | NC. $3, 096, 609 12/ 21/ 22 0%
02-3J8004 M LE SOUTH OF W LDWOOD ROAD TO BROWNS 3785 CHANNEL DRI VE $0 01/11/23 0%

CREEK BRIDGE NO. 05-0037 AND NEAR  VEST SACRAVENTO CA CA %0

VEAVERVI LLE FROM 0. 1 95624

PLACE AR CHI P SEAL W TH REPLACE

ASPHALT CO
02- TRl - 3-25. 0/ 25. 2 TRINITY COUNTY ABOUT 18 MLES NORTH FORD LOGG NG, | NC. DBA $2, 386, 387 06/ 30/ 22 0%
02-0J5004 OF HAYFORK AT 0.6 M LE SOUTH OF PACI FI CEARTHSCAPE $0 08/ 04/ 22 0%

LI TTLE CREEK BRI DGE. 1225 CENTRAL AVENUE, SUI TE #1 $0

CULVERT REPLACEMENT W TH FI SH

PASSAGE FEAT MCKI NLEYVI LLE CA 95519
02- TRl - 3-58. 7/ 60. 7 IN TRINITY COUNTY NEAR TRI NI TY CENTERMOCULLOUGH CONSTRUCTION INC  MANDHI R GREWAL $12, 614,684 02/25/21 90%
2&#?%8‘3‘_(036) c FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET $11, 479, 7;3 22; gg; g; 89%

MEADOAS ROAD TO 0.7 M LE SOUTH OF EL REDDI NG, CA96001
--0) DORADO VAY ARCATA CA 95521 )

(707)825- 1014 (530) 604- 5107

BRI DGE REPLACENMENT
02- TRl - 36- 15. 8/ 16. 9 TRINITY COUNTY NEAR FOREST GLEN FROM TULLIS, INC. $1, 714,331 12/22/22 0%
02-3J7804 1.1 MLES VEST OF SOUTH FORK TRINITY 16951 CLEAR CREEK ROAD $0  01/20/23 0%
BR—-( ) RI VER BRI DGE TO SOUTH FORK TRI NI TY $0
-0 Rl VER BRI DGE NO. 05-0 REDDI NG CA 96049

PLACE HOT M X ASPHALT (TYPE A) AND
HAZ3 REPLACE
02- TRI - 299- 64. 6/ 71. 8 TRINITY COUNTY ABOUT 7 M LES EAST OF R BROAN CONSTRUCTI ON COVPANY $1, 869,585 11/10/22 0%
02-1H7004 DOUGLAS CI TY AT VARI OUS LOCATI ONS 18 CHI NA CREEK RD. $0  12/09/ 22 0%

FROM 1. 1M LES EAST OF LEW STON ROAD $0

T0 0.4 MLE VEST OF SHA W LLOW CREEK CA 95573

PLACE 36" TRENCHLESS STEEL Pl PE AND

MODI FY
02- VAR-3-.6/48.5 TRINI TY COUNTY AT VARI OUS LOCATIONS WEST COAST CONTRACTORS, | NC $3,687, 711 11/ 14/ 22 0%
02- 1H5004 STR CONC BRI DGE, POLYESTER CONC 61050 H GHWAY 101 28 12127/ 22 0%

OVERLAY &

COOS BAY OR 97420
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 REMOVE AND REPLACE EXPANSI ON JOINTS GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $2, 885,000 12/10/21 44%
02- 316404 ON BRIDGE DIR S EMERGENCY F. A. 3701 MALLARD DRI VE 1031 BUTTE ST., SUITE $1, 508, Zgg 8%5 é‘llj gg 5204

COTTONWOOD CREEK BRI DGE 205

BENI Cl A, CA 94510
REDDI NG, CA 96001

20. 20 (530) 604- 5102
201130
02-VAR--/0 IN LASSEN, PLUVAS AND TEHAMA STI MPEL- W EBELHAUS TI M BADE $36, 435,000 08/07/21  100%
02-3J2204 COUNTI ES AT VARI OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $34?$22§’ 351“15 825 ig; gé 96%

EMERCENCY L. B. PO BOX 492335 REDDI NG, CA 96001 ’

REMOVE ALL HAZARD TREES, REPLACE (530) 225-3172 OVER RUN

BURNT NBG REDDI NG, CA 96049
20. 20
201130

Totals: Authorized Final Amt: $251, 370, 083 Completed to Date: $144, 271,651  Work ThisMonth: $2, 919, 378
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 32- 30. 8/ 31 I N BUTTE COUNTY NEAR FOREST RANCH STEELHEAD CONSTRUCTORS JV RECHS, DANI EL $13,987,469 02/01/22 54%
- . . ’ ' 0
03-0J7004 FROM 1.3 M LES SOUTH TO 1.1 M LES 2940 | NNSBRUCK DRI VE 2707 NOTRE DANE $8, 194, 438 03510522 59%
STER- 39AJ- (004) E SOUTH OF CARPENTER Rl DGE ROAD BOULEVARD $397,051 07/17/23
-0 STABI LI ZE EMBANKMVENT SLOPE FROM REDDI NG CA 96003 CH CO, CA 95928
(530) 226- 6400
(530) 218- 1567
03- BUT-70-5.6/9. 1 IN BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $16, 161, 236 06/ 16/ 20 33%
03-3H72U4 0.3 MLES NORTH OF COX LANE TO 0.2 INC. DBA KN FE Rl VER 2707 NORTE DAMVE BLVDQ $15, 533,918 07/02/ 20 95%
ACNH PO70- (141) B M LES NORTH OF PALERMD ROAD CONSTRUCTI ON CHI CO, CA 95928 $0 12/01/22
-0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYVAY; (530) 895- 5245
CHI CO CA 95928
(530) 891- 6555
03- BUT- 99- 30. 5/ 30. 6 IN BUTTE COUNTY IN THE CITY OF CHICO ST. FRANCI S ELECTRIC, LLC ANTHONY GRANDOS/ JOHN $687,000 04/29/21 12%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; scorT $633,367  05/20/21 9
AND LOCP ONRAMPS 2707 NOTRE DAME BLVD 0 09728/23 .
| NSTALL RAMP M:_l'iERS SAN LEAN CA 94577 CHI CO CA 95928
’ (510) 639- 0639 ’
(530) 682- 6584
03- BUT- 162- 18. 4/19. 9 ON ROUTE 162 FROM FOOTHI LL BLVD TO  DESI LVA GATES CONSTRUCTI ON DVWAYNE GRANDY/ JOHN $8, 892,346 08/ 04/ 21 86%
agéngigg (042) E GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; SCoTT $8gf§§’??§ 8253?52% 89%
) ) CONSTRUCT TURN POCKETS, W DEN '
--0) DUBLI N CA 94568 i;fZI?E1R§5S?gE BLVD
(925) 829- 9220
(530) 713- 7814
03- BUT- 162-207.0/20.7  ON STATE ROUTE 162 NEAR POSTM LE DESI LVA GATES CONSTRUCTI ON LLCGRANDY, DWAYNE $485,000 07/07/22 50%
03- 378004 20.74, AT THE WARD BLVD | NTERSECTI ON, 11555 DUBLI N BLVD 2707 NOTRE DAME BLVD. $111’3;g ggﬁigﬁgg 23%
I'N BUTTE COUNTY. DI RECTORS EMERGENCY DUBLIN. CA 94568 CHI CO, CA 95928
FORCE ACCOUNT ' (530) 713- 7814
REPLACE CULVERTS
20. 20
201130
03- COL- 20- 30. 5/ 31. 8 IN COLUSA COUNTY I N COLUSA ON STATE LANMON CONSTRUCTI ON CO | NC MATTSON, M CHAEL $1,251,571 03/ 08/ 22 97%
03-2G3504 ROUTE 20 FROM SI OC STREET TO FIRST PO BOX 632 1930 FEATHER Rl VER $1,202,231 03/22/22 409,
STREET BLVD $33,233 04/ 28/ 23
YUBA CI TY CA 95992 :
CHI P SEAL. OROVI LLE, CA 95965

(530) 671- 1370

(916) 952- 8683
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 20- 34. 8/ 36. 5 IN COLUSA COUNTY 1.7 MLES EAST OF A TEICHERT & SON, INC. DBA GARRETT GRI FFI TH $4,988,500 11/17/21  100%
03-0H6504 COLUSA FROM NI AGARA AVENUE TO 0. 3 TEI CHERT CONSTRUCTI ON 379 COLUSA AVE. $5,071,776  12/07/21 93%
HS(N;‘F P020- (197) B M LE WEST OF STEI DLMAYER ROAD. 400 SUNRISE AVE. SUITE 300;  YUBA O TY CA 95991 $0 02/15/23
W DEN SHOULDERS TO 8 FEET TO ROSEVI LLE CA 95661 (530) 682- 3842 OVER RUN
(916) 757- 6400
03-ED-50-2.7/18.9 IN EL DORADO COUNTY AT VAR OUS LAMASSU UTI LI TY SERVI CES, | NC. JUANAH KOKER $4,859, 457 03/ 07/ 22 76%
03-1HBoWA LOCATI ONS FROM 0.3 M LE WEST OF BASS 3193 ENTERPRI SE CT; 3976 DUROCK RD. SUI TE $3, 023'213 8?5 gg; gg 62%
LAKE ROAD UNDERCROSSI NG TO 0.1 M LE 102 '
WEST OF SCHNELL SCHOCL RO LS?: 55?123250 SHI NGLE SPRI NGS CA 95682
REHABI LI TATE CULVERTS. ( ) . (916) 416-7612
03- ED-50- 18. 5/ 24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $25,591, 559 05/ 04/ 20 58%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $24, 258, 252 06/ 03/ 20 92%
ACNH P050- (152) E 0.4 MLE EAST OF UPPER CARSON RD LACERVI LLE CA 95667 $946,810 01/31/23
-0 INSTALL MEDI AN BARRIER WDEN VESTLAKE VI LLAGE CA 91361
: (818) 362- 9200 (530) 957- 1110
03- ED-50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEVAY Cl VI L CONSTRUCTORS, JODY PHI LLI PS $11,459, 614 06/29/20  100%
03- 3H4504 FROM 0.6 TO 0.2 M LE WEST OF FOREST | NC. 3979 DUROCK RD STE $10, 969, 780 07/ 23/ 20 95%
ROAD/ OUTER LI M TS LANE 3333 VACA VALLEY PARKWAY; 102A $51,017  04/30/23
REPAI R SLI POUJT VACAVI LLE CA 95688 SHI NGLE SPRI NGS CA 95682 OVER RUN
(707) 455- 7033 (916) 799- 7951
03- ED- 50- 45. 2/ 45. 2 NEAR KYBURZ, AT 1.4 M LES EAST OF ROBERT J. FRANK CONSTRUCTI ON, KOKER, JUANAH $635, 762 03/ 02/ 22 39%
03-0J7104 NEAR KYBURZ, AT 1.4 M LES EAST OF 1 NC. 3976 DUROCK RD $573,513 03/30/ 22 88%
STER- 39AB- ( 004) E ALDER OREEK TRACT. 2806 TARMAC ROAD; SH NGLE SPRINGS, CA $8,400 01/20/23
-0 REPAI R THE STORM DAMAGED DOWN DRAI N 95682
REDDI NG CA 96003
(530) 222- 1408 (916) 416- 7612
03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42. 0 DOUG VEERKAMP GENERAL PHI LLI PS, JODY $13, 985,000 09/21/21 26%
03-2J7204 TO 63.8, |N EL DORADO COUNTY. DI R SENG NEERI NG, |NC. 3976 DUROCK RD STE $13, 279, 7;2 8% g(la; gg 95%

20. 20
201130

State of California Department of Transportation

EMERCGENCY F. A
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL
M Tl GA

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667

102
SHI NGLE SPRI NGS, CA
95682

(916) 799- 7951
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-/80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXIN S PACI FI C EXCAVATI ONJUANAH KOKER $9, 057, 923 08/ 13/ 20 89%
2&&%5}23_ 153 E COUNTY LINE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATION 3976 DUROCK ROAD $8, 990, sgé 825%522 97%
0 (159) I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUITE 102
ELK GROVE CA 95624 S:'lggiess?lge CA 95682
(916) 686- 2800 (916) 416-
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COMPANY NMONTPLAI SIR, JARET $13,458,119 09/21/21 98%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $12, 348, 2;3 (1)2; (1);; gé 99%
POST MLE 6.0 TO 8.0, I N EL DORADO SPARKS. NV 89431 ROAD, SUI TE 202
COUNTY. DI R S EMERGENCY ! TRUCKEE, CA 96161
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20
MTIG
201130
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERING | NC. RALSTON, JAMES $4, 253,260 09/ 24/ 20 95%
03- 4F4204 W LLOAS AT THE W LLOWS SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 2707 NOTRE DAME $4,218,576 10/ 09/20 99%
ACl M 0057- (100) E ROADS| DE REST AREA $13,986 01/20/ 23
--0) NORTH HI GHLANDS CA 95660 BOUL EVARD
UPGRADE POTABLE WATER AND
(916) 571- 5731 CHl GO, CA 95928
(530) 713- 7871
03- GLE-5- 25. 5/ 25. 8 GLENN COUNTY | N ORLAND AT ROUTE 32/5 FBD VANGUARD CONSTRUCTI ON GRANADCS, TONY $1, 623,293 06/ 23/ 22 43%
03-2J8204 SEPARATI ON 550 GREENVI LLE RD 2707 NOTRE DAME BLVD $ggg, 2?1’2 8;5%25% 42%
PLACE RHMA, TEXTURED PAVI NG AND CHI CO, CA 95928 :
SLOPE PAVI LI VERMORE, CA 94550 (530) 682. 6584
(925) 245- 1300
03- GLE- 45-13.0/23. 2 GLENN COUNTY NEAR HAM LTON CI TY FROM A. TEI CHERT & SON | NC DBA MATTSON, M CHAEL $1, 932,231 06/ 02/ 22 80%
03- 23604 0.5 M LE NORTH OF BAYLISS BLUE GUM  TEI CHERT CONSTRUCTI ON 2707 NOTRE DAMVE BLVD $2, 044, 0;8 8?1; gg;gg 99%
ROAD TO ROAD 29 400 SUNRI SE BLVD. CHI CO, CA 95928
ROADVWAY EXCAVATI ON, HVA (TYPE A), (916) 952- 8683
AND CLAS ROSEVI LLE CA 95661
(916) 757- 6400
03- GLE- 162-76.3/78. 6 AT BUTTE CI TY, FROM ROUTE 45 TO 0.1 GOLDEN STATE BRI DGE, | NC. ANDY O SULLI VAN $78,544,548 01/07/ 22 22%
03- 3F0604 M LE EAST OF MCDOUGALL STREET. 3701 MALLARD DRI VE; $32,038, 711 02/ 02/ 22 9
ACST- P162- (041) E 2707 NOTRE DAVE BLVD $1,010 741 04/30/24 %

--0

REPLACE SACRAMENTO RI VER BRI DGE

BENI CI A CA 94510
(925) 372- 8000

CHI CO, CA 95928
(530) 713- 7871
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 25. 6/ 39. 8 I N NEVADA COUNTY NEAR OVEGA AT GRANI TE CONSTRUCTI ON COVPANY  JEFF JOHNSON $32, 935,978 01/28/22 57%
-2H62 13, 644, 777 02/ 23/ 22
2?él\ll-|-|-'|§0l2Jg-(196)E VARI OUS LOCATI ONS FROM 0.2 M LE WEST 4001 BRADSHAW ROAD; 138 NEW MOHAVK RD $13, 222, 4. 81523523 41%
OF CONSERVATI ON ROAD  ( WASHI NGTON SU TE B :
-0 RIDGE ROAD) TO 1.2 M LES VE (SQSGR;A:E;TZSS 95827 NEVADA CI TY CA 95959
CURVE | MPROVEMENTS, W DEN FCR (530) 632-6714
03- NEV- 80-5.5/5. 8 I N NEVADA COUNTY ON ROUTE 80 AT THE COMVERCI AL WATERPROOFI NG $439, 061 06/ 15/ 22 0%
03-2H5004 DONNER SAFETY ROADSI DE REST AREA. SYSTEMS DBA ERC ROCFI NG & $0  09/15/22 0%
REPAI R ROCF. WATERPROOFI NG $0
1630 PALM STREET;
SANTA ANA CA 92701
(714) 667- 6000
03- NEV- 80- 13. 0/ 16. 5 I N TRUCKEE FROM WEST OF DONNER OC TO A TEICHERT & SON, INC. DBA  RANDY STELLHORN $22,086,298 11/04/21 46%
2%; hHég?_(ZlS)E BRI DGE STREET UNDERCROSSI NG 89/ 267 TEI CHERT CONSTRUCTI ON 10183 TRUCKEE Al RPORT $18, ggg' igg (1)%; gg;g% 83%
0 SEPARATI ON 400 SUNRISE AVE. SUITE 300; RD #202 :
o REHABI LI TATE ROADWAY, CONSTRUCT
ROSEVI LLE CA 95661 T?ggKgfgcggzglm
(916) 757- 6400 (530) 919-
03- NEV- 80-31. 4/ 31. 8 IN NEV CO ON RTE 80 FROM APPROX 1.9 ALFARO COMMUNI CATI ONS JARET MONTPLAI SI R $7, 336, 684 03/ 06/ 22 93%
03- 2H01U4 6,039,992 04/ 01/ 22
ACI M 08O - (212) E M LES EAST OF FARAD RD TO THE SI E CO CONSTRUCTI ON, | NC. 10183 Al RPORT RD $ '$43 622 05/0L/ 23 81%
0 LINE; ALSO IN SIE CO ON RTE 80 FROM 15614 S. ATLANTI C AVE. ; SUITE 202 :
T APPROX 1.3 M LES EAST TRUCKEE CA 96161
STABI LI ZE CUT SLOPE ERCSI ON AND COMPTON CA 90221 (530) 682- 5837
SHOPP (310) 669- 8949
03- NEV- 174-99. 0/ 9. 9 SI NKHOLE REPAI R-1300 FT LONG 6 FT X HANSEN BROS. ENTERPRI SES CATANI A, DAVID $1, 985,000 06/ 28/ 22 62%
03-3J7604 8FT RCP CULVERT, RESTORE STRUCTURAL P.O. BOX 1599 138 NEW NOHAVK RD. $1, 206, zgg 81; gg;gg 61%
SECTI ON- | NCLUDES | NCI DENTAL WORK GRASS VALLEY. CA 95045 SUTE B
DI RECTOR S EMERGENCY FORC ! NEVADA CI TY, CA 95959
EFA SI NKHOLE REPAI R .
20. 20 (530) 265- 9864
201130
03-PLA-49-2.2/2. 4 I'N PLACER COUNTY | N AUBURN FROM 0.1 LAMON CONSTRUCTI ON ANDREW MARTI N $5,001, 007 05/ 27/ 22 1%
03- 1H2404 M LE SOUTH OF THE | NTERSECTI ON OF 871 VON GELDERN WAY; DEPOT ST PO B $194,392  06/29/ 22 9
SNHG- P049- (186) E 33 DEPOT ST PO BOX $78, 354 07/ 18/ 24 4%

--0

State of California Department of Transportation

ROUTE 49 AND LI NCOLN WAY / BORLAND

AVENUE TO LI NCOLN WAY

REALI GN ROADWAY AND CONSTRUCT

YUBA CI TY CA 95991
(530) 845- 2282

1807
COLFAX CA, 95713
(530) 346- 9676
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-.4/.4 I N PLACER COUNTY ON |-80 | N ROSEVI LLE ALFARO COMMUNI CATI ONS JUSTI N KUNERT $308,551 01/04/22 95%
03-1J5004 AT THE EB ON RAMP FROM AUBURN BLVD.  CONSTRUCTI ON, | NC. 2520WARREN DR STE A $137, 6;% 2;5 ig;gg 45%
I NSTALL RAMP METERI NG 15614 S. ATLANTI C AVE. ; ROCKLI N CA 95677
COMPTON CA 90221 (530) 812- 6938
(310) 669- 8949
03- PLA- 80- 46. 3/ 63. 5 I N PLACER COUNTY AT VAR OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY ||, TAD SAMPSON VERONI CA $30, 901, 424 09/ 23/ 20 96%
03- 2F5704 28,995,417 10/ 09/ 20
ACI M 080- (207) E FROM CRYSTAL SPRI NGS ROAD LLC 33 DEPOT ST PO BOX $ $347 967 02/ 06/ 23 94%
0 OVERCROSSI NG TO Cl SCO OVERCROSSI NG 1390 W LLOW PASS ROAD, STE 95 1807 '
o REPLACE BRI DGES AT FOUR LOCATI ONS.
CONRD CA 94520 (516) 790 4958
(925) 627- 1700 (916) 799-
03- PLA-193-7.7/9. 8 PLACER COUNTY AT NEWCASTLE AT VAR OUS LAMASSU UTI LI TY SERVI CES, | NC. MARTI N CLARK $374,507 05/ 27/ 22 20%
03- 24904 LOCATI ONS FROM 0.3 M LE WEST OF 536 STONE RD 33 DEPOT ST PO BOX $107, 4% 815 (Z)gj gg 3204
SUMVER STAR WAY/ ARVES LANE TO TAYLOR 1807
BENI CI A CA 94510
ROAD 916) 259. 1576 COLFAX CA, 95713
I NSTALL CURED- | N- PLACE Pl PELI NERS (916) 259- (916) 825- 6388
AND PLAC
03- PLA-267-3.0/5.9 IN PLACER COUNTY 3.0 M LES SOUTH OF EVERLEVEL HOLDINGS, LLC ZAMANI AN, AM R $1, 015,510 05/ 11/ 22 93%
03-1J5104 TRUCKEE FROM 1.9 M LES SOUTH OF 5877 PINE AVE. SU TE 240; 10183 TRUCKEE Al RPORT $980, 922 (132; (2)2; gg 97%
MARTI S DAM ROAD TO 0.4 M LES NORTH OF RD #202
CHI NO HI LLS CA 91709
MARTI S PEAK ROAD 951) 966- 9153 TRUCKEE, CA 96161
| NSTALL UNDERDRAI NS. ( ) ) (916) 825- 2322
03- PLA-5731-/50. 7 PLACER COUNTY AT BLUE CANYON AT THE P N P CONSTRUCTI ON, | NC $694, 774 06/ 28/ 22 0%
03-1J8504 CALTRANS WHI TMORE MAI NTENANCE STATI ON100 CROTHER $0 08/17/22 0%
AT 7748 WWH TMORE ROAD $0
REPLACE CARPORT ROOF AT MAI NTENANCE APPLEGATE CA 95703
STATI O
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2,647,135 04/19/19  100%
03-4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LI NDA BLVD # 376; 2777 DEL MONTE STREET $2, 313,487 05/21/19 87%
SNHG- X067- (080) E UPGRADE METAL BEAM GUARD RAI L AND VEST SACRANENTO. CA $0 11722719
--0) YORBA LI NDA CA 92886 '
95691 SUSPENDED

State of California Department of Transportation

(714) 646- 3697

(916) 952- 1149
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-9.7/24.9 I N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $294, 700, 606 05/ 01/ 19 95%
gi; &nggg_ 240) E OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $280;$ggg- igi 825 fi;%g 94%
(349) ROUTE 50 AT AMERI CAN RI VER BR ( BR#24- BLVD. STE. 60 '
--() ROSEVI LLE CA 95661
68) 916) 757- 6400 SACRAMENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT ( ) ) (530) 682-6707
03- SAC-5-22. 4/ 24.9 SACRAVENTO COUNTY | N SACRAMENTO AT GOLDEN STATE BRI DGE, | NC. $6, 026, 674 09/ 21/ 22 0%
03- 3H3904 THE SOUTH CONNECTOR UNDERCROSSI NG 3701 MALLARD DRI VE $0 10/ 04/ 22 0%
(BRI DGE NO. 24- 0267) $0
STRUCTURAL STEEL BRI DGE AND BENI G A CA 94510
PRESTRESS STEE
03- SAC-5-22.4/22.9 IN THE CI TY OF SACRAMENTO, FROM WABO LANDSCAPE & CONSTRUCTI ON, $1, 685,712 07/19/22 0%

03- 2H1304 SOUTH OF BROADWAY TO 0.12 M LE SOUTH | NC. $0  08/19/22 0%
ACl M 0056- (359) E OF R STREET. 726 ALFRED NOBEL DR ; $0
-0 HI GHWAY PLANTI NG REHABI LI TATI ON.
HERCULES CA 94547
(510) 741- 9226
03-SAC-12-/.5 THE RI O VI STA BRIDGE (BR # 23-0024) GOLDEN STATE BRI DGE, | NC. SAED, MASOUD $16, 200, 000 09/ 26/ 22 28%
03-3J3304 STATE ROUTE 12, NEAR POSTM LE 0 TO 3701 MALLARD DRI VE 2777 DEL MONTE ST $302, 723 (1)% g?; gg 206
0.5 I N SACRAMENTO COUNTY VEEST SACRAMENTO, CA
R O VI STA BRI DGE BENICI A, CA 95510 95691
(530) 218- 4829
20. 202011
31
03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, |NC. ROGERS, JIM $383, 964, 031 04/ 29/ 20 57%
03-0Ho8W4 I-5 JUNCTI ON TO WATT AVE. 1200 CONCORD AVE, SUITE 250 2520 WARREN DRI VE $2§S‘ 22‘21» 212 82; gg; gg 64%
ADD HI GH OCCUPANCY VEHI CLE LANE AND SUTE A 1204

CONCORD, CA 94520

(408) 690- 5389 ROCKLI N CA 95677

(916) 717- 1533

03- SAC-50-2. 5/ 3. 2 I'N YOLO COUNTY AND SACRAVENTO COUNTY STUDEBAKER BROWN ELECTRI C, JODY PHILLIPS $27,070,712 08/ 20/ 21 70%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. ROCK $20, 432,811 09/24/21
3976 DUROCX ROAD STE $267,528 04/30/23 o7

1.3 MLES EAST OF FOLSOM BLVD
| MPROVE COVMUNI CATI ONS AND | NSTALL

3237 RI PPEY ROAD STE. 100; 102A

SHI NGLE SPRI NG CA 95682

LOOM S CA 95650
(916) 799- 7951

(916) 259- 2395
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REPLACE OG

ROSEVI LLE CA 95661
(916) 757- 6400

(916) 768- 3597
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-7.5/23. 1 SACRAVENTO AND EL DORADO COUNTI ES AT CENTRAL STRI PI NG SERVI CE, $914, 500 06/ 28/ 22 0%
03-2J0904 VARI QUS LOCATI ONS FROM BRADSHAW ROAD 3489 LUYUNG DRI VE $0 08/ 15/22 0%
SNHG- P050- (156) E OVERCROSSI NG TO RED HAVK PARKVWAY OFF $0
--0) RAVP SEPARATI ON CAM RANCHO CORDOVA CA CA 95742
I NSTALL TRAFFI C STRI PI NG AND
PAVEMVENT MARK
03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. DEA DEAN ELGHASSEI N $12, 825,300 09/07/21 45%
03-1H1004 SACRAMENTO RI VER VI ADUCT ( Pl ONEER 3235 KI TTY HAWK RD 3855 N. FREEWAY BLVD $12$%81 gég (1)(1); %g; g}l 99%
BRI DGE) TO 4TH STREET; ALSO ON ROUTE #120 '
5 FROM 0.2 M LE SQUTH O WLMNGTON NC 28405 SACRAMENTO CA 95834
CLEAN AND PAI NT STEEL BRI DGES (910) 371-9499 (916) 768- 3597
03-SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAMENTO FROM ANMERI CAN RI VER CONSTRUCTORS A DEYAEDDEN ELGHASSEI N $9, 879,688 01/26/22  100%
03-3F0714 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N FREEWAY BLVD $9, 503, 5;3 (1>(1)§ gg; gg 99%
0.1 M LE NORTH OF EXPCSI TI ON PO BOX 742478 NO 120
BOULEVARD ACCESS TO THE AME
LOS ANGELES CA 90074 kit OVER RUN
CLEAR EXI STI NG VEGETATI ON AND REMOVE (916) 768- 3597
EXI ST
03-SAC-51-2.0/3.3 SACRAVENTO COUNTY | N SACRAVENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $50, 155, 195 06/ 28/ 22 40%
03-3F0734 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N. FREEWAY BLVD $38?$(1J(7;i' gg; 825 gfi; gg 76%
0.1 M LE NORTH OF EXPCSI TI ON 585 WEST BEACH STREET #120 '
BOULEVARD
WATSONVI LLE CA 95076 SACRAMENTO,  CA 95834
DREDCE, CONSTRUCT | N-WATER (916) 768- 3597
FOUNDATI ON. (530) 693- 2155
03-SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAVENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $10, 435, 705 04/ 22/ 22 56%
03- 3F0724 0.4 M LE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N FREEWAY BLVD. $45$§i°’§' 23; 8;‘5 %5 gg 42%
0.1 M LE NORTH OF EXPCSI Tl ON PO BOX 742478 SUI TE 120 '
BOULEVARD G RDERS THAT W LL
LOS ANGELES CA 90074 SACRAVENTO CA 95834
STRUCTURES PROCUREMENT (916) 768- 3597
03- SAC-51-4.7/8.8 IN SAC COUNTY I N AND NEAR SAC FROM EL A. TEICHERT & SON, INC. DBA  DEAN ELGHASSEI N $4, 996,327 03/ 01/ 22 95%
03-2&3904 CAMNO AVE OC TO 0.4 MLE S. OF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD. $4, 324, 123 23;%;%% 86%
MARCONI AVE OC AND FROM 0.4 MLE N. 400 SUNRISE AVE. SUITE 300;  #120
OF MARCONI AVE OC TO RQU SACRAMVENTO CA 95834 SUSPENDED
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ACNH- X067- (083) E

--0

03-SAC-99-7.1/9.4

03- 0F2844

PAVE AREAS BEHI ND THE GORE AND AT

I'N AND NEAR ELK GROVE FROM 0.3 M LE
I'N AND NEAR ELK GROVE FROM 0.3 M LE
SOUTH OF DI LLARD RD OC TO 0.6 M LE
SOQUTH OF GRANT LI NE RD.

BRI DGE REPLACEMENT. CONSTRUCT

550 GREENVI LLE ROAD,

LI VERVORE CA 94550
(925) 245- 1300

GRANI TE CONSTRUCTI ON  COMPANY

PO BOX 742478

LOS ANGELES CA 900742478

(831) 768- 4002

SUI TE 120
SACRAMENTO CA 95834
(916) 768- 3597

MASOUD SAED
2777 DEL MONTE ST
SACRVMANETO, CA 95691
(530) 682- 7172

$0 12/27/22

$17, 335,371 05/14/20
$17, 195, 668 05/ 18/ 20
$0 12/27/22
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-7.9/8 SACRAVENTO COUNTY | N SACRAMENTO AT FBD VANGUARD CONSTRUCTI ON TJI, JONY $526,330 06/02/22  100%
03-1J8204 WATT AVENUE OVERCROSSI NG 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD, $;ég, ggg 825 gg; gg 80%
REPLACE CURB RAMPS & MODI FY RAMP #120 ’
VETER! NG LI VERMORE CA 94550
(925) 245. 1300 SACRAVENTO, CA 95834
(530) 821- 8282
03- SAC-80-9.6/12.9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, DEAN ELGHASSEI N $11,822,318 06/18/21 93%
03-1H1904 M LE EAST OF LONGVI EWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON 3855 N FREEWAY BLVD $10, ;géy Zéé 8;; 825 g% 89%
M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD. ; #120 :
BLVD TO CONNECTOR TO | ROSEVI LLE CA 95661 SACRAVENTO CA 95834
PAVEMENT REHABI LI TATI ON. (916) 757- 6400 (916) 768- 3597
03- SAC-80-12. 4/ 14. 3 I N SACRAMENTO COUNTY ON ROUTE 80 AT ST. FRANCIS ELECTRIC, LLC $746, 800 04/ 08/ 22 51%
03-1J4504 THE MADI SON AVE AND ELK HORN BLVD ON- 975 CARDEN STREET; $486,565 05/12/ 22 65%
$0 02/02/23 0
RAMPS TO VB | - 80.
| NSTALL RAVP METERS. SAN LEANDRO CA 94577
(510) 639- 0639
03- SAC-80-/0 SCOPE OF WORK | NCLUDES REPLACES | NDEPENDENT STRUCTURES | NC.  ELGHASSEI N, DEAN $655,000 09/17/21  100%
03-1J8604 EXI STI NG STRUCTURE W TH A NEW P.O. BOX 491655 3855 N. FREEWAY BLVD. $388, 5;3 (1)85 g(l)j g; 59%
STRUCTURE AND NEW S| GN PANELS #120
I NSTALL LEFT EXI ST PLA REDDI NG, CA 96049
QUES. SACRAMENTO, CA 95834 OVER RUN
20. 80 (916) 768- 3597
424000
03- SAC-80-/0 I N SACRAMENTO ON ROUTES 51, 80, AND FBD VANGUARD CONSTRUCTI ON, DEAN ELGHASSEI N $6,517, 735 01/ 25/ 22 98%
03-2H15U4 244 AT VARl OUS LOCAI TONS. I NC. 3855 N FREEWAY BLVD $6, 254,872 02/ 11/ 22

93%

99%
99%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-7.1/9.4 I'N AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY JEFFREY HAWMM $49, 034,768 01/21/21 87%
03- OF2804 SOUTH OF DI LLARD ROAD OVERCROSS|I NG TOPO BOX 50085 2777 DEL MONTE ST $47,002, 206 01/21/21 94%
NHS- () $12,505 04/ 28/ 23

0.6 MLE SOUTH OF GRANT LI NE ROAD
-0 ( REPLACE COSUMNES RI
BRI DGE REPLACENENT

SACRAMENTO, CA 95691

WATSONVI LLE, CA 95077- 5085
(916) 508- 3716

(831) 724- 1011

HA21
03- SAC-99- 12. 7/ 24. 3 I N SACRAMENTO COUNTY | N AND NEAR ELK ALFARO COMVUNI CATI ONS $16, 677, 777 06/ 17/ 22 0%
03- 0H6704 GROVE AND SACRAMENTO, ON RTE 99 FROM CONSTRUCTI ON, | NC $0  07/29/22 0%
ACNH- X067- (084) E $0

GRANT LINE RD TO RTE 50 AND ON RTE 51 15614 S. ATLANTI C AVENUE;
-0 FROM RTE 50 TO 0.1

I NSTALL FI BER OPTI C CABLE. TON CA 90221

(310) 669- 8949

03- SAC-99-17.2/24.2
03-2J7704

SACRAMENTO COUNTY | N SACARAMENTO AT  FBD VANGUARD CONSTRUCTI ON
VARI QUS LOCATI ONS ON RQUTE 99 FROM 550 GREENVI LLE ROAD
STOCKTON BOULEVARD ONRAMP

OVERCROSSI NG TO THE BROADWAY UNDE

PAVE SLOPE ( PRECAST CONC

PANEL) , ANTI - GRAFF

I N SACRAMENTO COUNTY NEAR SACRAMENTOTI M PAXI NS PACI FI C EXCAVATI ONMASOUD SAED $904,757 03/02/22  100%
AT 47TH AVENUE OVERCROSSI NG I NC DBA PACI FI C EXCAVATI ON 2777 DEL MONTE AVE. $901,176 03/16/22 ;0.

I NSTALL RAMP METERS 9796 KENT STREET; WEST SACRAMENTO 95691 %0 135 (2)6135 gg

(530) 218- 4829 COVPLETED

SAED, MASOUD
2777 DEL MONTE ST
WEST SACRAMENTO, CA
(530) 218- 4829

$6, 759,304 07/ 14/22 26%
$1, 267,265 08/17/22

19%

$423, 455 10/ 02/ 23

LI VERMORE CA 94550

03-SAC-99-19.4/21.1
03-1J4604

ELK GROVE CA 95624
(916) 686- 2800

03- SAC-999-/0
03- 1H8504

I N SACRAMENTO COUNTY | N SACRAMENTO AT TI M PAXIN' S PACI FI C EXCAVATI ONHANI  El SSA

ROUTE 5/ 99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON 3855 N FREEWAY BLVD
51/ 160 SEPARATI ON 9796 KENT STREET; SACRAMANENTO CA 95834
| NSTALL CONNECTOR RAMP METERS AND (916) 718- 8055

$3, 411,772 07/27/21 85%
$3,094, 763 08/10/21 919
$0 01/10/23 0

ELK GROVE CA 95624 SUSPENDED
(916) 686- 2800

03- SUT-99-39.2/41. 4 I'N SUTTER COUNTY, I N AND NEAR LI VE DESI LVA GATES CONSTRUCTI ON LP DWAYNE GRANDY

03-3F9oU4 OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLI N BLVD. ; 2707 NOTRE DAME BLVD
ACNH- P099- (649) E NEVADA STREET (NORTH | NTERSECTI ON) . CHI 0O, CA 95928

--0) DUBLI N CA 94568
REHABI LI TATE PAVEMENT, | MPROVE (925) 829. 9220 (530) 713- 7814

$33, 899, 504 05/ 15/ 20 99%
$33, 041, 743 06/ 09/ 20 979%
$0 11/30/22 0
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24, 235,000 08/13/18 68%
03-4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $15, 222’ ;gg gg; i% %g 63%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA :
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000
20. 20 (916) 508- 3719
201130
03- VAR- 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TElI CHERT CONSTRUCTI ON 2707 NOTRE DANE $1, 828, 9;3 8;; gg; %519 74%
VARI QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B. CH CO, CA 95928
0. 20 CAMP FI RE M SSI ON TASKS ROSEVI LLE CA 95661 (530) 713- 7814
201130
03- VAR-999-/ 0 SACRAVENTO AND YOLO COUNTI ES AT CALI FORNI A HI GHWAY $2,198,888 10/ 14/ 22 0%
03-1J0104 VARI QUS LOCATI ONS CONSTRUCTI ON GROUP, | NC. $0  11/16/22 0%
HSNH 000C- ( 540) E $0 0
CONSTRUCT CURB RAMPS, S| DEWALKS AND 1647 W LLOW PASS ROAD
-0 MODI FY
CONCORD CA 94520
03- VAR- 999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985, 000 03/01/19 97%
03-4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $125ig?, ggg 82; gi; %g 63%
EVERGENCY L. B. BENI CI A, CA 94510 VEST SAGRAMENTO, - CA ,
REPAI R AND MODERNI ZE ' 95691
20. 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/ 0 BUTTE, EL DORADO, GLENN, PLACER AND CHRI SP COVPANY MANOHARAN, SELVENDRAN $558, 306 06/ 13/ 22 24%
03-2G5704 SUTTER COUNTI ES AT VARI OUS LOCATI ONS 43650 OSGOCD RD. 379 COLUSA AVE $141, 822 8?5 2(2)5 gg 25%
| NSTALL PAVEMENT MARKI NGS. e CA 94530 YUBA CITY, CA 95991
(530) 406- 2220 (530)218- 3679
03-VAR--/0 IN COL, GLE, SAC, SUT AND YOL Q8D CONSTRUCTI ON LLC MATT CRETE $2,847,070 03/16/22  100%
03-2:0704 COUNTI ES ON ROUTES 5, 20, 80, 162, 1050 S. 21ST STREET; 2707 NOTRE DAME BLVD $2, 074, 928 8‘3‘5 1% gg 69%

State of California Department of Transportation

AND 505 AT VARI QUS LOCATI ONS.

BRI DCE PRESERVATI ON. SPARKS NV 89431

(775) 786- 2677

CHI CO, CA 95928
(530) 682- 3759
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I'N YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADOS/ JOHN $38, 816, 102 07/ 15/21 87%
03-3H93UL4 M LES NORTH OF MARYSVI LLE, ON STATE CONSTRUCTION, INC. (JONT SCoTT $35, 743, 369 08; 18;21 90%
ACNH- PO70- (143) B ROUTE 70 FROM 0.8 M NORTH OF VENTURE) 2707 NOTRA DAME BLVD $0 01/31/23
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; CHI CA 95928
co,
I NSTALL SOFT BARRI ER, CONSTRUCT TWD .
SACRAVENTO CA 95864 (530) 682- 6584
(530) 867- 1477
03- VAR--/0 VARI QUS LOCATI ONS | N DI STRICT 3. TENNYSON ELECTRI C, | NC. CHANDER, RAKESH $7, 966, 487 05/ 07/ 20 89%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $7, 841, Ggg 2;; gi; gg 98%
LI VERMORE CA 94550 zk\ézANENTQ CA 95834
(925) 606- 1038
(916) 263- 4916
03- VAR--/ 0 EL DORADO, NEVADA, PLACER AND H GHWAY SPECI ALTY COVPANY | NC. MATTSON, M CHAEL $916, 722 06/ 24/ 22 33%
03- 2G6604 SACRAMENTO COUNTI ES AT VAR QUS 6591 EASTSI DE ROAD 2707 NOTRE DANE $20, 5;8 82; cl);; gg 204
LOCATI ONS REDDI NG CA 96001 BOUL EVARD
| NSTALL AND REMOVE CURVE WARNI NG CHI CO, CA 95928
SI G\S. (916) 952- 8683
03- VAR--/0 BUTTE, COLUSA, EL DORADO, GLENN, HI GHVAY SPECI ALTY COMPANY | NC. MATTSON, M CHAEL $1, 150, 722 06/ 16/ 22 43%
03- 2G5904 S| ERRA, SUTTER, AND YOLO COUNTI ES AT 6591 EASTS|I DE ROAD 2707 NOTRE DANE $2;g, Iég 82; Sg; gg 24%
VARI QUS LOCATI ONS BOULEVARD '
I NSTALL & REMOVE HORI ZONTAL CURVE REDDI NG CA 96001 CHI CO, CA 95928
WARNI NG (916) 952- 8683
03- YOL- 16- 27. 5/ 28. 3 I N ESPARTO, FROM ORLEANS STREET TO  FBD VANGUARD CONSTRUCTI ON, MASOUD SAED $3,039,341 02/16/21  100%
03-4F1714 COUNTY ROAD 21A. I NC. 2777 DEL MONTE STREET $2,969,479 03/09/21 97%
HSL\‘)H PO16- (042) E | MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD; WEST SACRAMENTO, CA $115,297  01/03/23
LI VERMORE CA 94550 9:221825 2087
(925) 245- 1300 (916) 825-
03-YOL-45-1.0/. 1 DAMAGE REPAI R OR RESTORATION, SITE  LAMON CONSTRUCTION CO INC.  GARRETT GRI FFI TH $115, 000 05/ 20/ 22 0%
03-3J6604 PREPARATI ON, SAWCUT, REMOVE AND 871 VON GELDERN WAY 379 COLUSA AVE. 23 82; gg; gg 0%
REPLACE STRUCTURAL SECTI ON, ROADWAY YUBA CITY, CA 95991
EXCAVATI ON DI RECTOCRS EMERGE YUBA GITY CA- 95991 (530) 682- 3842
SI NKHOLE REPAI R
20. 20

201130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 505- 10. 6/ 0 YOLO AND SOLANO COUNTI ES NEAR W NTERSM C. M CONSTRUCTI ON, | NC. $795, 759 09/21/22 0%
03-2H4504 AT PUTAH CREEK BRI DGE 6413 32ND STREET $0 10/ 06/ 22 0%
I NSTALL STEEL COLUMN CASI NGS & $0
REI NFORCED NORTH HI GHLANDS CA 95660
03- YUB-20-1.6/3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-10104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 595,031 06/19/18 95%
ACNH- P020- (183) E $65,292 03/ 15/ 23
0 OF LEVEE ROAD. CH CO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND -
(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 13. 3/ 18. 2 IN YUBA COUNTY FROM MARYSVI LLE ROAD A. TEICHERT & SON INC. DBA  GARRETT GRI FFI TH $40, 053,101 01/02/20  100%
2&&%8%-(191) c TO THE YUBA RI VER BRI DGE TEI CHERT CONSTRUCTI ON 379 COLUSA AVE $39, 063, 123 tﬁ; (2)55 gg 94%
0 ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUITE 300;  YUBA CITY, CA 95991
ROSEVI LLE CA 95661 (530) 682- 3842 OVER RUN
(916) 757- 6400
03- YUB-70-11.2/13. 5 NEAR MARYSVI LLE, AT FEATHER Rl VER BRI DGEVAY CI VI L CONSTRUCTORS, SELVENDRAN MANOHARAN $7,683,021 10/14/21  100%
03- 1H2704 BOULEVARD OVERCROSSI NG NO. 16-0033 | NC. 379 COLUSA AVE $5$gg$, g;g cl)y %g; gé 72%
(PM 13.01) AND SOUTH MARYSVI LLE 3333 VACA VALLEY PARKWAY; YUBA G TY CA 95991 '
UNDERCROSSI NG NO.  16-0035 (P (530) 218- 3679 OVER RUN
UPGRADE BRI DGE RAI LS AND CONSTRUCT ~ VACAVILLE CA 95688
(707) 455- 7033
03- YUB- 70- 15. 5/ 16. 5 IN YUBA COUNTY NEAR MARYSVI LLE FROM M C.M CONSTRUCTI ON, | NC. SELVENDRAN MANOCHARAN $43,549,933 07/31/19 91%
03 LEoe0d 0.1 MLE NORTH OF BINNEY JUNCTION 6413 32ND STREET; 1930 FEATHER RI VER $43, 011, Zgg 0823179 96w
(137) UNDERPASS TO 0.3 M LE NORTH OF BLVD.
--0) NORTH HI GHLANDS CA 95660
LAURELLEN ROAD (916) 334 1221 OROVI LLE, CA 95928 SUSPENDED
HAz1 REPLACE S| MVERLY SLOUGH BRI DGE # (916) 996- 0601
03- YUB- 70- 16. 2/ 25. 8 I'N YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP GARRETT GRI FFI TH $55, 710, 214  11/04/ 21 49%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLIN BLVD. $32, 082,199  11/30/21
HSNH- PO70- ( 144) E 379 COLUSA AVENUE $267.054 07/24/23 2%

--0

State of California Department of Transportation

SQUTH HONCUT CREEK BRI DGE.
W DEN SHOULDERS AND | MPROVE CLEAR

DUBLI N CA 94568
(925) 829- 9220

YUBA CI TY, CA 95991
(530) 682- 3842
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-5714-/0 YUBA COUNTY AT LI NDA AT THE LAMON CONSTRUCTION CO., INC. GARRETT GRI FFI TH $898, 601 06/ 22/ 22 75%
03-2G6104 MARYSVI LLE MAI NTENANCE STATI ON (5714) 871 VON GELDERN WAY 379 COLUSA AVE $732,931  07/11/22 85%
$0 10/ 25/ 22

AT 981 NORTH BEALE RQAD YUBA CI TY, CA 95991

RDWY EXC, PLACE HVA (TYPE A) AND YUBA C'7IY1C¢ 95991 (530) 682- 3842

M NOR CON (530) 671- 1370

Totals: Authorized Final Amt: $1, 539, 468, 200 Completed to Date: $1,161,582,558  Work ThisMonth: $8, 597, 147




State of California Department of Transportation Page 31
Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-6.7/7.2 ALAVEDA COUNTY I N OAKLAND FROM 0.2  GHILOTTI BROTHERS, | NC. $4, 095,101 01/ 09/ 23 0%
04-4J4904 M LE NORTH OF LI NCOLN AVENUE 525 JACOBY STREET $0 01/19/23 0%
SNHG- P013- (039) E OVERCROSSI NG TO 0.2 M LE SOUTH OF $0
-0 PARK BOULEVARD OVERCROSS! NG SAN RAFAEL CA 94901
CONSTRUCT CONCRETE BARRI ERS AND
BARRI ER SL
04-ALA-13-8.4/12.6 IN VAR QUS CI TIES, ON ROUTES 13, 61, ST. FRANCI S ELECTRIC, LLC MELENDEZ, LU S $3, 456, 420 08/ 24/ 21 99%
04-0J4704 AND 123 AT VARI OUS LOCATI ONS; ALSO | N975 CARDEN STREET 3401 REGATTA BLVD $3, 260, 337 09/ 24/21 93%
SNHG- 000G (524) E $76,227 02/ 28/ 23
CONTRA COSTA COUNTY, ON ROUTE 123, Rl CHVOND, CA 94804
-0 SAN LEANDRO CA 94577
AT EUREKA AVENUE. (916) 708- 9615
CROSSWALK SAFETY ENHANCEMENTS. (510) 639- 0639
04- ALA-24-5.9/ 6. 2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BRCS. SADEGHI - NEDJAD, AM R- $14,725,000 02/14/20  100%
04- 0AC904 IN OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. FARDI N $11, 184,456 02/ 14/ 20 76%
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET 5675 B & BRALTAR $0 03/31/23
EMERGENCY F. A.
TRACY, CA 95304 DRIVE OVER RUN
I NSTALL MD VOLTAGE ELECT GENERATOR PLEASANTON, CA 94588
20. 20. 201 (209) 832- 7631
SYSTEMS (510) 459- 2581
130
04- ALA- 24-59.0/ 6. 2 NEAR QAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R- $17, 485,000 09/13/18  100%
04-1Q8404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. FARDI N $13, 786,410 09/13/18 79%
SCADA 5675- B G BRALTER 0 03/31/23 ’
OAKLAND, CA 94621 DRlvE
(510)632- 3173 PLEASANTON, CA 94588 VR R
20. 20. 201 (510) 459 2581
130
04- ALA-61-19.8/21.2 IN THE G TY OF ALAMEDA, FROM GALLAGHER & BURK | NC. MOMASTERS, Rl CHARD $5, 151, 489 03/ 08/ 22 8%
04- 2K7104 BROADWAY/ ENCI NAL AVENUE TO SHERMAN 344 HI GH STREET; 3847 BREAKWATER $470,075 04/01/22 9%
$292,650 12/11/23
STREET QAKLAND CA 94601 AVENUE
CAPM UPGRADE ADA CURB RANPS, HAYWARD CA 94545
(510) 846- 3679
(510) 867- 4471
04- ALA-80-1.9/ 4 I N ALAMEDA COUNTY AT VAR QUS PACI FI C | NFRASTRUCTURE PERNG, REBECCA $2,561,266 12/30/20  100%
04-2J8304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $2,527,0§g 82;8?;3% 98%

I NSTALL TRANSPORTATI ON MANAGEMENT 871 COTTING COURT STE A,

VACAVI LLE CA 95688
(707) 449- 3604

RI CHVOND, CA 94804
(510) 774- 6007
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-5.7/5.8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS PERNG, REBECCA $2,709,000 05/19/21 95%
04-1v8904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $1, 849, Zgg 825 %% g% 68%
REMOVE HAZ WASTE, TREE PROTECTI ON SAN FRANGI SCO. CA 94110 RI CHVOND, CA 94804 12/ 22/ 22
DIR S ORDER EMERGENCY F. A (408) 210- 5508 (510) 867- 4480 COVPLETED
I NSTALL FENCI NG REMOVE HAZ
20.20.201 WASTE, TREE PROT
130
04- ALA-80-6.4/6. 8 ON |-80 AT G LMAN STREET | NTERCHANGE O C. JONES & SONS, |NC. PERNG, REBECCA $25, 497,120 01/ 04/ 22 18%
04-0A7724 FROM 0.6 MLES NORTH OF UNIVERSITY 1520 FOURTH STREET; 3401 REGATTA BLVD. $3, 767,020 01/27/22 15%
ACI M 0801- (121) E $16,070 12/13/23
AVENUE OC TO 0.5 M LE SOUTH OF EL Rl CHVOND, CA 94804
-0 CERRI TO SEPARATION IN_ A BERKELEY CA 94710 (510) 506- 2039
(510) 526- 3424
CONSTRUCT DOUBLE ROUNDABOUTS AT
04- ALA-80-6.4/6. 6 I N ALAVEDA COUNTY I N AND NEAR GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $23, 673,706 05/03/21  100%
04-0A7714 BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $20, 724, 753 05/13/21 90%
ACI M 080 -(119)E UNI VERSI TY AVENUE OVERCROSSI NG TO 0.1 BENI Gl A CA 94510 Rl CHVOND, CA 94804 $173,453  04/22/23
-0 M LE SOUTH OF G LMAN STREET U 925) 372. 8000 (510) 774- 6007 OVER RUN
CONSTRUCT THE G LMAN (925)
04- ALA-80-/6. 7 G LMAN UNDERCROSSI NG Gl LMAN GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $1, 835,000 07/21/22 42%
04-1Y7304 UNDERCROSSI NG BRI DGE REPAI R 3701 MALLARD DRI VE, 3401 REGATTA BLVD, $161, 1;3 82; gg; gg 9%
BRI DGE REPAI R
BENI Cl A, CA 94510 RI CHVOND,  CA 94804
(510) 774- 6007
20. 20. 201
130
04- ALA-84-.7/3.1 IN ALAVEDA COUNTY | N FREMONT FROM 0.7 BAY CI TI ES PAVI NG & GRADI NG, BALUYOT RODELIO $12, 581,859 07/07/22 35%
04- 437504 M LE NORTH OF SAN MATEO COUNTY LINE | NC 3847 BREAKWATER AVE $4, 445,022 08/ 02/ 22 35%
SNHG- P048- (056) E 10 0.1 MLE SOUTH OF TOLL PLAZA 1450 AVIC CT: $1, 223,281 06/ 13/ 23
. ; HAYWARD CA 94545
-0 | NSTALL OUTER SEPARATI ON BARRI ER CONCORD CA 94520 (510) 867- 6083
(925) 687- 6666
04- ALA-84-12.5/12. 5 I N ALAMEDA COUNTY, CITY OF SUNOL, GORDON N. BALL, INC. DI KE, EDDIE $890,000 01/31/22  100%
04-0Y1104 NEAR NI LES CANYON | NSTALL CABLE NET 333 CAM LLE AVE. 5675- B G BRALTAR $442, 3;(3) 8‘21; %; gg 50%
DRAPERY SYSTEM DI R S ORDER EMERGENCY DRI VE
ALAMD, CA 94507
F.A (925) 838- 5675 PLEASANTON, CA 94588 OVER RUN
20, 20. 201 I NSTALL CABLE NET DRAPERY SYSTEM (925) 460- 3504

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

04- ALA-84-13.0/13. 6
04- 160304
ACNH- PO84- (054) E

--0

HA21

04- ALA- 84- 13. 6/ 18
04- 2A3324
HSNH- P084- ( 055) E

--0

04- ALA-84-17.9/22.9
04-297634

04- ALA-92-5.1/5. 1
04- 2Q0004

I - 680-(572)0

|- 580-(573)0

--0

04- ALA-92-6.5/6.5
04-0Q4504

04- ALA-185-9. 8/ 10. 1
04- 2G7404
ACNH- P185- (004) E

ALAMEDA CREEK BRI DGE REPLACEMENT
PRQJECT
REPLACE BRI DGE

I N FREMONT, FROM ROUTE 238 (M SSI ON
BOULEVARD) TO ROUTE 680.
W DEN SHOULDERS, | NSTALL TRAFFI C

I'N AND NEAR SUNCL, PLEASANTON AND
LI VERMORE ON RTE 680 FROM 1.2 M
SQUTH TO 1.8 M NORTH OF RTE 84 AND
ON RTE 84 FROM 0.1 M EAST

W DENI NG ROUTE 84 TO EXPRESSVAY AND

I'N ALAMEDA COUNTY ON ROUTES 92, 580,
680 AND 880 AT VARI QUS LOCATI ONS
WORK DESCRI PTI ON | NCLUDES PATCHI NG

I'N ALAMEDA COUNTY, | N HAYWARD, AT THE HOSELEY CORPORATI ON
96F PI ER ADM N BLDG STE 200

ROUTES 92/ 880 SEPARATI ON
CONSTRUCT ROCK SLCPE PROTECTI ON AT

I'N ALAMEDA COUNTY | N OAKLAND FROM
55TH AVENUE TO 50TH AVENUE
UPGRADE CURB RAMPS, SI DEWALKS, AND

VI KI NG CONSTRUCTI ON  COVPANY
11315 SUNRISE GOLD CIR, STE A

RANCHO CORDOVA CA 95742

(916) 852- 5530

BAY CI TI ES PAVI NG & GRADI NG,

I NC.

1450 Cl VI C CT, BU LDI NG B #400

CONCORD, CA 94524-6227

(925) 227- 6296

BAY CI TI ES PAVI NG & GRADI NG,

I NC.

1450 CI VI C CT, BUI LDI NG B #400

CONCORD, CA 94524-6227

(925) 227- 6296

TUN, YANNAI NG

5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510)867-6181

DI KE EDDI E
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(925) 250- 5611

TUN, YANNAI NG
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 224- 6790

MYERS & SONS CONSTRUCTI ON, LLCCHAHAL, HARPAL

45 MORRI SON AVENUE;

SACRAMENTO CA 95838
(916) 283- 9950

SAN FRANCI SCO CA 94124

(415) 404- 8997

GH LOTTI BROS., |NC

525 JACOBY STREET,;

SAN RAFAEL CA 94901
(415) 454- 7011

3847 BREAKWATER AVE
HAYWARD, CA 94545
(510) 867- 6091

SAFI, SAEED
3847 BREAKWATER AVE
HAYWARD, CA 94545
(510) 714- 7039

TSAN, KENNY
3847 BREAKWATER
AVENUE

HAYWARD, CA 94545
(510) 847- 9565

$19, 448,186 11/17/20 51%

$14, 201, 247 12/ 15/ 20
$37,645 05/01/24

73%

$19, 121,968 02/ 22/21 40%

$18, 355,467 03/11/21
$748,956 08/ 16/ 23

95%

$136, 234,673 02/19/21 19%

$59, 605, 710 03/11/21
$469, 980 04/01/ 26

44%

$3, 738,482 04/ 14/ 22 100%

$3, 603,267 05/09/22
$0 01/31/23

95%

$564, 953 07/ 26/ 22 31%

$563, 695 08/ 23/ 22
$4,524 10/ 30/ 23

95%

$2,592,188 12/05/22 0%

$0 12/22/22
$0 01/17/24

0%

SUSPENDED
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 260-.6/1.9 I N ALAVEDA COUNTY | N ALAMEDA AND 0. C. JONES & SONS, |NC. ZHANG, RUI $1,790, 770 06/ 24/ 22 96%
04-1V8404 OAKLAND FROM 0.1 M LES NORTH OF 1520 FOURTH STREET; 25100 SANTA CLARA $1, 228, égg 81%?5% 90%
ATLANTI C AVENUE TO FI FTH STREET STREET :
AC RESURFACI NG BERKELEY CA 94710 HAYWARD CA 94544
(510) 526- 3424
(510) 867- 6031
04- ALA-260-1.1/1.9 IN ALAMEDA COUNTY, AT THE POSEY- MONTEREY MECHANI CAL CO PANDHER, PARAMII T $6, 415,000 09/ 06/ 21 76%
04-2wWr404 WEBSTER TUBES | NSTALL FUEL CELL 8275 SAN LEANDRO STREET 5675 G BRALTAR DRI VE, $2,081,298 01/11/22 3206
$0 05/18/23
POVNER SYSTEM SU TE B
OAKLAND, CA 95621 '
I NSTALL FUEL CELL POWER SYSTEM PLEASANTON, 94588
20. 20. 201 (510) 867- 6694
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PANDHER, PARAMII T $21,830,000 03/04/19  100%
04- 3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675-B G BRALTAR $20, 899, ogg 82; gzllgg 96%
SYSTEM DRI VE
CAKLAND, - CA 94621 PLEASANTON, CA 94588
(510) 812- 4031 510 867 6;394 OVER RN
20. 801350 (510)867-
000
04- ALA-260-1.1/1.9 I N ALAVMEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PANDHER, PARAMII T $4, 935,000 02/24/20 66%
04-0V0204 ALAVEDA, AT THE POSEY- VEBSTER TUBES 8275 SAN LEANDRO STREET 5675- B G BRALTAR $4, 173, 823 gg; ig;gg 85%
DIR S ORDER EMERGENCY F. A. DRI VE
OAKLAND, CA 94621
RENT & PLACE TEMPORARY BACKUP PLEASANTON, CA 94588
GENERATORS (510) 812- 4031 (510) 867- 6694
20. 20. 201
130
04- ALA-580-. 4/ 19. 4 I N ALAVMEDA COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF PANDHER, PARAMII T $1,807,551 05/03/22  100%
04- 3Q4904 LOCATI ONS CALI FORNI A, | NC. 5675- B G BRALTAR $1, 807, 423 22; 85; gg 97%
PLACE POLYESTER CONCRETE OVERLAY, 1310 W 23RD STREET; DRI VE
TEMPE AZ 85282 P;fgsggog@? 94588
(602) 437-1711 (510)
04- ALA-580-1. 5/ 0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES HOSELEY CORPORATI ON HAVEL, CHRI S $2,703,765 12/23/21 99%
g"tj;_IOGKggg‘é_(S%) c AT VAR OUS LOCATI ONS. 96F PI ER ADM N BUI LDI NG SUI TE 2525 STANVELL DRI VE $2, 745, ng gygggg 98%
| NSTALL CONCRETE BARRI ER AT SHI ELD SUI TE #100
--0) SAN FRANCI SCO CA 94124

CONCORD, CA 94520

(415) 404- 8997
(510) 867- 6034
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VARI OUS TENNYSON ELECTRIC, | NC. ZHANG, RUI $6, 167,393 03/ 26/ 21 98%
04-3J0504 LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 3847 BREAKWATER AVE $5, 730,930 04/16/21 920
ACI M 5801- (981) E $38,850 01/24/23
ADELI NE STREET UNDERCROSSI NG | N HAYWARD, CA 94545
-0 OAKLAND TO 0.3 M LE VEST OF RoUTE Lt VERMORE CA 94550 (510) 867- 6031
I NSTALL AND UPGRADE TRANSPCRTATI ON  (925) 606-1038
04- ALA- 580- 45. 4/ 45. 8 I N ALAVMEDA AND SOLANO COUNTI ES AT BORTOLUSSI & WATKIN, | NC. BARTEL, DAVI D $1,449,349 09/28/21 26%
04-2K7904 VARl QUS LOCATI ONS 77 LARKSPUR STREET; 3401 REGATTA BLVD $1, 036,027 10/22/21 71%
ACNH- 000G (533) E H GHVWAY PLANTI NG AND | RRI GATI ON RI CHVOND, CA 94804 $0 08/01/25
--0) SAN RAFAEL CA 94901 510) 385, 6755
(415) 453- 4675 (510) 385-
04- ALA-580-/0 I N ALAVEDA COUNTY ON ROUTES 580 AND BAY CI TIES PAVING & GRADI NG DAVI NDER SI NGH $1, 465,639 11/ 03/ 22 0%
04-4J9404 205 FROM THE ALAMEDA/ SAN JOAQUI N I NC. 5675 B G BRALTAR $0 12/01/22 0%
ACI M- X001- (666) E COUNTY LINE TO 0.7 M LE VEST CF 1450 CIVIC CT., BLDG B #400; DRI VE $0 06/06/23
-0 GREENVI LLE ROAD IN THE CI TY PLEASANTON, CA 94588
HI GHWAY WORKER SAFETY | MPROVEMENTS, ~ CONCCRD CA 94520 (510) 385- 7169
SHOPP (925) 687- 6666
04- ALA- 680-11.0/21. 9 I N ALAVED AND CONTRA COSTA COUNTIES BAY CITIES PAVING & GRADING, TUN, YANNAI NG $175, 969, 550 11/ 23/ 22 0%
04- 0QBOWA AT SUNOL AND I N SAN RAMON FROM I NC. 5675 B G BRALTAR $0 12/13/22 0%
AC'(;\MSOL(QQO) KOOPMANN ROAD UNDERCROSSING TO 0.9 1450 CIVIC CT BU LDI NG B #400 DRI VE $0 12/02/26
o M LE NORTH OF ALCOSTA BOULVA PLEASANTON. CA 94588
CONCORD CA 94520 ’
CONSTRUCT EXPRESS LANES AND .
(925) 687- 6666 (510) 867- 6181
04- ALA-680-12. 4/ 21. 9 IN AND NEAR PLEASANTON AND DUBLI N, SECURI TY PAVI NG COVPANY, | NC. DI KE, EDDIE $66, 377,086 04/ 12/ 22 20%
04-0J6204 FROM _NORTH OF ROUTE 84 TO ALCOSTA 3075 TOANSGATE ROAD, 5675 B G BRALTAR $8, 178,974 05/17/22 12%
ACI M 680- (946) E BOULEVARD DRI VE $3, 401, 658 12/13/23
--() ROADVAY REMABI LI TATI O\ VESTLAKE VI LLAGE CA 91361 PLEASANTON, CA 94588
(818) 362- 9200
(925) 250- 5611
04- ALA- 880- 20. 9/ 20. 9 I N ALAVMEDA COUNTY | N SAN LEANDRO AT  TEI CHERT AND SON, |NC. DBA NGUYEN, VERNON $3,215,270 12/24/20  100%
04- 437304 $3, 152,749 01/21/21
WASHI NGTON AVENUE TEI CHERT CONSTRUCTI ON 25100 SANTA CLARA 99%
HSI M- 8801- (911) RECONSTRUCT RAMPS. 400 SUNRI SE BLVD.; STREET $11,480 01/31/23
-0 HAYWARD, CA 94542 OVER RUN

State of California Department of Transportation

ROSEVI LLE CA 95661
(916) 757- 6400

(510) 867- 6119
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-22.9/22.9 SAN LEANDRO SHOP 4 PAVEMENT ABSL CONSTRUCTI ON ZHANG, RUI $1, 235,000 07/01/22  100%
04-1Y0504 REPAI R 29393 PACI FI C STREET, 3847 BREAKWATER AVE $1, 210, 5;8 fﬂj gg; gg 98%
PAVEMENT REPAI R HAYWARD, CA 94545
HAYWARD CA 94544 '
(510) 867- 6031 OVER RUN
20. 20. 201
130
04- ALA- 880-30. 2/ 33. 6 I N ALAVEDA COUNTY | N QAKLAND AT FBD VANGUARD CONSTRUCTI ON, SAFI SAEED $2,247,934 11/ 05/ 21 90%
2‘5 f/g;g‘l‘ o012 E VARI OUS LOCATI ONS FROM 0.3 M LE I NC. 3847 BREAKWATER AVE $1, 773, 3gé 15; 2;; g; 8%
0 - ) SOUTH OF 5TH AVENUE UNDERCROSSI NG TO550 GREENVI LLE RQOAD; HAYWARD, CA 94545
o 0.1 MLE NORTH OF 7TH STRE (510) 714- 7039
PAVE NARROW STRI PS AND LI VERMORE CA 94550
(925) 245- 1300
04- ALA- 880- 30. 5/ 30. 5 I N ALAVMEDA COUNTY, | N QAKLAND, GRANI TE CONSTRUCTI ON COVPANY ~ CHAHAL HARPAL $5,542, 992 03/ 14/ 22 63%
04- 4A8004 ADJACENT TO 5TH AVE OVERHEAD AT LAKE 715 COMBTOCK ST; 3847 BREAKWATER AVE $1;$g§§' (2)(2)8 82; g?j gg 20%
MERRI TT CHANNEL HAYWARD CA 94545 !
BRI DGE REPLACEMENT SANTA CLARA CA 95054 (510) 867- 6091
(845) 654- 4268
HA21
04- ALA- 880-34. 1/ 34. 6 HOMELESS FENCI NG | N QAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2,992,000 05/05/21  100%
04-2vB404 WOOD STREET DI R S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $2, 964, Ség gg; g; g; 99%
F.A 1485 BAYSHORE BLVD SUI TE 200 STREET,
HOMELESS FENCI NG
SAN FRANCI SCO CA 94124 H:I\é\Asi %334544 OVER RN
20. 20. 201 (415) 852- 1752 (510) 714-
130
04- ALA- 880- 34. 5/ 35 IN ALAVEDA COUNTY, AT WOOD STREET MARI NSHI P DEVELOPMENT SAFI, SAEED $6,817,000 05/11/22  100%
04- 38904 REPAI R FI RE- DAVAGED COLUMN, | NSTALL | NTERESTLLC 3847 BREAKVWATER AVE $3, 686, 4;3 825 ég; gg 54%
BARRI E 1485 BAYSHORE BLVD. STE 200, HAYWARD, CA 94545
REPAI R FI RE- DAMAGED COLUMN, | NSTALL .
SAN FRANCI SCO, CA 94124 (510) 714- 7039 OVER RUN
BARRI E
20. 20. 201
130
04- ALA-980-1.1/1. 1 I N OAKLAND, AT THE CALTRANS DI STRICT SAN FRANCI SCO ELEVATOR KAMKAR REZA $5, 611, 000 10/ 11/21 0%
04- 4K9804 4 HEADQUARTERS OFFI CE BUI LDING 111 SERVICES, LLC 5675-B G BRALTAR 23 ég; ig; gé 0%
GRAND AVENUE ORDER EMERGENCY F. A. 6517 S| ERRA LANE DRI VE

20. 20. 201
130

State of California Department of Transportation

BU LDI NG ELEVATOR REHAB
DUBLI N, CA 94568

(925) 829- 5400

PLEASANTON, CA 94588
(510) 385- 8001
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-1.0/9 I N CONTRA COSTA COUNTY FROM EAST 0. C. JONES & SONS, |NC. PERVEZ RANDHAWA $5,417,303 11/ 30/ 22 0%
gﬁhzféggi-(lsg)E HERCULES UNDERPASS TO 0.2 M LE WEST 1520 FOURTH STREET; 2525 STANVELL DRI VE ig éi;gi;gi 0%
OF PINE STREET OVERCROSS| NG SUI TE #100
-0 I NSTALL SAFETY LI GHTING AND AppLy  DERKELEY CA 94710 CONCORD, CA 94520
(510) 526- 3424
(510) 867- 6021
04- CC-4-15.5/28. 9 I N CONTRA COSTA, ALAMEDA, AND SOLANO CROSSTOWN ELECTRI CAL AND DATA, MUKHERJEE RABI NDRA $765,000 06/ 17/ 22 64%
04- 38704 COUNTI ES AT VAR QUS LOCATI ONS. I NC. 2836 CANW CK | NAE 2?13’322 8;;22;2% 88%
REPLACE CAMERAS. 5454 DI AZ STREET; BRENTWOOD CA 94513 !
| RW NDALE CA 91706 (510) 774- 4383
(626) 813- 6693
04- CC-4-28.7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 757,143 01/ 18/ 19 0%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1,603,5;g 255%%5%2 0%
OC TO BART PED OC AND FROM 0.2 M LE Rl CHMOND, CA 94804
SAN JOSE CA 95127
WEST OF ROUTE 4/ 160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG (408) 899- SATI S
04- CC- 4- 30. 8/ 40. 4 IN AND NEAR ANTI OCH AND BRENTWOOD, BAY CI TIES PAVING & GRADING, RABI MUKHERJEE $1, 257,747 09/ 22/ 22 0%
04-4J9504 FROM 0.4 M LE EAST OF ROUTE 160/ 4 I NC. 2836 CANW CK | NAE ig ég;ég;gg 0%
SEPARATI ON TO HOFFMAN LANE. 1450 CIVIC CT., BLDG B #400; BRENTWOOD CA 94513
CONSTRUCT MAI NTENANCE VEHI CLE )
CONCORD CA 94520 (510) 774- 4383
(925) 687- 6666
04-CC-4-10 I N CONTRA COSTA COUNTY, ON ROUTES 4, PTM GENERAL ENG NEERI NG RABI MUKHERJEE $6, 199, 019 11/ 01/ 22 0%
gﬁﬁéfiéié- 036) E 24, 80, 123, 242, 580, AND 680 AT SERVI CES, | NC. 2836 CANW CK LANE zg 11513535 0%
0 (036) VAR OUS LOCATI ONS. 5942 ACORN STREET; BRENTWOOD CA 94513
. I NSTALL APS SYSTEMS AND PEDESTRI AN .
RI VERSI DE CA 92504 (510) 774- 4383
(951) 710- 1000
04-CC-24-3.5/3.5 IN ORINDA, AT ST STEPHENS DRI VE GORDON N. BALL, INC. PERVEZ RANDHAWA $3,497,215 11/ 28/ 22 0%
04-4J8404 OVERCROSSI NG NO 28-0111. 333 CAM LLE AVENUE; 2525 STANVELL DRI VE zg ig;ii;gg 0%

SEI SM C RETROFI T.

ALAND CA 94507
(925) 838- 5675

SUI TE #100
CONCCRD, CA 94520
(510) 867- 6021
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-2.3/2.3 IN CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEERI NG ROBERTO BORJA $1, 907,500 08/02/21 87%
04-2V2704 ALAMEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. AMPHLETTE, $1, 460, 822 8519; éi; gé 77%

MACARTHUR 416 D STREET SAN MATEO, CA 94402

CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107

| NSTALL LEFT REDWOCD CI TY, CA 94063
20. 20. 201
130
04- CC-580-.9/1.5 IN RI CHVOND, AT STEGE DRAIN RIDGE NO. GORDON N. BALL, INC. LU S MELENDEZ $8,399,300 02/25/21  100%
04-2J37204 28-0091. 333 CAM LLE AVENUE; 3401 REGATTA BLVD $7,244,279 03/11/21 87%
ACI M 5802- (368) E BRI DGE REPLACEMENT R CHVOND. CA 94804 $351,385 08/11/23
--() ALAMD CA 94507 '

(925) 838- 5675 (916) 708- 9615 OVER RUN

04- CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTI NG, | NC. HALALI, BEHZAD $47, 644, 690 01/ 14/ 21 79%
04-34744 ROUTE 580 AT THE RI CHVOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. $39é§gg, 223 8;; gg; g% 83%

REMOVE TRAVELERS, PAI NT STRUCTURAL CHERRY HILL. NJ 08034 Rl CHVOND, CA 94804- 4594 !

(856) 429- 3460 (510)867-6107

04- CC-580-7.3/7. 4 EB RI CHMOND SAN RAFAEL BRI DGE #28- ALLIED PAINTING | NC. HALALI , BEHZAD $823,000 03/14/22  100%
04-0Y5304 0100 LOWER DECK FI RE DAMAGE REPAIR 4 LARW N ROAD 3401 REGATTA BLVD., $820, 2;% 82; %g; gg 99%

DI R S ORDER EMERGENCY F. A BLDG A

CHERRY HILL, NJ 08034
(856) 429- 3400

FI RE DAMAGE REPAI R ON RSR BRI DCE RI CHMOND, CA 94804 OVER RUN

(510)867- 6107

20. 20. 201
130
04- MR\ 1- 10. 7/ 11 IN MARI N COUNTY ON ROUTE 1 AT PM JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON,  JOHN $510, 286 12/ 08/ 21 29%
04- 0AA484 10.7-10. 9, NEAR STI NSON BEACH, AT 1.3 21161 LYONS BALD MNT RD; 3401 REGATTA BLVD $2§2, g?g 8;; 135 gg 51%

M LES SOUTH OF PANORAM C HI GHWAY Rl CHVOND CA 94804 '

SONORA CA 95370

NORTH JUNCTI ON 209) 743. 6509 (510) 867- 4515

FOUR- YEAR PLANT ESTABLI SHVENT AS (209) 743-
04- MRN\- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR FI VE BROOKS, AT JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $234,680 12/24/21 30%
GRG0 N e e a0 OB BLOMTID i e e Tee s o
--0) SONORA CA 95370 '

(209) 743- 6809 (510)867-4515



State of California Department of Transportation Page 39

Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- . 2/ 0 IN MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGG ORA & GHILOTTI, |NC. RUSSELL, STEVE $868, 925 03/29/21 49%
04-4J4204 M LE SOUTH OF SAUSALI TO ROAD 555 DUBO S ST. 756 W FRANC SCO $815,030 05/27/21 91%
STER- 27F5- (001) E $7,610 12/01/23
UNDERCROSSI NG BLVD.
-0 I NSTALL FLOOD GATES AND MODI FY Box AN RAFAEL CA 94901 SAN RAFAEL, CA 94901
(415) 459- 8640
(510) 774- 6297
04- MRN- 101- 4. 0/ 4 IN MARI N COUNTY | N SAUSALI TO AT GOLDEN STATE BRI DGE, | NC. HABTESELASSI E, DAW T $22,894,967 06/21/22 45%
04-2VB404 RI CHARDSON BAY BRI DGE 3701 MALLARD DRI VE; 756 FRANC! SCO BLVD $8, 349,325 07/08/22 36%
REMOVE AC SURFACI NG AND PLACE BENI Gl A CA 94510 VEEST $0 04/17/23
SAN RAFAEL, CA 94901
(925) 372- 8000 (510) 385. 6980
04- MRN- 101-8. 4/ 8. 7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. RUSSELL, STEVE $10, 585, 408 11/ 30/ 20 78%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $10, 728,800 12/ 22/ 20 99%
SI R FRANCI S DRAKE BLVD. | N LARKSPUR, VEST $4,510 11/20/23
| MPROVEMENTS ON SB AND B:?(‘)I ’2\1562'\/5522 94010 SAN RAFAEL, CA 94901
CONSTRUCT MULTI USE BI KEPATH. ( ) ) (510) 754- 0001
04- MR\ 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON & BALL, INC. HABTESELASSI E DAW T $13,595,085 05/05/20  100%
04-4G3204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANCI SCO BLVD $12, 760, 163 05/ 26/ 20 93%
B1NH QLO1- ( 343) $39, 127 01/ 30/ 23
0 REPLACE BRI DCE. ALAVD CA 94507 VEEST
SAN RAFAEL, CA 94901
(925) 838- 5675 (510) 385. 6980
04- MRN- 101-11. 3/11. 3 IN MARI N COUNTY | N SAN RAFAEL AT DI SNEY CONSTRUCTI ON, | NC. MAI, | SAAC $817,054 04/12/22  100%
04- 0K5104 | RW N CREEK CULVERT 533 Al RPORT BLVD SUI TE 120; 756 FRANCI SCO BLVD. $763, 9;‘(3) (1“255 (2)% gg 100%
CULVERT REHABI LI TATI ON VEST
BURLI NGAME CA 94010 01/15/ 23
SAN RAFAEL, CA 94901 COVPLETED
(650) 259- 9545 (510) 421. 6324
04- MRN- 101- 15. 6/ 15. 6 IN MARI N COUNTY I N SAN RAFAEL ON US- BRI DGEWAY Cl VI L CONSTRUCTORS, BRAJNI KOFF, LECNARD $3, 408,310 05/ 09/ 22 50%
04-2K2404 101 AT M LLER CREEK ROAD OC AND IN  INC 4030 OCClI DENTAL ROAD $1,751,876 06/13/22 520
SONOVA COUNTY | N SANTA ROSA ON US- 101 3333 VACA VALLEY PARKWAY; SANTA ROSA CA 95401 $16, 027 03/ 28/23
AT TODD ROAD OC AND B (707) 249- 7557

VACAVI LLE CA 95688
(707) 455- 7033

REPLACE/ UPGRADE BRI DGE RAI LS.
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 20. 8/ 27. 1 IN MARI N COUNTY | N AND NEAR NOVATO  GHI LOTTI CONSTRUCTI ON CO. CHO G NA $79, 826, 738 04/ 26/ 22 10%
04- 264724 10, 413,995 05/ 13/ 22
CM.- 6204- (132) N FROM 0.1 M LE SOUTH OF FRANKLI N 2301 KERNER BLVD #E 384 BEL MARI N KEYS $ 358 066 06/ 15/ 25 13%
AVENUE OVERHEAD TO 0.5 M LE SOUTH OF BLVD. '
0 SAN ANTONI O CREEK BRI DGE (54’*?;*2?2”1*5;5 CA 94901 STE 200 NOVATO, CA 94949
ROADVWAY AND BRI DGE W DENI NG FOR HOV (510) 385-8178
04- NAP- 29- . 2/ 14. 6 I N NAPA COUNTY ALONG S ROUTE 29 AT PMGRANI TE CONSTRUCTI ON COMPANY BRAR, PARANVDEEP $1,204,187 03/17/22 75%
04- 0K0004 0.2 TO 14.61 FROM KI MBERLY DRIVE TO 1324 S. STATE STREET; 324 CAMPUS LANE $1, 163,456 04/08/ 22 97%
ACNH- P029- (151) E ' $20 02/28/23
SALVADOR AVENUE SUTE T
--0) UKI AH CA 95482
(707) 467 4100 FAI RFl ELD, CA 94534
(925) 260- 6460
04- NAP-29-5. 0/ 6. 7 I N NAPA COUNTY AT THE | NTERSECTI ON OF GHI LOTTI CONSTRUCTI ON CO. | SADA DARREN $32,502, 049 03/21/22 14%
04-281204 ROUTES 29/ 12 AND ROUTE 221 246 GHILOTTI AVE; 324 CAVPUS LANE STE T $7,833,499 05/13/22 24%
ACNH X055- (060) E | NTERSECT| ON | NPROVENENTS $355,792 07/10/ 24
0 SANTA ROSA CA 95407 FAl RFEI LD, CA 94534
(707) 585- 1221 (925) 250- 5595
HE11
04- NAP- 29- 29. 3/ 36. 9 IN AND NEAR SAI NT HELENA AND ARGONAUT CONSTRUCTORS BRAR PARAMDEEP $7,846,075 02/ 16/ 22 58%
04-4J3004 CALLI STOGA, FROM YORK CREEK BRI DGE TO360 SUTTON PL 324 CAMPUS LANE SUI TE $8, 7123&?33 82; %g; gg 98%
ROUTE 128. T
PAVEMENT PRESERVATI ON. (Sﬁg:fsigsﬁsecg 95405 FAl RFI ELD CA 94534
(925) 260- 6460
04- NAP- 29-42. 8/ 42. 9 SR 29 I N NAPA PERFORM LANDSLI DE Pl AZZA CONSTRUCTI ON PATENI A, DANI LO $775,000 03/14/22 33%
04-0Y4404 SLOPE REPAI R AND OTHER WORK AS PO BOX 573 324 CAVPUS LANE SUI TE $49, 1;3 835 (2)35 gg 6%
DI RECTED BY THE ENG NEER DI R S ORDER PEN E A 94951 T
EMERGENCY F. A. 04A6472 (707) 876- 3410 FAI RFI ELD CA 94534
20. 20. 201 LANDSLI DE & SLOPE REPAI R (510) 224- 6309
130
04- NAP-121-.5/1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, INC. PATENI A, DANI LO $6, 778,002 05/19/21 51%
04-4:2104 HUI CHI CA CREEK 333 CAM LLE AVENUE; $6, 678,807  06/10/21 0
HSNH- P121- ( 132) E 324 CANPUS LANE, $229, 157 12/28/23  O°%

--0

W DEN ROADWAY AT HUI CHI CA CREEK.
ALAMO CA 94507

(925) 838- 5675

SUTE T
FAl RFI ELD, CA 94534
(510) 224- 6309
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I NSTALL ROCK SLOPE PROTECTI ON.

YORBA LI NDA CA 92886
(714) 423- 5566

SAN JOSE, CA 95122
(408) 595- 4003
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- NAP- 121-18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON COMPANY BRAR PARANDEEP $1, 224,815 11/02/20  100%
04-4J2104 21-0064. 246 GHILOTTI AVE 324 CAVPUS LANE, $1, 219, 7;3 (1)?5 (1)2522 96%
BRI DGE REHABI LI TATI ON. SUTE T
SANTA ROSA CA 95407
(707) 585- 1221 FAl RFAI ED, CA 94534 OVER RUN
(925) 260- 6460
04- NAP- 128- 20. 1/ 20. 4 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. BORTOLUSSI & WATKI N, DAVI D BARTEL $445,858 11/17/22 0%
04-4x4A4 21-0078. ENVI RONVENTAL M TI GATI ON AND 77 LARKSPUR STREET; 3401 REGATTA BLVD ig (1)%5 iéj gg 0%
PLANT ESTABLI SHVENT FOR REHABI LI TATE Rl CHVOND CA. 94804
SAN RAFAEL CA 94901
BRI DGE PROJECT EA 415) 453. 4675 (510) 385- 6755
ENVI RONVENTAL PERM T M Tl GATI ON & (415) 453-
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CITY OF NAPA AT GORDON N. BALL, INC | SADA, DARREN $14, 822,706 02/19/19  100%
04- 43404 CAPELL CREEK BRI DGE (BRI DGE NO. 21- 333 CAM LLE AVENUE $14, 683,157 03/13/19 0
B1ST- P128- (062) E 0078) ( ii?;;f:fgs (":2'\'54:;5 T $4,850 02/16/23 99%
-0 REPLA'CE BRI DGE ALAMD -~ CA 94507 :
(925) 838- 5675 (925) 250- 5595 OVER RUN
HA21
04- SCL-0-/0 I N SANTA CLARA COUNTY AT VAR OUS PTM GENERAL ENG NEERI NG H NH, M NH $8, 026,026 08/ 24/ 22 2%
04- 0K0804 LOCATI ONS SERVI CES, | NC. 1007 K| AVE $473,357 09/12/22 o
SNHG- X085- (064) E I NSTALL ACCESSI BLE PEDESTRI AN PO BOX 7745 o ' $473,357  01/23/ 24 o
0 SAN JOSE, CA 95122
Rl VERS| DE CA 92513 (408)592- 3785
(951) 710- 1000
04- SCL-9-4.9/4.9 SANTA CLARA COUNTY NEAR SARATOGA AT MYERS & SONS CONSTRUCTI ON, LLCARI F KHAN $11, 925,925 11/ 08/ 22 0%
04-3G5304 SARATOGA CREEK 45 MORRI SON AVE 1007 KNOX AVE zg 1%5 gi; gg 0%
CIDH PILING STRUCTURAL STEEL, SAN JOSE CA, 95122
BRI DGE. RAI L SACRAMENTO CA 95838 (510) 303 9648
(424) 335- 6087
04- SCL-9-5.9/5.9 IN SANTA CLARA COUNTY, | N SARATOGA, G B A ENG NEERI NG PATEL, NI M $468, 446 06/ 22/ 22 90%
04-2K2804 0.3 M LE NORTH OF Pl ECE ROAD. 18543 YORBA LINDA BLVD # 394; 1007 KNOX AVE $452, 322 (1)25 %(7)5 gg 97%
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NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MLE SOQUTH CF EAST R
UPGRADE | RRI GATI ON SYSTEM FOR

SAN RAFAEL CA 94901
(415) 453- 4675

RI CHVOND, CA 94804
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Page 42

Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COVPANY NI KZAD, ALI $43,156,417 04/ 30/ 21 44%
04-1J9704 SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 1007 KNOX AVE $29, 701,361 05/19/21 68%
ACNH PO17- (117)E 280 SAN JOSE CA 95122 $383,222 04/08/24
-- SAN JOSE CA 95138 '

0 PAVENENT REHABI LI TATI ON. 2108 oo 1200 (108) 867- 6047 SUSPENDED
04-SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCIS ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 94%
04- 3K3304 85, 87, 101, 280 AND 680 AT VARIOUS 975 CARDEN STREET; 25100 SANTA CLARA $3, 584,222 06/03/21 95%
B1NH- X085- ( 061) E LOCATI ONS STREET $0  12/30/ 22
-0 SAN LEANDRO CA 94577

REPAI R AND REPLACE EXI STI NG
(510) 639. 0639 HAYWARD, CA 94542
(510) 867-6119
04- SCL- 25-1. 6/ 0 I N SANTA CLARA COUNTY AT VAR OUS BUGLER CONSTRUCTI ON | NC. HI NH, M NH $3,182,008 11/24/21 24%
04-2J7804 LOCATI ONS 4847 HOPYARD RD; 1007 KNOX AVE $2, 8;2,353 (ﬁ; 1%5 5421 90%
M TI GATE SUBSTRUCTURE SCOUR AT FOUR '
PLEASANTON CA 94588 SAN JOSE CA 95122
(925) 416- 0700 (408) 592- 3785
04- SCL- 101-. 8/ .8 NEAR G LROY AT SARGENT BRI DGE AND BEADOR CONSTRUCTI ON COMPANY,  PHUNG THANH $2, 240,585 01/07/ 22 34%
04- 430304 OVERHEAD NO. 37- 006L PERMANENT I NC. 1007 KNOX AVE $2, 121,304 02/02/22 94%
ST(E)R'27F6'(°°1) E RESTORATI ON OF ROADWAY SETTLEMENT AND 26320 LESTER Cl RCLE; SAN JOSE CA 95122 $0 08/29/23
o SOUTHERN ABUTMVENT W NGWALL (408) 569- 0401
I NUECT FOUNDATI ON GROUT, CONSTRuCT =~ CORONA CA 92883
(951) 674- 7352
04- SCL- 101-4.5/17. 6 I N SANTA CLARA COUNTY IN G LROY AND RV CONCRETE MALONZO, GENE EARL $1,779,999 04/14/22  100%
04-1v8404 MORGAN HI LL FROM 0.4 M LE SOUTH OF 605 E. COMVERCI AL ST.; 1007 KNOX AVE. $1, 798, 2;3 235 225 gg 96%
MONTEREY ROAD UNDERCROSSI NG TO 0. 2 ANAHE M CA 92801 SAN JOSE, CA 95122 12/ 23/ 22
M LE SOUTH OF COCHRANE R 408) 595- 4019
(714) 855- 4201 (408) COVPLETED
I NDI VI DUAL SLAB REPLACEMENT ( RSC)
04- SCL- 101-30.7/31. 1 I N SANTA CLARA COUNTY, IN SAN JOSE  BORTOLUSSI & WATKIN, |NC. BALING T, JOSE $1, 750, 610 09/ 27/ 21 18%
04-4J9304 FROM 0.3 M LE SOUTH TO 0.1 M LE 77 LARKSPUR STREET; 401 REGATTA BLVD $654,902  10/22/21 9
ACNH- QLO1- (397) E 3401 REA $16,826 01/20/26 '
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-47. 9/ 47.9 MOFFET BLVD OVERCROSI NG, BRI DGE # 37- BAY CI TIES PAVING & GRADING,  KHAN, ARIF $1, 820,000 05/02/22 2%
04-0Y9704 0105 REPAI R BRI DGE DAMAGED BY I NC. 1007 KNOX AVE. $1,606 07/11/22 0%

H GHLOAD HI T DIR S ORDER EMERGENCY 1450 CIVIC CT, BLDG B, STE400 SAN JOSE, CA $0  06/30/23

F. A (510) 393- 9648

REPAI R BRI DGE DAMAGED CONCCRD, © CA 94520
20. 20. 201 (925) 687- 6666
130
04- SCL-101-/ 4. 2 I'N SANTA CLARA COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 929, 404 03/ 29/ 21 83%
AG X085- (063) E LOCATI ONS 45 MORRI SON AVE. 1007 KNOX AVENLE P a6 012 oaleiaa T

- ) BRI DCE RAI LI NG REPLACEMENT AT 5 SAN JOSE, CA 95122 '
--() SACRANMENTO, CA 95838 (408) 569’ 0401
(916) 473- 0931

04- SCL- 152-11. 1/ 35. 2 IN SANTA CLARA COUNTY ON RT. 82 FROMPACI FI C | NFRASTRUCTURE PATEL, NI'M $3, 164, 708 08/ 23/ 22 0%
04- 2K8004 CHURCHI LL AVE. TO 0.05 M LE SOUTH OF CONSTRUCTI ON LLC 1007 KNOX AVE $0 09/01/22 0%
ACST- P152- (099) E QUARRY RD. AND ON RT. 152 AT VARIQUS 871 COTTI NG COURT STE A SAN JOSE, CA 95122 $0 10/04/23
-0 LOCATI ONS. (408) 595- 4003 SUSPENDED

VACAVI LLE CA 95688

REDUCE THE FREQUENCY AND DURATI ON
(707) 449- 3604

04- SCL- 152-/6. 2 NEAR G LROY, AT VARI OUS LOCATIONS  OCFG CONSTRUCTI ON MALONZO, GENE EARL $1,049,299 11/15/18 67%
%é%%iég-(ogs) . FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR 1007 KNOX AVE. $9§3’ ggg 15; é% %2 89%
e ROAD. PLANTI NG AND ENVI RONVENTAL s A 95370 SAN JOSE, CA 95122 ’

M TI GATI ON. ONORA (408) 595- 4019

PLANTI NG AND ENVI RONMENTAL (209) 743- 4911

04- SCL- 237-.3/8.7 I N SANTA CLARA COUNTY ON ROUTE 237 AT AMERI CAN Cl VIL CONSTRUCTORS DI GNA DI ETRI CH $1,221,000 11/02/22 0%
04- 36404 VARI QUS LOCATI ONS WEST COAST LLC 1007 KNOX AVE ig 1(1); g?; gg 0%
PLACE POLYESTER CONCRETE OVERLAY 2990 BAY VI STA COURT, SUTE D SAN JOSE, CA 95122

BENI Cl A CA 94510 (510) 376- 8232

(707) 746- 8028

04- SCL- 237-7.1/8 I N SANTA CLARA COUNTY I N SAN JOSE DESI LVA GATES CONSTRUCTI ON LLCDI ETRI CH, DI GNA $3, 658, 658 11/ 15/ 22 0%
04-0K2404 FROM 0.1 M LE EAST OF NORTH FI RST 11555 DUBLI N BOULEVARD, 1007 KNOX AVE. $0 12/14/22 0%
ACNH P237- (014) B STREET OVERCROSSI NG TO ZANKER ROAD SAN JOSE, CA 95122 $0 03/29/24

--() OVERCORSS! NG DUBLI N CA 94568 (510) 376, 8232

CONSTRUCT AUXI LI ARY LANE (925) 829- 9220
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL- 280-2.9/2.9 IN SAN JOSE, SANTA CLARA COUNTY, NEARQ C. JONES & SONS, |NC. KHAN, AR F $1, 385,000 01/15/22 13%
04-0Y5004 ROUTE 87 REPAI R/ REPLACE DAMAGED PUWP 1520 FOURTH ST. 1007 KNOX AVE. $483, 538 22; gi; gg 35%
DIR S ORDER EMERGENCY F. A.
REPAI R/ REPLACE DAMAGED PUMNP BERKELEY, CA 94710 o s oons
(510) 526- 3424 (510) 393- 9648
20. 20. 201
130
04- SCL- 280-/ L5. 4 IN SANTA CLARA COUNTY | N AND NEAR SANFBD VANGUARD CONSTRUCTI ON, NGYUEN HUNG V $3, 190,108 03/ 18/ 22 65%
04-4J9604 JOSE FROM ROUTE S280- N101/ 101 I NC. $2, 878,759  04/14/22
AC M 2801- (153) SEPARATI ON TO ROUTE 17/ 280 550 GREENVI LLE ROAD; AN $188,815 03/30/23 O
0 ; SAN JOSE CA 95122
SEPARATI ON. (510) 385- 7130
EXTENDED GORE AND STRI PS AREA LI VERMCRE CA 94550
SHOPP (925) 245- 1300
04- SF-35-1.3/1.3 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY ANDREW YAN $1, 666,933 10/ 11/ 22 0%
04-3K4204 FRANCI SCO AT SKYLI NE BOULEVARD AND 5225 HELLYER AVENUE; STE 220 585 L| NDA MAR BLVD $0 11/28/22 0%
SNHG- P035- ( 013) E GREAT HI GHVAY | NTERSECTI ON A Fl CA CA 94044 $0 05/02/23
-0 | NSTALLATI ON OF TRAFFI C SI éNAL SAN JOSE CA 95138 (415) 720- 4027
(408) 574- 1400
04- SF-80-3.8/5 IN THE CI TY AND COUNTY OF SAN F D THOMAS | NC KOOS CHARLES $20, 783,873  04/20/ 21 44%
2?‘,;%/;](8)2(2)1(120) c FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; 585 LI NDA MAR BLVD $12, gig' ;gg 82; 2‘71; ;11 61%
0 STREET CENTRAL POl NT OR 97502 PACI FI CA CA 94044 ’
o BRI DGE PAI NTI NG B,
(541) 664- 3010 (510) 715- 6644
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LARW N, THOVAS $20, 159, 833  03/22/ 18 92%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $183$‘11§i' ggg 8;‘; cl)z %g 92%
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 '
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 04566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510) 867-
04- SF-80-5.9/7.6 IN SAN FRANCI SCO AT THE SFOBB THE DUTRA GROUP LARW N, THOVAS $7,210,000 11/08/21  100%
04-4W0104 DI R S ORDER EMERGENCY F. A 2350 KERNER BLVD STE 200 585 LI NDA MAR BLVD $6, 237, 828 8}1; 12; gg 87%
REPAIR FENDER SYSTEM SAN RAFAEL, CA 94901- 5595 PACI FI CA, CA 94044
(415) 958- 6876 (510) 867- 4545 OVER RUN
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-7.7/7.7 IN CI TY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENG NEERI NG LARW N, THOMAS $15,212,350 02/19/21  100%
04- 10604 AT YERBA BUENA | SLAND REHABI LI TATE ~ CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $2, 933, O;é 8‘3‘5 gi; gé 19%
FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044
EMERGENCY F. A. (510) 867- 4545 OVER RUN
REHABI LI TATE FI RE PROTECTI ON SYSTEM F-EASANTCN,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-80-/7.8 SFOBB YERBA BUENA |SLAND DIR S PERRY ELECTRI C | NCORPORATED  WONG DUDLEY $1, 708,000 02/07/22 87%
04- 419504 ORDER EMERGENCY F. A. 130 MURWOOD COURT 21339 CABOT ROAD $810, 3gg 825 ég; gg 47%
REPLACE FAI LED POAER SOURCE
WALNUT CREEK CA 94596 HAYWARD CA 94545
(925) 766. 2778 (510) 385- 7628
20. 20. 201
130
04- SF- 101- . 5/ Nb. 2 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON BRI AN HARRI NGTON $7,202,100 05/27/22 25%
2&‘:3%%‘ (049) E FRANCI SCO AT VARI OUS LOCATI ONS 96F PI ER ADM N BLD SUI TE 200 585 | NDA MAR BLVD iggg, 888 82; %; ;21 50
i | NSTALL VANDALI SM RESI STANT FENCE '
--0) SAN FRANCI SCO CA 94124 PACI FI CA, CA 94044
(415) 404. 8997 (925) 360- 7097
04- SF-101-2.0/2. 8 I N SAN MATEO COUNTY I N PACIFICA ON DI SNEY CONSTRUCTI ON, | NC. CHARLES KOOS $6, 447,118 01/ 31/ 22 63%
04- 2K1904 ROUTE 1 AT PALOVA AVE OC, AND IN THE 533 Al RPORT BLVD SUI TE 120; 585 L| NDA MAR BLVD $3§;$§§'£é 83; 2% gg 57%
CITY & COUNTY OF SAN FRANCI SCO ON PACI FI CA CA 94044 '
ROUTE 101 AT ALENMANY BCQU BURLI NGAME CA 94010 (510) 715- 6644
REPLACE BALUSTER RAIL WTH CONCRETE ~ (650)259-9545
SHOPP
04- SF-101-4.1/5. 1 IN THE CI TY AND COUNTY OF SAN CERTI FI ED COATI NGS COMPANY  WASHI NGTON, MARCUS $26, 256, 730 04/ 02/ 21 50%
04-2J8014 FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD, 585 LI NDA MAR BLVD. $15, 904, 894 04/ 16/ 21 61%
ACNH QLO1- (389) E $178, 777 05/31/24
VAN NESS AVENUE PACI FI CA CA 94044
--0) BRI DGE PAl NTI NG FAI RFI ELD CA 94534
(707) 639- 4414 (650) 222- 7516
04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 531,460 01/29/21 99%
04- 433904 FRANCI SCO ON RTE 101 FROM THE SAN I NC. $19, 883,305 02/18/21
HSNH- QLO1- (379) E 585 LINDA MAR BLVD. $78,395 05/ 31/ 23 94%

--0

State of California Department of Transportation

MATEO COUNTY LI NE TO THE BAYSHORE
VI ADUCT
COLD PLANE AND OVERLAY AC REPLACE

550 GREENVI LLE ROAD;

LI VERVORE CA 94550
(925) 245- 1300

PACI FI CA, CA 94044
(650) 222- 7516
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM1-1.1/1.1 SAN MATEO COUNTY ABOUT 12 M LES SOUTHGORDON N. BALL, | NC. BOOSHEHRI , FRED $829,300 12/02/22 0%
04- 0K5704 OF PESCADERO AT 0.2 M LE SOUTH OF NEW333 CAM LLE AVENUE 2350 PAGE M LL ROAD ig ég;gg;gg 0%
YEARS CREEK ROAD PALO ALTO, CA 94304
I NSTALL SHEET PI LE. ALAMD CA 94507 (650) 222- 7241
(925) 838- 5675
04- SM 1- 26. 4/32.9 IN SAN MATEO COUNTY AT VARI QUS ST. FRANCI S ELECTRIC, LLC I NORI, DOUGLAS $5, 822,000 10/ 27/ 22 0%
04- 0K0704 LOCATI ONS 975 CARDEN STREET 1700 SO. AVPHLETTE $0 11/28/22 0%
CSTG X081- (035) E | NSTALL ACCESSI BLE PEDESTRI AN BLVD. . STE101 $0 02/05/24
--0) SAN LEANDRO CA 94577 AN MATEG. CA 94402
(510) 639- 0639 '
(650) 333- 4036
04- SM 1-38.1/38. 1 NEAR GRAY WHALE COVE REPAIR REDWOOD ENGI NEERI NG BOOSHEHRI, FRED $732,000 03/10/22  100%
04-0Y4804 EMBANKMENT, | NSTALL DRAINAGE DIR'S  CONSTRUCTI ON 2350 PAGE M LL RD. $717, 7;3 8‘215 gg; gg 98%
ORDER EMERCENCY F. A 416 D STREET PALO ALTO, CA 94304 01/ 24/ 23
REPAI R EMBANKMENT, | NSTALL DRAI NAGE .
REDWOOD Ol TY, CA 94063 (650) 222- 7241 OVER RN
20. 20. 201 (925) 819- 2960
130
04- SM 1- 39. 0/ 39 I N SAM MATEO COUNTY, NEAR PACI FI CA, MONTEREY MECHANI CAL CO WONG, DUDLEY $7, 955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 21339 CABOT RD $6, 126, 5;3 825225%2 27%
DI R S ORDER EMERCGENCY F. A. HAYWARD, CA 94545
INSTALL MD VOLT ELECT GENERATOR OAKLAND, - CA 94621 (510) 385- 7628 O/ER RUN
SYSTEM (510) 632- 3173
20. 20. 201
130
04- SM 82-19. 8/19. 8 IN SM COUNTY, ON RTE 82, | N SOUTH SANREDGW CK CONSTRUCTI ON CO LAM PETER $1, 809,497 10/ 29/ 21 70%
04- 0K6704 FRANCI SCO CI TY, 0.1 MLE NORTH OF 21 HEGENBERGER CT; 1700 S. AMPHLETT BLVD $1,228,555 11/18/21 67%
ACNH- P082- (031) E FRANGI SO0 DRI VE $11,560 03/ 15/23
--0) . OAKLAND CA 94621 STE 101
CONSTRUCT SOLDI ER PI LE WALL. SAN MATEO, CA 94402
(510) 792- 1727
(510) 393- 1593
04- SM 84-24. 5/ 24. 8 IN SAN MATEO COUNTY, REDWOOD CITY QA CONSTRUCTORS BORJA, ROBERTO $1,119,500 02/16/22  100%
04-0Y6104 I NSTALL RSP, FENCI NG AND REPAI R 850 S. VAN NESS STE 35 1700 S. AMPHLETT $988, 9;3 fﬁ;gg;gg 100%
SLOPE DI R S CRDER EMERGENCY F. A BLVD., STE101
SAN FRANCI SCO, CA 94110 01/05/23
I NSTALL RSP, FENCI NG AND REPAI R SAN MATEO, CA 94402 COVPLETED

20. 20. 201
130

State of California Department of Transportation

SLOPE (415) 340- 7283

(510) 385- 7107



State of California Department of Transportation Page 47

Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-14. 4/ 18. 8 IN FOSTER CI TY FROM SAN NMATEO - CEKRA | NC ATAKO, KI NGSTON $8, 692,309 09/ 01/ 22 6%
04-3G4884 HAYWARD BRI DGE TO ALAVEDA COUNTY 6214 TOALES RD 21339 CABOT BLVD $652, 360 105 06522 8%
LI NE. HAYWARD CA 94545 $458,915 06/ 28/ 24
W LM NGTON NC 28409
PAI NT BRI DGE TOWERS AND .
(910) 338- 3643 (650) 222- 7529
04- SM 92-14. 4/ 18. 8 IN ALAMEDA AND SAN MATEO COUNTI ES AT GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $27,890,921 12/31/19 88%
04-3G4544 VARI OQUS LOCATI ONS 3701 MALLARD DRI VE; 21339 CABOT BLVD $25, égé’ éég 82; (1)25 gg 90%
REPAI R SPALLED CONCRETE COLUMNS AND :
GEN 01 A CA 94510 HATIRD. A 94544
(925) 372- 8000 (650) 222-
HA21
04- SM 101- 16. 5/ 23 IN SAN MATEO COUNTY AT VARI OUS BAY Cl TI ES PAVI NG & GRADI NG, DOUGLAS | NORI $18, 349, 900 08/ 24/ 22 0%
240-\131\-](0)?51—(388) E LOCATI ONS FROM BROADWAY STREET I NC. 1700 SOUTH AVPHLETT ig 2(9)5 1(2)5 gg 0%
0 OVERCROSSI NG TO 0.2 M LE NORTH OF 1450 CIVIC CT; BLDG B #400 BLVD
o OYSTER PO NT BOULEVARD OVERCROSSI N
CAPM AND CURB RAMPS UPGRADE CONGORD CA 94520 (s:go;vggiggewmz
(925) 766- 2440
04- SM 114-5.2/5.9 IN SAN MATEO COUNTY | N MENLO PARK 0.1 QO C. JONES & SONS, |NC. BORJA, ROBERTO $1, 929,825 06/17/22 87%
04- 0WB604 M LE SOUTH OF NEWBRI DGE ST TO ROUTE 1520 FOURTH STREET 1700 SOUTH AMPHLETT $1, gig' g‘llg 81; g; gg 83%
84 BLVD. '
BERKELEY CA 94710
AC RESURFACI NG
(510) 526- 3424 SAN MATEO, CA 94402
(510) 385- 7107
04- SM 280-/7 IN SAN MATEO COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCLAM PETER $1, 386, 265 06/ 13/ 22 77%
04- 36904 LOCATI ONS. 45 MORRI SON AVENUE; 1700 S ANMPHLETT BLVD $1, 309, 2;3 815 225 gg 94%
PLACE POLYESTER CONCRETE OVERLAY, SuUl TE 101
SACRANENTO CA 95838 SAN MATEO CA 94404
(916) 283- 9950
(510) 393- 1593
04- SOL- 12- 15. 0/ 20. 6 IN SOLANO COUNTY NEAR RI O VISTA FROMO C. JONES & SONS, |NC. TATUM JUSTEN $942, 513  06/27/22 90%
04- 18504 VESTERN RAI LWAY MUSEUM TO CURRI E 1520 FOURTH STREET; 324 CAVPUS LANE, $759, 423 825 géj gg 79%
ROAD. SUTE T
COLD PLANE FAI LED AC PAVENMENT AND BERKELEY CA 94710 FAI RFl ELD, CA 94534 SUSPENDED

(510) 526- 3424
(510) 406- 4596
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-12-21.2/22.6 I N SOLANO COUNTY NEAR R O VI STA FROMBAY CI TIES PAVING & GRADI NG, AQUI NO, NOEL $2, 464,319 09/ 27/ 22 0%
04-0J6314 MCCLOSKY ROAD TO 0.1 M LE WEST OF I NC. 324 CAMPUS LANE, STE $0 105 195 22 0%
AZEVEDO ROAD 1450 CIVIC CT; T $0 04/26/24
ROADWAY RESURFACI NG AND FAI RFI ELD, CA 94534
CONCORD CA 94520 ’
707 - 442
(925) 687- 6666 (707) 580 o
04- SOL-80-.8/1.6 I'N SOLANO COUNTY IN VALLEJO ON ROUTE Q C. JONES & SONS, |NC. AQUI NO,  NOEL $18, 933,151 03/ 26/ 21 86%
04-2K8404 80 FROM 0.2 M LE NORTH OF CARQUI NEZ 1520 FOURTH STREET; 324 CAMPUS LANE. STE $9, 968, 720  04/23/21 53%
. ’ s (]
ACl M 0802- (374) E BRI DGE TOLL PLAZA TO 0.3 M LE SOUTH T $224,063 04/ 20/ 23
0 OF MAGAZI NE STREET O Bg?gE;i 52224710 FAI RFI ELD, CA 94534
STRENGTHEN BRI DGE STRUCTURE DUE TO ( ) ) (707) 580- 4429
04-SOL-80-1.8/4. 4 I N SOLANO COUNTY | N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $23, 558,337 03/17/20 67%
04-0J7104 VARI OUS LOCATI ONS 1777 QAKLAND BLVD , SUITE 300 324 CAMPUS LANE, $22, 952,997 04/ 16/ 20 97%
RAISE THE O/C- VERTICAL CLEARANCE /o o o SUTE T $4,150 11/21/23
(925) 395. 5207 FAI RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80- 10. 4/ 30. 2 FROM 0. 95 WEST OF RED TOP ROAD O C. JONES & SONS, INC. JUSTEN TATUM $142, 904, 387 01/ 18/ 22 21%
04- 430804 UNDERCROSSI NG TO 0.4 M LE EAST OF 1520 FOURTH STREET; 324 CAMPUS LANE SUI TE $39, 730, 333 02/ 02/ 22 28%
ACI(;\/LOSOZ-(?;?S) E LEl SURE TO/N ROAD OVERCRGSS! NG ELEY A o710 T $854, 867 03/ 26/ 25
o CONVERT EXI STI NG HOV LANE TO EXPRES FAl RFl ELD CA 94534
(510) 526- 3424 (510) 406- 4596
HB4C
04- SOL-80-12.0/13. 1 I N SOLANO COUNTY. EB. SR-12 (JAMESON Kl EW T | NFRASTRUCTURE WEST CO LOGRASSO, CASSAUNDRA $64, 446,877 08/13/20  100%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAMPUS LANE, $64, 615,594 08/ 19/ 20 99%
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T $0 01/06/23
FAI RFI ELD CA 94534 FAlRFIELD. CA 94534
(707) 439- 7300 '
(707) 673- 3263
04- SOL- 80-13. 9/ 13. 9 NEAR FAI RFI ELD, AT DAN W LSON CREEK BRI DGEWAY ClVIL CONSTRUCTORS, TRAN, QUANG $2,861,634 01/11/19 99%
04- 336904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, $2, 725,108 02/ 05/19 99%
BHI M-080 - (370)E BRI DCE. 3333 VACA VALLEY PARKWAY, 2000 SUITE T $0 11/10722
-0 BRI DGE DECK REPLACEMENT FAl RFI ELD, CA 94534

VACAVI LLE, CA 95688

HA21 (707) 455- 7033 (510)773-8499



--0

GRADE ROAD
PERVANENT RESTORATI ON OF ROADWAY

SANTA ROSA CA 95407
(707) 542- 4862

UNIT A
SANTA ROSA, CA 95401
(510) 496- 9271
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80-13. 9/ 14. 5 SOLANO COUNTY | N AND NEAR FAI RFIELD JOHN SEMSEN LANDSCAPI NG CO, DAVI D BARTEL $540, 300 11/21/22 0%
04-4G8734 AT DANW LSON CREEK BRI DGE AND AT I NC. 3401 REGATTA BLVD ig 8}15 (1)25 g? 0%
SUI SUN CREEK BRI DGE 21161 LYONS BALD MT. ROAD RI CHVOND CA, 94804
MAI NTAI N EXI STI NG PLANTED AREAS. .
SONCRA CA 95370 (510) 385- 6755
(209) 743- 4911
04- SOL- 80-14.1/15. 1 NEAR FAI RFI ELD, AT SUI SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1, 266,616 02/ 22/21 97%
04-43724 BRI DGE NO. 23-0007. 333 CAM LLE AVENUE 324 CAVPUS LANE, $1, 13%;22 8?5 (1)25 g% 88%
SCOUR M TI GATI ON. SUTE T
ALAND CA 94507 FAI RFl ELD, CA 94534
(925) 838- 5675 ’
(510) 773- 8499
04- SOL- 80-34.5/34. 5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COMPANY, AQUI NO NCEL $2, 046,670 03/12/21 87%
04-0J6004 MCCUNE CREEK BRI DGE NO. 23-0084 L/R | NC. 324 CAWPUS LANE, STE $1, 979, 228 c1>4215 215 g; 95%
AND HORSE CREEK BRI DGE NO. 23-0077 11315 SUNRISE GOLD CR STEA T
I NSTALL PCC CUT- OFF WALL, I NSTALL
RANCHO CORDOVA CA 95742 (F/;'O;Q)F;:'(‘)D;Mgg 94533
(916) 852- 5530
04-SON-1-7.1/9. 1 I N SONOVA COUNTY NEAR BODEGA BAY AND O C. JONES & SONS, |NC. LA SERNA, FABI O $2,876,025 06/ 15/ 22 82%
04- 18904 JENNER FROM 0.8 M LE NORTH OF BAY 1520 FOURTH STREET; 4030 OCCl DENTAL ROAD $2, 981, 7;3 81; ﬁ; gg 97%
H LL RD TO 0.3 M LE NORTH OF DORAN UNIT A
PARK RD AND FROM 0.3 ML BERKELEY CA 94710 SANTA ROSA, CA 95401
M LL & REPLACE W TH RHVA OVERLAY (510) 526- 3424 (510) 496- 9271
04- SO\ 1-15. 0/ 15. 7 I N SONOVA COUNTY NEAR BODEGA BAY, O.C. JONES & SONS BRI DGEWAY LA SERNA, FABI O $25, 141, 079 05/ 04/ 21 45%
04- 0A0204 FROM 0.2 M LE SOUTH TO 0.4 M LE ClVIL CONSTRUCTORS A JO NT 4030 OCCl DENTAL ROAD $20§28, g(l)z3 825 (1)35 2411 79%
NORTH OF SCOTTY CREEK CULVERT VENTURE SANTA ROSA, CA 95401 '
REALI GN ROADWAY 1520 FOURTH STREET (510) 496- 9271
HA23 BERKELEY CA 94710
(510) 526- 3424
04- SON-1-26.7/27. 1 IN SONOVA COUNTY NEAR JENNER, FROM  ARGONAUT CONSTRUCTORS LA SERNA, FABI O $13, 205, 088 07/ 08/ 22 5%
04- 033004 0.3 TO 0.7 MLES NORTH OF MYERS 360 SUTTON PLACE ocal $1,866,116 08/05/22 0
ACST- P0O1- ( 679) E 4030 DENTAL RD., $380,235 02/28/25  14%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 25. 8/ 30. 8 IN AND NEAR SONOVA, AT SONOVA CREEK  GHI LOTTI CONSTRUCTI ON CO. BRAJNI KOFF LEONARD $8, 040,390 07/ 29/ 22 1%
04- 4H0504 . 116, 659 08/ 17/ 22
AN} POL2- (128) E BRI DGE NO. 20- 0027, STUART CREEK 2301 KERNER BLVD #E 4030 OCCl DENTAL RD $ S5 ooa 03 261 o 1%
0 BRI DGE NO. 20- 0025 AND HOOKER CREEK SAN RAFAEL CA 94901 UNIT-A :
BRI DGE NO. 20-0030. SCOUR (415) 256- 1525 SANTA ROSA CA 95401
SCOUR M TI GATI ON (707) 249- 7557
04- SON-101-3.7/7. 2 IN SONOVA COUNTY, | N PETALUMA FROM  GHILOTTI CONSTRUCTI ON CO CHO, G NA $89, 378,495 08/ 08/ 19 95%
04- 2640F4 88,905,971 09/17/19
ACNA OL01- (353) N ROUTE 101/ 116 SEPARATION TO 0.4 M LE 2301 KERNER BLVD #E 384 BEL MARI N KEYS, $ 5995 842 191 291 23 98%
H o ROD. O SI NG SAN RAFAEL CA 94901 SUITE 200 Y
-0 CONSTRUCT HOV LANES | NCLUDI NG SOUND NOVATO, CA 94949
(415)256-1525 510) 385- 8178
HB1 (510) 385-
04- SON- 101- 22. 3/ 23. 3 I N SONOVA COUNTY | N SANTA ROSA FROM BORTOLUSSI & WATKI N, | NC. SI MPSON, JOHN $560, 973 05/ 28/ 19 0%
04- 1Q8604 0.2 MLE SOUTH OF BI CENTENNI AL WAY 77 LARKSPUR STREET 3401 REGATTA BLVD. $4;;, ggg 825 gg; ;g 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF SAN RAFAEL CA 94901 Rl CHVOND, CA 94804 !
MENDOCI NO AVENUE OVERCROS 415) 453. 4675 (510) 867- 4515 PLANT EST
TREE PLANTI NG (415) 453- SATI S
04- SON- 101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG, AND QO C. JONES & SONS, |NC. VALEH, SYD H. $56, 899, 122  12/24/19 51%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHWAY 1520 FOURTH STREET 4030 OCCI DENTAL ROAD $55, 408, ogg 8;; %35 22 95%
TO 2.0 M LES SOUTH OF MENDOCI NO UNIT A
BERKELEY CA 94710
COUNTY LI NE. 510) 526. 3424 SANTA ROSA, CA 95401
ROADVWAY REHABI LI TATI ON. (510) 526- (510) 385- 6972
04- SON- 101- 54. 2/ 56. 2 I N SONOVA COUNTY NEAR CLOVERDALE FROMGRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LEONARD $1, 925,096 06/22/22  100%
04- 18804 ROUTE 101/ 128 SEPARATI ON TO MENDOCI NO1324 S. STATE STREET; 4030 OCCl DENTAL RD $1, 777, 8;3 2;5 é(l)j gg 95%
COUNTY LI NE UKl AH CA 95482 SANTA ROSA, CA 95401
COLD PLANE AND RHMA- G .
(707) 467- 4100 (707) 249- 7557
04- SON- 116-30.9/31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $5, 635,002 03/15/19  100%
04-4G3804 HESSEL ROAD TO 0.1 M EAST OF 246 GH LOTTI AVENUE 4 OCCl DENTAL RD. $5,576,486 04/09/19 9
HSNH- P116- ( 050) E 030 . $4,613 10/25/23 /%

--0

BARTLESON ROAD
CONSTRUCT BRI DGE, RET WALLS, TRAFF
S| GNAL

SANTA ROSA CA 95407
(707)585- 1221

SU TE A
SANTA ROSA, CA 95401
(707) 249- 7557
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 128-24.2/24. 7 I N SONOVA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKI N, | NC. SI MPSON,  JOHN $654, 730  05/21/19 0%
04- 1Q8704 M LE EAST OF BI DWELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $506, 632 06/05/19 0%

0.7 MLE VEST OF BENNETT LANE AND 0. 4 RI CHVMOND. CA 94804 $5,150  03/30/23

SAN RAFAEL CA 94901 '

M LE VEST OF KNOXV 415) 453. 4675 (510) 867- 4515 PLANT EST

H GHWAY PLANTI NG & TREE REMOVAL (415) 453- SATI S
04- VAR- 61-19. 0/ 21 ALAMEDA COUNTY AT VARI QUS LOCATIONS M KE BROAN ELECTRI C CO. VI NAY CHAMPANERI A $1,392,386 12/ 23/22 0%
04-4K4004 I NSTALL RADAR SPEED FEEDBACK S| GN 561- A MERCANTI LE DRI VE 3875 BREAKWATER $0 01/11/23 0%
HSNH- X001- ( 670) E $0 10/ 11/23

SYSTEMS AVENUE
--0) COTATI CA 94931 HAYWARD CA 94545

(707) 792- 8100
(510) 385- 7081

04- VAR- 80-17. 2/ 19. 2 SOLANO COUNTY AT VARI QUS LOCATIONS  PACI FI C | NFRASTRUCTURE TRAN, QUANG $3,770,913 10/ 06/ 22 17%
04- 2K8104 I NSTALL FENCE AND GATES. CONSTRUCTI ON, LLC 324 CAVPUS LANE SUI TE $761,289 11/09/22 20%

ACST- X095- (035) E $282, 738 05/10/23

0 871 COTTI NG COURT STE A T

FAI RFI ELD, CA 94534

VACAVI LLE CA 95688
(151) 077- 3849

(707) 449- 3604

Totals: Authorized Final Amt: $1, 661, 788, 418 Completed to Date: $850, 908, 756  Work ThisMonth: $13, 180, 732
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-.1/2.7 3 CULVERTS ON HYW 1 @ SLO PM S. CHAVES CONSTRUCTION,INC  TALLONE, MATTHEW $373,000 09/15/22 80%
05-1P8804 71.49, MON PM 0. 11 AND 2. 72. REPLACE 11545 LOS OSOS VALLEY RD C-3 3230 RI VERSI DE AVE $309, 823 ég; S% gg 83%
CULVERTS, RESTORE THSI TES, PROVI DE 130
TRAFFI C CONTROL DI RS EFA 05A251 SAN LU'S CBISPQ CA 93405 PASO ROBLES, CA 93446
REPLACE CULVERTS & RESTORE THE SI TE .
20. 20. 201 (805) 550- 0734
130
05- MON- 1- 10. 4/ 10. 4 MONTERY CONTY- REMOVE SLI DE PAPI CH CONSTRUCTI ON COMPANY  SILVA, RI CK $1,285,000 12/14/21  100%
05-1P0704 MATERI AL, RESTOREROCKFALL PROTECTION | NC 775 ARLI NGTON ST $890, 6;‘(‘) 8% gi; gg 69%
SYS. CLEAR MJD/ DEBRI S CATCHVENTS. 398 SUNRI SE TERRACE CAMBRI A, CA 93428
REPLACE FUEL PUMPAWNI NGS DI RS EFA (805) 471- 2102 OVER RUN
REMOVE SLI DE MATERI AL, RESTORE ARROYO GRANDE,  CA 93420
20.20.201 ROCKFALL PRO
130
05- MON- 1- 21. 0/ 65. 7 I NJECT POLYURETHANE FOAM | NSTALL S. CHAVES CONSTRUCTI ON I NC PANNU, ART $373,000 10/28/22 0%
05-1Q2304 SHOTCRETCAP. CLEAN CULVERTS, |NLETS &11545 LOS OSOS VALLEY RD CG-3 1529 HW 68 $0 11/10/22 0%
$0 01/13/23 °
OUTLETS. |INSTALL RSP. TRENCH PAVI NG MONTEREY, CA 93940
CENP TRAFFIC DIE= EFA SAN LU S OBI SPO, CA 93405 ( 805) 540. 0841
REPAI R CULVERTS/ DRAI NAGE DAMAGED BY
20. 20. 201 VAVES
130
05- MON- 1- 21. 0/ 76 CLEAN SLOPE CATCHVENT. REPAI R S. CHAVES CONSTRUCTION INC  SILVA, RICK $785,000 11/16/22 50%
05- 1Q0504 ROCKFALL NETTING REPAIR SI NKHOLE. 11545 LOS OSOS VALLEY RD G-3 775 ARLI NGTON ST $201, 3% (1)35 ig; gg 26%
LI NE CULVERTS. PROVI DE TEMP TRAFFI C CAVBRI A CA 93428
SAN LU S OBI SPO, CA 93405 '
CONTROL DI RS EFA 05A2545 (805) 471- 2102
CLEAN SLOPE CATCHVENT, REPAIR
20.20.201 ROCKFALL NET
130
05- MON- 1- 44. 5/ 44. 5 I N MONTEREY COUNTY NEAR BI G SUR AT  FEC FUTURE CONTRACTCRS AND PANNU, ART $1,507, 752 03/ 02/ 22 71%
05- 1Mi604 1.0 MLES SOUTH OF PFEI FFER CANYON  ENG NEERS, | NC. 1529 HWY 68 $1,001,610 06/01/22 66%
STER- 39AC- (004) E $30, 641 03/ 08/ 23 0
0 BRI DCE 184 TECHNOLOGY DRI VE, SU TE 2 MONTEREY, CA 93940 '
o CONSTRUCT SOLDI ER PI LE WALL AND -
I RVINE CA 92618 (805) 540- 9841
HA23 (949) 328- 9758
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND PANNU, ART $6, 543,949 07/07/21 60%
05- 1H4604 SOUTH OF CARVEL AT GARRAPATA CREEK  ENG NEERS, | NC. 1529 HW 68 $4, 002,690 07/20/21 9
$99, 025 10/ 23/ 23 61%
BRI DGE 184 TECHNOLOGY DRI VE, SU TE 2 MONTEREY, CA 93940 !
ELECTROCHEM CAL CHLORI DE EXTRACTI ON (805) 540- 9841

I RVINE CA 92618
HA22 (949) 328-9758
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Statement of Ongoing Contractsasof 01/20/23

01/ 30/ 23
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN ClVIL CONSTRUCTORS  PANNU, ART $4, 677,793 04/ 05/ 21 94%
05-1K7004 SEA AT GRANI TE CANYON BRI DGE WEST COAST LLC 1529 HW 68 $4,531, 887  04/30/21 95%
$35,190 02/ 22/ 23 0
ELECTROCHEM CAL CHLORI DE EXTRACTION 2990 BAY VI STA COURT, SUITE D MONTEREY, CA 93940 :
BENI CI A CA 94510 (805) 540- 9841 SUSPENDED
HM (707) 746- 8028
05- MON- 1- 73. 3/ 73. 3 REPLACE CULVERT, RESTORE ROADVAY. GORDON N. BALL, INC PANNU, ART $373,000 03/17/22 20%
05- 1P4504 PERFORM OTHER SUPPORTI NG WORK. 333 CAM LLE AVE 1529 HW 68 $327, 423 f{g; %85 gg 88%
PROVI DE TEMP TRAFFI C CONTROL. DI RS ALAND. A 94507 MONTEREY, CA 93940
EFA 05A2456 ' (805) 540- 9841
REPLACE CULVERT, RESTORE ROADWAY
20. 20. 201
130
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL NASH MUNES $1, 716, 924 03/ 16/ 21 90%
05- 1M3904 CRUZ COUNTI ES AT VARI OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, 140 DUBO S STREET $1, 3%' ggi 82; 8(1); g% 84%
TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES sy TE E :
| RVI NE CA 92606 SQEIA‘&RU;OGCA 95060
HM (949) 252- 0441 (831) 427-
05- MON- 1- 96. 4/ 96. 6 I N MONTEREY COUNTY | N MOSS LANDI NG ON GRANI TE ROCK COMPANY PANNU, ART $735,000 07/14/22 20%
05-1P3904 HW1NEAR THE POMER PLANT. REPAI R 5225 HELLYER AVE STE 220 1529 HW 68 $207,697 08/ 15/ 22 28%
$0 12/20/22 0
EROSI ON, STABI LI ZE SHEET PILE WALL. MONTEREY, CA 93940
TRAFFI C CONTRCLDI RS EFA SAN JCSE, CA 95138 (805) 540- 9841
REPAI R EROSI ON, STABI LI ZE SHEET PI LE
20. 20. 201 VALL
130
05- MON- 68- . 5/ . 8 I N MONTEREY COUNTY | N PACI FIC GROVE GRANI TE ROCK COVPANY TYLER LAVERI NG $654,321 06/01/22  100%
05- 1H2204 FROM 17 M LE DRI VE TO CONGRESS AVENUE 5225 HELLYER AVENUE; 1529 HW 68/ SALI NAS $§§S’ ggi 8% Sg; ;21 78%
PROVI DE ACCESS| BLE PATHWAY Y '
SAN JOSE CA 95138
MONTEREY, CA 93940 OVER RUN

05- MON-68-1.1/4.2
05- 1H0004

HA22

(408) 574- 1400

I'N AND NEAR PACI FI C GROVE, FROM
FOREST AVE TO RTE 1 (PML. 1/ 4. 26)
UPGRADE AMERI CANS W TH DI SABI LI TI ES

GRANI TE ROCK COVPANY
5225 HELLYER AVENUE,

SAN JOSE CA 95138
(408) 574- 1400

(831) 262- 6572

TYLER LAVERI NG
1529 HW 68
MONTEREY, CA 93940
(831) 262- 6572

$5, 750,209 10/ 26/ 21
$3, 604,153 11/24/21
$122 03/15/23

58%
63%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-68-2. 8/ 3. 1 I N MONTEREY COUNTY FROM 0.5 M LE EAST GRANI TE ROCK COMPANY LAVER NG, TYLER $2,349,242 10/ 05/ 22 6%
05-1J4604 OF SFB MORSE DRI VE TO SCENIC DRIVE 5225 HELLYER AVENUE; 1529 HW 68 $32, 142 11/18/22 19
HSNH- P068- ( 779) E $0 11/16/23 0
OVERCROSSI NG AND AT 0.3 M LE EAST OF AN JOSE CA 95138 NONTEREY, CA
-0 SKYLI NE FOREST DRI VE (805) 540- 9841
COLD PLANE, PLACE HVASRHMA, (408) 574- 1400
HB1
05- MON- 68- 3.5/ 3. 5 MON CNTY | N MONTEREY ON HOLMAN HW  GRANI TE ROCK COVPANY PANNU, ART $373,000 04/ 07/ 22 20%
05- 1P6304 NEAR SKYLI NE FOREST. BACKFI L/ PAVE 5225 HELLYER AVE STE 220 1529 HW 68 $160, 921  05/31/22 43%
$0 01/30/23 0
SI NKHOLE REPLACE CULVERT, RESTORE MONTEREY, CA 9940
RDW, TRAFFI C CONT DI RS EFA 0 SAN JOSE, CA 95138 (805) 540- 9841
REPLACE CULVERT, RESTORE RDW, TRAFFI C
20. 20. 201 CONTR
130
05- MON- 68- 20. 6/ 21. 4 MONTEREY CNTY IN CI TY OF SALINAS ON DARREL VARNI ELECTRIC, INC  GARCI A SANTI AGO $373,000 06/03/ 22 24%
05- 1Q2104 HW 68BETVEEN ACACI A ST & CALI FORNIA. 12 PARKWOOD DR 8115 PRUNEDALE NORTH $54, 423 g’g; gg; gg 15%
MODI FY SI GNAL, STRI PI NG & ROAD
CURB/ GUTTER/ S| DEWALK. DI RS EFA VATSOWILLE, CA 95076 PRUNEDALE, CA 93907
MODI FY SI GNAL, STI PI NG & CURB. (831) 663- 8966
20.20. 201 TRAFFI C CONT
130
05- MON- 101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT  NEWON CONSTRUCTI ON MANAGEMENTLANG, TI M HURD, ROBERT $4, 359,294 02/ 16/ 21 91%
Xg\lﬂ‘mg‘l‘ a7 E THE CAMP ROBERTS SAFETY ROADSI DE REST | NC 3230 Rl VERS| DE AVE $3, 676, 828 8?5 %(1); g% 84%
0 QL01-(378) AREAS 2436 BROAD ST: #130
o | NFRASTRUCTURE UPGRADES
SAN LU S OBI SPO CA 93401 PQSS ?SELE;;:A 93446
HA25 (805) 544- 5583 (805)
05- MON- 101- 36. 9/ 47. 7 I N MONTEREY COUNTY, | N AND NEAR KINGOHL USA | NC LANG, TI'M $85,442,968 01/16/19  100%
(1)1?1;{1}':33411-(338) c CITY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 RI VERSI DE AVENUE $76, 047, 3;3 22; %éj %g 89%
HORSE ROAD OC TO TEAGUE AVENUE I RVINE CA 92614 #130
-0 PAVEMENT REHABI LI TATI ON, SEISM C PASO ROBLES, CA 93446
(949) 242- 4432 805 550. 4651
HA22 (805) 550-
05- MON- 101- 87.3/91. 5 ON ROUTE 101 I N MONTEREY COUNTY IN  GRANI TE ROCK COVPANY TYLER LAVERI NG $40, 029,520 12/13/18  100%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 8115 PRUNEDALE NORTH $39, 572,480 01/07/19 99%
BINH QLO1- (342) E MARKET STREET OVERCROSSI NG AND 0. 3 ROAD $0 12/31/22
-- SAN JOSE CA 95138
0 M LES SOUTH OF RUSSELL/ESPI PRUNEDALE, CA 93907 OVER RUN

ROADWAY REHABI LI TATI ON (408) 574-1400 (831) 262- 6572

HA22
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 87. 4/ 87. 8 IN AND NEAR SALI NAS FROM 0.1 M LE GRANI TE CONSTRUCTI ON COVPANY  BRAR, BALJI NDER $5, 024,289 08/ 16/ 22 4%
32&%?81‘-(405) c NORTH OF E. MARKET STREET TO 0.1 M LE580 WEST BEACH STREET; 8115 PRUNEDALE NORTH $gig, ;gg 83; 23; gg 13%
SOUTH OF SHERWOOD DRI VE OC RD :
-0 ROADWAY AND RETAI NI NG WALL WATSOWILLE CA 95076 PRUNEDALE, CA 93907
(831) 763-6100 805) 610- 8215
HB1 (805) 610-
05- MON- 101- 95. 2/ 0 I N MONTEREY/ SAN BENI TO COUNTIES @  TOP TIER GRADING LLC MUNES, NASH $373,000 05/09/22 38%
05- 1P6404 VARl OUS LOCATI ONS. REPLACE 8305 PRUNEDALE NORTH RD 155 8115 PRUNEDALE NORTH $180, G;g f{g; gg; gg 48%
CULVERTS, REMOVE EUCALYPTUS TREES, RD
SALI NAS, CA 93907
RESTORE EMBANKMENT DI RS EFA 05A2483 PRUNEDALE, CA 93907
REPLACE CULVERTS, REMOVE TREES, .
20. 20. 201 (831) 663- 8966
REPAI R EMB
130
05- MON- 156- 1. 4/ 2 ON ROUTE 156 | N MONTEREY COUNTY GRANI TE ROCK COMVPANY DAVI D HOPPER $5,847,110 12/ 14/21 37%
05- 0A0904 BETWEEN THE ROUTE 183/ 156 SEPARATI ON5225 HELLYER AVENUE; 1529 HW 68/ SALI NAS $1, 863, 3;8 8% 82; gg 320
(PM R1.1) AND CASTROVI LLE BOULEVARD HAY
SAN JOSE CA 95138
(PMR2.1) 408) 574- 1400 MONTEREY, CA 93940
REPLACE BRI DGE RAI LI NG (408) 574- (805) 319- 0940
HA21
05- MON-218-.2/L.9 I N MONTEREY COUNTY | N SEASI DE FROM  FBD VANGUARD CONSTRUCTI ON, $1,421,820 11/08/22 0%
05- 1H2304 DEL MONTE BLVD TO FREMONT BLVD I NC. $0  01/06/23 0%
ADA COVPLI ANT PEDESTRI AN ACCESS 550 GREENVI LLE ROAD; $0
LI VERMORE CA 94550
HB71 (925) 245- 1300
05- SB-1-19. 3/ 20. 6 I N SANTA BARBARA COUNTY | N LOMPOC ON GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $8, 164, 079 06/ 21/ 22 21%
05-1H0104 ROUTE 246 FROM 0.3 M LE WEST OF V 5335 DEBBI E LANE 270 E. HW, SUITE 202 $1;$i§§'$§§ 82; 83; gg 19%
STREET TO WEST JUNCTI ON ROUTE 1/246 BUELLTON, CA 93427 !
SANTA BARBARA CA 93111
AND ON ROUTE 1 FROM WE 805) 964. 9951 (805) 748- 1087
PAVEMENT PRESERVATI ON (805) 964-
HA22
05- SB-1-/0 SB CNTY, HWS 1,101, 217, 225, 246 @ VAR LANDSCAPE SUPPORT SERVI CES | NCMURDOCK, KEVI N $7,385,000 03/07/22 64%
05-1P0204 LOCSGRADI NG & | NSTALL HARDENED FENCES 12610 SATI COY ST SOUTH 35 S LA PATERA LANE $2, 291, 428 8;1; Sg; gg 31%
& GATES. SLOPE PAVI NG AND TRAFFI C STE E
CONTROL DI RS EFA 05A2 N HOLLYWOOD CA 91605 GOLETA, CA 93117
GRADI NG & | NSTALL HARDENED FENCE & .
20. 20. 201 (805) 692- 6762
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-1. 4/ 4.8 SANTA BARBARA COUNTY | N CARPENTERI A GRANI TE CONSTRUCTI ON COMPANY JONES, DAVI D $3, 034,275 05/ 23/ 22 42%
05-ON71Y4 FROM 0.2 M LE SOUTH OF BAI LARD AVENUE 5335 DEBBI E ROAD 3561 FOOTHI LL ROAD ﬁgg, ggg 8?5235% 2704
OVERCROSSI NG TO 0. 7 M LE SOQUTH OF CARPI NTERI A. CA 93013 !
SANTA BARBARA, CA 93111 '
SQUTH PADARO LANE (805) 748- 3132
(805) 331- 2649
I NSTALL M TI GATI ON PLANTI NG
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY | N CCFG CONSTRUCTI ON JONES, DAVI D $2,541,056 09/ 20/ 19 0%
05-448214 CARPI NTERI A FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2, 413,282 10/04/19 9
$5, 427 06/ 18/ 24 0%
CARPI NTERI A CREEK BRI DGE TO FRANKLI N S A 95370 CARPI NTERI A, CA 93014 ’
CREEK BRI DGE (zcojgc) '“7‘43_4911 (805) 748- 5218 PLANT EST
M TI GATI ON PLANTI NG SATI S
05- SB-101-4.0/ 4.8 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY CAl, LUOBAO $11, 608, 057 09/ 02/ 22 44%
05-1G4104 CARPI NTERI A FROM 0.2 M LE NORTH OF 5335 DEBBIE LN 3690 SANTA CLAUS LANE $7;$822,g558 825 8?5 gg 65%
SANTA MONI CA CREEK BRIDGE TO 0.5 M LE SANTA BARBARA CA 93111 CARPI NTERI A, CA 93013 !
SOUTH OF SOUTH PARARO (619) 347- 3088
CONSTRUCT BI KE PATH FROM SANDPOI NTE
DR TO
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, IN AND NEAR GRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $153, 494, 249 06/ 05/ 21 46%
05- ON72W4 CARPI NTERI A AND AT SUMMERLAND FROM PO BOX 50085 P.O BOX 996 $80, 288, 289 06/ 05/ 21 0
$2, 745 649 11/21/24 2%
0.9 MLE SOUTH OF SOUTH PADARO LANE CARPI NTERI A CA ' '
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 724- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9.6 I N SANTA BARBARA COUNTY, IN AND NEAR GRANI TE CONSTRUCTI ON COVPANY TRI STAN GEBHART $103, 388,021 10/ 22/ 20 74%
05- ON73U4 SUMVERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O BOX 996 $87, 603,791 10/ 22/ 20 9
$1, 463,506 10/ 16/ 23 85%
PADARO LANE OVERCROSSI NG TO SAN CARPI NTERI A, CA 93013 ' '
LOS ANGELES CA 90074- 2478
YSI DRO CREEK BRI DGE. (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768- 4002
05- SB- 101- 10. 0/ 10. 5 SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ JASON KLI NE/ TAYLOR $13, 936,108 11/29/ 22 2%
05- 1KO3U4 SANTA BARBARA FROM 0.1 M LE SOUTH OF 5335 DEBBI E ROAD MERLO $155,905  11/29/22 1%
$155,905 01/ 26/ 24

State of California Department of Transportation

SAN YSI DRO ROAD OVERCOSSI NG TO 0.1
M LE NORTH OF OLIVE M LL

H GHWAY 101: CARPINTERI A TO SANTA
BARBARA

SANTA BARBARA CA 93111

3690 SANTA CLAUS LANE
CARPI NTERI A, CA 93013
(805) 722- 8935
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-11. 0/ 11 I N SANTA BARBARA COUNTY AT BUTTERFLY C. A RASMUSSEN, | NC. KEVI N MURDOCK $3,360, 801 09/01/21 65%
05- 1E0404 LANE PEDESTRI AN UNDERCROSSI NG 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $3,244,066 09/24/21 96%
ACNH QLO1- (391) E $11,643 07/ 12/ 23
ADA COWPLI ANCE SUTE E
--0) VALENCI A CA 91355 GOLETA. CA 93117
(661) 367- 9040 '
HE71 (805) 441- 8439
05- SB-101-12. 3/ 13. 2 I N SANTA BARBARA COUNTY | N SANTA CCFG CONSTRUCTI ON JONES, DAVID $922,963 04/ 05/ 22 18%
05- 1K3804 BARBARA FROM SYCAMORE CREEK BRI DGE TO17750 WARDS FERRY RD; PO BOX 996 $786,367  04/26/ 22 85%
0.2 MLE SOQUTH OF GARDEN STREET CARPI NTERI A, CA 93013 $3,861 09/16/25
UNDERCROSSI NG 8209 74§A4Zii70 (805) 748-5218
REHABI LI TATE LANDSCAPE PLANTI NG AND  (209) 743
HA25
05- SB- 101- 33. 8/ 44. 8 SB CNTY NEAR GAVI OTA FROM EL CAPI TAN JOHN MADONNA CONSTRUCTI ON CO BALLENTI NE, DAVI D $7,585,000 10/21/21  100%
05- 1P0504 PARK UNDERCROSS| NG TO BECKSTAD I NC 270 EAST HW 246 UNI T $5, 768, 628 1(2); gg; g; 26%
OVERCROSSI NG, REPAI R CULVERT, FI LL P.O BOX 5310 203 #12
VO D, RESTORE RDWY DI RS EFA
SAN LU'S OBISPO, CA 93403  DUELLTON. CA 93427 OVER RUN
REPAI R CULVERT JO NT, RESTORE (805) 748- 1087
20. 20. 201 ROADVAY (805) 543- 7751
130
05- SB- 101- 46. 6/ 47. 1 I N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTI ON, INC. KEVI N MURDOCK $5,484,982 12/16/20  100%
05-1E0104 AT THE GAVI OTA SAFETY ROADSI DE REST 645 CLARI ON CT; $5, 485,775 01/14/21
CSTG QLO1- (362) E AREA g;ﬁpg'zs:ﬁ?m $54. 698 01/30/23  L00%
--0) SAN LU S OBI SPO CA 93401
WASTEWATER SYSTEM UPGRADE (805) 543- 1706 (805) 441- 8439
HA25
05- SB- 101- 55. 9/ 56. 2 I'N SANTA BARBARA COUNTY NEAR SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $5, 441, 692 09/ 13/ 22 2%
05- 1F79A4 BUELLTON FROM 0.1 M LE SOUTH OF PO BOX 3810 270 E HW 246 #203 $é§, igg ig; 22; gg 0%
NOJOQUI CREEK BRIDGE TO 0.3 M LE BUELLTON, CA 93427 '
SOUTH OF SANTA ROSA ROAD SAN LU S OBI SPO CA 93403 ( 805) 688 5920
BRI DGE RAI L UPGRADE (805) 546- 8288
HA21
05- SB- 101- 55. 9/ 56. 2 I N SANTA BARBARA COUNTY NEAR SPECTRUM CONSTRUCTI ON GROUP,  BALLENTI NE, DAVI D $5, 895, 831 08/ 20/ 20 27%
05- 1F7904 BUELLTON FROM 0.1 M LE SOUTH OF I NC. 270 E HW 246 #203 $956, 728 83; Si; gg 16%
NOJOQUI CREEK BRIDGE TO 0.3 MLE 16 GOODYEAR, STE. 140; BUELLTON, CA 93427
SOUTH OF SANTA ROSA ROAD OVERCROSS (805) 688-5920

BRI DGE RAI L UPGRADE I RVINE CA 92618
HA21 (949) 299- 1400
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location _ xwaraea _
I?e?:lnziéél(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp gc\)lr?"n?) 0/‘(’)/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB- 101- 70. 6/ 71. 2 ON ROUTE 101, FROM 0.3 M LE SOUTH TO CALPORTLAND CONSTRUCTI ON PETERSEN, THOMAS $11, 089,164 11/17/20 31%
2&%?2823_(019) . 0.3 MLE NORTH OF ROUTE 101/ 135 1625 E. DONOVAN ROAD, 2053 PREI SKER LANE $9;$525%,§§Z ég; %g; gg 86%
SEPARATI ON AND ON ROUTE 135 AT ROUTE '
-0 101/ 135 SEPARATI ON. SANTA MARIA CA 93454 :Eni MARI A, CA 93454
REPLACE BRI DGES (805) 345- 3581 Y
Aot (805) 441- 7943
05- SB- 135- 10. 6/ 17. 6 I N SANTA BARBARA COUNTY | N SANTA GRANI TE CONSTRUCTI ON COVPANY ~ STI MSON, PATRI CK $19, 395,995 10/ 31/ 22 0%
05- 1H9604 MARI A FROM UNI ON VALLEY PARKWAY TO 5335 DEBBIE LANE $0  11/28/22 0%
HSE\‘)H P135- (010) E PREI SKER LANE AT VAR OUS LOCATI ONS SANTA BARBARA CA 93111 $0
MODI FY SI GNALS, CONSTRUCT CURB (805) 964- 9951 (805) 748- 6733
HB1
05- SB-135-11.7/17. 8 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $13,118,958 09/27/21  100%
05- 1704 SANTA MARI A FROM LAKEVI EW RD TO 1625 E DONOVAN 2053 PREI SKER LANE $12, 716, 8;3 (1)(1)5 125 gé 98%
NORTH SANTA MARI A CONNECTOR SANTA MARI A CA 93454 STE. E 01/ 18/ 23
PAVEMENT PRESERVATI ON
(805) 345- 3581 SANTA MARI A, CA 93454 OVER RUN
A2 (805) 441- 7943
05- SB- 154- 21. 3/ 0 I N SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTI ON LP  KEVI N MURDOCK $892,536 03/15/21 32%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 35S LA PATERA LANE, $527,710 04/13/21 65%
PARADI SE ROAD. U TE E $0 12/29/23
NI POMD CA 93444
CULVERT | NVERT PAVI NG W TH FI SH
(805) 723- 5129 GOLETA, CA 93117
A3 (805) 441- 8439
05- SB- 154-22. 9/ 23. 2 I N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COVPANY KEVI N MURDOCK $7,476,321 11/ 25/20 54%
2&%%%22_(001) c M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD, 35 S LAPATERA LANE $6, 706, ogg (1);5 ;515 gg 99%
M LES SOUTH OF PARADI SE ROAD TO 0. 2
-0 M LE NORTH OF STAGECOAC FAI RFI ELD CA 94534 %gzﬁﬁsi;ﬂ
| NFRASTRUCTURE MAI NTENANCE (707) 639- 4414
HA21
05- SB- 154- 31. 8/ 32. 1 I N SANTA BARBARA COUNTY IN AND NEAR C. A RASMUSSEN, | NC. JEFFERY FI NN $5, 134,915 11/22/21 43%
05- 1H4504 SANTA BARBARA FROM PRI MAVERA ROAD 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $4;$§J§g';g; (1)35 8?; g:o{ 77%

State of California Department of Transportation

UNDERCROSSI NG TO LA COLI NA ROAD
UNDERCRGCSSI NG
SUBSTRUCTURE REHABI LI TATI OV BRI DGE

VALENCI A CA 91355
(661) 367- 9040

GOLETA, CA 93117
(510) 388- 9367
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Statement of Ongoing Contractsasof 01/20/23

01/ 30/ 23
District 05

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 246- 32. 8/ 33. 2 ON ROUTE 246 | N SANTA BARBARA COUNTY CCFG CONSTRUCTI ON JONES, DAVI D $1, 205,082 06/ 15/ 22 8%
05- 1P5394 FROM CUESTA ROAD TO EDI SON STREET 17750 WARDS FERRY RD; 3651 FOOTHI LL ROAD. $689, 032 07/29/ 22 5706

$2,970 11/04/25

I NSTALL BEAUTI FI CATI ON, CARPI NTERA, CA 93013

SONORA CA 95370
(805) 748- 3132

(209) 743- 4911

05- SBT- 25-54. 0/ 0 NEAR HOLLI STER, AT THE | NTERSECTI ON GRANI TE ROCK COMPANY BRAR BALJI NDER $10, 000, 569 11/18/ 21 14%
gﬂmﬂgggg_(ow) OF ROUTE 25 AND ROUTE 156 5225 HELLYER AVENUE; 8115 PRUNEDALE NORTH $2;$§)$g'ggg (1)55 (1)25 g% 20%
CONSTRUCT  ROUNDABOUT ROAD '
-0 SAN JOSE CA 95138 PRUNEDALE, CA 93907
(408) 574-1400 805) 610- 8215
HB1 (805) 610-
05- SBT- 101- 4. 0/ 4 IN SAN BENI TO COUNTY ALONG NB & SB TEI CHERT CONSTRUCTI ON BRAR, BALJI NDER $635,000 09/06/22  100%
05- 1Q0404 HW 101REPAI R ASPHALT DI SPLACEMENT & 400 SUNRI SE AVE STE 300 8115 PRUNEDALE NORTH $235, 2% 125 %35 gg 100%
PROVI DE TEMPORARY TRAFFI C CONTRCL RD
ROSEVI LLE, CA 95661 01/04/23
DI RS EFA PRUNEDALE, CA 93907 COVPLETED
REPAI R ASPHALT DI SPLACEMENT .
20. 20. 201 (805) 610- 8215
130
05- SBT- 156- 3. 0/ 8. 2 ON STATE ROUTE 156 | N SAN BENI TO A. TEICHERT & SON, INC. DBA  NASH MUNES $71, 046, 900 06/ 10/ 22 8%
05- 344904 COUNTY, | N AND NEAR SAN JUAN TEI CHERT CONSTRUCTI ON 8115 PRUNEDALE NORTH $5, 561,542 06/ 29/ 22 8%
ACNH P156- (024) BAUTI STA FROM THE ALAVEDA ST TO 0.2 400 SUNRISE AVE. SUITE 300;  ROAD $140,676 08/ 14/24
'P'(-f" 205 -(29) M EAST OF FOURTH STREET/ BUSI NE FOSEVI LLE CA 95661 PRUNEDALE, CA 93907
o WDEN 2 TO 4 LANES SAN JAUN 441- 1
HE13 (916) 757- 6400 (805) 693
05- SCR-1-13. 3/ 0 I'N SANTA CRUZ COUNTY | N CAPI TOLA AT GRANI TE CONSTRUCTI ON COMPANY PATRI CK DUSSELL $1, 068, 416 05/ 26/ 22 0%
05- 1H4804 SOQUEL CREEK BRI DGE 580 WEST BEACH STREET; 140 DUBOI'S STREET, 28 07/11/ 22 0%
BRI DGE PREVENTATI VE MAI NTENANCE - SU TE E
WATSONVI LLE CA 95076 SANTA CRUZ. CA 95060
(831) 763- 6100 831 427 4706
HA21 (831) 427-
05- SCR-1-13. 6/ 14. 9 41ST AVENUE TO SOQUEL AVENUE GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH ( ACTI NG) $28,994, 749 10/ 14/ 22 0%
05-0C7324 AUXI LI ARY LANES (NEAR THE CI TY OF 580 WEST BEACH STREET; $0 11/16/22 0%
ACNH P001- (675) E $0

SANTA CRUZ AND CAPI TOLA, FROM 41ST

-0 AVENUE TO SOQUEL AVENUE. WATSONVI LLE CA 95076
(831) 763- 6100

CONSTRUCT AUXI LI ARY LANES AND

(805) 441- 6931
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1- 30. 0/ 37. 5 SANTA CRUZ COUNTY NEAR DAVENPORT FROMPAPI CH CONSTRUCTI ON COMPANY, $3, 654,321 01/ 05/ 23 0%
05-1P5604 0.1 MLE SOUTH OF DAVENPORT LANDING | NC. $0 01/ 26/ 23 0%
ROAD TO SAN MATEO COUNTY LI NE 398 SUNRI SE TERRACE $0
OVERLAY W TH RUBBERI ZED HOT M X
ASPHALT - ARROYO GRANDE CA 93420
05- SCR-1-31.9/35.7 ON ROUTE 1 I N SANTA CRUZ COUNTY NEAR SERAFI X ENG NEERI NG FARSHAD KESHAVARZI $6, 264, 435 03/ 10/ 22 27%
05-0J2004 DAVENPORT AT VARI OUS LOCATI ONS FROM  CONTRACTCRS, | NC 140 DUBO S STREET $5'§§é'232 82;25;23 85%
0.3 M NORTH OF SCOTT CREEK TO 0.4 M 7 CROW CANYON COURT SUI TE 250 syl TE E
NORTH OF SWANTON R SANTA CRUZ, CA 95060
REPLACE CULVERTS SAN RAMON CA 94583 (831) 427- 4706
HA42 (925) 552- 8253
05- SCR-1-/0 I N SANTA CRUZ AND SAN BENI TO CENTRAL STRI PI NG SERVI CE, | NC. | AN NGUYEN $1, 977,555 05/ 23/ 22 0%
05- 1M3304 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DRI VE; 140 DUBO S STREET $0 06/14/22 0%
SSTG 000C- (539) E I NSTALL CENTERLI NE AND EDGE LI NE SUTE E $0
--0) RANCHO CORDOVA CA 95742
(916) 635. 5175 SANTA CRUZ, CA 95060
HBL (831) 427- 4706
05- SCR-1-/0 IN SANTA CRUZ & MONTEREY COUNI TI ES AT A. TEI CHERT & SON, | NC DBA NGUYEN, | AN $7, 985,000 02/11/22 55%
05- 1N4404 18 VARI OUS LOCATI ONS. CLEARI NG TEI CHERT CONSTRUCTI ON 140 DUBOI S ST STE 300 $2,096,8§g gijggjgg 26%
EMCAMPMVENTS REPAI R DAMAGES TO SHS, 400 SUNRI SE AVE STE 300 SANTA CRUZ, CA 95060
FENCE, GATES ETC. DI RS EFA (831) 427- 4706
CLEAR EMCAVPMENTS, REPAIR DAMAGES ~ ROSEVILLE, CA 95661
20. 20. 201
130
05- SCR-1-/0 IN SCR MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, INC  GARCI A, SANTI AGO $318,000 05/17/21 63%
05- 1N0304 VARI OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH $278,82€ 81;28;%; 88%
REPAI RS, TRAFFI CCONTROL AND PERFORM RD
OTHER SUPPCRTI NG WORK. DI RS VWATSONVILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C (805) 455- 5466
20. 20. 201 CONTROL
130
05- SCR-9-1.0/ 0 IN SANTA CRUZ COUNTY AT 0.5 MLE GORDON N. BALL, INC. FARSHAD KESHAVARZI $6, 954, 072 12/ 07/ 22 0%
g?ééﬁéigg-(oo4)E NORTH OF VERNON STREET AND AT 0. 8 333 CAM LLE AVENUE; 140 DUBOl S STREET 28 12/ 27/ 22 0%
M LE SOUTH OF GLENGARRY ROAD SUTE E
-0 CONSTRUCT SI DE-HI LL VI ADUCT, ALAMD CA 94507 SANTA CRUZ, CA 95060

(925) 838- 5675
HAo3 (831) 235- 3120
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HB34

0.25 M LES NORTH OF LAUREL ROAD
PAGED, PS&E AND R W ONLY
W LDLI FE CROSSI NG

SAN JOSE CA 95138
(408) 574- 1400

SUTE E
SANTA CRUZ, CA 95060
(831) 427- 4706
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-9-10. 8/ 0 I N SANTA CRUZ COUNTY NEAR BROOKDALE GORDON N. BALL, |NC. GARETH G LL $1,836,722 11/05/21  100%
g?—EéKgflig‘é (004 E AT SIDEHI LL VI ADUCT BRI DGE 333 CAM LLE AVENUE; 140 DUBOI S STREET $1, 801, 428 1%5 2‘11; g% 100%
] - CONSTRUCT VI ADUCT WALL EXTENSI ON,
--0) ALAVD CA 94507 SUTE E 12/ 28/ 22
(925) 838 5675 SANTA CRUZ, CA 95060 OVER RUN

HAo3 (831) 427- 4706
05- SCR-9-13.9/13.9 SANTA CRUZ COUNTY ON STATE ROUNTE 9 A. TEI CHERT & SON I NC. DBA NGUYEN, | AN $318,000 12/28/21  100%
05- 1P3504 RETRI EVE STORM DRAI N TRACTOR, REPLACE TEI CHERT CONSTRUCTI ON 140 DUBO S ST, STE E $322, 1;(7) 82; gg; gg 99%

CULVERT, TEMPORARY TRAFFIC CONTROL 400 SUNRI SE AVE STE 300 SANTA CRUZ, CA 95060

DI RS EFA 05A2413 (831) 427- 4706 OVER RUN

RETRI EVE STORM DRAI N, REPLACE ROSEVILLE, CA 95661
20. 20. 201 CULVERT
130
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 I N SANTA CRUZ COUNTY NEARGORDON N. BALL, INC. PATRI CK DUSSELL $2, 809,841 05/17/21 66%
05- 1K1304 : $2, 417,341 06/17/21

BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBO S STREET 85%
STER- 31TP- (004) ' $111, 144 06/ 20/ 23

JUNCTI ON 236 / 9 SUTE E
-0 SOLDI ER PI LE TI EBACK RETAI NI NG WALL ?;22/)08?2— Z:?;ﬂ SANTA CRUZ, CA 95060
HAo3 (831) 427- 4706
05-SCR-17-1.1/1.4 I N SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMSEN LANDSCAPI NG CO | NCSANTI AGO GARCI A $321,775 08/30/19 0%
05- 06014 FROM 0.3 M NORTH PASATI EMPO DRIVE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $3§, gig ég; gg; %2 0%

OVERCROSSI NG TO BEULAH PARK ROAD :

UNDERCROSS! NG, SONORA CA 95370

200) 743. 6809 PRUNEDALE, CA 93907 PLANT EST

PROPOSED LANDSCAPE SPLI T FROM ( (831) 455- 5466 SATI S
05- SCR-17-8. 2/ 0 I N SANTA CRUZ COUNTY NEAR SCOTTS GORDON N. BALL, INC. NGUYEN, | AN $1, 889, 742 10/ 07/ 22 0%
05- 1K0704 VALLEY AT 0.5 M LES SOUTH OF 333 CAM LLE AVENUE; $0 12/ 02/ 22 0%
STER- 31SA- (004) E SUGARLOAF ROAD $0
--0) ALAMD CA 94507

CONSTRUCT ROCK FENCE / BARRI ER AT (925) 838- 5675 (805) 748- 6095
HA23
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COVPANY FARSHAD KESHAVARZI $5, 631,466 08/11/21 44%
05-1&2604 0.6 MLES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBO S STREET, $4, 922, 428 8% gg; gé 87%
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01/ 30/ 23

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- SCR-152-1. 9/ 2 I N SANTA CRUZ COUNTY, EAST OF BRI DGEWAY Cl VI L CONSTRUCTORS, DAVI D HOPPER $1, 337,862 11/29/22 0%
05-1F6204 WATSONVI LLE 0.1 M LE EAST OF BEVERLYINC. 1529 HW 68/ SALI NAS ég 12/22/ 22 0%

DRI VE TO HOLOHAN COLLEGE ROAD 3333 VACA VALLEY PARKWAY; HAWY

CONSTRUCT ACCESSI BLE PATHWAY, MONT

VACAVI LLE CA 95688 805E§g 1;:‘2093940

HB71 (707) 455- 7033 (805) 319-
05- SLO-1-10. 0/ 16. 8 SAN LU S OBl SPO COUNTY FROM GRACI A CALPORTLAND CONSTRUCTI ON $11, 912,896 12/19/22 0%
05-1(0804 WAY AT OCEANO TO ROUTE 1/101 1625 EAST DONOVAN RD $0  01/20/ 23 0%
ACNH S001- (661) B SEPARATI ON | N Pl SMDO BEACH. $0
-0 RHVA ( GAP GRADED), RETAI NI NG WALL, SANTA MARI A CA 93456

CURB RA
HA22

05-SLO-1-32.6/0 I'N SAN LU S OBl SPO COUNTY | N MORRO SOUZA ENG NEERI NG CONTRACTI NG, SI LVA, RI CK $6, 121,209 03/08/21 63%

05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTION 775 ARLI NGTON ST. $5,132,956 04/01/21 oo
REPLACE BRI DGE 4027 SANTA FE ROAD CAVBR A CA 93428 $90,510 05/ 11/ 23
SAN LU'S OBI SPO CA 93401 (805) 471-2102
HA21 (805) 546- 8288

05-SLO-1-34.5/0 I'N SAN LU S GBI SPO COUNTY NEAR MORRO PAPI CH CONSTRUCTI ON CO., INC. SILVA, RICK $8, 419, 451 10/13/21 54%

05-0L7224 BAY AT OLD CREEK BRI DGE 398 SUNRI SE TERRACE; 775 ARLI NGTON STREET $5, 400, 758 11/ 18/ 21 4%
REPLACE BRI DGE CAVBRI A CA 93428 $13,304 06/ 16/ 23
ARROYO GRANDE CA 93420 ’
(805) 473- 3016 (805) 471- 2102 SUSPENDED
HA21

05-SLO-1-62.5/62.5 ELEPHANT SEAL CULVERT 1. FI X LINE VWH TAKER CONSTRUCTI ON GROUP  LANG, TI M TALLONE, $535, 000 08/02/21 83%

05-1P0304 CULVERT. RESTORE STATE PARKS TRAIL.  INC MATT $454,105 10/ 07/ 21 85%
PROVI DE TRAFFI CCONTROL. PERFORM OTHER 2752 CONCRETE COURT 3230 Rl VERS| DE AVE $0 09/16/22
SUPPORTI NG WORK. DI RS E
PASO ROBLES, CA 93446 #130 SUSPENDED
20. 20. 201 REPARE LI NE CULVERT, RESTORE PARK PASO ROBLES, CA 93446
e TRAI L .
130 (805) 550- 4651
05-SLO-1-/0 SLQ/ SB COUNTI ES ON RTE 1,41, 101 &135 PAPI CH CONSTRUCTION CO INC  PETERSEN, THOMAS $6, 785,000 03/ 07/ 22 53%
05-1N4504 @ VARLOCATI ONS, GRADI NG TO RESTORE 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $1, 848, 528 8;1; (1);1; gg 2704
SI TES | NSTALLFENC! NG, GATES, SLOPE STE E
PAVI NG HARDSCAPE DI RS EFA ARROYO GRANDE, CA 93420 SANTA MARI A, CA 93454
GRADI NG TO RESTCRE .
20. 20. 201 (805) 441- 7943

SI TES, FENCI NG, GATES
130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 05
M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-3.1/3. 1 SAN LU S OBl SPO COUNTY NEAR MORRO BAY SOUZA ENG NEERI NG TALLONE, NATTHEW $1, 721,157 06/ 30/ 22 24%
2&%@32‘1‘ 601) E AT 3.1 M LES NORTH OF ROUTE 1/41 CONTRACTI NG, | NC. D.B.A. SOUZA 3230 RI VERSI DE AVE $ggi, é% 8;; ig; ;21 579
- S041- (601) SEPARATI ON CONSTRUCTI ON, | NC, #130 :
-0 CONSTRUCT SOLDI ER PI LE RETAI NI NG 4027 SANTA FE ROAD PASO ROBLES, CA 93446
WALL. .
HA23 SAN LU S OBI SPO CA 93401 (805) 550- 0734
05-SLO-46-4.8/5. 2 IN SLO COUNTY ON HWY 46, | NSTALL SOUZA ENGI NEERI NG CONTRACTI NG TALLONE, MATTHEW $885,000 07/29/22 82%
05- 1P4004 HI LFI CKERBASKETS. RESTORE SLOPE, I NC DBA SOUZA CONSTRUCTI ON 775 ARLI NGTON ST $894, 691 08; 19; 22 99%
STRUCTUAL SECTI ON. | NSTALL EROSION PO BOX 3810 CAVBRI A CA 93428 $0 12/31/22
CONTROL. TRAFFI C CONTROL DI RS E (805) 927- 4559
I NSTALL HI LFI CKER BASKETS, RESTORE SAN LU'S CBISPO, CA 93403
20. 20. 201 SLOPE
130
05- SLO-46-6.9/ 6.9 SLQ' SB COUNTI ES @ VARI OUS LOCATI ONS. ROBERT J FRANK CONSTRUCTION  LANG Tl M TALLONE, $318,000 05/28/21 15%
05- IN3904 REPAI R/ REPLACE GUARDRAI L. PROVI DE I NC MATT $304, 558 07; 06;21 96%
TRAFFI C CONTROL. PERFORM OTHER 2806 TARVAC ROAD 3230 Rl VERSI DE AVE $0 09/01/22
SUPPORTI NG WORK DI RS EFA 05A 130
20, 20. 201 REPAI R REPLACE GUARDRAI L REDDI NG CA 96003 PASO ROBLES, CA 93446
136 ' (805) 550- 4651
05- SLO-46-49. 7/ 54. 7 SAN LU S OBl SPO COUNTY NEAR SHANDON GUY F ATKI NSON CONSTRUCTI ON  RODRI GUEZ, JOHNNY $117,583,217 02/ 16/ 22 34%
05-3307A4 FROM 0.2 M LE EAST OF SHANDON SAFETY LLC $49, 576,934 02/ 16/ 22
ACKH. PO46- (062) E . 102 S WH TLEY GARDENS $178 752 05/ 24/ 24 42%
ROADSI DE REST AREA TO 0.1 MLE WEST 18201 VON KARMAN AVE STE 800 pR '
-0 OF DAVI S ROAD RV NE CA 92612 PASO ROBLES, CA 93446
CONVERT TO A 4 LANE EXPRESSWAY .
HE13 (949) 204- 4759 (805) 471- 2107
05- SLO-58-3.1/0 IN SAN LU S OBI SPO COUNTY ON HW 58 SOUZA ENG NEERI NG CONTRACTI NG, PETERSEN, THOMAS $4, 640, 699 06/ 25/ 20 47%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK | NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $4, egf, igg 8;5 %5 gg 98%
BRI DGE 4027 SANTA FE RD STE E '
REPLACE BRI DGE
SAN LU S OBI SPO CA 93401 SgggAg;/?R'lg’HCA 93454
HA21 (805) 546- 8288 (805)
05- SLO- 101- 28. 9/ 28. 9 SLO CNTY @ MARSH ST UNDERCROSSI NG KCl ENVI RONVENTAL, | NC TALLONE, NATTHEW $373,000 04/ 25/ 22 72%
05- 1N8204 REMOVE PO BOX 3307 $184, 624 05/ 25/ 22
3230 RI VERSI DE AVE S0 09/ 30/ 22 49%

20. 20. 201
130

VEGETATI ON, REPAI R/ RESTORE/ RETROFI T
I RRI GATI ON, | NSTALL MULCH AS
VEGETATI ON. DI RS EFA 05A

REMOVE VEGETATI ON RETROFI T

| RRI GATI ON

SAN LU S OBl SPO, CA 93403

#130
PASO ROBLES, CA 93446
(805) 550- 0734
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 101-55. 4/ 58. 4 IN SAN LU'S OBI SPO COUNTY FROM 0.2  BORTOLUSSI & WATKIN, |INC. LANG, Tl M TALLONE, $445,203 03/ 26/ 21 0%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; MATTHEW $424,907  05/07/ 21 0%

OVERHEAD TO 0.4 M LE SOUTH OF THE 3230 Rl VERSI DE AVE $0 04/07/22

NORTH PASO ROBLES OVERHEA fﬁ?;ﬁg:'z';;: 94901 #130 PLANT EST
HAD? UPGRADE | RRI GATI ON TO RECYCLED PASO ROBLES, CA 93446 SATI S

(805) 550- 4651
05-SLO 101-/0 I N SANTA BARBARA AND SAN LUI'S OBI SPO LEE W LSON ELECTRI C COMPANY, KEVI N MURDOCK $449, 244 10/ 04/ 21 99%
05- 19604 430,496 10/ 22/ 21
HSNH- 000C- ( 531) E COUNTI ES AT VAR! QUS LOCATI ONS e 35 S LA PATERA LANE, $$38 090 02/16/23 9%
0 CPS/ APS/ CONCRETE 1151 EL CAM NO REAL; STE E :
ARROYO GRANDE CA 93420 %524102423117

HB1 (805) 489- 4216
05- SLO 166- 16. 0/ 21 IN SAN LU S OBI SPO COUNTY, ABOUT 8  PAPI CH CONSTRUCTI ON COMPANY, PETERSEN, THOMAS $5,425,314 04/22/22  100%
05- 1N7004 M LES EAST OF SANTA MARIA, FROM 0.5 | NC. 2053 PREI SKER LANE, $5, 026, 398 05/12/22 92%

M LE VEST OF HUASNA RI VER BRIDGE TO 398 SUNRI SE TERRACE; STE. E $0 03/01/23

1.9 MLES VEST OF CUYAM SANTA MARI A, CA 93454 OVER RUN

ARROYO GRANDE CA 93420 ’

PARTI AL DEPTH RECYCLI NG, OVERLAY .
HML (805) 473- 3016 (805) 441-7943
05- VAR 101-70. 5/ 71. 6 SANTA BARBARA AND SAN LUI'S OBI SPO CAL STRIPE, INC. $2,099,999 12/ 05/ 22 0%
05- 1Mr404 COUNTI ESAT VARI QUS LOCATI ONS 2040 E. STEEL RD $0  12/29/22 0%
SSTG-000C (546) E I NSTALL RUMBLE STRI PS AND UPGRADE $0
--() STRI PI NG COLTON CA 92324
HB1

Totals: Authorized Final Amt: $881, 682, 088 Completed to Date: $473, 248, 808 Work ThisMonth: $7,581, 007
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC FERNANDO DE ALBA $3,537,000 06/14/21  100%
06- 0W1804 TULARE COUNTI ES AT VARl OUS 975 CARDEN STREET; 3240 N. M LLBROOK AVE $3§;i°’8§" ggg 8;; g;; gé 93%
REPAI R TMS DETECTI ON AND METERI NG '
SAN LEANDRO CA 94577 (Fggg\quggcgéof?%
(510) 639- 0639
HB4N
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA, PETERSON- CHASE GENERAL MARK MENGONI $6, 073,454 01/ 27/ 22 43%
gg—Tngggé(ssn c MARI POSA AND TULARE COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $1, ;51' ;gg 8;; gg; gg 20%
0 VARI QUS LOCATI ONS 16351 CONSTRUCTI ON Cl RCLE VEES FRESNO, CA 93726 :
o CURVE WARNI NG SI GNS B}
| RVI NE CA 92606 (559) 259- 4877
HB1 (949) 252- 0441
06- FRE-5-7.9/ 0 I N FRESNO COUNTY AT ROUTE 5 AT THE  PETERSON- CHASE GENERAL $674,271 09/13/22 0%
06-1E2104 ARROYO PASAJERO BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. $0 09/ 30/ 22 0%
REPLACE JO NT SEALS AND 16351 CONSTRUCTI ON Cl RCLE VAES $0
I RVI NE CA 92606
(949) 252- 0441
06- FRE- 5- 37. 2/ 48. 8 I N FRESNO COUNTY FROM 1.9 M NORTH OF GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $26,822,899 05/11/22 51%
06- 0X2704 THREE ROCKS ROAD UC TO 0.2 M SOUTH 2716 GRANI TE COURT; 3240 N. M LLBROOK $20, 904, 526 06/ 09/ 22 77%
ACl M 0055- (157) E NOC $257,941 07/13/23
0O oF PA £ ROAD oC FRESNO CA 93706 FRESNO, CA 93726
o PAVEMENT PRESERVATI ON ( MULTI - ASSET B}
( (559) 441- 5700 (559) 341- 3377
HA22
06- FRE- 5-44. 4/ 45. 4 I N FRESNO COUNTY FROM 1.2 M NORTH OF GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $11, 725,388 05/ 26/ 22 26%
OAg &5838‘51_(155) c HUDSON AVE. OVERCROSSI NG TO 0.4 M 2716 GRANI TE COURT; 3240N M LLBROOK $5;$23§» 223 225 125 gg 43%
0 SOUTH OF MANNI NG AVE. OVERCROSSI NG FRESNO CA 93706 FRESNO, CA 93726 '
o BRI DGE REPLACEMENT AT TUMEY GULCH }
(559) 441- 5700 (559) 341-3377
HA22
06- FRE- 41- 20. 0/ 33. 3 I N FRESNO COUNTY ON ROUTE 41 PM ALDRI DGE ELECTRI C, | NC. MARK MENGONI $11, 071,828 11/05/21 99%
26- 0v7804 R20. 00/ 33. 37, ROUTE 99 PM 19. 36/ 844 E. ROCKLAND ROAD, 3240 N. M LLBROOK $4, 237,971 12/02/21 38%
CNH- X019- (032) E 22 0. ROUTE 168 PM RO.2/FS. 7. AND $122,214 01/23/23
-- o i o LI BERTYVI LLE 1L 60048 FRESNO, CA 93726
0 ROUTE 180 PM R58. 55/ R59. 85 (559) 259- 4877

I NSTALL FI BER OPTI C SYSTEM (847) 276-1127

HB4N
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CHURCH AVENUE
I NSTALL CENTERLI NE AND SHOULDER

FRESNO CA 93706
(559) 441- 5700

FRESNO, CA. 93726
(559) 341- 3377
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-21.1/0 AND SR 168S (BR 42-0341R) PETERSON- CHASE GENERAL $1, 136, 001 07/21/22 0%
06- 1E1904 REPLACE JO NT SEALS AND ENG NEERI NG CONSTRUCTI ON, | NC. $0 09/ 02/ 22 0%
16351 CONSTRUCTION CI R W $0
I RVI NE CA 92606
(949) 252- 0441
06- FRE- 41-23. 1/ 0 I N FRESNO COUNTY I N FRESNO ON ROUTE T.P. A CONSTRUCTI ON, | NC. $1, 596, 857 05/ 20/ 22 0%
06-1A6404 41 AT VENTURA AVENUE VI ADUCT AND ON 2406 CLUBHOUSE DRI VE; $0 09/ 28/ 22 0%
ROUTE 180 AT 180/ 41 CONNECTOR $0
SEPARATI ON ROCKLI N CA 95765
JO NT AND DECK REHAB (916) 919- 1624
06- FRE- 41- 27. 4/ 28. 5 I N FRESNO FROM NORTHBOUND ON- RAMP RNR CONSTRUCTI ON, | NC. $14, 990, 203  11/08/22 0%
06- 0WL704 FROM ASHLAN AVE TO NORTHBOUND OFF- 8589 THYS COURT; $0 12/21/22 0%
ACNH- P041- (602) E RAMP TO SHAW AVE $0
-0 CONSTRUCT AUXI LI ARY LANE SACRAMENTO CA 95828
(916) 379- 0957
HBAN
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURI TY PAVI NG COVMPANY | NC  DONALD HI URA $62, 371,775 02/ 25/ 21 65%
06-0U4204 OF SECOND STREET UC TO 0.5 M NORTH 3075 TOWNSGATE ROAD, SUITE 20 3240 N. M LLBROOK $40, 954, 619 03/18/21 66%
ACNH- P099- ( 666) E $404,872 07/10/ 23
0 OF MERCED STREET LC VESTLAKE VI LLAGE CA 91361 FRESNG, CA 93726
o PAVEMENT REHABI LI TATI ON ( 2R) -
(2R (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99-/ 0 I N FRESNO, MADERA AND FRESNO KOCH & KOCH | NC KI MURA, JUSTI N $5, 038, 700 04/ 24/ 20 94%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $4, 947, 7;3 22‘5 835 gg 99%
UPGRADE STORMAATER PUMPI NG PLANTS
PENN VALLEY CA 95946 (Fggjngqmcgzinz
(530) 432- 4000
06- FRE- 145-/ 20. 3 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON COMPANY  CARY CRUZ $1, 660, 701 12/31/21 83%
gg:roG-Yéigg-(OOD c FROM ROUTE 33/5 SEPARATI ON TO KAMM 2716 GRANI TE COURT; 3240 N. M LLBROOK $1, 2?3' ?1;8 8;; ig; gg 93%
AVENUE AND FROM MANNI NG AVENUE TO AVENUE ’
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 54. 1/ 56 IN AND NEAR FRESNO FROM 0.2 M LE WEST MARI NA LANDSCAPE, | NC. DI N DADAVALLA $5, 328,436 05/ 20/ 22 36%
06-342354 OF BRAW.EY AVENUE TO TEI LMAN AVENUE 3707 W GARDEN GROVE BLVD, 3240 N. M LLBROOK ggg, 228 8;; %g; gg 16%
HI GHWAY PLANTI NG FRESNO, CA 93726 '
ORANGE CA 92868 (559) 417- 5627
(714) 939- 6600
06- FRE- 180- 58. 8/ 59. 2 FRESNO COUNTY | N FRESNO AT ROUTE M DSTATE BARRI ER, | NC. $775,765 10/ 31/ 22 0%
06- 1C7404 41/ 180 CONNECTOR 3291 S. H GHWAY 99 $0  11/28/22 0%
HSNH- P180- (062) E CONSTRUCT CONCRETE BARRI ER AND $0
--() NVODI FY RAVP STOCKTON CA 95213
06- FRE- 180- 58. 8/ 58. 8 IN FRESNO AT THE NB 41 CONNECTOR RAMP FBD VANGUARD CONSTRUCTI ON, MARK MENGONI $675, 498 04/13/22  100%
I C) I 5240 1 LL8ROOK 609007 0110122 1o
) (061) CONSTRUCT CONCRETE GUARDRAI L 550 GREENVI LLE ROAD; FRESNO, CA 93726 YRS
LI VERMORE CA 94550 (559) 259- 4877 COVPLETED
HB1 (925) 245- 1300
06- FRE- 180- 133. 2/ 134 I N FRESNO COUNTY, ON STATE ROUTE 180 GRANI TE CONSTRUCTI ON COMPANY DEALBA, FERNANDO $372,940 04/ 25/ 22 0%
06- 1E5304 FROM POST M LE 133.2 TO POST M LE 2716 GRANI TE COURT 3240 N M LLBROCK AVE :g 825 (1)25 gg 0%
134. 0 NORTH OF BOYDEN CAVERN DIR FRESNG. CA 93706 FRESNO, CA 93726
ORDER EMERGENCY F. A. ' (559) 288- 8603
REPAI R ROADWAY DAMAGE DUE TO ROCK
20. 20. 201
FALL
130
06- FRE-198-21.2/22. 7 FRESNO COUNTY | N AND NEAR COALINGA  CAL VALLEY CONSTRUCTI ON $1, 389,740 01/05/23 0%
06- 1E5604 FROM FI RESTONE AVENUE TO ROUTE 33 5125 N GATES AVE STE 102 $0  01/26/23 0%
COLD PLANE EXI STI NG ASPHALT PAVENMENT $0
FRESNO CA CA 93722
AND P
06- KER- 5- 81. 7/ 87 IN KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DI N $41,713,127 08/12/20  100%
06- 0U4704 40,011, 567 08/ 27/ 20
ACI M 005 - (204) E MLE SOUTH OF TW SSELMAN ROAD | e 8240 N M LLBROX $$2 605,817 01/23/23  2°%
OVERCROSSI NG TO 0.3 M LE NORTH OF 398 SUNRI SE TERRACE; AVENUE P OY
-0 KERN KI NGS COUNTY LI NE FRESNO, CA 93726 OVER RUN

ARROYO GRANDE CA 93420

PAVEMENT REHABI LI TATI ON ( 2R)
(805) 473- 3016

(559) 417- 5927
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M SOUTH OF ASH STREET.

LEFT- TURN CHANNELI ZATI ON BAKERSFI ELD CA 93308

(831) 724- 1011
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COMPANY  AMRI T BRAR $20, 208, 749 01/ 08/ 21 56%
06-442554 | NTERSECTI ON OF BROANS MATERI AL ROAD 3005 JAMES ROAD 1824 NORRI S ROAD $14, 235,351 02/02/ 21 69%
PLUL- 6206- (031) N $321,587 09/13/23
0 TO 0.3 M LES EAST COF LOST HI LLS ROAD. BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
2- LANE CONVENTI ONAL HI GHWAY TO (661) 399- 3361 (661) 332- 0538
HE13
06- KER- 58- 53. 4/ 54. 5 IN KERN COUNTY | N BAKERSFI ELD ON PTM GENERAL ENG NEERI NG AMRI T BRAR $6, 303, 003 10/ 06/ 22 0%
06- 0OWL5V4 ROUTE 58 FROM SOUTH H STREET SERVI CES, | NC. 1824 NORRI S ROAD $0 10/ 21/22 0%
AC?‘;L X029- (151) E OVERCROSSI NG TO ROUTE 204 AND ON 5942 ACORN STREET; BAKERSFI ELD, CA 93308 $0
T ROUTE 204 FROM ROUTE 58/ 204 SEPARA (661) 332- 0538
ADA UPGRADES RI VERS| DE CA 92504
(951) 710- 1000
06- KER- 58- 535. 0/ 0 IN THE CI TY OF BAKERSFI ELD, KERN GRI FFI TH COVPANY QU RCZ, JOSE $2, 535,000 12/06/21 0%
06- 1C8904 COUNTY AT VARI OUS BRI DGE LOCATI ONS ON 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD 28 835 %i; 22 0%
RTE 58, 99 AND 178 BAKERSE| ELD. CA 93308 BAKERSFI ELD, CA 93308
SECURE AND REPAI R DAMAGED ENTRY ’ (559) 513- 1469
PO NTS
20. 20. 201
130
06- KER-65-/0 IN KERN COUNTY AT VARI QUS LOCATIONS CCFG CONSTRUCTI ON AMRI T BRAR $901, 810 04/21/22  100%
06- 1E0504 REMOVE, REPLACE AND REPAI R CULVERTS 17750 WARDS FERRY RD; 1824 NORRI' S ROAD $855, 8;8 fﬁ; 22; 22 94%
SONCRA CA 95370 BAKERSFI ELD, CA 93308 01/ 26/ 23
(209) 743- 4911 (661)332-0538 OVER RUN
HML
06- KER-99-10. 4/ 21. 2 IN AND NEAR BAKERSFI ELD FROM 0.4 M GRI FFI TH- ATKI NSON JV JAVES BURFORD $53, 468, 189 12/ 08/ 20 54%
06- 009204 SOUTH OF OLD US-99 OVERCROSSI NG (S. 3050 E. BI RCH STREET; 1824 NORRI' S ROAD $31, 645,843 12/31/20 59%
ACNH- P099- (660) E UNTON AVE.) TO 0.1 M NORTH OF VMl TE e, $854, 747 07/ 24/ 23
-0 LANE OVERCROSS| NG BREA CA 92821
(661) 392- 6640 (559) 977- 4455
PAVEMENT REHABI LI TATI ON AND | MPROVE
06- KER-119-.2/.6 ON ROUTE 119 IN TAFT FROM 0.1 M GRANI TE CONSTRUCTI ON' COVPANY $1, 353,723 09/ 26/ 22 0%
06- 0X7604 NORTH OF GARDNER FI ELD ROAD. TO 0.5 3005 JAMES RD $0 10/19/22 0%
HSST- S119- (021) E $0
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-184-.9/L1. 1 NEAR WEEDPATCH FROM 0.1 M SOUTH TO GRI FFI TH COVPANY AVARJI T DHALI WAL $3, 323,834 02/ 24/ 22 52%
06- 0v2804 0.1 M NORTH OF SUNSET BLVD. 1128 CARRI ER PARKWAY AVE; 1824 NORRI S ROAD $510,397  03/16/ 22 16%
SSTG P184- (016) E | NTERSECT! ON | MPROVEVENTS BAKERSF| ELD. CA 93308 $0 01/26/ 23
--0) BAKERSFI ELD CA 93308 (661) 361 4766
(661) 392- 6640
HB1
06- KER- 204- 2. 8/ 0 IN KERN COUNTY | N BAKERSFI ELD ON SR- GRI FFI TH COVPANY AVRI T BRAR $1, 155,511 05/ 09/ 22 88%
06- 0V@904 204 AT 8TH STREET 1128 CARRI ER PARKWAY AVE; 1824 NORRI S ROAD $1, 070,330 05/20/ 22 91%
HSST- P204- ( 006) E | NSTALL HYBRI D PEDESTRI AN BEACON BAKERSH ELD. CA 93308 $225,121 02/08/23
--0) BAKERSFI ELD CA 93308 561) 333 0558
(661) 392- 6640 (661) 333-
HB1
06- KER- 223- 15. 7/ 16. 3 I N KERN COUNTY NEAR ARVIN AT ROUTE  GRIFFI TH COVPANY ERI C EUCCE JOSE QUI ROZ $5, 633,735 01/ 25/ 22 75%
e e 142 Iy ot 122 1% 5 70 ML mE
L 62.06 0-(2) | NTERSECTI ON | MPROVEMVENT 1128 CARRI ER PARKVAY AVE; BAKERSFI ELD, CA 93308 '
--0) BAKERSFI ELD CA 93308 (559) 513- 1469
HB4N (661) 392- 6640
06-KIN-5-/0 I N FRESNO AND KI NGS COUNTI ES AT MADCO ELECTRIC, | NC. CARY CRUZ $994, 800 09/ 16/ 21 71%
06- 070204 VARI QUS LQCATI ONS 2135 E. FRONT ST.; 3240 N. M LLBROOK $665,3;g éijggjgé 67%
I NSTALL VEH CLE DETECTI ON SYSTEMS
saan o s o
(559) 896- 5637 (559) 341-
06-KIN-198-7.4/9. 4 IN KIN CO IN & NEAR LEMOORE FROM 1.5 GRANI TE CONSTRUCTI ON COVPANY DI N DADAWALLA $6, 301,269 04/ 19/ 22 96%
06- 1C5204 M W OF RTE 41/198 SEPARATION TO 0.1 2716 GRANI TE COURT; 3240 N. M LLBROOK $5,618,6$g gijégjgg 89%
M WOF 19TH AVE OC & FROM0.1 M E FRESNO, CA. 93726
FRESNO CA 93706
OF 14TH AVE UC TO 0. (559) 417-5927
™ COLD PLANE AC PVMI AND PLACE RHVA (559) 441-5700
06- KI N-198-10. 5/ 14. 8 ON KI NGS 198 AT VARI OUS LOCATI ONS ON BOSCO CONSTRUCTCRS, | NC. ROCHA, GERARDO $1,596, 444 05/ 25/ 21 99%
06- 0Y9304 3 BRI DGES 21353 MAYALL ST 2750 N. PARKWAY DRI VE $1,535,5;g 825%;;3% 96%
COLUMN REHAB FRESNO, CA 93722

HVL

CHATSWORTH CA 91311
(818) 700- 0304

(209) 470- 8819
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- KI N-198- 16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M VEEST GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $4,083,890 08/26/21  100%
06- 0U79U4 OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $4,084,017  09/14/21 09,
ACNH P198- (081) E $0  12/19/22
0 43/ 198 SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722 01/ 18/ 23
o COMBI NED ROADSI DE SAFETY | MPROVENTS B}
(559) 441. 5700 (559) 355- 7868 COMPLETED
06- MAD-41-9.2/11. 7 I N MADERA COUNTY ON ROUTE 41 FROM CAL VALLEY CONSTRUCTION, INC. M GUEL, PEDRO $2, 752,023 04/ 07/ 22 97%
06-1C4304 ROUTE 145 TO 0.3 M LE NORTH OF ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $21$f§§'éff§ 8?; gg; gg 90%
208 AND ON ROUTE 99 FROM SAN JOAQUI N AVENUE '
RIVER BR TO 0.5 MLE N FRESNO CA 93722 FRESNO, CA 93726
(559) 274- 0300 (550) 355. 7668
06- MAD-99-6. 9/ 7. 6 I N MADERA COUNTY ABOUT 2 M. SOUTH OF SECURI TY PAVI NG COMPANY, | NC. SHAW VI CTOR $22, 211,329 06/ 22/ 22 0%
06-0vV1204 MADERA FROM 0.3 M SOUTH OF 3075 TOMSGATE ROAD; 3240 N. M LLBROOK $748,500 07/20/22 30
ACNH P099- (671) B COTTONWOOD CREEK TO AVENUE 12 AVENLE $0 07/31/24
--() VESTLAKE VI LLAGE CA 91361
OVERCROSSI NG (818) 362- 9200 FRESNO, CA 93726
WAl REPLACE 3 BRI DCES; BR. NO. 41-0065 (559) 960- 9920
06- MAD- 99- 24. 8/ 0 IN MADERA CO ON SR 99 (BR 41-0044L) VELARDE CONCRETE CONSTRUCTI ON, $1, 008, 486 08/ 04/ 22 25%
06- 1E2004 AND SR 152 (BR 41-0011R) I NC. $30, 629 09/14/22 304
$0 12/14/22 ?
REPLACE BRI DGE SEALS AND 523 S. BRAND BLVD.;
SAN FERNANDO CA 91340
(818) 898- 2300
06- MAD- 145- 17. 5/ 25. 5 I N MADERA COUNTY NEAR MADERA FROM 0.9 GRANI TE CONSTRUCTI ON COMPANY M GUEL, PEDRO $1, 959, 366 04/ 21/ 22 97%
06- 1C5004 M LES SOUTH OF COTTONWOOD CREEK 2716 GRANI TE COURT; 3240 N. M LLBROCK AVE $1, 732, 1;3 225 %S; gg 87%
BRI DCE TO E 41 FRESNO CA 93706 FRESNQ, CA 93726
RHVA & HVA PAVI NG MODI EY SI GNAL & .
(559) 441- 5700 (559) 355- 7868
06- TUL-0-/0 I'N KI NGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $10, 826,593 03/17/20  100%
2&&%88@_(514) c VARI OUS ROUTES AT VARI OUS LOCATIONS LLC. 8530 W ROOSEVELT $10, ;‘f;é' gig 8‘115 gg; gg 96%
W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 ’

--0)
CHI NO CA 91214 (559) 651- 8319 OVER RUN

HA23 (909) 591- 0000
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63-8. 8/ L9. 2 I N TULARE COUNTY IN VI SALI A ON ROUTE GRANI TE CONSTRUCTI ON COVPANY HAI DAR HADDADI N $788,002 05/31/22 50%
06- 0V8904 198 FROM CONYER STREET OVERCROSSI NG 2716 GRANI TE COURT; 8530 W ROOSEVELT AVE $531, Ogg 82; Sg; gg 66%
TO WATSON STREET AND ON ROUTE 63 FROM VI SALI A CA93291
WLLIS STREET TO C FRESNO CA 93706 (559) 326- 4851
(559) 441- 5700
CONSTRUCT OPERATI ONAL | MPROVEMVENTS
HB4N
06- TUL- 65- 6. 9/ 10 IN TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVEST PAVI NG | NC M KE GARRETT $2,287,310 04/29/21 95%
06- 1A9804 PVE MED CHI P SEAL 8115 SECLUDED VALLEY DRI VE; 8530 W ROOSEVELT $1, 971, 5;5 f{g; gg; g; 85%
REDDI NG CA 96001 VI SALI A CA 93291
(530) 246- 4388 (661)303- 4187
06- TUL- 99-22. 3/ 0 NEAR TI PTON AT THE PHI LI P S. RAI NE TSI ENG NEERI NG | NC HAI DAR HADDADI N ARE $6, 537,674 12/28/21 75%
OA&ELUIZZJS;‘_(G?O) c SAFETY ROADSI DE REST AREA 4600 ROSEVI LLE ROAD; 8530 W ROOSEVELT AVE $3, g;g i;g 34115 gg; gg 570
SEWER, WATER AND | RRI GATI ON VI SALI A CA 93291 :
--0) NORTH HI GHLANDS CA 95660

(916) 571. 5731 (559) 326- 4851

06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 | N TULARE COUNTY NEAR SECURI TY PAVI NG COVPANY, | NC. HUERTA JAVI ER $50, 849, 638 04/ 26/ 21 60%
06- 360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOANSGATE ROAD; 8530 W ROOSEVELT $20, 771,753 06/ 11/21 41%
ACNH- P099- (665) E M LES SOUTH OF AVENUE 280 $698, 924 03/ 09/ 23
-- VEESTLAKE VI LLAGE CA 91361 VISALIA CA 93291
0 OVERCROSSI NG (BR NO. 46-0195) 818) 362- 9200 (559) 651- 8319

4F TO 6F (818) 362-
HE13
06- TUL- 99-/0 IN TULARE ALONG ROUTE 99 & 198 AT CALI FORNI A COMMERCI AL FENCE ~ HAI DAR HADDADI N ARE $2, 690,000 12/ 06/ 21 83%
06- 1C8804 VARI OUS LOCATI ONS 2390 ALLUVI AL AVE 8530 W ROOSEVELT AVE $2;$2§é,§§§ 8;5 ig; gg 750%

SECURE & REPAI R DAMAGED ENT PO NTS VISALIA CA 93291 :

BRI DGE OOV S, G 936l (559) 326- 4851

(559) 575- 8204

20. 20. 201
130
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/99 SEPARATI ONCAL VALLEY CONSTRUCTI ON, | NC. HAI DAR HADDADI N ARE $2, 266,811 06/ 25/ 21 39%
BB e PTESTIOE e 7 O ARG SITE L a5 w s BT Simen o
--0) ' FRESNO CA 93722

(558) 274. 0300 (559) 326- 4851
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 190-34. 7/ 39. 4 I N TULARE COUNTY NEAR SPRI NGVI LLE AT CCFG CONSTRUCTI ON JAVI ER HUERTA $1,787,900 02/11/22  100%
06- 0H1404 VARI OUS LOCATI ONS FROM 2.4 M LES EAST 17750 WARDS FERRY RD, 8530 W ROOSEVELT $1, 496, 428 2‘11; gy gg 95%

OF THE BALCH PARK ROAD TO 0.6 M LE VI SALI A CA 93291

SONORA CA 95370

WEST OF THE W SHON D 209) 743- 4911 (559) 286- 7590

REPLACE, RELINE CULVERTS. (209) 743-
HA22
06- TUL-245-1.4/1. 4 IN TULARE COUNTY ON STATE ROUTE 245 NMCM CONSTRUCTI ON, | NC. HAI DAR HADDADI N ARE $10, 639, 778  01/03/22 56%
06- 0U2804 NEAR WOODLAKE AT YOKOHL CREEK AND AT 6413 32ND STREET 8530 W ROOSEVELT $8, 374,313 02/11/22 79%
ACST- S245- (001) E $971, 689 06/08/23

KAVIEAH RI VER NORTH HI GHLANDS CA 95660 VISALIA CA 93291
-0 BRI DGE REPLACEMENT (559) 326- 4851

(916) 334- 1221
HA21

Totals: Authorized Final Amt: $421, 419, 449 Completed to Date: $244,501, 621  Work ThisMonth: $7,613, 723
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-KER-5-.6/1.2 IN KERN COUNTY, AT THE TEJON SAFETY GENU NE ENG NEERI NG | NC KHAN, MOHAMVAD Z. $2,204,482 09/ 08/ 21 76%
07- 333204 ROADSI DE REST AREA ( SRRA) 13306 | NDI AN BOW CI R, 25061 W AVENUE $2, 180,960 10/01/21 08%
I NSTALL Pl LOT STAND- ALONE, on 02883 STANFORD, #70 $9,621  03/15/23
;;5;)274_5000 VALENCI A, CA 91355
A2 (661) 257- 0273
07-LA-1-4.8/6.6 IN LONG BEACH, FROM STANLEY AVENUE TOPTM GENERAL ENG NEERI NG TON, THANG $2, 469,069 11/07/22 0%
07-352004 CEDAR AVENUE (5.761), AND AT CEDAR SERVI CES, |NC. 18000 STUDEBAKER RD. , :g é%jgéjgi 0%
AVE (6.591) 5942 ACORN STREET; STE 360
UPGRADE TRAFFI C SI GNALS AND ADA
Rl VERSI DE CA 92504 CERRITCS, CA 90703
(951) 710- 1000 (310) 261- 8467
07-LA-1-11.2/11.2 IN THE CI TY OF LOS ANGELES, IN THE  CALPROVMAX ENG NEERI NG | NC. NGUYEN, KHANH VAN $977,148 11/18/22 0%
07-359704 NEI GHBORHOOD OF W LM NGTON, AT THE 650 N. ROSE DR #186; $0 12/01/22 0%
HS??'P°01'(684) | NTERSECTI ON OF WLM NGTON BOUEVARD $0
I NSTALL PROTECTED LEFT TURN, MODI FY (714) 573- 4599 (213) 798-5950
HB1
07-LA-1-18.9/19.9 IN LOS ANGELES COUNTY IN CITY OF COMET ELECTRIC, |NC. HERRERA, EDGAR $1,016,892 12/28/21 93%
07- 359604 REDONDO BEACH AT | NTERSECTI ONS OF 21625 PRAIRI E STREET; 18730 SOUTH $712,003 02/04/22 70%
SNHG- P001- (678) E $0 01/04/23 0
KNOB HI LL AVENUE AND DI AMOND STREET W LI M NGTON AVE
-0 | NSTALL PROTECTED LEFT TURN, MODI FY CHATSWORTH CA 91311 COVPTON CA 90220
(818) 262- 9922
HB1 (310) 345- 6267
07-LA-1-32.7/32.7 IN LOS ANGELES COUNTY, | N LOS ANGELES CROSSTOWN ELECTRI CAL AND DATA, LEON, DAN $998,867 11/01/22 14%
07- 359504 AT CALI FORNI A AVENUE 1 NC. $14,250 11/18/22 1%
HSF?'P0°1'(687)E MODI FY EXI STI NG TRAFFI C SI GNAL 5454 DI AZ STREET; $14,250 07/13/23
| RW NDALE CA 91706 (562) 572- 5852
HB1 (626) 813- 6693
07-LA-1-34.5/35. 2 IN AND NEAR SANTA MONI CA, FROM DBX, | NC. WANG, PAUL $12, 298,684 06/ 16/ 21 50%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVEN DA ALVARADO, 13230 FI RESTONE BLVD $6$ig§'gg§ 81?83531 51%
ALSO ON ROUTE 10 (PM 2.1/18.3), TEMECULA CA 92590 STE E-2 '
ROUTE 2 (PM R18.7), ROUTE 10 951) 296. 9909 SANTA FE SPRI NGS, CA
LBaN UPGRADE THE EXI STI NG TRANSPCRTATI o ( 951) 296- 90760

(562) 345- 3144
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-43.9/44. 4 LOS ANGELES COUNTY | N MALI BU FROM 0. 2 PTM GENERAL ENG NEERI NG LEON, DAN $677,077 10/19/22 0%
07-354904 M LESOUTH TO 0.3 M LE NORTH OF LAS  SERVI CES I NC. $0  11/09/22 0%
HS(N)H P001- (686) 0 FLORES CANYON ROAD. 5942 ACORN ST. $0
UPGRADE SI GNAL POLES, HARDWARE AND RIVERSI DE CA CA 92509 (562) 572- 5852
I NSTALL
HB1
07- LA-1- 46. 9/ 50. 4 IN LOS ANGELES COUNTY, |N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKERI , SAEI D $597, 433 06/ 09/ 20 91%
07-3W8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER 1525 RANCHO CONEJO $418,537  07/02/ 20 33%
ACST- P001- (669) E SOLSTI CE CANYON CREEK 18543 YORBA LI NDA BLVD # 376; BLVD STE102 $0 10730722
-0 SLURRY SEAL DI GOUTS, SLABS VORBA LI NDA CA 92886 THOUSAND OAKS, CA 91320
HML (714) 646- 3697 (213)808- 7976
07- LA-1-48.7/50. 6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $839,300 04/12/21 0%
gLHéVgégi-(GH) c FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAI R AVE, $220, 933 gg; ig; 2% 99%
I NSTALL PEDESTRI AN SI GNAL CROSSI NG, SUI TE 101
-0 COVI NA CA 91723 SYLMAR, CA 91342
(909) 599- 1612 ’
(213)817-0223
07- LA-1-56.5/56. 9 IN LOS ANGELES COUNTY IN MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $11, 624,760 02/18/ 21 13%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKVAY: 12975 W CULVER BLVD $5, 453,818 03/09/21 47%
ACST- P001- (674) E BRI DGE REPLACENVENT |06 ANGELES CA 90066 $320,526 09/ 29/ 25
--0) ALAVEDA CA 94502 '
(510) 748- 1870 (310) 345- 6270
HA21
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $621,203 08/11/21 17%
07-2055C4 GLENDLAE BLVD NEAR THE SR 2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE $581, 956 08/ 26/ 21 93%
P21L- 6207- (074) E $3,530 07/31/23
0 TERM NUS CHI NO CA 91710 GLENDALE, CA 91208
TRANSPORTATI ON  ENHANCENMENT (626) 274- 3156 (818) 637- 2506
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VARI QUS CHUMO CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,239,836 03/01/21 64%
07-288304 CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; $3, 159,933  04/30/21
ACNH X037- (221) E 1201 BALDWN PARK $18. 464 08/15/23 6%

--0

HA42

State of California Department of Transportation

AT VARI QUS LOCATI ONS

TARGET POLLUTANTS ( STORM WATER

BALDW N PARK CA 91706
(626) 960- 9502

BLVD
BALDW N PARK, CA 91706
(213) 308- 2033
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-18.7/18.7 LA-2 PM 18.65, LA-101 PM 7.74/13.88, FEC FUTURE CONTRACTORS AND  TOUTOUNCHI AN, SAM $1, 752,487 07/ 19/ 22 54%
07- 384804 LA-134 PM 0.51/13.24, LA-170 PM ENG NEERS, | NC. 601 S GLENOAKS #310 $l$%(2>§'?ég 825 g;gg 64%
14.5/19.3, LA-405 PM 39/ 44. 74 184 TECHNOLOGY DRIVE, SU TE 2 BURBANK, CA 91502 '
CLEAN CA SAFETY ENHANCENMENT .
I RVI NE CA 92618 (310) 345- 6201
(949) 328- 9758
07-LA-2-26.4/79.8 IN LOS ANGELES COUNTY FROM BAY TREE DREAMBUI LDER CONSTRUCTI ON CORPTRAN, DANGLONG $16, 171,597 11/23/21 41%
22}3335383-(041) c RD TO BI G PI NES HWY DBA DREAMBUI LDER 2090 FERN LANE $5, 086, 523 (1)25 gg; ;11 99%
0 I NSTALL AND UPGRADE MBGR 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208
YORBA LI NDA CA 92886 (818) 482-9304
HB1 (714) 646- 3697
07-LA-2-26.4/79.8 IN LOS ANGELES COUNTY FROM BAY TREE CHUMD CONSTRUCTI ON | NC TRAN, DANGLONG $12,108,126 09/27/22 6%
07-3325A4 RD TO BI G PI NES HW 14425 JOANBRI DGE STREET 2090 FERN LANE $339, 357 10/ 10/ 22 21%
SSTG P002- (041) E | NSTALL AND UPGRADE MBGR GLENDALE CA 91208 $71,101 01/22/24
--0) BALDW N PARK CA 91706- 1747 (818) 282, 9304
(626) 960- 9502 SUSPENDED
HB1
07-LA-5-1.7/1.7 IN SANTA FE SPRINGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/ 07/ 19 63%
07-325704 DRI VE ADJACENT TO | -5 BETWEEN VALLEY |NC. 13230 S FI RESTONE $19, 091, 1;3 ggj %; ;g 94%
VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN, BLVD SU TE A
CONSTRUCT SOUTHERN REGI ONAL
I RVINE CA 92618 Sg\gg FE SPRINGS CA
HAL1 (949) 299- 1400
(562) 345- 9865
07-LA-5-8.2/8.2 LOS ANGELES COUNTY | N DOWNEY AT ROUTE PTM GENERAL ENGI NEERI NG FREMPONG, SAMUEL $373,000 06/ 16/ 22 0%
07- 4V3004 5/ 19SEPARATI ON SERVI CES | NC. 13230 FI RESTONE BLVD ;g 0o 30122 0%
UPGRADE TRAFFI C SI GNAL AND LI GHTING. 5942 ACORN ST. SANTA FE SPRINGS, CA
RIVERSI DE CA CA 92509 92220345 0865
HB4N (562) 345-
07-LA-5-15.1/22.9 IN THE CI TY OF LOS ANGELES, FROM POWELL CONSTRUCTORS | NC WARE, ELI ZABETH $11, 226, 915 10/ 20/ 22 0%
OA&?;figg‘;_ 230 E CALZONA STREET TO 0.1 M LE SOUTH OF 8555 BANANA AVENUE 13230 FI RESTONE BLVD. g, 888 (1)%5 135 5421 0%
(230) FLETCHER DRI VE; ALSO ON ROUTE 2 AT STE A2 '
-0 0.1 MLE SOUTH OF ROUTE 13 F:’S‘;’*’;‘:GCQSZ(Z)SS&; SANTA FE SPRING CA
SAFETY, MOBILITY, TSM ROADSI DE (909) 356- 90670



BOULEVARD OVERCRGSSI NG

ROADSI DE SAFETY | MPROVEMENTS SYLMAR CA 91342

(818) 364- 9188

PACO MA, CA 91331
(213) 718- 8036
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-17.9/18 IN THE CI TY OF LOS ANGELES AT PTM GENERAL ENG NEERI NG FARDOUN, M KE $734,737 12/22/21 0%
(C):I7;\/G-353824-(130)E | NTERSECTI ON OF -5 AND CESAR CHAVEZ SERVI CES, | NC. 1041 W BADI LLO STE, ig 8;5 Sg; gg 0%
0 AVENUE. 5942 ACORN STREET; 112
o UPGRADE TRAFFI C SI GNALS AND CURB
RI VERS| DE CA 92504 Og;“gégofezinz SUSPENDED
(951) 710- 1000 (626) 339-
07- LA-5-19. 7/ 36 IN THE CI TY OF LOS ANGELES AT STACY AND W TBECK, |NC. GURFI NKEL, VLADI M R $4,807,962 04/ 21/ 22 0%
07-324904 HUMBOLDT STREET, GLENDALE BOULEVARD, 2800 HARBOR BAY PARKVAY; 601 S. GLENOAKS BLVD ig 825 ;g; gg 0%
AND SHELDON STREET ALAVEDA CA 94502 #310
UPGRADE PUMP PLANTS
(510) 748- 1870 B:?SA';?S 32721502
HA22 (818) 333-
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADIM R $268, 963, 150 11/ 29/ 12 97%
?K/; 15(1)?/\4078 VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $256égg§, %2 (1)% (2)(1>5 %g 95%
(078) TO 0.3 M LE NORTH OF BUENA VI STA STE 101 :
-0 STREET/ W NONA AVENUE (Sg'ig’;“gézcg‘zgés“z SYLMAR CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
. SWPPP (562) 572- 5538
07-LA-5-31.8/42.6 IN LOS ANGELES COUNTY IN LOS ANGELESC. A RASMUSSEN, | NC. TOUTOUNCHI AN, SAM $8, 295, 854 06/ 28/ 22 23%
07-0WL004 FROM COHASSET STREET UNDER- CROSSI NG 28548 LI VI NGSTON AVENUE; 601 S. GLENOAKS BLVD $259, 8;‘;3 8;; ;(1)5 gg 3%
TO ROXFORD STREET UNDER- _ CROSSI NG VALENG A CA 91355 SUl TE 310
REPLACE PCC SLABS, GRI ND PCC
(661) 367- 9040 B:?SA';?S 32721502
HML (818) 333-
07-LA-5-33.1/39. 1 LA CO. ROUTE 5 BETWEEN PM 33.1 AND PMMARTI NEZ LANDSCAPE CO., INC LAO ARTURO $5, 042,931 07/ 06/ 22 0%
07-384404 39.1 12357 SAN FERNANDO ROAD; 9225 CRANFORD AVE ig 08/ 25/ 22 0%
CLEAN CA BEAUTI FI CATI ON
SYLMAR CA 91342 fgf; 2’2’8 (1:':321331
(818) 364- 9188
07-LA-5-39.4/44. 4 IN LOS ANGELES COUNTY I N LOS ANGELES MARTI NEZ LANDSCAPE CO., INC LAO, ARTURO $2,582,319 09/ 14/ 21 77%
07- 319904 FROM ROUTE 5/ 118 SEPARATI ON TO BALBOA 12357 SAN FERNANDO ROAD; 22 NFORD AVENUE $2,186,626 10/ 05/21 0
ACI M- 005 - (030) E 9225 CRANFOR U $0 01/20/23  96%
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-5-54.4/54. 8 I N SANTA CLARI TA, FROM 0.4 M LE KANAAN CONSTRUCTI ON | NC. KHAN, MOHAMMVAD Z $1, 365, 677 12/ 08/ 21 10%
07- 328804 NORTH OF RYE CANYON ROAD TO 1.4 230 S. | RW NDALE AVE. ; 25061 W AVE STANEORD $§§3’ ;ig 8%5 gz;gg 36%
M LES SOUTH OF ROUTE 5/ 126 SUl TE 70 :
| NTERCHANGE AT THE NORTHBOUND CASTAI CAZLZJSA C’j 9;;02 VALENCI A, CA 91355
REPLACE OFFI CE STRUCTURE AND (626) 334- 5775 (661) 257- 0273
07-LA-5-59.5/81.8 IN LA COUNTY ON ROUTE 5, ROUTE 14 AND YAKAR BESHARA, RAMY $1, 114,596 06/ 27/ 22 33%
07-4v1804 ROUTE 138 AT VARI OUS LOCATI ONS 689 EAST SAN BERNARDI NO RD, 39115 TRADE CENTER DR $173, Ogg 83; g; gg 16%
| NSTALL ON- RAMP GATES #210
COVI NA CA 91703 PALMDALE, CA 93551
(909) 599- 1612 013 792’9662
HB4N (213) 792-
07- LA-5-59. 5/ 67. 9 AT VALENCI A AND CASTAIC, FROM LAKE  SECURI TY PAVI NG COMPANY, |NC. OSORI O, OSCAR $23, 927,270 02/ 25/ 22 14%
07-323404 HUGHES ROAD UNDERCROSSI NG TO 1.9 3075 TOMSGATE ROAD; 25061 WEST AVE $1,535,022  03/30/ 22 6%
AClI M 0053- (074) E $40, 999 05/ 29/ 24
M LES NORTH OF TEMPLI N HI GHWAY. STANFORD STE 70
-0 REPLACE SLABS, UPGRADE DRAI NAGE VESTLAKE VI LLAGE CA 91361 VALENGI A, CA 91355
(818) 362- 9200 213) 792- 5518
HA22 (213) 792-
07-LA-5-61.5/63.7 LA COUNTY NEAR CASTAI C LAKE RTE FI RE SECURI TY PAVI NG COMPANY INC  OSORI O, OSCAR $17, 855,000 09/01/22 52%
07-2XC004 BEGANGENERATI NG FI RE DAMAGE TO FW 3075 TOWNSGATE RD STE 200 25061 W STANFORD AVE $4, 298, ng ég; %; gg 24%
TH S WLL PROVI DE FI RE DAMAGE REPAIR VESTLAKE VI LLACE A o13e1 VALENCI A CA 91355
DIR S ORDER EMERGENCY (213) 792-5518
FI RE DAMAGE REPAI R
20. 20
201130
07-LA-5-87.4/87. 4 IN LOS ANGELES COUNTY, NEAR KERN POWELL CONSTRUCTCRS | NC KHAN, MOHAMMAD Z $1, 609, 086 02/ 17/ 22 62%
07- 325904 COUNTY LINE, AT THE TEJON PASS 8555 BANANA AVENUE; 25061 W AVENUE $1, ;82' %gg 82; (1)613;22 68%
OVERCRGSSI NG BRI DGE NO 53-1779 FONTANA CA 92335 STANFORD STE 70 !
SEI SM C RETROFI T OF BRI DGE, W DEN
(909) 356- 8880 VQ;EN%?’ 0;’?391353
HA21 (661)257-
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COVMPANY, | NC. SAKER GEORGE $155, 858, 071 05/ 27/ 16 83%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE $146, 951,938 07/15/16 0
NHPI - 0052- ( 981) N 13230 FI RESTONE BLVD $852, 055 12/27/23 4%

FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MX06- 62 0-(062) N UNDERCROSSI NG TO NORTH FO SYLMAR CA 91342 90670

-H-B(s) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125



--0

HB1

AVENUE OVERCROSSI NG TO 0.7 M LE EAST
OF ROUTE 10/ 110 SEPARAT
REPLACE RAI SED | SLAND W TH CONCRETE

BALDW N PARK CA 91706- 1747
(626) 960- 9502

LOS ANGELES, CA 90066
(310) 821- 1847
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-/19.5 FROM COUNTY LI NE TO BROADWAY, REDUCE RE CHAFFEE CONSTRUCTI ON | NC.  BAUTI STA DENRI CK $3,809, 765 10/ 07/ 22 12%
07-319304 SEVERI TY COLLI SI ONS 1253 EVERGREEN RD; 1525 RANCHO CONEJO $26, 400 11; 18; 22 1%
HSST- X037- (224) E REDUCE SEVERI TY OOLLI S| ONS BY BLVD STEL02 $12,000 09/ 10/ 23
-0 VR GHTVIOOD CA 92397 THOUSAND OAKS, CA 91320
(760) 249-8068 805) 857- 6118 '
HB1 (805) 857-
07-LA-10-.1/13.3 LOCATES ON ROUTE 10 FROM PM 0.1 TO PMBOSCO CONSTRUCTORS, | NC. M NOVI, SEPAND $4,228,720 08/ 03/ 22 0%
07-384604 13.3 AND ROUTE 60 FROM PM 4.7 TO PM 21353 MAYALL ST.: 902 SAN GABRI EL BLVD :g 83; (1)35 gg 0%
6.3 ROSEMEAD, CA 91770
CHATSWORTH CA 91311 '
CLEAN CA SAFETY ENHANCEMENT .
(818) 700- 0304 (626)572-6700
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA MONI CA SPECTRUM CONSTRUCTI ON GROUP, LEON, DAN $3,467,520 10/ 02/ 19 98%
%; ?l\’/?4(2)28—(850) c AND LCS ANGELES FROM 0.1 M LE WEST INC. 12975 W CULVER BLVD $3, 234, 623 (1)‘115 ég; %g 93%
0 OF ROUTE 1/10 SEPARATION TO 0.1 M LE 32 EDELMAN; LOS ANGELES, CA 90066
o EAST OF WEST BOULEV (310) 821- 1847
RELOCATE APPURTENANCES; ADD I RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-4.5/5.5 IN THE CI TY OF LOS ANGELES FROM MARI NA LANDSCAPE, | NC. SHIN, FRANK $1, 463,402 09/ 02/ 22 6%
07-332004 BUNDY DRI VE TO SEPULVEDA BOULEVARD 3707 W GARDEN GROVE BLVD; 12975 CULVER BLVD :gg, 888 8?; g;; 3421 4%
UNDERCROSSI NG AND ON RTE 405 FROM LOS ANGELES, CA 90066 !
CLYMPI C BLVD TO NATI ONAL BL ORANGE CA 92868 (310) 213- 3136
I NSTALL | RRI GATI ON SYSTEM AND PLANT  (714)939-6600
HA42
07-LA-10-8.9/9. 4 LA COUNTY CI TY OF LOS ANGELES STATE STAPLES CONSTRUCTI ON CO INC. LEON, DAN $7,515,000 07/22/22 29%
07- 1XW004 HW TO REPAIR (SHS) TO BRI DGE, 1501 EASTMAN AVE 12975 W CULVER BLVD $178, 8% 825 2‘215 gg 20
SLOPES, ELECTRLEQPT, FENCE, GATES, LOS ANGELES, CA 90066
OTHER DAMAGES TO STATEDIR S VENTURA, - CA 93003 (310) 345- 6270
REPAI R BRI DGE, SLOPE, DAMAGES TO
20.201131 STATE HAWY
07-LA-10-12.4/14.9 IN THE CI TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $15, 803,148 12/16/20 50%
07-332604 FROM 0.1 M LE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET $15, 249, 771  01/12/21
SIMG 010- (854) E 12975 W CULVER BLVD $201,678 07/30/24 2%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-15.0/18.3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, | NC DBA CL M NOVI, SEPAND $30, 412, 438 06/ 04/ 18 99%
07-296604 FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, |NC 902 SAN GABI EL BLVD $28, 151, 084 06; 29; 18 93%
AC'(;V* 010-(840) E SEPARATI ON TO ROUTE 10/5/ 101 SEPARA 26713 MADI SON AVE ROSENEAD, CA 91770 $831,897  02/21/23
o TION (626)572- 6700
PAINT AND REHABI LI TATE BRI DGE AND MIRRIETA,  CA 92562
HA21 (562) 285- 6520
07- LA-10- 16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 POVELL CONSTRUCTORS | NC RODRI GUEZ, M GUEL $9, 879,878 01/29/21 79%
07- 260804 : 9,284,231 02/11/21
--0) FONTANA CA 92335
UNDERCROSSI NG AND ON RQU 909) 356- 8880 BALDW N PARK, CA 91706
" STORM WATER M TI GATI ON (TRASH TnpL)  (909) 356- (213) 453- 7555
07- LA-10-30.9/31. 4 IN LOS ANGELES CO., ROUTE 10 PM CALPROVAX ENG NEERI NG | NC. CHAUDHAR, SUSHI LKUMAR $990,350 06/21/22  100%
07-4v2404 30.9/31.4, IN THE CITY OF BALDWN 650 N. ROSE DR #186; 1201 BALDW N PARK $1, 013, 9;3 fﬁj %5135 gg 100%
PARK & EAST LOS ANGELES | NTERCHANGE BLVD
PLACENTI A CA 92870 12/28/ 22
NORTH OF THE 10/ 605 | NTERCHAN (714) 573. 4500 BALDI NG PARK CA 91706 COMPLETED
B34 ROADSI DE SAFETY | MPROVEMENTS (213) 308- 2033
07- LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COMPANY, | NC. HONG HAI $46, 006, 690 11/ 25/ 20 44%
25 &(38384_(855) c AND VEST COVI NA FROM 0.1 M LE EAST OF 3075 TOANSGATE ROAD; 1041 W BADI LLO SUI TE $45;$§f75§' g% ﬁ; (1)3 gg 94%
THE 10/ 605 SEPARATION TO 0.3 M LE 112 '
--0) VEST OF O TRUS STREE VESTLAKE VI LLAGE CA 91361 Ol NA CA 91722
(818) 362- 9200 '
HA22 LANE REPLACEMENT (951) 232- 3742
07- LA-10-42.3/48.3 I'N POMONA AND CLAREMONT, FROM ROUTE POVELL CONSTRUCTORS | NC | ZADPANAH, NOE $2,557,159 12/23/21 26%
07- 335304 57 TO THE SAN BERNARDI NO COUNTY LI NE 8555 BANANA AVENUE; 3212 ROSEMEAD $389,891 01/14/22 15%
ACI M 010 - (856) E $105, 679 06/ 26/ 24
REPLACE OVERHEAD SI GNS BLVD, STE 100
--0) FONTANA CA 92335 EL E CA 91731
(909) 356- 8880 VENTE,
HADo (213) 793- 7418
07- LA- 10- 46. 0/ 48 I'N CLAREMONT AND POMONA FROM EAST OF MARI NA LANDSCAPE | NC. LI'U, CHEN- CHUNG $733,481 09/30/21 77%
07-319504 NORTH ORANGE GROVE AVENUE 3707 W GARDEN GROVE BLVD; 1370 VALLEY VI STA DR $730,$‘71§g égj gg; g% 99%
UNDERCROSSI NG TO EAST CF SOUTH INDIAN STE 150
HI LL BOULEVARD UNDERCROSSI NG DI AVOND BAR, CA 91765
CONSTRUCT BVPS FCR STCRMATER (714) 939- 6600 (213) 792- 4877

HA42
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-135.0/ 15. 6 CITY OF LA LA-10 CONNECTORS TO PONELL CONSTRUCTORS | NC M NOVI, SEPAND $480, 000 05/ 23/ 22 60%
07- 1Xw204 NORTHBOUND LA- 110 & RAMP CLOSURES 8555 BANANA AVE 902 SAN GABRI EL BLVD $470, Ogg gg; 2‘11; gg 99%

| NCLUDI NG TRAFFI C CONTROL, PCMVES, ROSEMEAD, CA 91770

KRAI L, BOARDS & SIGNS DIR S EMER FONTANA,  CA 92335 (909) 322- 4628

PROVI DE TRAFFI C CONTROL FOR AMERI CA
20. 80 SUMM T
280000
07-LA-14-27.0/28. 1 IN LOS ANGELES COUNTY | N SANTA PONELL CONSTRUCTORS | NC CHAVEZ, EFRAI M $6, 717,150 09/ 21/ 22 4%
2&?;%8(1)3_(109) c CLARI TA, FROM 0.6 M LE NORTH OF 8555 BANANA AVENUE; 13171 TELFAI R AVENUE 21;8, 832 ég; 82; ;21 306

NEWHALL AVENUE UNDERCROSSI NG TO FONTANA CA 92335 STE 101 '
-0 PLACERI TA CANYON ROAD UNDERCROSSI SYLMAR, CA 91342
HA23 PERMANENT RESTCORATI ON OF Sl DE SLOPE (909) 356- 8880 (805) 857- 7053
07- LA-14-28.9/29. 2 IN THE CI TY OF SANTA CLARI TA, NEAR  SEMA CONSTRUCTI ON, | NC. SALMAN, RI DWAN $4,506, 303 10/15/20  100%
07-337604 SOUTHBOUND OFFRAMP TO SI ERRA HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $4, 511, sgg cléf gg; gg 94%

REPLACE DAMAGED DRAI NAGE SYSTEM

TEMECULA CA 92590 §$:_:/ER#12; 91342
(303) 627-2600 213) 700- 4082 SHEPEIDED
HA22 (213) 700-
07- LA-14-29.0/29.5 I N SANTA CLAR TA FROM 0.9 M LE NORTH SUKUT CONSTRUCTION, LLC MOHSENZADEH, ALI $15, 992, 648 07/ 06/ 22 0%
2&?;32823_ . OF PLACERI TA CANYON ROAD TO 0.2 MLE 4010 W CHANDLER AVENUE; 13171 TELFAI R AVE STE 23 825 235 gg 0%
(107) SOUTH OF GOLDEN VALLEY ROAD SANTA ANA CA 92704 101

-0 PROTECTI VE BETTERMVENT, REGRADE (714) 540. 5351 SYLMAR, CA 91342 SUSPENDED
HAL2 (818) 746- 0669
07-LA-14-30.9/4.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA VELARDE CONCRETE CONSTRUCTI ON SHI H, JAMES $1,090, 111 11/16/22 0%
07-0vB604 ON ROUTE 14 AT VI A PRI NCESSA 523 S. BRAND BLVD., STE. #201 $0  12/27/22 0%

UNDERCROSSI NG AND ON ROUTE 126 AT $0

CASTAI C CREEK BRI DGE SAN FERNANDO CA 91340 (213) 793- 7522

POLYESTER CONCRETE OVERLAY AND JOI NT
HV SEAL
07-LA-14-31.4/36.5 IN LOS ANGELES, | N AND NEAR SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3,392,941 09/08/21 74%
07- 320004 CLARI TA, FROM CANYON PARK BOULEVARD 14425 JOANBRI DGE STREET; $2,839,699 10/01/21
ACNH P014- (105) E 13171 TELFAIR AVE $80, 420 04/ 27/ 23 83%

--0

HB34

TO SPRI NG CANYON ROAD UNDERCROSSI NG

ADDI NG VEGETATI ON CONTROL UNDER BALDWN PARK CA 91706

(626) 960- 9502

SYLMAR, CA 91342
(818) 746- 0669
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-22-/1.5 IN LONG BEACH, FROM ROUTE 1 TO SAN  SULLY-M LLER CONTRACTI NG TON, THANG $5, 115, 658 02/ 18/ 22 97%
07-324404 GABRI EL UNDERCROSSI NG COVPANY 18000 STUDEBAKER RD. $4, 887,296 04/18/22 93%
COLD PLANE PAVEMENT AND OVERLAY 135 S. STATE COLLEGE BLVD.;  STE 360 $319, 767  03/29/23
BREA CA 92821 CE?(F;' ;Sf 82’2790703
HA22 (714) 578- 9600 (310) 261-
07-LA-23-1.1/1.2 LA- 23 ROCKSLI DE/ LANDSLI DE RESULTED 2 ACCESS LI M TED CONSTRUCTI ON  TEHRANI, JOSEPH $2,485,000 10/26/22  100%
07-2XC304 LANE HW CLOSURE. OGDS RECOMVENDS NB 1102 PIKE LANE SOLAI MAN $101,400  11/03/22 4%
LANE OF LA-23 REM AN CLOSED DUE TO NO CA 93445 1525 RANCHO CONEJO $0 03/31/23
| NSTABI LI TY. DI RECTOR OCEA BLVD STE 102 OVER RUN
20. 20 SLOPE PROTECTI ON SYSTEM THOUSAND QAKS, CA 91320
01130 (805) 480- 4928
07-LA-39-17.8/17.8 I N AZUSA AT THE SAN GABRI EL RI VER FEC FUTURE CONTRACTORS AND  DOUGHLY, JOE $4, 644,886 11/ 23/ 22 0%
07-326204 BRI DGE NO. 53-0113 (PM 17.81) ENG NEERS, | NC. 1370 VALLEY VI STA $0 12/21/22 0%
ACZ\‘)H PO39- (041) E SEI SM C RETROFI T, BARRI ER 184 TECHNOLOGY DRI VE, SU TE 2 DRI VE #150C $0
| RV NE Ca 02618 DI AMDXD BAR, A 91765
HA21 (949) 328- 9758 (818) 400-
07-LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT CHL USA, |NC. HONG, HAI $13,776,412 10/30/19 29%
07-343404 NORTH FORK SAN GABRI EL RIVER BRIDGE 1920 MAIN STREET STE 310 1041 WBADI LLO, SUITE $4, 855,481  11/12/19 350
HSST- P039- (038) E $140, 548 05/ 16/ 25
O (BR NO. 53-3069) I RVINE CA 92614 112
o REPLACE BRI DGE
(949) 242- 4432 OSZ/LN:éQO:Gg?ZZ
HA21 (626) 339-
07-LA-39-32.2/38.4 FROM 0.3 M LE SOUTH OF NORTH FORK SANBOSCO CONSTRUCTORS, DOUGHLY, JOE $5, 981, 239 03/ 07/ 22 53%
07-327604 GABRI EL RI VER OVERCROSSI NG TO 0. 3 21353 MAYALL ST.; 1370 VALLEY VI STA DR $2, 402,313 03/ 29/ 22 40%
CSTG S039- (015) E M LE NORTH OF NORTH CRYSTAL LAKE 150G $274,693 07/31/23
--0) CHATSWORTH CA 91311
ROAD 818) 700- 0304 DI AVOND BAR, CA 91765
- UPGRADE GUARDRAI L AND END (818) 700- (951) 217- 5189
07-LA-47-4.0/1.9 LA- 47 VI NCENT THOMAS BRI DGE (53-1471) GRI FFI TH COVPANY TON, THANG $985, 000 03/14/22 49%
07-1Xv804 OVERLA HARBCR | NTO PORT OF LA TO 3050 E BI RCH STREET 18000 STUDEBAKER RD $137, 392 06; 095 22 14%
I NSTALL METALCABLE GUARDS TO PREVENT SULTE 360 $0 06/30/23
CLI MBI NG & PROTECTDI R BREA, CA 92821 CERRI TOS, CA 90703
20. 80 VTB TO | NSTALL METAL CABLE GUARDS (310) 261- 8467

360000
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-5.0/5. 2 IN AND NEAR DI AMOND BAR AT THE H GHLAND CONSTRUCTI ON, INC.  DOUGHLY, JCE $1, 169, 424 04/ 07/ 22 39%
07-324804 SOUTHBOUND OFFRAMP AND ONRAMP AT 133 N. PI XLEY STREET; 1370 VALLEY VI STA DR $192,701  05/12/ 22 17%
SUNSET CROSSI NG ROAD STE 150 $156, 301 05/ 29/ 24
ORANGE CA 92868
CONSTRUCT MAI NTENANCE VEHI CLE DI AMOND BAR, CA 91765
(714)538-5156 818) 400. 4669
HB34 (818) 400-
07-LA-57-/4.5 IN LOS ANGELES COUNTY | N DI AMOND BAR GRI FFI TH COVPANY - FBD SANDOVAL, MARTI N $62,977,793 06/ 11/ 20 56%
07-304504 AND CI TY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC. 1370 VALLEY VI STA DR, $45, 770, 407 06/ 29/ 20 79%
HSNH- PO57- (069) E COUNTY LI NE TO ROUTE 57/ 60 SEPARATI ONJO NT VENTURE STE 150 $1,122,389  04/02/25
-0 LANE REPLACEMENT 12200 BLOOWFI ELD AVE. ; DI AMODOOND BAR, CA 91765
HA22 SANTA FE SPRINGS CA 90670 (909) 396- 7574
(562) 929- 1128
07-LA-60-.5/11.7 IN LA COUNTY ON ROUTE 60 BETWEEN JFL ELECTRIC, INC PHAM RYAN $4, 358,686 12/ 22/21 29%
07-327104 ROUTES 5/ 10 SEPARATI ON TO ROUTE 605, 8257 COMPTON AVENUE; 1041 W BADI LLO ST., $2;$%f§' ggé Eﬁ; gg; gg 50%
ON ROUTE 2 AT ROUTE 134, ON RQUTE 5 STE #112 !
AT ROUTE 605, ON ROUTE LOS ANGELES CA 90001 COVI A CA 91722
BN UPGRADE TRANSPORTATI ON MANAGEMVENT (323) 581- 4400 (213) 793- 7193
07-LA-60-2.8/11.8 IN LOS ANGELES COUNTY, IN THE CITIES GUY F. ATKI NSON CONSTRUCTI ON, M NOVI, SEPAND $120, 165, 274 06/ 03/ 19 65%
07-301104 OF MONTEREY PARK, MONTEBELLO, AND LLC 902 SAN GABRI EL BLVD $118, 277,201 06/ 26/ 19 99%
AQ(\‘;'* X037-(211) E SOUTH EL MONTE BETVEEN |-710 AND |- 18201 VON KARMAN AVE STE 800 ROSEMEAD, CA 91770 $85,040 02/ 23/ 24
o 605 (909) 322- 4628
MAJOR PAVEMENT REHABI LI TATI ON & I RVINE CA 92612
HA22 (949) 855- 9755
07- LA- 60-11. 0/ 20 IN LOS ANGELES COUNTY FROM 0.7 MLE POWELL CONSTRUCTORS | NC LI U, CHEN CHUNG $6, 480, 846 03/ 21/ 22 21%
07-320404 EAST OF PECK ROAD UNDERCROSSI NG TO 8555 BANANA AVENUE; $2,512,020 04/13/22 39%
ACNH- P060- (160) E 0.5 MLE VEST OF NOGALES STREET $353,398 01/09/25
-- X FONTANA CA 92335
O OVERCRGSSI NG 909) 356 8880 (213) 792- 4877
CONSTRUCT BWPS FOR STORMAATER (909) 356-
HA42
07-LA-60-11.5/18.3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERSI FI ED LANDSCAPE COVPANY DOUGHLY, JOE $903,992 06/14/21 0%
07-4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR $9gi, §2§ 825 gg; gé 0%
ON ROUTE 60 FROM 0.1 M WEST OF RTE #150C '
60/ 605 SEPARATION T V\;;]_[ :241 ? ?2822595 DI AVOND BAR, CA 91765 PLANT EST
HI GHVAY PLANTI NG RESTORATI ON (951) 245- (818) 400- 4669 SATI S

HA25



State of California Department of Transportation

Page 83
Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-12.5/0 LA COUNTY CI TY OF VI TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/24/ 21 84%
07-1X5104 REG ON MAI NTENANCE STATI ON TO 12060 WOODS| DE AVE 1041 W BADI LLO SUI TE $313,3§g 2152352% 81%
| NSTALL/ UPGRADE BACK UP POWER 112
GENERATOR & ELECTRICAL SYS DIR S LAKESI DE, CA 92040 COVI NA, CA 91722
EMERG (626) 339- 7601
20.80 524 UPGRADE/ | NSTALL BACKUP GENERATOR
07- LA-60-19.1/20.7 IN LOS ANGELES COUNTY ON ROUTE 60 WESTCOAST PUBLI C WORK, INC.  LIU, CHEN- CHUNG $1,052,351 06/ 28/ 22 12%
07-4V3304 FROM STONE CREEK ROAD UNDERCROSSI NG 20058 VENTURA BLVD., #318; 1370 VALLEY VI STA $7gi,ggg 83;22;32 67%
TO 0.3 M LE EAST OF SOUTH NOGALES DR, STE 150
WOODLAND HI LLS CA 91364 ’
STREET 888) 646- 6411 DI AMOND BAR, CA 91765
LA- 60, PLANTI NG H GHWAY (888) ) (213) 792- 4877
HA25
07- LA- 60- 20. 0/ 26 IN LOS ANGELES COUNTY FROM 0.4 M LE SEMA CONSTRUCTI ON, | NC. BASHOURA, YANI NA $3,527,712 04/ 12/ 22 22%
07- 325004 WEST OF NOGALES STREET OVERCROSSING 42690 RO NEDO, STE G 1370 VALLEY VI STA DR $2,888,068 05/12/22 83%
ACNH- P060- (161) T0 0.4 MLE EAST OF SOUTH DI AVDND BAR #150C $150, 866 07/ 26/ 24
-0 BOULEVARD UNDERCROSS T§g§C§§¢ 22032590 DI AVOND BAR, CA 91765
iz CONSTRUCT BWPS FOR STORMAATER (303) 627- (562) 907- 8375
07- LA- 60- 28. 0/ 30. 4 IN LOS ANGELES COUNTY I N POMONA AT  ACCU CONSTRUCTI ON, | NC. DOUGHLY, JOE $3,272,963 02/17/22 63%
07-323304 VARI OUS LOCATI ONS FROM PHI LLI PS 2098 S. GRAND AVE. SUITE A, 1370 VALLEY VI STA DR $1,901, 662 03/22/22 58%
ACNH- P060- (162) E RANCH ROAD OVERCROSS! NG TO 0.1 M LE STE 150 $28,157 06/ 03/ 24
-0 EAST OF RESERVO R STREET U SANTA ANA CA 92705 DI AMVOND BAR, CA 91765
ar CONSTRUCT BMP' S FOR STORMMTER (714)641- 4730 (818) 400- 4669
07-LA-60-/21.5 IN LOS ANGELES COUNTY IN VARI OUS PETERSON- CHASE GENERAL M NOVI, SEPAND $2,203,694 11/19/20 99%
07- 317304 Cl TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $1,690,959 12/15/20 440
AC??'POGO'(lsg) FROM ROUTE 605 TO FAI RWAY DRI VE 16351 CONSTRUCTI ON CI RCLE VIES ROSEMEAD, CA 91770 $0  12/22/22
T REPLACE EXI STING SI GNS W TH .
I RVINE CA 92606 (213) 798-6053
HA22 (949) 252- 0441
07- LA-66-/3.2 IN LOS ANGELES COUNTY, IN LA VERNE  PK CONSTRUCTI ON FARDOUN, M KE $562, 933 09/ 22/ 22 0%
07-306514 AND POMONA, FROM BASELI NE ROAD TO 1227 JACARANDA; 1041 WBADI LLO, STE $0 12514522 0%
TONE AVE 11 $0 05/29/23
RECONSTRUCT, | NSTALL AND UPGRADE UPLAND CA 91784 COVI NA, CA 91722

(626) 773- 6963

(626) 339- 1601
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMR1.6/4.8 IN OHL USA, |INC. VWANG, M KE $90, 605, 848 02/ 05/ 21 38%
07-210624 POMONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUITE 310; 1041 WBADILLO, SU TE $33§selsié' ggg fﬁ; %g; ;11 37%
UPGRADE FROM EXPRESSWAY TO FREEWAY 112 '
I RVINE CA 92614 Ol NA CA 91722
(949) 242- 4432 310) 261- 9100
HE13 (310) 261-
07-LA-90-.9/T73.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC.  BU, KEVIN $3, 123,250 06/ 09/ 22 30%
07-0WD404 AND CULVER CI TY FROM ROUTE 1 TO 933 N. BATAVIA ST.; 11229 WOODRUEE AVE $1, 584, 754 07/ 11/ 22 51%
$504, 998 06/ 01/ 23
SLAUSON AVENUE CRANGE CA 92867 DOWKEY, CA 90241
PCC PROFI LE GRI ND, SLABS, CPOL/ SLURRY .
(714) 769- 7025 (562) 572- 5983
HML
07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/19/ 21 0%
07- 4V0304 ON/ OFF RAVP AT CULVER BOULEVARD I NC. 13230 FI RESTONE $18, 723 825 %% gé 2%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET; BLVD., STE E2
| RW NDALE CA 91706 :;ggg FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07-LA-91-11.8/11.8 IN LOS ANGELES COUNTY, | N LONG BEACH, RV CONCRETE THANG, TON $2, 419, 600 02/ 10/ 22 88%
07-319104 AT NB |-710 TO EB SR-91 CONNECTOR 605 E. COMMERCI AL ST.; 18000 STUDEBAKER RD $2;$%§é,;2§ 825 %g; gg 86%
| MPROVE VERTI CAL CLEARANCE BY STE, 260 '
ANAREI M CA 92801 CERRI TOS, CA 90703
(714) 855- 4201 310) 261, 8467
HA21 (310) 261-
07-LA-91-116. 0/ 11. 6 IN LA COUNTY E/B 91 TO N'B 710 RV CONCRETE | NC TON, THANG $2, 585,000 07/05/22 0%
07- 2XA504 CONNECTOR OC BRDGE# 53- 2241G 605 E COMMVERCI AL ST 18000 STUDEBAKER RD :g 84715 %g; gg 0%
REPAI R REPLACE DAVAGED G RDER 1 I N SUl TE 360
SPAN 4 , INCL K-RAIL&GSHORING DIR s ANAHEIM  CA 92801 CERRI TGS, CA 90703
REPAI R/ REPLACE DAMAGED COC BRI DCGE (310) 261- 8467
20.20 G RDER
201130
07-LA-101-.4/11.6 SECURE SOFFI TS OPENI NG TO STRUCTURES, LANDSCAPE SUPPORT SERVI CES  AZI MA, HASSAN $5,970,000 10/29/21  100%
07- 1Xv204 REPAI R DAMAGED FENCE & REPLACE 12610 SATI COY ST SOQUTH 3212 ROSEMEAD $5, 911, 2;5 8%5 %; gg 99%
W HARDENED FENCE & GATE, CONSTRUCT BOULEVARD, SUI TE 100
NORTH HOLLYWOOD, CA 91605 '
HARDSCAPE DI RECTOR S ORDER EL MONTE, CA 91731 OVER RUN
20. 20 ROAD, S| DE SLOPE DAMAGE (909) 322- 6107

201130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-.9/.9 IN LA D7 HQ BUI LDI NG LOCATED @00 CALI FORNI A BOI LER I NC | ZADPANAH, MOE $766, 000 01/21/22 91%
07- 344004 S. MAIN STREET LA 90012 TO REMOVE 1800 NEWPORT Cl RCLE 3212 ROSEMEAD BLVD $340, 401 02/ 16/ 22 44%
EXI ST BOI LERS & REPLACE W NEW SUl TE 100 $0 02/15/23
BOl LERS+TUBE CONNECTI ONS DI R S EM SANTA ANA,  CA 92705 EL MONTE, CA 91731
20. XX REMOVE & REPLACE BO LERS AT D7 HQ (760) 362- 3900 (213) 793- 7418
' BUI LDI NG
201353
07- LA-101-1.0/10. 3 THE PRQJECT |'S LOCATED ON ROUTE 101  YAKAR M NOVI, SEPAND $4, 462,791 07/ 12/ 22 4%
07-385204 IN LOS ANGELES COUNTY BETWEEN 689 EAST SAN BERNARDI NO RD, 902 SAN GABRI EL BLVD $;g§, gig gg; 12; gg 10%
LANKERSH M BLVD AND BEAUDRY AVE OON NA CA 91703 ROSEMEAD, CA 91770 '
LA-101, CLEAN CA BEAUTI FI CATI ON (909) 599- 1612 (909) 322- 4628
07-LA-101-1.0/9. 2 IN LOS ANGELES COUNTY IN LOS ANGELES 3SI XTY | NNOVATI ON, | NC. FREMPONG, SAM $3, 028,404 06/ 28/ 22 0%
07-0v0604 FROM SPRING ST OC TO BARHAM BLVD OC, 3555 ROSECRANS ST 114-110; $0  08/24/22 0%
SLABS REPAIR DI GOUTS - SHOULDERS, $0
GORES, 2 RAWPS SAN DI EGO CA 92110
- SLABS REPAIR, DI GOUTS - SHOULDERs,  (858)304-1093
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM SPECTRUM CONSTRUCTI ON GROUP,  AZI MA, HASSAN $4,511, 439 12/19/19 56%
07-311404 BEAUDRY AVENUE TO 0.1 MLE SOUTH OF INC. 3212 ROSEMEAD BLVD, $3,791,851 01/22/20 84%
HS(N;‘F QLo1-(364) E N. GOWER STREET. 16 GOODYEAR, STE 140 STE 100 $0  05/30/24
o STABI LI ZE SO L AND ERCSI ON CONTROL MONT
I RVINE CA 92618 EfLsze 575’ 6(7:‘;291731
HA42 (949) 299- 1400 (626) 572-
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM DI VERSI FI ED LANDSCAPE COVPANY AZI MA, HASSAN $1, 447,571 11/17/22 4%
07-3114A4 BEAUDRY AVENUE TO 0.1 MLE SOUTH OF 21730 BUNDY CANYON RD 3212 ROSEMEAD BLVD $77,935 11/30/ 22 10%
HSNH- QL01- ( 364) E N GOWER STREET STE 100 ' $30, 955 03/ 14/ 25
-0 STABI LI ZE SO L AND EROSI ON GONTROL VW LDOVAR CA 92595
EL MONTE, CA 91731

(951) 245- 1686
(626) 572- 6732

HA42
07-LA-101-8.0/27. 3 IN THE I TY AND COUNTY OF LOS OHL USA VENKATARANAN, $34, 827,229 12/19/19 85%
07-303704 ANGELES, FROM Pl LGRI MAGE OVERCROSSI NG1920 MAI N STREE; KALYANAKRI SHNAN $28, 372, 429 01; 22; 20 81%
SNHG- QLO1- (363) E TO VALLEY O ROLE BOULEVARD 9275 CRANEGRD AVE $457,716 05/ 24/ 23
--() I RVINE CA 92614

OVERCROSSI NG 949) 242- 4432 PACOIMA, - CA 91331

UPGRADE MEDI AN BARRI ER ( ) ) (818) 262- 8853

HB1
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-11.6/11.6 N. HOLLYWOOD M5 CONST & UPGRADE SERVI CE CONNECTED, | NC. CHAVEZ, EFRAI M $781,000 04/22/21  100%
07- 1Xugo4 SECURI TY FENCES & | NSTALL AND/ OR 8039 HEMET PLACE 13171 TELFAI R AVE, $589, 523 8;; %g; gé 75%
UPGRADE SECURI TY SYSTEM AND LI GHTI NG SUITE 101
DIR S EMERGENCY FORCE ACOOU LOS ANGELES, CA 90046 SYLMAR, CA 91342
UPGRADE SECURI TY SYSTEM AND LI GHTI NG .
0. 80 524 (818) 364- 2760
07- LA- 101- 20. 0/ 20 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON COMPANY,  VENKATARAMAN, K. $1, 633,161 07/19/22 46%
07-317904 AT ENCI NO AVENUE PEDESTRI AN I NC. 9225 CRANFORD AVE $ggé, 3(7)3 835 gg; 3421 61%
OVERCROSSI NG 2900 BRI STOL STREET STE D204 PACOIMA, CA 91331 :
BRI DGE DEMOLI TI ON .
COSTA MESA, CA 92626 (818)262-8854
HA21 (951) 674- 7352
07-LA-101-32.8/33.8 IN LA, WLDLI FE CROSSING @LIBERTY C. A RASMUSSEN, |NC. TOUTOUNCHI AN, SAM $23,248,740 03/17/22 9%
07-307104 CANYON AT OR IN THE VICINITY OF 28548 LI VI NGSTON AVENUE; 601 S GLENOAKS BLVD $3, ;‘71(13, %g 3‘715 135 §§ 15%
LI BERTY :
VALENCI A CA 91355 SUITE 310
W LDLI FE HABI TAT CONNECTI VI TY BURBANK, CA 91502
(664) 367- 9040 ’
(310) 345- 6201
07-LA-101-/1.5 IN LOS ANGELES COUNTY IN LCS FEC FUTURE CONTRACTORS AND M NOVI, SEPAND $3,720,861 11/01/22 0%
07-320104 ANGELES, FROM ROUTES 5/ 101 ENG NEERS, | NC. 902 SAN GABRI EL BLVD. :g 11/28/ 22 0%
| NTERCHANGE TO FI GUEROA STREET 184 TECHNOLOGY DRI VE, SUITE 2 ROSEMEAD, CA 91770
STORMAATER SOURCE CONTROL .
| RVI NE CA 92618 (909) 322- 4628
HA42 (949) 328- 9758
07-LA-101-/17.1 IN LOS ANGELES COUNTY, ON RTE 101 JFL ELECTRIC, INC QUACH, BEN $8, 255, 256 09/ 15/ 22 0%
07-337804 FROM RTE 5 TO RTE 405, ON RTE 2 AT 8257 COVPTON AVENUE; 13171 TELFAI R AVE. 28 (1);5 225 ;21 0%
RTE 134, ON RTE 10 AT RTE 5 L5 ANGELES CA 90001 #101
UPGRADE TRANSPORTATI ON NMANAGEMENT (323) 581- 4400 SYLMAR, CA 91342 SUSPENDED
LBAN (213)817-0223
07-LA-103-.1/.1 IN LOS ANGELES COUNTY IN LOS ANGELES SH MM CK CONSTRUCTI ON COMPANY, LEON, DAN $12,577,550 04/ 21/ 22 18%
07-327304 AT HENRY FORD AVENUE OFF- RAMP I NC. $2,218,515 06/09/22 18%
ACNH- P103- (005) CONSTRUCT LARGER PUVP PLANT 530 TECHNOLOGY DR #300 $122,117  12/19/23

--0)
I RVINE CA 92618 (562) 572- 5852

HA22 (949) 333- 1500
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water - Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-105-2.5/17.9 IN LOS ANGELES COUNTY ON ROUTE 105. VELARDE CONCRETE CONSTRUCTI ON, BUI, KEVIN $1, 615, 000 06/ 17/ 22 46%
07- 4W5204 BRI DGE PRESERVATI ON: PLACE I NC. 11229 S \WOODRUEE AVE iggg,ggg 8;; ig; gg 33%
523 S. BRAND BLVD.; DOWKEY, CA 90241 '
SAN FERNANDO CA 91340 (562) 572- 5983
HVB (818) 898- 2300
07- LA- 105-7. 8/ 10. 3 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HERRERA, EDGAR $2, 415,677 10/ 17/ 19 0%
%}&17‘118‘51 021) E ANGELES AND AT W LLOABROOK FROM MAI N 3050 EAST Bl RCH STREET; 970 W 190TH STREET $2, 1221333 (1)25 12; ;Z 0%
- ) STREET UNDERCROSSI NG TO MONA BREA CA 92821 SUl TE 270 !
-0 BOULEVARD (714) 984. 5500 TORRANCE, CA 90502 PLANT EST
" SLOPE STABALI ZATI ON AND STORM WATER (310) 609- 0364 SATI S
07-LA-105-9.0/9. 4 ON RTE 105 I N THE COMMUNI TY OF JFL ELECTRIC, INC BU, KEVIN $2, 051, 694 07/ 07/ 22 1%
07- 385604 W LLOWBROOK FROM PM R.0 TO PM 9.4 8257 COVPTON AVENUE; 11229 S \WOODRUEE AVE $é§55>1 ggg 8;5 35135 ;21 6%
CLEAN CA BEAUTI FI CATI ON L5 ANGELES CA 90001 DOWNEY, CA 90241 :
(323) 581- 4400 (562) 572- 5983
07- LA-105-13. 6/ 14. 1 LA-105, PM R13.6 TO R14.1 AND TO | BARRA GENERAL ENG NEERI NG | NCFERRER, JOSE $6, 485,000 02/ 25/ 22 67%
07- 1XW504 $2, 237,771 04/ 14/ 22
REPAI R DAMAGES TO THE STATE H GHWAY 4325 TYRCLI TE ST 11229 SOUTH WOODRUFFE 35%
SYSTEM (SHS) TO BRI DGE AVE $0 05/01/23
STRUCTURES, SLOPES, ELECTRI CAL RIVERSI DE, CA 92509 DOMNEY, CA 90241
20. 20 (562) 401- 3333
201130
07- LA-107-.4/ 4.8 I N TORRANCE, FROM 236TH STREET TO CALPROVAX ENGI NEERI NG | NC. GALLARDO, SAMUEL $2, 092, 264 11/ 14/ 22 0%
2&?;8;2(2)‘71_(017) c REDONDO BEACH BOULEVARD 650 N. ROSE DR #186; 970 W 190TH STREET ig ig; ﬁ; gg 0%
0 UPGRADE CURB RAVPS TO MEET ADA PLACENTI A CA 92870 SUl TE 270
(714) 573- 4599 TORRANCE,  CA 90502
(310) 345- 6188
07-LA-110-.7/26.1 IN LOS ANGELES COUNTY, AT VAR OQUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 685,932 02/10/20  100%
HENHF X037- (218) E LCCATI NS GROP, | NC. 13230 FI RESTONE BLVD S or 067 oaa0ay  TB%
0 (218) UPGRADE EXI STI NG TRAFFI C MANAGEMENT 3500 AMERI CAN RI VER DRI VE; SUITE E-2 '
SACRAVENTO CA 95864 SANTA FE SPRI NGS CA
7
HB4N (909) 536- 3150 90760

(562) 345- 3144
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Statement of Ongoing Contractsasof 01/20/23 01/ 30/ 23
District 07
Location _ xwaraea .
Ee%nK%Ct g}g:}m Water Description Eﬁg(i:li’]eenetr COHEIg ;cha?fe AE’;’tp g(\)lr?qc:) /(()J/.ll; I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, |NC. PHAM RYAN $675,650 07/22/21  82%
07- 335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR 1041 W BADI LLO, $3;Z’ggg o I0r2L sew
STREET TO ROUTE 405; ALSO ON ROUTE SUI TE 112
210 (PM RO. 0/ R35.8), ROUTE 60 VISTA CA 92081 COVINA, CA 91722
I NSTALL DETECTI ON SYSTEM (619) 460- 6060 (213) 793- 7193
HB4N
07-LA-110-3.9/5.9 IN AND NEAR CARSON, FROM VEST ANAHEI MAUTOBAHN CONSTRUCTI ON, INC.  TON, THANG $1,418,509 03/08/22  27%
07- 336504 STREET TO E 228TH STREET ROUTE 110/1 933 N. BATAVIA ST.: 18000 STUDEBAKER RD. , $406,458  03/29/22 444,

ACl M 1101- (849) E
--()

HB34

07-LA-110-6.8/19.5
07-4W804

HVB

07-LA-110-22.8/22.8
07-322304

HA21

07- LA-110-23.1/23. 1
07- 353304
ACNH P110- (024)

--0)

HA23

07-LA-110-66.0/7.4
07-1XY304

20. 20
201130

SEPARATI ON TO 0.4 M LE NORTH OF

SEPULVEDA BLVD UC

CONSTRUCT MAI NTENANCE VEHI CLE

07-110- PM 6.8/19.5

APPLY DECK METHACRYLATE, REPLACE

IN THE CITY OF LOS ANGELES, AT THE
5TH STREET OVERCROSSI NG NO. 53- 0685

ORANGE CA 92867
(714) 769- 7025

AUTOBAHN CONSTRUCTI ON, | NC.
933 N. BATAVI A ST.;

ORANGE CA 92867
(714) 769- 7025

PONELL CONSTRUCTORS | NC
8555 BANANA AVENUE;

AND 6TH STREET OVERCROSSI NG NO.  53-

0746.
BRI DGE RAI L UPGRADE

FONTANA CA 92335
(909) 356- 8880

IN THE CITY OF LOS ANGELES AT THIRD POWELL CONSTRUCTORS | NC
STREET OVERCROSSI NG BRI DGE NO 53- 0684 8555 BANANA AVENUE;
REPLACE BRI DGE RAI LI NG W TH

IN LA COUNTY RTE 110 IN CITY OF
TORRANCE TO REPAI R SLOPE ERCSI ON BY

FONTANA CA 92335
(909) 356- 8880

ORNELAS CONSTRUCTI ON, | NC
1024 N MACLAY AVENUE SUI TE J

RE- GRADI NG EVMBANKMENT & REPLACE

DAVAGED CONCRET DI TCHDI R S EME

SAN FERNANDO, CA 91340

REPAI R SLOPE, EMBANKMENT & CONCRETE

DI TCH

STE 360
CERRI TGS, CA 90703
(310) 261- 8467

HERRERA, EDGAR
970 W 190TH STREET
SUI TE 270

TORRANCE, CA 90502
(310) 345- 6267

HERRERA, EDGAR
970 W 190TH STREET
SUl TE 270

TORRANCE, CA 90502
(310) 345- 6267

GALLARDO, SAMUEL
970 W 190TH STREET
SUI TE 270

TORRANCE, CA 90502
(310) 345- 6188

FERRER, JOSE
11229 SOUTH WWOODRUFF
AVENUE

DOMEY, CA 90241
(562) 401- 3333

$0 01/24/24

$2,217,293 04/26/21
$906, 791 05/ 20/ 21
$0 05/24/23

$3, 752,201 10/04/21
$2, 603,947 10/22/21
$213,916 02/21/23
$2, 637,444 11/03/22
$53,035 12/01/22
$53,035 11/09/23
$980, 000 03/16/22
$145, 748 05/ 24/ 22

$0 02/ 24/23

60%
41%

92%
69%

4%
2%

98%
15%



Page 89
Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-210. 0/ 21 IN LA COUNTY OVER RT 110 21ST STREET POWELL CONSTRUCTORS, | NC. HERRERA, EDGAR $960, 000 06/ 21/ 21 30%
07-1XS604 POC BRI DGE #53- 0856 TO DEMOLI SH 8555 BANANA AVENUE 970 W 190TH STREET $39,225 07/09/21 4%
DAMAGED OVER CROSSI NG & REPAIR R/ W SUI TE 270 $0 02/23/23
FENCI NG & LANDSCAPE DIR S FONTANA, - CA 92335 TORRANCE, CA 90502
20. 20 DEMOLI SH POC & REPAI R R/ W FENCI NG (310) 345- 6267
201110
07-LA-110-/31.9 IN LOS ANGELES COUNTY, | N VAR OQUS PETERSON- CHASE GENERAL HERRERA, EDGAR $3, 621,758 12/13/21 73%
07-329804 CI TIES, FROM 9TH STREET/ GAFFEY STREET ENG NEERI NG CONSTRUCTI ON, | NC. 970 W 190TH STREET $2, 920, 517 01; 06; 22 78%
AQ(\‘;‘* P110-(023) E TO END OF FREEWAY 16351 CONSTRUCTI ON CI R W SUI TE 270 $232,446  05/17/23
o OVERHEAD GUI DE SI GNS & LI GHTI NG
I RVI NE CA 92606 Ti?gj? 6(2:2790502
HA22 (949) 252- 0441 (310) 345-
07-LA-118-1.5/10. 2 IN LOS ANGELES COUNTY AT VAR OUS POMNELL CONSTRUCTORS | NC LAO, ARTURO $3,217, 616 12/27/21 31%
07-325304 LOCATI ONS FROM 0.3 M LE VEST OF 8555 BANANA AVENUE; 9225 CRANFORD AVE $2,812,620 02/10/22 85%
ACNH- P118- (068) E 118/ 27 SEPARATI ON TO 0.2 M LE EAST OF PACO VA, CA 91331 $56, 096 03/ 26/ 24
-0 SEPULVEDA BLVD UNDERCROSSI FONTANA CA 92335 (213) 718- 8036
STORMATER M TI GATI ON (909) 356- 8880
HA42
07-LA-118-11.3/12.8 LA COUNTY W B&E/B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARANMAN, $9, 777,030 12/01/20 99%
07-1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KALYANAKRI SHNAN $5, 203,758  02/03/21 65%
RECONSTRUCT/ STABI LI ZE 9225 CRANFORD AVE $0 12/30/22
ENBANKMTSLOPES, FENCES, RSP, DS, HAZ IRVINE, CA 92618 PACO MA, CA 91331
0. 20 WASTE REMOVAL GRADI R (818) 262- 8853
' REPAI R DAMAGE DUE TO HOMELESS
201130 ENCAVPNVENT
07-LA-118-57.0/5. 8 IN LA COUNTY WB LA-118 RESEDA BLVD ORNELAS CONSTRUCTI ON, | NC CHAVEZ, EFRAI M $1, 935,000 08/03/20  100%
07- 1XP904 OFFRVPTO REPAI R DEPRESSED PAVEMENT 1024 N MACLAY AVENUE SUITE J 13171 TELFAI R AVE $1,647,161 09/01/20 85%
AND REPAI R FAI LED DRAI NAGE SYSTEM & SUITE 101 $0  04/30/23
SAN FERNANDO, CA 91340
EMBANKMENTS DI R S EMERG SYLMAR, CA 91342 OVER RUN
20. 20 REPAI R FAI LED DRAI NAGE SYSTEM (818) 364- 2760
201130
07-LA-134-2.6/4.8 IN LOS ANGELES COUNTY I N BURBANK &  ACCU CONSTRUCTI ON, | NC. AYALA VANEGAS, DAVID $1, 262,245 07/29/20 0%
07-311604 LOS ANGELES FROM BOB HOPE DRI VE 14751 PLAZA DRI VE SU TE L 601 S GLENOAKS BLVD $1, 138,242 08/20/20 0%
ACNH- P134- (041) E UNDERCROSS! NG TO VI CTORI A BOULEVARD N on arras STE 310 $2,520 12/05/24
-0 / RI VERSI DE DRI VE OVERCRCSS e BURBANK, CA 91502 PLANT EST
STABI LI ZE SO L AND ERCSI ON CONTRCL ( ) ) (213) 793- 7238 SATI S

HA42

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/23

01/ 30/ 23
District 07

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-12.6/12.9 I N PASADENA AT THE ARROYO SECO BRI DGE BEADOR CONSTRUCTI ON COVPANY, TOUTOUNCHI AN, SAM $6, 193,200 08/03/22 14%
07-322404 (NO.53-0166) AND AT THE ORANGE GROVE | NC. 601 S. GLENOAKS BLVD $616, 4;2 22; é% gg 10%

ON- RAMP OVERCROSSI NG BRI DGE ( NO. 53- 26320 LESTER Cl RCLE; BURBANK, CA 91502

2197K) (818) 613- 0956

REPLACE/ UPGRADE BRI DGE RAI LI NG CORONA CA 92883
HA21 (951) 674- 7352

07-LA-134-12.9/13.2 IN LA COUNTY @ VARI OUS LOCATI ONS RV CONCRETE | NC SHALVIRI, ALI $3, 660, 000 02/ 07/ 22 73%
07- 1XX204 134, 101 2108710 TO REPAI R DAMAGE FROM605 E COMVERCI AL ST 2090 FERN LANE $969, 82(53 82; gg; gg 26%
UNSHELTERED ENCAMPMENTS, FENCI NG, GLENDALE, CA 91208
CLEAR&GRUBBI NG ETC DIR' S ANAHEI M CA 92801 (818) 637- 2506
REPAI R DAMAGE AT VAR QUS LOCATI ONS
20. 20
201130
07-LA-134-/13.3 IN LOS ANGELES COUNTY I N LOS PETERSON- CHASE GENERAL AYALA VANEGAS, DAVID $38, 595, 063 04/ 16/ 20 81%
07-311704 ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, | NC. 601 S G ENOAKS BLVD $27,903,176 05/ 08/ 20

71%

HSNH- P134- (040) E $126,391 07/10/ 23

0 PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON CI R W STE 310
N SEPARATI ON TO JUNCTI ON OF ROUTE
210/ 710 I RVINE CA 92606 BURBANK CA 91502

(213) 793- 7238
HA22 PAVEVENT PRESERVATI ON (949) 252- 0441

07- LA-134-/13.3 IN THE CI TY OF LOS ANGELES, FROM SELECT ELECTRIC, |NC. VENKATARAMAN, KRI S $2,935,000 11/07/22 0%
07-337904 ROUTE 170 TO ROUTES 210/ 710, ON ROUTE 2790 BUSI NESS PARK DR; 9225 CRANFORD AVE ig 12/ 13/ 22 0%
2 (PM RI8.7), ON ROUTE 10 (PM
( ) ( VI STA CA 92081 PACO MA CA 91331
18.3), AND ON ROUTE 101 (PM R11. (818) 262- 8853
UPGRADE TRANSPORTATI ON  MANAGEMENT (619) 460- 6060
HB4N
07- LA-138-43.8/43. 8 LOS ANGELES COUNTY | N PALMDALE AT PTM GENERAL ENG NEERI NG BESHARA, RAMY $939,039 12/13/22 0%

07- 352104
SNHG- P138- (066) E

$0 12/27/22
$0 05/01/23

SECOND STREET EAST.
I NSTALL TRAFFI C SI GNAL SYSTEM AND

SERVI CES | NC.
5942 ACORN ST.

39115 TRADE CENTER
DR, STE 210

0%

--0)
UPGRADE
R VERSI DE CA CA 92509 P’;ig’D’;gs’ 9;:2293551
HB1 (213) 792
07-LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. SH H, JAMES $17, 053, 700 10/ 17/19 75%
07-310404 -5 (GORVAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; $18, 588,245 11/04/19 0
ACNH- P138- (062) E ( ) 39115 TRADE CTR DR $21 326 02/ 14/23  100%

--0

HA22

SR-138/ 14
PAVEMENT PRESERVATI ON

VALENCI A CA 91355
(661) 367- 9040

PALMDALE CA 93551
(661) 273- 3001



--0

HA25

AVENUE UNDERCROSSI NG TO WALTONI A
DRI VE UNDERCROSSI NG
TO RESTORE EXI STI NG | RRI GATI ON

SYLMAR CA 91342
(818) 364- 9188

GLENDALE, CA 91208
(818) 637- 2506

State of California Department of Transportation Page 91
Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-170-14. 5/ 16. 6 IN THE CI TY OF LOS ANGELES AND NORTH BOSCO CONSTRUCTORS, | NC. VENKATARAMAN, KRI S $2,193,132 08/23/22 0%
07-329704 HOLLYWOOD, FROM 170/ 134 JUNCTION TO 21353 MAYALL ST.; 9225 CRANEORD AVE $0 09728/ 22 0%
AQ(\‘;‘* P170- (006) E OXNARD STREET UNDERCROSS! NG CATSHORTH A 91311 PACO MA, CA 91331 $0
o CONSTRUCT MAI NTENANCE VEHI CLE WOR )
(818) 700- 0304 (818) 768- 1939
HB34
07- LA-170- 16. 6/ 19. 8 ON ROUTE 170 I N LOS ANGELES COUNTY  TRUESDELL CORPORATI ON OF VENKATARAMAN, K. $459, 459 10/ 05/ 22 0%
07-358804 FROM OXNARD STREET TO ROSCOE BLVD. CALI FORNI A, | NC. 9225 CRANFORD AVE $1,000 11/15/22 0%
HS?‘)H P170- (007) E (PM R16. 6/ R19. 8) 1310 W 23RD STREET; PACO MA, CA $0 05/01/23
o I NSTALL HI GH FRI CTI ON SURFACE B}
TEMPE AZ 85282 (818)768- 1939
HB1 (602) 437-1711
07-LA-210-1.3/1.3 IN LOS ANGELES COUNTY WESTBOUND RTE  FLATI RON VEST, | NC. SALMAN, RI DWAN $485,000 01/14/22 24%
07-1XY104 210 REPAI R SI NKHOLE AND SLOPE WASHOUT 14726 RAMONA AVE STE 300 25061 WEST AVE $105, 4% 3‘115 2;5 gg 2204
& RESTORDAMAGED CALLBOX | NCL GUARD STANFORD STE 70
RAI L&SOLAR PANLDI R S CHING CA 91710 VALENCI A, CA 91355
20. 20 REPAI R DAMAGE DUE TO SI NKHOLE (213)505-0610
201130
07-LA-210-7.5/7.8 ON RTE 210 FROM KAGEL CANYON ST TO  YAKAR TRAN, DANGLONG $608,971 07/11/22 88%
07-385704 FOOTHI LL BLVD 689 EAST SAN BERNARDI NO RD, 2090 FERN LANE $459,383  08/11/22 75%
CLEAN CA BEAUTI FI CATI ON GLENDALE. CA 91208 $140,575 01/30/23
COVI NA CA 91703 (818) 482’ 9304
(909) 599- 1612
07-LA-210-9.7/51.9 AT ROUTE 210 FROM PM R9. 71 TO PM SULLY- M LLER CONTRACTI NG PEREZ, JESSI CA $23, 680, 000 12/14/21 25%
07- 326804 R51. 923 COMPANY 9225 CRANFORD AVENUE $5;$é§;" > cl)i; i?; L 2w
AVERI CANS W TH DI SABI LI TY (ADA) 135 S STATE COLLEGE BLVD #400 PACOI MA  CA 91331 '
BREA CA 92821 (818) 266- 5626
HB71 (714) 578- 9600
07- LA-210-15.6/18.5 IN LOS ANGELES COUNTY | N GLENDALE AND MARTI NEZ LANDSCAPE CO, INC SHALVIRI, ALI $3,278,060 09/09/21 94%
07-330704 LA CANADA FLI NTRI DGE FROM LOWELL 12357 SAN FERNANDO ROAD; $2,877,047 10/01/21
ACI M 210 - (853)E 2090 FERN LANE $63,953 01/31/23 o/
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 19. 6/ 20. 3 IN LOS ANGELES COUNTY IN LA CANADA  MARI NA LANDSCAPE, | NC. EL JAMAL, JAMAL $976, 793 06/ 17/ 22 14%
07-4U1604 FLI NTRI DGE FROM 0.2 M LE EAST OF 3707 W GARDEN GROVE BLVD; 2090 FERN LANE $égg, égg 8;5 Sg;gg 16%
ROUTE 2/ 210 SEPARATI ON TO QAKWOCD GLENDALE, CA 91226 :
AVENUE OVERCROSSI NG ORANGE CA 92868 (818) 637- 2506
TO UPGRADE | RRI GATI ON SYSTEM AND TO  (714)939-6600
07- LA-210-33.6/36.5 ON RTE 210 FROM 0.1 M LE VEST OF GRI FFI TH COMPANY RODRI GUEZ, M GUEL $3, 137,848 03/22/ 22 11%
07-301704 SOUTH MAGNOLI A AVE UC TO 0.1 MLE 3050 EAST BI RCH STREET; 3212 ROSEMEAD BLVD $370,992  04/20/ 22 12%
ACNH- X037- (227) EAST CF RIE 210/605 SEP AWD RTE 605 #100 $128,079 08/ 28/ 26
-0 FROM 0.1 M LE SOUTH TO 0. 2 EL MONTE, CA 91731
Az STABI LI ZE SO L AND ERCS| ON CONTROL.  ( 714) 984-5500 (626) 572- 6732
07-LA-210-35.9/52. 1 IN LOS ANGELES COUNTY FROM HI GHLAND  PETERSON- CHASE GENERAL AZI MA, HASSAN $7, 660, 856 04/ 04/ 22 70%
07-0W104 AVENUE UNDERCROSSI NG | N DUARTE TO SAN ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $1, 926, 628 8‘215 325 gg 2504
ANTONI O WASH BRI DGE | N CLAREMONT 16351 CONSTRUCTION CI R W BOULEVARD, STE100
DI GOUTS, SLURRY SEAL, COLDPLANE NONT
I RVINE CA 92606 Eléze 575’ 6(7::291731
HML (949) 252- 0441 (626) )
07- LA- 210- 36. 0/ 40. 6 IN LOS ANGELES COUNTY IN | RWNDALE  ORTI Z ENTERPRI SES, | NC. HONG, HAI $2,945,146 06/ 01/ 22 14%
07- 323104 AND AZUSA FROM 0.1 M LE EAST CF 6 CUSHING SUl TE 200; 1041 W BADI LLO ST, $1, 349,708  07/11/22 50,
ACl M 2101- (855) H GHLAND AVENUE UNDERCRGSS! NG TO e A 92618 STE 112 $208,661 12/ 16/ 24
-0 SOUTH Cl TRUS AVENUE OVERCROSS COVI NA CA 91722
Az CONSTRUCT BMP FOR STORM WATER (949) 753- 1414 (951) 232- 3742
07-LA-210-36.7/37.1 I'N | RWNDALE, ON THE SAN GABRI EL FLATI RON VEST | ZADPANAH, NMOE $18, 435,792 02/15/22  100%
07- 325204 RI VER BRI DGE NO. 53- 1867 14726 RAMONA AVE STE 300 3212 ROSEMEAD BLVD $17?$ég;’ gg(?) 825 825 gg 94%
HI NGE AND DI APHRAGM REPAI RS SUl TE 100 :
CHI NO CA 91710 EL MONTE, CA 91731 OVER RUN
(909) 597- 8413 (626) 572 6732
HA21
07- LA-210- 41. 3/ 44. 6 IN LOS ANGELES COUNTY | N GLENDCRA AT SEMA CONSTRUCTI ON, | NC. PUNJABI, RAJ $3, 420,606 05/ 10/ 22 28%
07-322604 VARI OUS LOCATI ONS FROM 0.2 M LE EAST 42690 R O NEDO RD STE G 1041 W BADI LLO STE $1,544,456 06/ 13/22 45%
ACl M 2101- (856) E CF BARRANCA AVEME OVERCRGSSINGTO 112 $115,491 12/ 08/ 24
-0 0.1 MLE VEST OF AME COVI NA, CA 91722
CONSTRUCT BMP FOR STORM WATER (951) 446- 4505 (213) 505- 5907

HA42



State of California Department of Transportation

Page 93
Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-44.7/52. 1 IN SAN DI MAS, LA VERNE, AND CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI L $2, 755, 855 04/ 01/ 22 24%
2&&2?2%_(017) c CLAREMONT, FROM AMELI A AVENUE TO 0.4 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $2§;§§?'§§§ 8;1; Sg; ;21 74%
0 M LE EAST OF MONTE VI STA AVENUE. BALDI N PARK CA 91706 BLVD '
CONSTRUCT STORMMATER TREATMENT BEST (626) 960- 9502 BALDW N PARK CA 91706
HAd2 (213) 453- 7555
07- LA- 210- 46. 3/ 46. 3 LOS ANGELES COUNTY I N SAN DI MAS AT  PETERSON- CHASE GENERAL HONG, HAI $885,859 11/17/22 0%
07-0vVB804 METROPOLI TAN WATER DI STRI CT Pl PELI NE ENG NEERI NG CONSTRUCTI ON, 1041 W BADI LLO ST, :g (1)25 1‘715 gg 0%
UNDERCROSSI NG 16351 CONSTRUCTI ON Cl RCLE VES sy TE 112
FURNI SH AND PLACE POLYESTER CONCRETE
OVERL I RVI NE CA 92606 ?%/'1;\'2’32?’?722722
HM (909) 370- 4157
07- LA- 210- 297. 0/ 29. 8 LA-210 @M CHI LLI NDA AVE UC(BR #53- SGV ENTERPRI SES | NC CHAUDHARI , SUSHI L $740,000 02/24/22  100%
07-1Xv704 1956R) BETVEEN E/ B 210&S/ B 615 LAS TUNAS DR STE J 1201 BALDW N PARK $725, 5;3 225 %5 22 100%
M CHI LLI NDA AVE ONRAMPREPAI R FI RE ARCADI A CA 91007 BLVD 01/ 09/ 23
BRI DCE DAMACGE & HARDSCAPI NG DI R S ’ BALDW N PARK, CA 91706 COVPLETED
REPAI R BRI DGE DAMAGE .
20. XX (213) 453- 7555
201130

07-LA-210-/9.7
07-3096u4 FROM | NTERSTATE 5 TO WHEATLAND
AVENUE UNDERCROSSI NG

PAVEMENT REHABI LI TATI ON

07-LA-213-2.2/2.2
07-4V0204

I'N SAN PEDRO, RTE 213 (WESTERN AVE)
AT CRESTWOOD STREET
TRAFFI C SI GNAL | MPROVEMENT

07-LA-213-3.9/3.9
07-253104 AND RANCHO PALOS VERDES AT 0.1 M LE
SOUTH OF PENI NSULA VERDE DRI VE

REPLACE/ REPAI R DAMAGED STORM DRAI N

HA22

IN LOS ANGELES COUNTY IN LOS ANGELES FLATI RON VEST, | NC.
12121 SCRIPPS SUM T DR #400

SAN DI EGO CA 92131
(760) 916- 9100

CROSSTOMNN ELECTRI CAL & DATA,

I NC.
5454 DI AZ STREET;

| RW NDALE CA 91706
(626) 813- 6693

I'N LOS ANGELES COUNTY I N LOS ANGELES YAKAR
689 EAST SAN BERNARDI NO RD;

COVI NA CA 91703
(909) 599- 1612

SALMAN, Rl DWAN
25061 W AVENUE
STANFORD STE 70
VALENCI A, CA 91355
(661) 257- 0273

ALONZO, BERNARD
13230 FI RESTONE BLVD
STE E2-F2

SANTA FE SPRINGS, CA
90670

(562) 345- 3145

HERRERA, EDGAR
970 W 190TH STREET
SUl TE 270

TORRANCE, CA 90502
(310) 345- 6267

$144, 320, 745
$128, 969, 272
$2, 375, 089

$503, 887
$130
$0

$963, 564
$0
$0

04/03/20  57%
05/ 08/ 20
10/ 05/ 24  88%

06/ 19/ 20 0%
07/ 10/ 20
12/16/ 22 0%

SUSPENDED

10/ 25/ 21 0%
11/ 24/ 21
06/ 29/ 23 0%

SUSPENDED
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-6.2/6.2 | NTERSECTI ON OF WESTERN AVE ( SR-213) CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $623,377 03/18/21 0%
07-4v1404 AND 242ND PLACE IN THE CITY OF LA INC 13230 Fl RESTONE 23 2‘21; 82; g% 0%
I NSTALL TRAFFI C SI GNAL AND ADA 5454 DI AZ STREET; BLVD. , STE E- 2
| RW NDALE CA 91706 :;ggg FE SPRINGS, CA SUSPENDED
HB4N (626) 813- 6693
(562) 345- 3134
07-LA-213-/8 IN THE CI TI ES OF RANCHO PALOS VERDES, A M CONCRETE, | NC. GALLARDO, SAMUEL $4, 159, 159 10/ 14/ 22 0%
07-306614 LOM TA AND LOS ANGELES, FROM W 25TH PO BOX 3367 970 W 190TH STREET $0 11702/ 22 0%

ACNH P213- (008) E
--()

HB71

07- LA-405-.8/47.7
07-4W6104

Hw
07-LA-405-7.0/12.9

07- 321804
ACI M 4052- (002) E

--0)

HB34

07- LA-405-8.8/8.8
07-304804

HA23

07-LA-405-13.8/39.7
07-4WL004

HVB

State of California Department of Transportation

STREET TO W CARSON STREET AT VARI QUS
LOCATI ONS.
UPGRADE CURB RAMPS

I'N LOS ANGELES COUNTY FROM 0.2 M LE

VEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON,

TO RI NALDI STREET UNDERCROSSI NG
REPAI R AC OVERLAY, REPLACE JO NT

I N LOS ANGELES COUNTY NEAR CARSON AND WESTCOAST PUBLI C WORK,
LONG BEACH AT VARI OUS LOCATI ONS FROM 20058 VENTURA BLVD.,

0.1 M LE NORTH OF ROUTE 710 TO ROUTE
110/ 405 SEPARATI ON
ROADSI DE SAFETY | MPROVEMENTS

I' N CARSON, AT DOLORES YARD OVERHEAD
NO 53-1168
RECONSTRUCT BRI DGE DRAI NAGE SYSTEM

I'N LOS ANGELES COUNTY ON ROUTE 405
FROM SEPULVEDA BL UC TO BEL AIR RD

THOUSAND OAKS CA 91359
(818) 362- 8300

PETERSON- CHASE GENERAL
I NC.
16351 CONSTRUCTION CIR W

I RVI NE CA 92606
(949) 252- 0441

I NC.
#318;

WOODLAND HI LLS CA 91364
(888) 646- 6411

FEC FUTURE CONTRACTORS AND
ENG NEERS, | NC.
184 TECHNOLOGY DRI VE SUI TE 20

I RVI NE CA 92618
(949) 328- 9758

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON, | NC.

UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CI R VEST

10/ RTE 405 CONNECTOR, R
PLACE POLYESTER CONCRETE,

I RVINE CA 92606
(949) 252- 0441

SUI TE 270
TORRANCE, CA 90502
(310) 345- 6188

GALLARDO, SAM
970 W 190TH STREET
SUl TE 270

TORRANCE, CA 90502
(310) 609- 0266

GALLARDO, SAMUEL
970 W 190TH STREET
SUI TE 270

TORRANCE, CA 90502
(310) 609- 0266

GALLARDO, SAM
970 W 190TH STREET
SUl TE 270

TORRANCE, CA 90502
(310) 609- 0266

LEON, DAN
12975 W CULVER BLVD
LOS ANGELES CA 90066
(562) 572- 5852

$0 06/29/23

$2,079,304 06/02/21
$2, 093,367 06/22/21
$0 01/13/23

$2, 469,957 07/06/ 22
$18, 700 09/13/22
$18, 700 11/06/24
$2, 239,271 10/ 24/ 22
$620, 746 11/ 16/ 22
$63,709 07/18/23
$1, 775,492 06/17/19

$1, 831,497 07/05/19

$0 12/29/22

99%
97%

10%
1%

13%
28%

64%
95%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 14. 3/ 15. 8 IN LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $42, 603,363 05/ 26/ 21 43%
7-2 4 . 23, 24 16/ 21
2\0 N?igg (999 E FROM WESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUI TE 200; 970 W 190TH STREET $$?i' 052, ﬁg 2‘155 2% ” 549%
182ND STREET UNDERCROSSI NG Sul TE 270 e
-0 | NTERCHANGE | MPROVEMENTS AND NEW I RVINE CA 92618 TORRANCE, CA 90502
(949) 753- 1414 (310) 608 0266
07- LA- 405- 28.0/ 31. 6 IN LOS ANGELES COUNTY IN CULVER CI TY SECURI TY PAVI NG COMPANY INC  SHIN, FRANK $1,574,897 05/ 09/ 22 85%
07-0W804 AND LOS ANGELES FROM VENI CE BLVD 3075 TOANSGATE ROAD SUI TE 200 12975 W CULVER BLVD $1;$fig'§g; 82; 22; gg 82%
SEPARATI ON TO W LSHI RE BLVD LOS ANGELES, CA 90066 '
VESTLAKE VI LLAGE CA 91361
UNDERCRGSSI NG 818) 362. 9200 (310)213-3136
I NDI VI DUAL SLAB REPLACENENT, (818) 362-
HML
07- LA- 405-39.1/39. 1 THE CI TY AND COUNTY OF LOS ANGELES AT POAELL CONSTRUCTORS | NC LEON, DAN $2,171,708 12/ 12/ 22 0%
07-204904 VENTURA BOULEVARD CN RAMP 8555 BANANA AVENUE $0  12/29/22 0%
AC M 405 -(3 )0 W DEN THE ON- RAMP AND MODI FY $0
--() ELECTRI CAL SY FONTANA CA 92335
HB4N
07- LA-405-40. 1/ 48. 1 IN LOS ANGELES COUNTY IN LOS ANGELES MARTI NEZ LANDSCAPE CO, INC  VENKATARANMAN, $2,828,911 01/31/22 52%
07- 320204 FROM 0.2 M LE SOUTH OF BURBANK 12357 SAN FERNANDO ROAD; KALYANAKRI SHNAN $98, 605  03/10/22 3%
ACl M 4053- (001) BOULEVARD OVERCROSSI NG TO 0.3 M LE SYLMAR CA 91342 9225 CRANFORD AVE. $1,600 05/14/26
-0 NORTH OF RI NALDI STREET UN PACO MA, CA 91331
HAd2 STORM WATER SOURCE CONTROL (818) 364-9188 (818) 262- 8853
07- LA- 405- 48. 0/ 48. 5 IN THE CI TY OF LOS ANGELES (GRANADA  SUKUT CONSTRUCTI ON, LLC RESLER, CAESAR $18,597, 940 08/30/ 22 0%
07-343204 HILLS, M SSION HILLS, SYLMAR), FROM 4010 W CHANDLER AVENUE; $0 09/ 23/ 22 0%
ACl M 405 - (004) E RINALDI STREET TO ROUTE 5 $0 05/ 06/ 25
--() SANTA ANA CA 92704

REMOVE DEBRI S, REPLACE SLOPE
(714) 540- 5351

HA23

07- LA- 405-/29. 5 LAGVEN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO | NC SHIN, FRANK $1,135,000 04/22/21  100%

07- 1XvV004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $1, 075, 9;3 82; %; gé 95%
GATESI MPROVE SECURI TY/ ALARM SYSTENE o o LOS ANGELES, CA 90066
DI R S EMERGENCY FOR ’ (310) 213- 3136 OVER RUN
UPGRAGE&I NSTALL SECURI TY SYSTEM

20. 20 FENCI NG

201130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605-/ 26 IN LOS ANGELES COUNTY AT VAR QUS CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $6, 905, 220 10/ 22/ 19 95%
07- 311904 6,582,827 11/14/19
HSNH- X037- ( 214) E LOCATI ONS | NG 13230 FI RESTONE s $377, 366 025 155 23 9%
0 UPGRADE TRANSPORTATI ON MGMI SYSTEM 5454 DI AZ ST.; BLVD., STE E2 '
| RW NDALE CA 91706 :;ggg FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-710-6.9/17.3 RAMPS, SLABS, GORE - CPOL DI GOUTS ALL AVERI CAN ASPHALT FERRER, JOSE $4,338,152 06/ 27/ 22 31%
07-0W0704 SLURRY. FROM 1/170 SEP TO LOS ANGELES 400 EAST SI XTH STREET; 11229 S WOODRUFE AVE $1§;§§§'§§§ 83; 185 gg 43%
Rl VER. DOMEY, CA 90241 '
CORONA CA 92879 ’
RAMPS, SLABS, GORE - CPOL DI GOUTS .
(951) 736 7600 (562) 401- 3333
HML
07-LA-710-7.8/7.8 LA-710 AT WLLOW ST OC BR NO63-0726 | BARRA GENERAL ENG NEERI NG | NOWARE, ELI ZABETH $1, 465,000 08/12/22  100%
07- 2XA804 TO REPAI R DAMAGED/ EXCAVATED 4325 TYROLI TE ST 13230 FI RESTONE BLVD $1, 381, 923 ({g; gg; gg 100%
EMBANKMENT SLOPES & | NSTALL CONCRETE
Rl VERSI DE, CA 92509 SANTA FE SPRINGS,  CA 12/ 271 22
PAVI NG HARDSCAPE DI R S EMERCGE 90670 COVPLETED
REPAI R BRI DGE DAMAGE (619) 633- 0116
20. 20
201130
07-LA-710-15.1/21.9 IN THE CI TIES OF SOUTH GATE, BELL LANDSCAPE SUPPORT SERVI CES FERRER, JOSE $2, 702,505 08/ 02/ 22 7%
07-330504 GARDENS AND COVMERCE, FROM 800 FEET 12610 SATI COY ST SOUTH 11229 S WDODRUEFE AVE $615,828 10/ 06/ 22 23%
ACI M 7101- (843)E NORTH OF ROSECRANS AVENUE TO $192,525 07/01/24
-- NORTH HOLLYWOOD CA 91605 DOVREY, CA 90241
0 ATLANTI C BOULEVARD 562) 401- 3333
(818) 475- 0680 (562)
| MPROVE WORKER SAFETY BY PAVI NG
HB34
07- LA-710-23.3/25.6 IN LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON, | NC. RODRI GUEZ, M GUEL $3,507,589 07/22/19 82%
07- 304404 3, 255,605 08/ 02/ 19
AL X037- (210) E AND MONTEREY PARK ON ROUTE 60 FROM 14751 PLAZA DRIVE, STE L 1201 BALDW N PARK $ 55 000 0o) 951 23 89%
0 EASTERN AV OC TO MEDNI CK AV OC AND TUSTI N CA 92780 BLVD :
RTE 710 FROM OLYMPI C B 714) 641. 4730 BALDW N PARK CA 91706
HA4? STABI LI ZE SO L AND ERCSI ON CONTRCOL ( ) ) (213) 453- 7555
07- LA-710- 26. 0/ 26. 7 IN LOS ANGELES COUNTY | N AND NEAR GRI FFI TH COVPANY FERRER, JOSE $2, 646, 751 09/ 26/ 22 0%
07-331804 MONTEREY PARK ON RTE 10 FROM 0.1 M LE 3050 EAST Bl RCH STREET 11229 SOUTH WOODRUFE $1,466 11/18/22 0%
ACI M X037- (229) E EAST OF NORTH EASTERN AVE TO 0.2 M LE e o oant AVENUE $1,466 04/ 22/ 24
-0 WEST OF SOUTH GARVEY ' DOANEY, CA 90241
I NSTALL | RRI GATI ON SYSTEMS, EROsIOn  (714)984-5500 (562) 401- 3333

HA42
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-4.0/ 4.2 I N VENTURA COUNTY, SOUTH OF POl NT FLATIRON-DRILL TECH A JONT  SHAKERI, SAEID $44, 326,474 09/ 15/ 21 59%
07-318204 MUGU STATE PARK AND SYCAMORE CANYON  VENTURE 1525 RANCHO CONEJO %?, géé’ (igg 22; g; gé 63%
ROAD 16470 WEST BERNARDO DR #120  BLVD,, #102 1 9Y0,
CONSTRUCT SECANT WALLS, SLOPE
SAN DI EGO CA 92127 T;%JSBASE’ %3’6 CA 91320
HA23 (909) 597- 8413 (213) 808-
07-VEN-1-4.4/9.7 I'N VENTURA COUNTY FROM Bl G SYCAMORE C. A. RASMUSSEN, | NC. SINGH, RANJIT $3, 490, 315 06/ 24/ 22 48%
07-0W404 MAI NTENANCE STATI ON AND PARK TO 0.2 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO $138,755  07/25/22 4%
M LE SOUTH OF CALLEGAS CREEK BRI DGE VALENG A CA 91355 BLVD STE102 $0 05/31/23
0.15' COLD PLANE AND RHMA- G CR
(661) 367- 9040 T;%JS/;';E 22:3’ CA 91320
HVL (213) 330-
07- VEN- 1- 28. 2/ 28. 2 NEAR SEACLI FF & OJAI, UPGRADE BRI DGE FEC FUTURE CONTRACTORS AND  TEHRANI, JOSEPH $3, 842,228 08/ 24/ 22 9%
07-2965U4 RAI LI NGS FOR #52-003 ON RTE 1 & AT ENG NEERS, |NC. SOLAI NAN $76,055 09/12/22 204
#52-0044 & 52-0173 RTE 33 184 TECHNOLOGY DRIVE, SUITE 2 1525 RANGHO CONEJO $26,500 04/28/25
UPGRADE BRI DGE RAI LI NG BLVD
| RVINE CA 92618 THOUSAND OAKS, CA 91320
HA21 (949) 328- 9758 '
(805) 480- 4928
07- VEN-23-3.3/11.5 I N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COMPANY, | NC. SOLAI MAN TEHRANI, $68, 906,289 02/06/20  100%
07-302504 STATE ROUTE 118 3075 TOMNSGATE RD, STE 200  JOSEPH $65, 950, 520 03/ 02/ 20 93%
HSST- P023- (041) E PAVEVENT REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $181,508 07/22/25
--0) 3075 TOANSGATE ROAD, BLVD, #102
HA22 VESTLAKE VI LLAGE CA 91361 T8005U54‘g'5 ?;\;2’ CA 91320
(818) 362- 9200 (805) 480-
07-VEN-33-7.6/7.6 IN VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COMPANY, | NC. SHAKERI, SAEID $5,039, 991 06/ 18/ 21 21%
07-291304 SPRINGS, AT SAN ANTONI O CREEK 3075 TOMSGATE ROAD; 1525 RANCHO CONEJO $871, ng 82; gg; gé 17%
BRI DGE STRUCTURE REHABI LI TATI ON AND
VESTLAKE VI LLAGE CA 91361 ?‘VD iLElc())iKS CA 91320
(818) 362- 9200 213) 808- 7976 SHSPEIDED
HA21 (213) 808-
07- VEN- 101-. 2/ 40. 8 I'N VENTURA COUNTY ON ROUTE 101 FROM PETERSON- CHASE GENERAL | RA, ALFRED $25, 548, 905 08/ 31/ 22 8%
07-3311U4 THE LOS ANGELES/ VENTURA COUNTY LINE ENG NEERI NG CONSTRUCTI ON, | NC. NCHO $327,180  09/23/22
ACNH- X111- (079) E 1525 RA CNEJO $274,180 07/22/ 24 1%

--0

HB1

TO OLD PACI FI C COAST H GHWAY AND ON
ROUTE 23 FROM ROUTE 23
UPGRADE END TREATMENTS AND BRI DGE

16351 CONSTRUCTION CIR W

I RVI NE CA 92606
(949) 252- 0441

BLVD STE102
THOUSAND OAKS CA 91320
(805) 857- 7070
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 6. 9/ 27. 2 I'N VENTURA COUNTY ON ROUTES 23, 33, VELARDE CONCRETE CONSTRUCTI ON, BAUTI STA, DENRI CK $921,687 06/ 15/ 22 89%
07- 02604 101, 118 AT VAR OUS LOCATI ONS I NC. 1525 RANCHO CONEJO $913’4§2‘) 8;;%5 gg 04%
METH DECK, OVERLAY POLYESTER AND 523 S. BRAND BLVD. BLVD
SAN FERNANDO CA 91340 T8005U88A?5’ ?:f:' CA 91320
HVB (818) 898- 2300 (805) 857-
07- VEN-101-7. 9/ 38. 9 I'N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF | RA, ALFRED $2, 840,372 05/21/21 81%
07- 418004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO $2, 783, 7;3 (1><13§ %gj g; 98%
1310 W 23RD STREET; BLVD STE102
TEMPE AZ 85282 TsooSUSQ'S\? ?g:s’ CA 91320
HVB (602) 437-1711 (805) 857-
07- VEN-101-8. 9/ 11. 5 I'N VENTURA CO, | N THOUSAND OAKS AND GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/22/19 89%
07- 4Ve704 CAMARI LLO, FROM 1.1 MLE VEST OF 213 E COLUMBI A \MAY; 1525 RANCHO CONEJO $2, 721, 128’ 225 éi; %g 98%
VENDY DR TO ARROYO CONEJO CREEK BR BLVD STE102
PLACE RHVA- G BWC- G GAP GRADED LANCASTER CA 93535 THOUSAND OAKS CA 91320
(661) 726- 4447 213) 507. 7938
HVL (213) 507-
07- VEN-101-9. 0/ 9. 2 I'N THOUSAND OAKS AND CAMARI LLO, FROMPOWELL CONSTRUCTORS | NC SINGH, RANJIT $4, 742,877 04/ 13/ 22 27%
07-331004 VENDY DRI VE TO PLEASANT VALLEY ROAD, 8555 BANANA AVENUE; 1525 RANCHO CONEJO $gég, ggg 825 (1)3 gg 13%
AT THE NORTHBOUND AND SOUTHBOUND BLVD STE102 !
FONTANA CA 92335
COWMMERCI AL VEHI CLE ENF 909) 356. 8880 THOUSAND QAKS CA 91320
VEI GH STATI ON PAVEMENT AND ( ) ) (213) 330- 6650
07- VEN-101-9.1/9. 1 07- VEN 101 PM 9. 09 AND VARI OUS ROUTES JABRE CONTRACTI NG | NC. TEHRANI , JOSEPH $904, 168 04/29/21  100%
07- 49104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $5§‘711 2(2)(7) 835 éi; gé 56%
MANHATTAN BEACH CA 90266 $LVD i;gzoms CA 91320
(310 720- 0277 805) 857- 7072
HV (805) 857-
07- VEN- 101- 27. 5/ 31 I'N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVICES  SHAKERI, SAEID $1,999, 419 10/ 09/ 19 77%
%}\ﬁlgg‘l‘_(g%) c 0.8 M LE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $1, 2(1)1' ;gg ﬁ; g;‘; ;g 94%
M LE WEST OF ROUTE 33/101 SEP AND ON BLVD, #102 :

--0

HA42

SHERMAN OAKS CA 91403
(818) 475- 0680

RTE 33 FROM RTE 101/
STORMATER SOURCE CONTROL

THOUSAND OAKS, CA 91320
(213) 808- 7976
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $31, 420,543  11/17/ 20 69%
07- 302404 . 18, 403, 788 12/ 24/ 20
BN 101 ( 385) E JUAN CANYON OC TO 0.3 M LE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO $ So0s aas 06; 13; o 58%
PUNTA GORDA PEDESTRI AN UC CARLSBAD CA 92008 BLVD #102 ’
-0 PAVEMENT REHABI LI TATI ON THOUSAND OAKS CA 91320
(760) 444-1032 (805) 857- 7070
HA22
07- VEN-118-.7/11 VENTURA COUNTY | N AND NEAR OXNARD TORO ENTERPRI SES, | NC. BAUTI STA DENRI CK $832, 655 08/ 29/ 22 47%
07-339204 FROM DARLI NG ROAD TO ROUTE 34/ 118 2101 E. VENTURA BLVD. 1525 RANCO CONEJO %‘ég, égé 825 gg; gg 18%
SEPARATI ON OXNARD CA 93036 BLVD STE 102 '
REPLACE M NOR CONCRETE CURB RAMPS & THOUSAND OAKS, CA 91320
NODI Y (805) 483- 4515 (805) 857- 6118
HB71
07-VEN-118-1.4/1.8 I'N VENTURA COUNTY NEAR SATI COY FROM BEADOR CONSTRUCTI ON COVPANY, TEHRANI, JOSEPH $5,087,700 12/07/22 0%
07-336004 0.2 MLES EAST OF NARDO STREET TO 0.1 I NC. $0  12/22/22 0%
ACNH- P118- (070) E ! $0
0 M LE VEST OF SANTA CLARA RIVER 26320 LESTER CI RCLE;
o CONSTRUCT STORMMATER TREATMENT BEST .
CORONA CA 92883 (213) 700- 8447
HA42 (951) 674- 7352
07- VEN-118-13. 3/ 15. 6 IN AND NEAR MOORPARK, AT THE 3SI XTY | NNOVATI ON, | NC. OGEYEM , OLUMWATAYO $2,299,998 10/ 25/ 22 5%
07-341604 EASTBOUND AND WESTBOUND COMVERCI AL 3555 ROSECRANS ST 114- 110; $8, 415  12/22/22 0%
$8,415 11/07/ 23 °
VEHI CLE ENFORCEMENT FACI LI TI ES. SAN DI EGO CA 92110 '
CONSTRUCT NEW MODULAR OFFI CE .
(858) 304- 1093 (213) 793- 9385
07- VEN- 126- 10. 2/ 12. 7 I'N SANTA PAULA FR 0.2M WD PECK RD TO WESTCOAST PUBLIC WORKS INC | RA, ALFRED $1,928,293 09/ 24/ 19 77%
%Nﬁplllaigg-(oss) c SANTA PAULA CREEK 20058 VENTURA BLVD, #318; 1525 RANCHO CONEJO $1, 725,;138 1(1)5 gg; %g 929
STORMATER SOURCE CONTRCL BLVD #102 '
--() WOODLAND HI LLS CA 91364 THOUSAND OAKS. CA 91320
(818) 256- 9401 (805) 480- 4928
HA42
07- VEN- 126- 13. 2/ 34. 6 ADDI NG CLASS |1 BIKE LANES AND CLASS C. A RASMUSSEN, | NC. BAUTI STA, DENRI CK $2,321,106 05/21/21  100%
07-0WD304 |V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO $1, 943, 4;3 825 %g; g% 84%
DI G QUTS. SHOULDERS. SIDE STREET VALENG A CA 91355 BLVD #102
| MPROVEMENT / UPDATE CRCS (661) 367- 9040 THOUSAND QAKS, CA 91320 OVER RUN
L ADDI NG CLASS || BIKE LANES AND (805) 857- 7072
Totals: Authorized Final Amt: $1,871, 185, 033 Completed to Date: $1, 270, 853, 866 Work ThisMonth: $20, 826, 474

State of California Department of Transportation
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-0-/0 IN RIVERSI DE AND SAN BERNARDI NO CHRI SP COMPANY TRAN, KEN $1, 285,000 12/20/21 94%
08-1M7204 COUNTY AT VAR OUS LOCATIONS DIR' S 43650 OSGOOD ROAD 850 S. VIA LATA STE $1, 186,048 03/02/22 929

ORDER EMERGENCY F. A. 104 $0 12/20/22

I NSTALL ENHANCEMENTS BOND PREM UM FREMONT,  CA 94539 COLTON CA 92324

(951) 830- 7236 '

20. 20 (909) 844- 3312
201130

08-RI V-10-6.7/25. 1 I N BEAUVONT & BANNI NG FROM JCT 10/ 60 COFFMAN SPECI ALTIES, | NC LENART, ELVIRA
08-1C38WL4 SEP TO JCT 10/111 SEP 9685 VI A EXCELENCI A STE 200; 850 VI A LATA SU TE

ACl M 010-(110)E PAVENENT REPLACEMENT LANES 3 & 4 & 104
-0 SAN DI EGO CA 92126
COLTON, CA 92324

(858) 536- 3100
(951) 232- 8949

$190, 297, 169 11/26/19 95%
$174,081, 212 12/16/19

90%

$653, 729 03/ 08/ 23

08-RI V-10-12.6/13. 4
08-1L9504

IN THE CI TY OF BANNI NG FROM 0. 25 DI VERSI FI ED LANDSCAPE COMPANY BENSON, DAVI D

M LES WEST OF 8TH STREET |I.C. TO S. ANTHONY RODRI GUEZ PRQIECT 937 S. VI A LATA SU TE
SAN GORGONI O AVE. MANAGER 650

RESTORE AND REHABI LI TATE EXI STI NG 21730 BUNDY CANYON ROAD; COLTON, CA 92324

(951) 232- 6478

$1,031, 641 06/ 13/22 5%
$307,922 07/29/22 30%
$52, 792 05/23/23 0

W LDOVAR CA 92595
(951) 830- 8725

RI VERSI DE COUNTY | N AND NEAR PALM  RE CHAFFEE CONSTRUCTI ON
08-1L3604 SPRI NGS, THOUSAND PALMS AND CATHEDRAL 7987 SAGE STREET
SIM5010 -(3 )1 CITY FROM 0. 3M LE VEEST OF Wl TEWATER

-0 OVERCROSSI NG TO 0.3 M PHELAN CA 92371
THERMOPLASTI C TRAFFI C STRI PI NG, (760) 403- 4556

PAVEMENT M

08- Rl V-10-26.9/43.3 KOURY, PETER
41601 CORPORATE WAY
PALM DESERT, CA 92211

(909) 844- 0619

$639, 792 07/ 12/ 22 40%
$648, 596 09/ 02/ 22 97%
(

$78,678 03/20/23

SUSPENDED

08-RI V-10-60.7/74.3
08-1C0814

RI VERSI DE COUNTY | N COACHELLA AND AT COFFMAN SPECI ALTI ES, | NC KOURY, PETER

CACTUS CI TY FROM 1. 8 M LES EAST OF 9685 VI A EXCELENCI A SUI TE 200 41601 CORPORATE WAY
DI LLON ROAD UNDERCROSSI NG TO 0. 5 PALM DESERT, CA 92211
M LES WEST OF EAST CACTUS (909) 844- 0619
PAVEMENT REHAB

$188, 416, 886 03/ 28/ 22 23%
$37, 455,965 03/ 28/ 22

20%

$1, 165,504 08/12/25

SAN DI EGO CA 92126
(858) 363- 100

08-RI V-10-92.9/101. 1 RI VERSI DE COUNTY AT VARI OUS LOCATI ONS AMES CONSTRUCTI ON, | NC. KOURY, PETER $6, 543,402 10/ 06/ 22 1%
08-1H2004 FROM KRUME DI TCH TO W DE DI TCH 2500 COUNTY ROAD 42 W 41601 CORPROATE WAY $15,200 11/18/22 0%
ACIM 010 -(4 )0 ROV EXC. STR EXC. CLASS 2 AR $15,200 03/ 28/24

] s : PALM DESERT, CA 92211
--0) PARTI ALLY G BURNSVI LLE MN 55337

(952) 435- 7106 (909) 844- 0619
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-104.9/134.2  NEAR BLYTHE, FROM SR 10/177 SEP TO  FI SHER SAND & GRAVEL CO. DAVI S, DARCY $263, 410, 135 03/ 24/ 21 46%
08- 100824 NEAR BLYTHE, FROM SR 10/177 SEP TO 1302 W DRI VERS WAY; 134 EAST HOBSON WAY $132, 805,420 04/15/21 50%
B1l M 010 -(112)E . $16, 231, 021 08/ 05/ 24
0 1.05 M WO WLEY'S WELL RD OC TEMPE AZ 85284 BLYTHE, CA 92225
o REHABI LI TATE MAI NLI NE PAVEMENT, )
(480) 730- 1033 (951) 453- 8943
08-RIV-10-/0 NEAR YUCAI PA AT W LDWOOD REST AREA, ALFARO COMMUNI CATI ONS TAHA, | SSA $2, 064,353 06/18/21 99%
08-1L4904 NEAR BANNI NG AT WHI TEWATER REST NEAR CONSTRUCTI ON, | NC 790 VI A LATA SUI TE $1, 853,274 08/05/21 90%
COACHELLA AT CACTUS CI TY REST AREA; 15614 S. ATLANTI C AVENUE; 100 $0 03/31/23
ALSO RI V- 010- R134. 8/ COLTON, CA 92324
COVPTON CA 90221 ’
I NSTALL DYNAM C TRUCK PARKI NG SI GNS .
(310) 669- 8949 (951) 906- 9916
08-RI V-15-23.9/33. 4 NEAR THE CI TY OF LAKE ELSI NORE ON ALL AMVERI CAN ASPHALT BERGEVI N, M CHAEL $6, 442,942 05/02/22  100%
08- 1MD504 RIV-15 FR 0.05 M N O NI CHOLS RD TO 400 EAST S| XTH STREET; 9225 STELLAR COURT, $4, ;gg ggg 825 ig; gg 68%
0.14 M N O TEMESCAL CANYON RD AND CA 92879 SU TE B !
RI V-215 NEAR THE CITY OF (951) 736- 7600 CORONA, CA 92883 SUSPENDED
M LL/ OVERLAY THE SHOULDER OF (951) 232-3739
08-RI V-15-38.2/51. 5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALI $24, 246, 700 12/ 04/ 20 97%
08- 1F1434 RTE 60 4600 NORTHGATE BLVD, SUI TE 10 4334 LATHAM STREET $23, 444,401 12/ 22/ 20 95%
ACl M 015 - (166)E $162, 855 02/ 06/ 23
SLAB REPLACEMENT STE 100
--() SACRAMENTO CA 95834 Rl VERS| DE. CA 92501
(916) 283- 9950 ’
(951) 232- 7346
08-RIV-62-6.7/9. 2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON NGUYEN, | RVIN $27,057,255 12/11/20  100%
08- 1E8404 I N TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD 41601 CORPORATE WAY $26, 136,220 01/14/21 98%
ACNH P062- (046) E $163, 404 12/ 15/ 22
NORTH OF | NDI AN CANYON DRI VE TO 0.6 PALM DESERT, CA 92211
--() M LE VEST OF UTAH TRAI SAN BERNARDI NO CA 92408 (951) 232. 6263

M LL AND OVERLAY MAI NLINE & (909) 382- 7400

08- RI V- 62- 85. 0/ 90. 2 IN RIV CO FROM RTE 177 TO SBD CO LN CALMEX ENGI NEERI NG | NC. NGUYEN, | RVI N $6,593, 097 05/ 27/ 22 0%
08- 1K0504 IN SBD CO FR SBD CO LN TO 1.7ME/O 2750 S. LILAC AVE 41601 CORPORATE WAY $69, 217  06/29/ 22 1%
I RON MOUNTAI N PUMPI NG PLANT ROAD NR PALM DESERT, CA 92211 0 03/03/23
VI DAL JUNCTI ON BLOOM NGTON CA 92316 (951) 453- 8943 SUSPENDED

OOLD I N PLACE (CIR) RECYCLE (909) 546- 1311
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V- 74-13. 2/ 34 IN RI VERSI DE COUNTY AT VARI QUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5, 775,325 12/ 29/ 20 29%
08-1C6804 LOCATI ONS 6 CUSHI NG SUI TE 200; 9225 STELLAR COURT $5'7ég';gé 8%5%2;2% 97%
BRI DGE RAI L REPLACEMENT, REPLACE 1 CORONA :
I RVINE CA 92618 951 850C§52§883
(949) 753- 1414 (951) 830-
HA21
08- Rl V-74- 48. 8/ 49. 2 NEAR HEMET FROM 0.7 M E/O TO 1. 1. DREAMBUI LDER CONSTRUCTI ON CORPNI CK TRUONG $1,524,470 08/11/21  100%
225%?2332-(072)5 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER 29995 TECHNOLOGY DR, $1,456,1;g ggjggjgg 93%
0 I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LINDA BLVD # 376; UNIT 104
YORBA LI NDA CA 92886 Ng§$'§;§’6§§592563 OVER RN
(714) 646- 3697 (951) 830-
08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, CSAMA $42,592, 759 11/ 12/ 20 46%
ﬂigiFiggi- 071 E LI NE TO MONTE VI STA STREET 38000 MONROE STREET; 9225 STELLAR CT, $3°¢2§3’2§3 é?;i?;gg 71%
(071) W DEN EXI STI NG LANES TO PROVI DE 12" SUTE B :
--() I NDI O CA 92203 CA 92883
(760) 775-7500 951) 830- 9182
HB1 (951) 830-
08-RIV-79-25.7/25. 7 RI VERSI DE COUNTY | N HEMET AT EAST CROSSTOWN ELECTRI CAL & DATA, SALLOUM GEORGE $535,247 06/ 21/ 22 0%
08- 115704 LATHAM AVENUE I'NC. 790 S VIA LATA SUI TE :g 81;%3;3% 0%
MODI FY SI GNAL & LI GHTI NG SYSTEMS, 5463 DI AZ ST. 100
M NOR CO
| RW NDALE CA 91706 CSE;C2%1C?12§324 SUSPENDED
(626) 813- 6693 (909) 601-
08- Rl V- 79- 32. 3/ MB3. 8 RI VERS| DE COUNTY NEAR SAN JACI NTO CHUMD CONSTRUCTI ON | NC. NI CK TRUONG $2,993,706 06/ 10/ 22 15%
gﬁhé}gggg. 047 E FROM RAMONA EXPRESSWAY TO G LMAN 14425 JOANBRI DGE STREET 29995 TECHNOLOGY $§§§*3§3 825%;5%% 239%
(047) SPRI NGS ROAD UNDERCRGCSS! NG DRI VE STE 104
-0 CONC BARRIER, REMOVE BASE AND B:;g”gggpgggz CA CA 91706 MURRI ETA, CA 92563
SURFACI NG, A (626) 960- (951) 830- 6835
08- Rl V-95-24.0/33. 7 REPAI R CONCRETE SLOPE PAVI NG, RESTORE FI SHER SAND & GRAVEL CO WU, KHO $835,000 08/ 19/ 22 0%
08- 1N5604 ROCKSLOPE PROTECTI ON, REPLACE ASPHALT 1302 W DRI VERS WAY 134 E. HOPSONWAY STE :g ggjégjgg 0%

20. 20
201130

CONCRETEPAVEMENT, AND TRAFFI C CONTROL

DIR S ORDER EMER

TEMPE, AZ 85284

REPAI R CONCRETE SLOPE PAVI NG

1-3
BLYTHE, CA 9225
(951) 232- 6263
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08-RI V-95-/0 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMPAVEMENT COATI NGS CO WU, KHO $4,013,735 05/ 09/ 22 93%
08-1M204 0.2 M LES SOUTH OF ROUTE 10/ 95 10240 SAN SEVAI NE WAY; 41601 CORPORATE WAY $3;$11(7)8' Iﬁ 82; ég; gg 86%
SEPERATI ON TO 0.7 M LES SOUTH OF LYE '
JURUPA VALLEY CA 91752 PALM DESERT, CA 92211
ROAD 714) 826- 3011 (951)232- 6263
PLACE A SEAL COAT WTH DI G QUTS. (714) 826-
08-RI V-111-47.2/55. 3 M NOR CONCRETE, REMOVE CONC CURB AND CALPROMVAX ENG NEERI NG | NC. NGUYEN, | RVIN $3,111, 232 03/28/22 59%
08- 0R3024 SW MOD SI GNAL AND LI GHTI NG SYSTEMS 650 N. ROSE DR #186; 41601 PORATE WAY $1, 296,932 05/12/22 9
ACST- P111- (079) E PAS:\)A DSSERSRACA o2a11 $246.567 05/04/23  42%
--0) PLACENTI A CA 92870 051 453. 8043
(714)573- 4599 (951) 453-
08-RI V-177-1 27 RI VERS| DE COUNTY NEAR DESERT CENTER ATP GENERAL ENG NEERI NG KOURY, PETER $9, 257,499 05/ 23/ 22 94%
08- 1MD304 FROM ROUTE 10/ 177 SEPARATI ON TO ROUTE CONTRACTORS, LLC 41601 CORPORATE WAY $7;$§gi, 252 8?5 gg; gg 85%
62 4211 PONDERCSA AVE, STE C PALM DESERT, CA 92211 !
PLACE RUBBERI ZED HMA, TRAFFI C (909) 844- 0619
STRIPING & C SAN DI EGO CA 92123
(858)513- 0611
08- Rl V- 215- 36. 6/ 37. 2 IN RIVERSIDE FROM0.2 M N O IN RI VERSI DE CONSTRUCTI ON BROWK, PAUL $4,937,816 02/ 24/ 22 14%
RSCI migg-(zsz)E R VERSIDE FROM 0.2 M N O ALESSANDRO COMPANY, | NC. 4334 LATHAM STREET, $2§gig§g 8‘315 gg; 3421 50%
0 BLVD OC TO 0.2 M S/ O EUCALYPTUS AVE 4225 GARNER ROAD sul TE 100 '
o oC RI VERSI DE, CA 92501
CONSTRUCT SOUTHBOUND AND NORTHBOUND N VERSI DE CA 92502 (951) 232- 6161
(951) 682- 8308
08- SBD- 10- 24. 3/ 24. 8 I N SAN BERNARDI NO FROM TO 0.4 MLE | NTERNATI NAL LI NE BUI LDERS, ASSAD, PETER $1, 096,242 06/ 28/ 21 88%
gﬁ\/gg?g‘l-(zn) c W O WATERMAN AVE UC TO 0.2 MLE N O INC. DBA ILB ELECTR C 790 S. VI A LATA, $732, 923 (1)15 gg; 2% 69%
0 CONN OC 3955 TEMESCAL CANYON RD. ; Sul TE 100
o | NSTALL M DWEST GUADRAI L SYSTEM AND
COROA CA 92883 (051 252. 511
(951) 963- 3044
08- SBD- 10- 29. 4/ 39. 2 IN REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA, | SSA $6,014, 186 10/30/19  100%
08- 384234 ALABAMA ST TO COUNTY LINE RD LLC. 790 VI A LATA SU TE $5, 402, 928 ﬁ; ig; ;g 90%

HB4N

I NSTALL TMS FI ELD ELEMENTS 13501 BENSON AVE;

CHI NO CA 91214
(909) 591- 0000

100
COLTON, CA 92324
(951) 906- 9916
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-15-5.1/5. 8 SAN BERNARDI NO COUNTY | N RANCHO 3SI XTY | NNOVATI ON | NC EHIRIM DOM NI C $1, 046,558 06/ 21/ 22 41%
08-0H7914 CUCAMDNGA FROM FOOTHI LL BOULEVARD 3555 ROSECRANS ST, 114-110 9540 CENTER AVENUE $ggg, ‘;Si 82; 2‘71; gg 62%
UNDERCROSSI NG TO 0.4 M LE NORTH OF RANCHO CUCAMONGA, CA !
FOOTHI LL BOULEVARD UNDERCROSS SAN DI EGO CA 92110 91730
RAMP METERI NG SYSTEM HVA, RHVA, AND (858) 304- 1093 (951) 232- 3523
HBAN ROADW
08- SBD- 15- 28. 6/ 37. 5 I N HESPERI A AND VI CTORVI LLE FROM QAK SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $127,420, 224 09/ 24/ 21 34%
08- 0K1224 COVP. 34,111,579 10/07/21
B1I M 015 - (167)E HILL RD OC TO S/O BEAR VALLEY RD OC ANY 15255 BEAR VALLEY $$1 288,922 08/23/24 2%
0 REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.; ROAD 1 €08
e cn oo e
(714) 578- 9600 (951) 232-
08- SBD- 15- 56. 6/ 77. 6 SAN BERNARDI NO COUNTY | N AND NEAR LAMASSU UTI LI TY SERVI CES, | NC. GONZALEZ, ALFONSO $680, 146 03/ 01/ 22 11%
08- 1K7104 BARSTOW AT VARI OUS LOCATI ONS FROM 0. 6 3193 ENTERPRI SE COURT 15255 BEAR VALLEY $47, 428 835 325 gg 7%
M LE NORTH OF W LD WASH ROAD TO 0. 7 . S A 95650 ROAD
M LE NORTH OF ROUTE 15 90016“' 2;59 1576 HESPERI A, CA 92345 SUSPENDED
REPAI R CULVERT W TH ALTERNATI VE (916) 259- (909) 601- 4064
Pl PELI NERS
08- SBD- 15- 96. 1/ 124. 3 SAN BERNARDI NO ABOUT 22 M LES SKANSKA USA CI VI L WEST PHAN, THANH $13,112,161 08/02/22 24%
OHg;\nl-ngig‘l-(z o NORTHEAST OFBARSTOW AT VARI QUS CALI FORNI A DI STRI CT | NC. 222 E. MAIN ST. SUITE 22, gij, 3(158 235 225 gg 29%
0 LOCATI ONS FROM 0.3 M LESOUTH OF 1995 AGUA MANSA ROAD 208 P
o HARVARD ROAD OVERCROSSI NG TO 0.1 M LE
Rl VERSI DE CA 92509 BARSTON - CA 92311
| MPORTED BORROW SHOULDER BACKI NG, (951) 232- 7262
HB1 AND STR (951) 845- 360
08-SBD-15-173.7/181.1  BACKFI LL/ RESTORE Pl ERS AND ABUTMENTS LAS VEGAS PAVI NG CORPORATI ON  NGUYEN, KHOA $3, 085,000 08/26/22  100%
08- 1IN5804 AND | NSTALL ROCK SLOPE PROTECTI ON AT 4420 S. DECATUR BLVD 222 EAST MAIN ST $760, 528 (1)25 (2)2; gg 250
DRY LAKE DITCH. DR S ORDER SUl TE 208

LAS VEGAS, NV 89103
(702) 531- 5800

EMERCENCY F. A BARSTOW CA 92311

0. 20 I NSTALL SHORI NG AND ROCK SLOPE (951) 232- 8611
: PROTECTI ON
201130
08- SBD-15-179. 4/ 179.4 | N SAN BERNARDI NO COUNTY AT NEVADA ST BOAE CONTRACTORS | NC. BENSON, DAVI D $2,029, 684 09/ 07/ 22 0%
08- 1N0304 LN 609 BAI LEY CT; 937 S. VIA LATA SU TE $0  09/29/22 0%
I NSTALL BEAUTI FI CATI ON ENHANCEVENT 650 $0 02/15/23

TEHACHAPI CA 93561

(661) 940- 0899 COLTON, CA 92424 SUSPENDED

(951) 232- 6478
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 9. 0/ 45 REPAIR DAMAGED ROADWAY DIR S SKANSKA US CI VI L WEST BENJAM N, AMGAD $3,585,000 12/24/21  100%
08-1N0904 ORDER EMERGENCY F. A. CALI FORNI A DI STRICT I NC 850 S VI A LATA STE $2, 170, 5;3 8;; gg; gg 84%
REPAI R DAMAGED ROADWAY 1995 AGUA MANSA RD 104
Rl VERSI DE, CA 92509 03650;;140272?24
20. 20 (951) 684- 5360 (909) 844-
201130
08- SBD- 18-44. 3/ 48. 4 ON STATE ROUTE 2 @ VAR LOCATIONS FR  SUKUT CONSTRUCTION, LLC NGUYEN, NHAN $5, 487,390 06/ 13/ 22 19%
08- 06914 CARI DI NAL RD TO DESERT FRONT; ON__ 4010 W CHANDLER AVENUE; 850 SOUTH VI A LATA $1§;§2§'§’§2 22; 22; gg 29%
STATE ROUTE18 @ VAR LOC FROM ASH SUI TE 104 '
SIDEHI LL TO CEDAR S| DEHI LL SANTA ANA CA 92704 COLTON, CA 92324
RELI NE OR REPLACE CULVERTS (714) 540- 5351 (909) 821- 8164
HA42
08- SBD- 18- 95. 4/ 95. 4 IN COLTON AT COLTON OH (BR #54- PETERSON- CHASE GENERAL SHAHI DI, SHAI NE $1,473,162 09/ 20/ 22 0%
08- 1G2804 0464R) ENGI NEERI NG CONSTRUCTI ON, INC. 850 S VI A LATA, SUI TE el 0%
PERFORM BRI DGE STRENGTHENI NG AND 16351 CONSTRUCTI ON CIR W 100A
I RVINE CA 92606 03;10;52%82;324 SUSPENDED
(949) 252- 0441 (951) 232-
08- SBD-18-100.9/115.9 | N AND NEAR ADELANTO FROM SR-18/US- SULLY-M LLER CONTRACTI NG SANTA CRUZ, MAURI Cl O $10, 975,698 10/28/21  100%
08-1G5204 395 SEP TO LOS ANGELES COUNTY LINE  COMPANY 15255 BEAR VALLEY RD $10, 732, 823 éi; %g; gé 98%
COLD PLANE PAVEMENT & PLACE HMVA 135 S. STATE COLLEGE BLVD.;  HESPERI A, CA 92345
BREA CA 92821 (909) 601- 5118
HA22 (714) 578- 9600
08- SBD- 38- 11. 3/ 26. 5 WATERSHEDY DEBRI S FLOW M Tl GATI ON: POMNELL CONSTRUCTORS | NC TRAN, KEN $19, 985, 000 12/ 23/ 20 75%
08-1L9804 REPAI R/ REPLACE/ | NSTALL DRAI NAGE 8555 BANANA AVE 850 S VI A LATA SUI TE $6é§;§'82§ (1)55 gg; gg 32%
SYSTEMS AND REPAI R/ REPLACE DEBRI S 104 '
BARRI ERS DI R S EMERGENCY ORDER FONTANA,  CA 92335 COLTON, CA 92324
FLOW M TI GATI ON .
20. 20 (909) 844- 3312
201130
08- SBD-38- 11. 3/ 26. 8 CLEAR | MPACTED CULVERT BASI NS, REPAI RRI VERSI DE CONSTRUCTI ON CO | NC TRAN, KEN $3, 585,000 08/ 09/ 22 75%
08- 1N5204 | MPACTED FLEXI BLE BARRI ERS, AND 4225 GARNER RD 850 S. VIA LATA, $1, ;ig' ‘7132 82; g?; gg 320
DI STRESSEDEMBANKMENTS DI R S ORDER RIVERS| DE. CA 92501 SUl TE 104 !
EMERGENCY F. A. ’ COLTON, CA 92324
20. 20 DEBRI'S FLOW M TI GATI ON: EROSI ON (909) 844- 3312

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 43. 8/ 150. 3 APPROXI MATELY 43 M LES EAST OF PETERSON- CHASE GENERAL NGUYEN, KHOA $906, 775 04/ 21/ 22 72%
08- 1K6404 BARSTOW AT ARGOS WASH (BR #54 ENG NEERI NG CONSTRUCTI ON, INC. 222 E. MAI N ST #208 $750, egg 825 Sg;gg 80%

0737L/R) TO APPROXI MATELY 6 M LES 16351 CONSTRUCTI ON CIR W BARSTOWN CA 92311

EAST OF NEEDLES AT SAGE WASH (BR # (951) 232- 8611

POLYESTER CONCRETE OVERLAY, I'IRVINE CA 92606

(949) 252- 0441
08- SBD- 40- 100. 0/ 125 NEAR NEEDLES FR ESSEX ROAD OC TO 4.5 GRANI TE CONSTRUCTI ON COVPANY DQAN, ANTHONY $10, 411, 401 05/11/22 40%
28_0%23‘21-(066) M E/ O HOMER WASH 38000 MONRCE STREET; 1044 EAST BROADWAY ST $4;$g§g'8;2 825 gg; gg 39%
CHE REGRADE MEDI AN CROSS SLOPE NEEDLE: 2 '

--0) I NDI O CA 92203 S CA 92363

(760) 775- 7500 (951) 840- 8222

08- SBD- 40- 140. 5/ 148.5 VARl OUS LOCATI ONS ON |- 40 FREEWAY GRI FFI TH COVPANY BENSON, DAVI D $5, 704, 458 09/ 08/ 22 0%
08- 1N0704 BEG NNI NG AT NEEDLES HI GHWAY 1128 CARRI ER PARKWAY AVE 967 SOUTH VI A LATA ig 825 2(1)5 gg 0%
VESTBOUND ON RAMP (PM R140.5) TO 5 SUl TE 650

M LE RD (PM R148. 5) I(S';\TE)RSELE;EOSA 93308 COLTON, CA 92324

I NSTALL BEAUTI FI CATI ON ENHANCEMENT (951) 232- 6478
08- SBD- 60- 1. 4/ 0 I'N CHI NO AT RANMONA AVE OC NO 54-0745 RV CONCRETE AVI LA, XAVI ER $9, 022,938 12/28/21 32%
08-1J2104 | MPROVE FREI GHT CORRI DOR MOVEMENT 605 E. COMMERCI AL ST.; 119 N MAPLE ST STE A $7, 096,552 02/ 04/22 78%

$273,660 11/08/23
CORONA, CA 92880

(951) 830- 6837

ANAHEI M CA 92801
(714) 888-1104

08- SBD- 60- 7. 3/ 10 IN ONTARIO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 623,289 04/ 26/ 21 48%

2&&%8%_(159) c CREEK BR TO M LLI KEN AVE 391 N. MAI N STREET; 119 N MAPLE ST SUI TE $7;$i§é,§§g 825 (2)15 2% 29%
ADD WB AUX LANE, ADD EB A '

--0) CORONA CA 92880

(951) 356- 1275 CORONA,  CA 92880
(909) 519- 2051

O D ar125:8/125.8  RENOVE BXISTING VELL AND | NSTALL NEW VIATER VELL SERVICE, INC DOAN,  ANTHONY $3,235,000 04/15/22  87%
08- 1N1904 VELL WTH ITS APPURTENANCE AT A P.O BOX 2847 1044 EAST BROADIAY ST Samm moys

DEPTH OF 800 DIR S ORDER EMERGENCY ,

APPLE VALLEY, CA 92307 NEEDLES, CA 92363

iy 858) 382- 0953 (951) 840- 8222

REMOVE AND REPLACE EXI STING VELL (858) 382-
20. 20
201130
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RUI Z, MANUEL $6, 763,527 10/08/20  100%
08-0G7904 COUNTI ES | N AND NEAR CHI NO AND CHI NO MARTI NEZ 790 S VIA LATA $6, 149,320 11/17/20 919
ACNH PO71- (074) E $491, 125 02/ 15/ 23 0
0 HI LLS FROM LOS ANGELES COUNTY LINE TO2790 BUSI NESS PARK DR. COLTON, CA 92324
o ROUTE 91 (951) 965- 6327
INSTALL RVS, CCTV, CMS, VDS & FIBER Y STA CA 92081
HB4N (619) 460- 6060
08- SBD- 138- 15. 0/ 15 ALSO SBD- 15-21.6; NEAR HESPERI A, FROMEVERLEVEL HOLDI NGS, LLC $2,922, 844 08/ 26/ 22 0%
08- 1H8204 0.1 M WVEST TO 0.2 M EAST OF CAJON 5877 PINE AVE. SUITE 240; $0  09/16/22 0%
ACHS- S138- (138) E CREEK BRI DGE. ALSO, ON ROUTE 15 (PM $0
--() R21.6) AT 0.2 M NCR CHI NO HILLS CA 91709
I NSTALL TRAFFI C SI GNALS, REALIGN (951) 966- 9153
08- SBD- 138- 15. 0/ 15. 1 NEAR HESPERI A ON RTE 15 FROM 0.1 M  SECURI TY PAVI NG COVPANY, |NC. LOZA, SHAUN $3, 267,628 11/16/21 5%
ag;i328gg_(249)E N O RTE 15/138 SEP TO G SH CH 3075 TOMSGATE ROAD; 15255 BEAR VALLEY $1§f§$’§g§ éi;gg;gé 48%
EXTEND DECELERATI ON LANE AT RTE 15 ROAD :
--() VESTLAKE VI LLAGE CA 91361 HESPERI A CA 92345
(818) 362- 9200 '
(909) 601- 4717
08- SBD-138-/2. 3 ALSO LA-138-74.9/75.0; NEAR Pl NON GRANI TE CONSTRUCTI ON COVPANY  SANTA CRUZ, MAURI Cl O $4, 386,822 11/19/21 89%
zgéiﬂgigg-(OOZ)E H LLS & PHELAN FROM LA CO LN TO 0.6 4820 MCGRATH ST. STE. 101; 15255 BEAR VALLEY $3'§§§'§f§ 3258253% 94%
M WO PHELAN RD AND | N LA COUNTY VENTURA. CA 93003 ROAD :
-0 FROM 0.1 M WO SBD CO LN 805) 765. 6867 HESPERI A, CA 92345
W DEN ROADWAY TO PROVI DE UP TO 4 ( ) ) (909) 601-5118
08- SBD- 173- 18. 6/ 18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEERI NG HOSSAI N, SADI QUE $8, 102, 002 08/ 20/ 20 56%
SRR 0 I e wm otz s e oo sy s owied T
--() PERRI'S, CA 92571 (951)850 5828
(951) 684- 9303
08- SBD- 215-2. 2/ 3. 2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COMPANY I NC  CASTRO, ROBERTO $17,503, 248 03/ 04/ 21 59%
08- 1F7304 N O WASHI NGTON ST OC 3075 TOANSGATE ROAD, SUI TE 20 $7,399, 665 03/25/21
BLI M 215 - (251)E 850 S VIA LATA SU'TE $48,934 12/31/23 2%

REPLACE OVERCROSSI NG
WESTLAKE VI LLAGE CA 91361

(562) 863- 3176

--0

100A
COLTON, CA 92324
(909) 677- 8786
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 259-1.1/1. 2 I'N SAN BERNARDI NO FROM H STREET UC TOFBD VANGUARD CONSTRUCTI ON, ALAM  MAHFUAL $434,360 09/16/21  100%
SNHG P259- (002) E SR 259/210 SEP | NG 4334 LATHAM STREET Ha.352 030323 %%
0 CONSTRUCT MEDI AN BARRIER, M LL AND 550 GREENVI LLE ROAD; SUI TE 100 '
LI VERMORE CA 94550 R:;ZER:;EEESEQ 92501
(925) 245- 1300 (951) 830-
08- SBD- 999-/ 0 I N SAN BERNARDI NO COUNTY I N VAR OUS ALFARO COMMUI CATI ONS MONI COLL, JOSEPH $120,380 06/16/22 23%
08-1L9604 LOCATI ONS ON THE 1-210, 1-10, SR-60 , CONSTRUCTI ON, I NC 937 S. VIA LATA SU TE $110, 623 fﬁ; gg; gg 83%
AND | - 215 15614 S. ATLANTI C AVENUE; 650 01/ 17/ 23
ROADSI DE REHABI LI TATI ON ( WATER
( COVPTON CA 90221 03630':’1803823324 COVPLETED
(310) 669- 8949 (909) 518-
08- SBD- 5730-/0 IN THE CI TY OF FONTANA ON SOUTHEAST  STRONGHOLD ENGI NEERI NG FLORES, TIM $21, 805, 000 04/ 02/ 21 46%
08- 0R4204 QUADRANT OF STATE RTE 210 AND 1-15 | NCORPORATED 850 SOUTH VI A LATA $4;$2§g,;§>f 825 gg; 2}1 230%
| NTERCHANGE 150 W WALNUT AVE SUl TE 100A '
BUI LD MAI NTENANCE FACI LI TY
PERRI'S CA 92571 ?3;1?;3002222324
HA12 (951) 684- 9303
08- VAR- 10-/ 0 RI VERSI DE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, $896, 220 05/31/22 0%
08-1L7004 MODI FYI NG RAMP METERI NG SYSTEMS I NC. $0 08/23/22 0%
3955 TEMESCAL CYN $0
CORONA CA 92883
08- VAR- 15- 41. 3/ 52 RI VERSI DE AND SAN BERNARDI NO COUNTI ES KANAAN CONSTRUCTI ON, | NC. FENG, PERCY $714,720 06/ 23/ 22 42%
08- 1K8514 AT VARI OUS LOCATI ONS 230 S. | RW NDALE AVE 790 S. VIA LATA SU TE $591’$2$2 825 ggj gg 83%
MODI FYI NG CANVERA SYSTENS 100
AZUSZA CA 91702 COLTON, CA 92324
(626) 334-5775 '
(951) 232- 9010
08- VAR-15-110.4/181.4  SAN BERNARDI NO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NGUYEN, KHOA $2,849,427 06/ 01/ 22 21%
08- 1K6504 LOCATI ONS | NTERSTATE 40 AT ENG NEERI NG CONSTRUCTI ON, INC. 222 E. MAI N ST #208 $11§2§'§§§ %; g; gg 41%
APPROXI MATELY 10 16351 CONSTRUCTI ON Cl RCLE VEES BARSTOW CA 92311 '
PLACE POLYESTER CONCRETE OVERLAY, .
I RVINE CA 92606 (951) 232- 8611
HVA (TYP
(949) 342- 0441
Totals: Authorized Final Amt: $1, 116, 850, 648 Completed to Date: $576, 792, 660 Work ThisMonth: $27, 387, 242
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- | NY-190- 18. 0/ 72 I'N I NYO COUNTY ON SR 190 PM 18.0 TO FI SHER SAND AND GRAVEL COMPANYCHERENZI A, DAMON $5, 375,000 09/17/22 91%
09- 396004 72.0 RESTORE HWY AFTER FLOOD DAMAGE 1302 WEST DRI VERS WAY 500 S MAI N STREET $4, 211, 9;8 ég; 235 gg 78%
RECONSTRUCT DAMAGED HI GHMAY DI R S TENPE. A7 85284 Bl SHOP, CA 93514
ORDER EMERGENCY F. A. ' (760) 920- 3460
TOME PASS FLOOD REPAI R
20. 20
201130
09- | NY-395-29. 2/ 41. 8 I'N 1 NYO COUNTY NEAR OLANCHA AND FI SHER SAND & GRAVEL CO DAMON CHERENZI A $70, 674,888 10/ 22/ 21 44%
%-Valgggg_ 248) £ CARTAGO FROM 1.4 M LES SOUTH OF LOS 1302 W DRI VERS WAY; 500 SOUTH MAI N STREET $17$gii' ggg ééj S% ;11 2504
(348) ANGELES AQUEDUCT BRIDGE TO 0.2 M LE Bl SHOP, CA 93514 '
-0 SOUTH OF ASH CREEK BRI DGE TEMPE AZ 85284 (760) 920- 3460
CONSTRUCT 4 LANE EXPRESSVAY (480) 730- 1033
HE14
09- I NY- 395- 102. 4/ 113 I NYO COUNTY NEAR BI G PINE FROM 0.3  ROAD AND H GHWAY BUI LDERS, LLC. DAMON CHERENZI A $5, 227,974 05/11/22  100%
09- 388604 M LE NORTH OF REYNOLDS ROAD TO 0.1 PO BOX 70846 500 SOUTH MAI N ST. $4, 218, ogg 8613; 3431; gg 100%
M LE NORTH OF WARM SPRI NGS ROAD RENO. NV 89570 Bl SHOP, CA 93514 01/ 03/ 23
COLD PLANE AC PAVEMENT AND PLACE HVA ! (760) 920- 3460 COVPLETED
(775) 852- 7283
(TYPE
09- KER-202-4.7/5. 2 IN KERN COUNTY NEAR TEHACHAPI FROM  EVERLEVEL HOLDI NGS, LLC H N HARTANTO $1, 039, 757 02/ 07/ 22 78%
09-367204 0.2 MLE WEST OF CUMM NGS VALLEY ROAD5877 PINE AVE. SU TE 240 16490 S| ERRA HW 14 $638, 857 02/ 23/ 22 61%
HSST- S202- (006) E $0 04/ 28/23
EAST TO 0.2 MLE EAST TO 0.3 MLE MOJAVE, CA93501
--() EAST OF CUMMNGE VALLEY CHI NO HILLS, CA 91709

(760) 937- 3243
CONSTRUCT LEFT TURN LANE (626) 560- 7910

09- KER- 5755-/ 114 KERN COUNTY AT MDJAVE AT THE MOJAVE RE COM DEVELOPMVENT COVPANY $911,466 10/ 27/ 22 0%
09- 377104 SPECI AL CREWS BUI LDI NG AT 1365 2488 DI XON LANE ig 11/ 28122 0%

BUSI NESS ROUTE 58

REMODEL MAI NTENANCE STATI ON. BI SHOP CA 93514

09- MNO- 395-34. 1/ 34. 1 I'N MONO COUNTY AT CRESTVI EWAT THE  SAN PATRI Cl O CONSTRUCTI ON, | NC $1,221,192 05/ 05/ 22 0%
09-377704 CRESTVI EW SATELLI TE MAI NTENANCE 4820 SOUTH ESCALON BELLOTA RO 23 08/ 05/ 22 0%
STATI ON

FARM NGTON CA 95230
(915) 487- 2324

CONSTRUCT MAI NTENANCE STATI ON

HA12
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 55. 5/ 58. 2 MONO COUNTY NEAR LEE VI NING FROM 0.2 GRANI TE CONSTRUCTI ON COVPANY $6, 797,790 12/ 22/22 0%
09- 378704 M LE SOUTH OF CEMETERY ROAD TO ROUTE 3005 JAMES ROAD ig 01/ 20/ 23 0%

167

PARTI AL DEPTH RECYCLE AND HWVA (TYPE DAKERSFIELD CA 93308

A .
09- VAR -/ 0 KERN AND MONO COUNTI ES AT VARI OUS ALFARO COMMUNI CATI ONS GARRETT ROTTNER $707, 777 06/ 15/ 22 0%
09- 382304 LOCATI ONS CONSTRUCTI ON, | NC. 500 S MAIN ST ig 82; g(l)j gg 0%

FURNI SH AND | NSTALL SI GN STRUCTURE 15614 S. ATLANTI C AVENUE Bl SHOP, CA 93514

( TRUSS) (760) 920- 2460 SUSPENDED

COVPTON CA 90221

Totals: Authorized Final Amt: $91, 955, 844 Completed to Date: $26, 724,430  Work ThisMonth: $644, 055
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 787,275 03/ 18/21 32%
10- 0X7504 BR ON SR 88 AT WEST FORK CARSON I NC. 850 SOUTH GUI LD AVE. $1, 690, 3;8 8421; 8;; ;11 29%
R VER BR & ON SR 89 AT MARKLEEVI LLE 3333 VACA VALLEY PARKWAY; SUITE 107
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS .
HA21 (707) 455- 7033 (209) 470- 8777
10- ALP-4-/0 IN ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON | QBAL AULAKH $3,038,010 06/21/21 17%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; 850 SOUTH GUI LD $613, 428 8;; ig; g% 20%
CULVERT REHABI LI TATI ON
SONORA CA 95370 f\é; ' S&TSS;%
(209) 743- 4911 X
(209) 479- 3608
10- ALP-88-/0 TO CONSTRUCT FUEL | SLAND CANOPI ES CAL ELECTRO, |INC. PAVAN GARG $854, 400 05/19/ 22 0%
10-1J0104 CONSTRUCT FUEL | SLAND CANOPI ES 3710 ELECTRO WAY: 850 SOUTH GUI LD AVE $262, Ogé 8;5 %éj gg 31%
REDDI NG CA 96002 S(L;I]TECiO;524O
(530) 223- 5937 e
(209) 470- 8777
10- ALP- 89- 14. 9/ 17. 3 IN ALPI NE COUNTY ON SR 89 BETWEEN PM SI NCLAI R GENERAL ENG NEERI NG | QBAL AULAKH $3, 485,000 08/ 04/ 22 98%
10- 1Q4904 14.9 AND 17.3 I NSTALL TEMP CREEK CONSTRUCTI ON, | NC. 850 SOUTH GUI LD AVE. $2, 083,585 09/14/22 60%
CROSSI NGS, REMOVE SEDI MNT & REPAIR  P.O. BOX 1453 SUITE 107 $0 12/22/22
STRUCTURAL SECTI ONDI RS EF
OAKDALE, CA 95361 LCDI, CA 95240
REMOVE AND REPAI R STORM DAMAGE (209) 479- 3608
20. 20. 201
130
10- ALP- 89- 15. 2/ 16. 9 IN ALPI NE CO ROUTE 89 MULTI PLE SI NCLAI R GENERAL ENGI NEERI NG | QBAL AULAKH $4, 442,000 03/07/ 22 53%
10- 1P0604 LOCATI ONS REPLACE DAMAGED CULVERT CONSTRUCTI ON | NC. 850 SOUTH GUI LD AVE. $412,278  04/20/ 22 9%
Pl PE, PLACE BOX CULVERT, SLOPE P.O BOX 1453 LODI, CA 95240 $0 12/06/22
PROTECTI ON, AND DEBRI S RACKDI RS EF (209) 479- 3608
REPAI R AND REPLACE DAMAGED CULVERTs OAKDALE, CA 95361
20. 20. 201
130
10- AVA- 10- 2. 0/ 2 AMA 10, TUO 49, 108 VAR OUS OCATI ONS  SI NCLAI R GENERAL ENGI NEERI NG | QBAL AULAKH $3, 973,600 02/ 11/ 22 82%
10- 1N6204 UNSHELTERED ENCAMPMENT REPAI R SLOPES, CONSTRUCTI ON | NC. 850 S. GUI LD AVE. $2, 018,591 04/ 21/ 22 51%
PLACE SLOPE PAVI NG, AND REPLACE P.O BOX 1453 SUI TE 107 $0 02/27/23
FENCI NG DI RS EFA 10A2401
OAKDALE, CA 95361 LCDI, CA 95240
20, 20. 201 REPAI R SLOPES, PAVI NG, AND FENCI NG (209) 479- 3608

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AVA- 88- 46. 5/ 54 TRANSPORTATI ON RELATED FACI LI TI ES T.P. A CONSTRUCTI ON, | NC. | QBAL AULAKH $498, 250 05/ 20/ 22 39%
10-1J3104 PEDDLER HI LL SAND HOUSE AND MUD 2406 CLUBHOUSE DRI VE; 850 SOUTHGUI LD AVE. $441, 1;-3 82; SZ gg 89%
SPRI NGS SAND HOUSE Sul TE 107
REHABI LI TATE SAND HOUSES AT THE ROCKLIN CA 95765 LODI CA 95240
(916) 919- 1624
(209) 479- 3608
10- AVA- 88-62. 0/ 71. 6 IN AMA CNTY ON RTE 88 FROM PM 62.0 TOMARI O S TREE SERVICE, INC GARG, PAWAN $5, 185,000 09/ 20/ 21 65%
10- 1N8704 ALP CNTY PM 2.5. DEBRI'S REMOVAL, 937 VI A LATA STE #500 850 S GUI LD AVE STE $2, 000, ogg 13; g; g; 39%
SLOPE STABLE, CHECK DAMS, REPLACE 107
CULVERT, DI SPOSE TREESDI RS COLTON, CA 92557 LODI, CA 95240
DEBRI S REVOVAL, SLOPE STABI LI ZATI ON .
20. 20. 201 (209) 470- 8777
130
10- MER- 5-. 5/ . 8 I N MERCED COUNTY, ON | NTERSTATE 5, WALSH CONSTRUCTI ON COVPANY |1, ZUBAI R ANWAR $27,937,379 12/17/21 51%
10- 1C7904 GODW 9, 365,688 01/ 06/ 22
Cl MG 005 - (156)E SOUTH OF LOS BANGS, AT THE JOHN LLe 952 N DR s $617,796 08/ 02/ 23 33%
0 ERRECA SRRA 1390 WLLOWPASS RD., SU TE 9 RI PON CA 95366 ’
o REPLACE SAFETY ROADSI DE REST AREA B}
CONCORD CA 94520 (559) 977- 5907
HA26 (925) 627- 1700
10- MER-5-6.3/ 0 IN MERCED COUNTY AT ROUTE 5/ 165 GRANI TE ROCK COMPANY HARMNI NDER DEOL $2, 801,377 05/12/22 0%
10-0T6804 SEPERATI ON AND AT ROUTE 152/ 33 5225 HELLYER AVENUE; 952 GOODW N DRI VE $49, 933 06/ 29/ 22 204
ACNH X047- (013) E $49, 933 06/ 05/ 23
O SEPERATI ON SAN JOSE CA 95138 RI PON CA 95366
o TRUCK TURN RADI US | MPROVEMENT .
(408) 574- 1400 (209) 609- 4910
HB4N
10- MER-5-/0 I N MERCED COUNTY AT VARI OUS LOCATI ONS VELARDE CONCRETE CONSTRUCTI ON, TOFAEL ANWAR $1, 333,244 06/ 28/ 22 3%
10- 1N4304 POLYESTER CONCRETE OVERLAY I NC. 2374 | NDUSTRI AL ROVE $44, 6;3 8;; g;; gg 4%
523 S. BRAND BLVD.; TURLOCK CA 95380
SAN FERNANDO CA 91340 (209) 470- 6417
(818) 898- 2300
10- MER- 99-12. 7/17. 8 IN AND NEAR THE CI TY OF MERCED FROM A TEICHERT & SON, INC. DBA  NATHANIEL TUMM NELLO $51, 142,305 01/22/21 46%
10-1C1704 0.2 MLE SOUTH OF CHILDS AVE. TO 0.2 TEI CHERT CONSTRUCTI ON $25, 775,500 02/ 11/ 21 50%
ACNH P099- (662) E $152, 650 12/ 06/ 23

--0

HA22

M LE SOUTH OF FRANKLI N ROAD CC.
PAVEMENT REHAB (2R)

400 SUNRI SE AVE. SUI TE 300;

ROSEVI LLE CA 95661
(916) 757- 6400

(209) 481- 3597
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 16. 3/ 16. 4 I'N MERCED COUNTY ON ROUTES 99, AND 59 SI NCLAI R GENERAL ENG NEERING RANBI R BHULLAR $4, 417,500 01/31/22 49%
10- 1N6004 AT VARl OUS LACATI ONS REPAI R DAMAGED CONSTRUCTI ON, | NC. 952 GOODW N DRI VE $1, 299, Zég 825 8‘11; gg 29%
SLOPES, SLOPE PAVING, REMOVE AND 538 SOUTH 5TH AVE., SUTE A R PON, CA 95366
REPLACE FENCI NG DI RS EF (209) 639- 4306
REPAI R SLOPES AND REMOVE / REPLACE ~ OAKDALE, CA 95361
20. 20. 201 FENGI NG
130
10- MER- 99- 19. 5/ 20. 7 IN AND NEAR ATWATER, AT ATWATER - WABO LANDSCAPE & CONSTRUCTI ON, $1,399,949 11/15/22 0%
10-3A7214 MERCED EXPRESSWAY | NTERCHANGE. I NC. $0  12/21/22 0%
HI GHMAY PLANTI NG AND | RRI GATI ON 726 ALFRED NOBEL DRI VE; $0
HERCULES CA 94547
HA22 (510) 741- 9226
10- MER- 99- 20. 1/ 24. 3 IN AND NEAR ATWATER, FROM 0.4 MLE  BAY Cl TIES PAVING & GRADING ~ MUHAMVAD RAHVAN $58, 662, 644 12/ 12/ 19 96%
SN e SUMCAMGIODTOSATH G N 2 IhoUSTR AL RO STER SIS A1 g
0 VESTSI DE BOULEVARD. 1450 C VI C CT; TURLOCK, 95380 !
o PAVEMENT RESURFACI NG AND )
CONCORD CA 94520 (559) 905- 5501
HA22 (925) 687- 6666
10- MER- 99- 28. 2/ 37. 3 I'N MERCED COUNTY I N LI VI NGSTON ON SECURI TY PAVI NG COMPANY | NC  TOFAEL ANWAR $26, 348,120 03/ 30/ 22 2%
10- 0Q1224 STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOWNSGATE ROAD, SUI TE 20 $4, 946,815  04/26/ 22 19%

ACNH P099- (672) B HAVWWATT AVENE TO MERCEDISTANISLAUS |\ o o $98, 703 08/04/23
-0 COUNTY LI NE. (209) 470- 6417

LANE W DENI NG FROM 2 TO 3 LANES (818) 362- 9200

10- MER-99-/ 0 STANI SLAUS AND MENDI CI NO COOUNTI EES DI SNEY CONSTRUCTI ON, | NC. NATE TUMM NELLO $5,273,333 09/ 21/21 92%
10- 1E6204 ON ROUTES 99 AND 59 533 Al RPORT BLVD SUI TE 120; $4, 257,909 10/19/21 81%

REPLACE DRAI NAGE PUWPS AT VARI QUS $79,066 02/08/23
BURLI NGAME CA 94010

(650) 259- 9545

10- MER- 99-/0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7,509, 604 11/ 04/ 20 94%
10-1Gr504 STANI SLAUS COUNTI ES, ON ROUTES 5, 59, I NC. 2750 N. PARKVAY DRI VE $7, 426, 942 11; 20; 20 96%
99, AND 152 AT VAR OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 $0 01/14/23

UPGRADE OR REPLACE | NEFFI Cl ENT AND -
TRACY CA 95304 (559) 246- 9536

(209) 832- 7631
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MPA- 140-21. 2/ 21. 8 I'N MARI POSA COUNTY | N MARI POSA ON | BARRA GENERAL ENGI NEERI NG | NCAULAKH, | QBAL $2,729,040 03/02/21 98%
ﬁg;\l&Yg(ngg_ 037 E STATE ROUTE 140 FROM SOUTH JUNCTION 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. $2, 596, 5;8 22; gg; g% 96%
(037) STATE ROUTE 49 TO TWELFTH STREET STE. 107
-0 | NSTALL CROSSWALKS AND | N- ROADVWAY RI VERSI DE CA 92509 LODI . CA 95240
(909) 342- 8447 209 479 3608
HB1 (209) 479-
10- MPA- 140- 42. 0/ 42. 7 NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ RL WADSWORTH ~ COREY CASEY $18, 093,423 01/29/21 91%
i&?ﬁﬁg-(oos) PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE 3663 ARCH RD STE 500 $17, 823, 723 8%5 gg; g% 97%
. FORK MERCED RI VER BRIDGE TO 0.5 M LE 4600 NORTHGATE BLVD #100 STOCKTON CA 95215
) R VEST OF SQUTH FORK ME SACRANMENTO CA 95834 (209) 607- 8789
-0 TH' S PRQJECT PROPCSED TO REMOVE THE
(916) 283- 9950
10- MPA- 140-/ 12 I'N MARI POSA COUNTY AT AND NEAR CAL VALLEY CONSTRUCTI ON, |NC. COREY CASEY $4, 985,853 02/ 03/ 22 82%
10-1J1804 CATHEYS VALLEY FROM MERCED COUNTY TO 5125 N. GATES AVENUE, SUITE 1 19596 NONO WAY $4, 519, 423 855 (2)25 gg 95%
1.7 MLES EAST OF CATHEYS VALLEY SONORA, CA 95370
FRESNO CA 93722
PARK 559) 274- 0300 (209)607-8789
" 0.15' MLL AND REPLACE RHVA OVERLAY (299)274-
10-SJ-4-4.5/4.9 I'N SAN JOAQUI N COUNTY AT THE M DDLE BAY Cl TIES PAVING & GRADING  DAVI D ABLEDU $6, 388,873 01/ 25/ 22 43%
HSST- PO0A- (158) £ R VER BR DCE | Ne 3663 ARCH RORD, SU TE Mi2on 000 108123 O
0 SJ M DDLE RI VER BRI DGE ROADWAY 1450 CIVIC CT; 500 '
HB1 (925) 687- 6666 (209) 483-
10-SJ-4-15.5/16. 7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVI NG COVPANY | NC  TOFAEL ANWAR $30, 250, 229 12/ 09/ 20 98%
10- 1C5004 | NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 3663 ARCH RD. STE. 500 $24, 959,355 12/29/20 829
ACNH- X077- (028) E FRESNO AVE. TO CENTRAL VI ADUCT $724, 438 02/ 07/ 23
--() ’ VESTLAKE VI LLAGE CA 91361 STOCKTON,  CA 95215
I NCLUDI NG CONNECTORS. 818 362. 9200 (209) 608- 0711
PAVEMENT RESURFACI NG AND (818) 362-
10-SJ-4-/0 REPAI R EXI STI NG TRAFFIC MONI TORING  ST. FRANCI S ELECTRIC, LLC BAL BAHADUR PAUL $2, 287,000 06/01/21 74%
10- 19904 STATIONS (TMB) AT VAR OUS LOCATIONS 975 CARDEN STREET; $2, 233,050 06/22/21 0
N b ST CT 10 $36,134 02/20/23 8%
REPAI R EXI STI NG TRAFFI C MONI TORI NG SAN LEAN CA 94577 (209) 629- 5415 SUSPENDED

(510) 639- 0639
HB4N
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-/0 SAN JOAQUI N COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCDAVI D ABLEDU $2, 290,200 05/ 27/ 22 59%
10-1J5304 LOCATI ONS 48 MORRI SON  AVENUE 3663 ARCH ROAD, SUI TE $1,$;g'igg 82; géj gg 76%
POLYESTER CONC OVERLAY, NETH DECK, 500 :
SACRAMENTO CA 95838 STOCKTON. CA 95215
(916) 283- 9950 209) 483- 5812
HB1 (209) 483-
10-SJ-4-/0 I'N SAN JOAQUIN COUNTY ON ROUTE 4 AT  CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 752, 648 03/ 02/ 21 36%
10- 18004 OLD RI VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. $2’§SZ' g?g 82; ig; g% 38%
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD; 500 :
PLEASANTON CA 94566 S;OOSKI?;’ 580’1*295215 SUSPENDED
HA21 (925) 461- 1500 (209) 483-
10-SJ-5-6.2/6.6 IN SJ & STA CO ON RTE 99 FROM 0.2 M BRI DGEWAY Cl VI L CONSTRUCTCRS, ARIEL MENDOZA $7, 148,416 10/ 29/ 21 54%
10- 0P5404 S OF WMODESTOOH TO0.2 M NOF W INC 850 S. GU LD AVE. $3;$f§i,§gg (1)(135 (2)‘215 gé 54%
MODESTO OH & ON RTE 5 FROM 0.2 M S 3333 VACA VALLEY PARKWAY; SUl TE 107 :
OF RTE 5/33 SEP & CH T LODI, CA 95240
BRI DGE REHABI LI TATI ON VACAVILLE CA 95688 (209) 639- 4686
HA21 (707) 455- 7033
10- SJ-5-13. 0/ 13 I'N SAN JOAQUI N COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF DAVI D ABLEDU $2, 069, 069 06/ 30/ 22 79%
10- 1N5704 LATHROP ON ROUTE 5 AT PARADI SE CUT  CALI FORNIA, | NC. $1, 398,950 08/ 05/ 22 66%
BRI DGE ( NORTHBOUND) AND ON ROUTE 205 1310 W 23RD STREET; $0 01/20/23
AT E205-N5 CONNECTCR RAM
BRI DGE PREVENTATI VE MAI NTENANCE. TEMPE AZ 85282
HA23 (602) 437- 1711
10- SJ-5-29.6/29. 9 IN SJ AND ST COUNTI ES AT VAR OUS ALL STEEL FENCE, |INC ARI EL MENDOZA $8, 571,400 01/ 24/ 22 61%
10- 1N4904 LOCATI ONSON ROUTES 4,5, & 99 REPAIR  P. Q. BOX 1309 850 S. GUI LD AVE. $4, 599, 7;3 gi; (1)25 gg 54%
DAMAGED SLCPES, SLOPE PAVI NG REMOVE SUl TE 107
AND REPLACE FENCING DIR E LATHROP,  CA 95330 LODI, CA 95240
REPAI R SLOPES REPLACE FENCI NG ;
20. 20. 201 (209) 639- 4686
130
10-SJ-12-4.4/0 REPLACE BRI DGE BEARI NG PADS SLOUGH  CALI FORNI A ENG NEERI NG TROY SCHEI BER $2,990,357 11/05/21  100%
10-1F7604 BRI DGE #29- 0101 CONTRACTCRS, | NC. 850 SO GUI LD AVE $2, 937, Zég 12; gg; g% 100%
REPLACE BRI DGE BEARI NG PADS 20 HAPPY VALLEY ROAD; SUl TE 107 121 21/ 22
PLEASANTON CA 94566 ?50;'9) gﬁlggéig COVPLETED
HA21 (925) 461- 1500
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-12-17.4/18. 1 ON SR 12 FROM SOUTH STOCKTON STREET, CALI FORNI A HI GHWAY ARI EL MENDOZA $2,164, 101 07/ 21/ 22 19%
10- 1G5104 521,957 08/ 15/ 22
AN P0S2- (129) E POSTM LE 17.43 TO THE SB SR 99 RAMP  CONSTRUCTI ON GROUP, | NC. 850 S. QU LD AVENUE $$76 oor gunIeee 24%
0 JUNCTI ON POSTM LE 18.05 IN THE CITY 1647 WLLOW PASS RD #150; Sul TE 107 :
o OF LODI IN SAN JOAQU LODI, CA 95240
UPGRADE CURB RAMPS, S| DEVALK, OCNCCRD CA 94520 (209) 639- 4686
HB71 (925) 766- 7014
10-SJ-12-/0 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS CALI FORNI A ENGI NEERI NG ARI EL MENDOZA $1, 792,792 06/ 09/ 22 11%
10- 1K9004 AT MOKELUMNE RI VER BRI DGE CONTRACTORS, | NC. 850 S. GU LD AVE. %221 ggg 84715 12; gg 10%
BRI DGE REPAI R 20 HAPPY VALLEY ROAD; Sul TE 107 '
PLEASANTON CA 94566 L?g'g’ eggA 22220
HVB (925) 461- 1500 (209) 639-
10-S8J-26-1.1/1.1 I'N SAN JOAQUI N COUNTY I N STOCKTON AT ANDREW M JORDAN | NC, DBA A & TROY SCHEI BER $6, 433,766 10/ 07/ 21 80%
10-1F1704 ROUTE 26/ 99 SEPARATI ON B CONSTRUCTI ON 850 SO GU LD AVE $5;$;1§2,%2 (1)5 gg; gé 84%
| NCREASE BRI DGE VERTI CAL CLEARANCE 1350 4TH STREET; Sul TE 107 :
BERKELEY CA 94710 (LS;'Q; 32‘: ggigo
(510) 999- 6000
10- SJ- 26-8. 0/ 17 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. TROY SCHEI BER $3,511,379 04/12/22  100%
QU
10-1J2004 LI NDEN AT VAR OUS LOCATI ONS FROM 0.7 P.O. BOX 4760; 850 SOUTH GUI LD AVE $3, 450, 2;5 ({g; gg; gg 100%
M LE EAST OF GOGNA ROAD TO 1.3 M LES sul TE 107 12/ 29/ 22
VEST OF SHELLEY ROAD MXDESTO CA 95352
(209) 523- 0734 LODI, CA 95240 COMPLETED
™ 0.20' M LL AND REPLACE HVA OVERLAY (559) 341- 2018
10- SJ- 88-13. 7/ 14 I'N SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDI NGS, LLC PAWAN GARG $4,389,018 07/27/21  100%
10-0S7404 VARI QUS LOCATI ONS 5877 PINE AVE. SUI TE 120; $3, 603,345 08/10/21 86%
$1,925 01/30/23 0
REPLACE DETERI ORATED CULVERTS :
CHI NO HILLS CA 91709
(951) 966- 9153 OVER RN
10- SJ- 99- 16. 4/ 18. 2 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, AM R TRABOLY $2, 395,575 06/ 03/ 20 16%
10- 3A1014 ROM DUCK 2,103,167 06/ 26/ 20
STPL- 6210- (013) STOCKTON FROV 0. 1 M LE SAUTH OF | NG 850 S QUILD AVE s $102, 600 10/ 02/24  98%
CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR ; LODI, CA 95240 '
-0 OVERCRGSSI NG (209) 670- 9855

REPLACEMENT LANDSCAPE HERCLLES CA 94547
HE13 (510) 741- 9226
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10- SJ-99-20. 1/ 20. 1 EMERGENCY REPAI R OF FI RE DAMAGED CALI FORNI A ENG NEERI NG TROY SCHEI BER $1, 440,000 05/ 24/ 21 99%
10- 1N4604 DI VERTI NGCANAL BRI DGE.  SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD $1, 3;}2'8%2 81; gg; gé 94%
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENUE :
REPAI R FI R DANMAGED DI VERTI NG CANAL
e PLEASANTON, A 84566 Lo, on 95240
20. 20. 201 (925) 461- 0510
130
10- SJ-99-24.5/24.5 DI STRI CT CURVE WARNI NG SI GNS FBD VANGUARD CONSTRUCTI ON, RANBI R BHULLAR $899,300 05/12/22 49%
é,g}(l;‘]gggé. S0 E | NVESTI GATI ON AND ANALYSI S I NC. 952 GOODW N DRI VE $551, 5;8 8% 135 gg 61%
0 (534) COLLI S| ON SEVERI TY REDUCTI ON 550 GREENVI LLE ROAD; RIPON, CA 95366
LI VERMORE CA 94550 (209) 639- 4306
(925) 245- 1300
10- SJ- 99- 30. 9/ 31. 3 I'N SAN JOAQUI N COUNTY IN LODI ON SECURI TY PAVI NG COMPANY, | NC. TROY SCHEI BER $11, 168,621 10/21/20  100%
10-1C2804 STATE ROUTE 99 AT VI CTOR ROAD 3075 TOANSGATE ROAD, 850 S QUI LD SU TE 107 $10, 920, 603 11/ 16/ 20 97%
ACNH- P099- (661) E NORTHBOUND ON- RAVP $42,325 01/23/ 23
LODI CA 95240
--0) RAVP REAL| GNVENT WESTLAKE VI LLAGE CA 91361 550)341. 2018
(818) 362- 9200 (559) 341- OVER RN
HB4N
10- SJ- 120-. 6/ T6. 8 I N AND NEAR MANTECA AND LATHROP, FROMECONCLI TE SYSTEMS, | NC. CHRI'S HANSON $4, 095,185 10/ 20/ 21 62%
10- 1C9604 ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 1250 N. TUSTI N AVE 3663 ARCH ROAD SUI TE $1, ;gé’ ggg ég; %‘21; gé 43%
AT PM R13.34 AND ON ROUTE 99 AT PM 500 :
4.56. |INSTALL FI BER ANAHEI M CA 92807 STOCKTON CA 95215
HBAN UPGRADE EXI STI NG COVMUNI CATI ON (209) 479- 4053
10- SJ-120-16. 7/17. 9 I'N SAN JOAQUI N COUNTY | N AND NEAR RE MASON ENG NEERI NG | NC CHRI'S HANSON $1, 899,325 06/ 01/ 22 74%
10- 1N3104 ESCALON FROM 0.3 M LE EAST OF IRWN 1195 SHAW AVE #D 3663 ARCH ROAD #500 $1,858,996 07/29/22

HVL

10-SJ-132-.7/5.8
10- 1MB504

HVB

State of California Department of Transportation

STREET TO 0.3 M LE WEST OF CAWPBELL
AVENUE
REPLACE AC SURFACI NG (DI GoUTS),

I'N SAN JOAQUI N COUNTY NEAR VERNALI S
AT VARI QUS LOCATI ONS FROM RQUTE 132
EAST/ 580 SEPARATI ON TO ROUTE 132/ 33
SEPARATI ON AND OVERHEA

POLYESTER CONCRETE OVERLAY

FRESNO CA 93711

TRUESDELL CORPORATI ON OF
CALI FORNI A, | NC.
1310 W 23RD STREET,

TEMPE AZ 85282
(602) 437-1711

STOCKTON CA 95215
(209) 479- 4053

DAVI D ABLEDU
3663 ARCH ROAD, SUI TE
500

STOCKTON, CA 95215
(209) 483- 5812

$0 01/10/23

$2,690,875 03/03/22
$2, 429,677 03/22/22
$0 02/02/23

91%

84%
91%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 205- 4. 6/ 9 IN TRACY, VEST OF GRANT LI NE ROAD TO BAY CITIES PAVING & GRADING  CHRI'S HANSON $17, 382,378 04/ 05/ 22 0%
10- 1C3304 EAST OF MACARTHUR DRI VE, | NSTALL RAMP I NC. 3663 ARCH ROAD SUI TE $20,794 05/ 03/ 22 0%
1“?1242056'(356) E METERS AND OTHER | NTELLI GENT 1450 C VI C CT; 500 $0 02/07/24
TRANSPORTATI ON SYSTEM (1 TS D CA 94520 STOCKTON CA 95215
I NSTALL I TS- PHASE 2 JONCC (209) 479- 4053
HB4N (925) 687- 6666
10- STA-5-27.0/27. 4 IN STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COVPANY CASEY, COREY / OSHI TA, $4,894,217 01/ 09/ 20 0%
10-0V6304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $4, 749,702 02/ 06/ 20 96%
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD $0 11/30/22
ROADSI DE REST AREA AND ABOUT 0.9 BI SHOP CA 93514 AVENUE, #107
A2t REPLACE PUBLI C WATER SYSTEM AND (760) 873-3301 LODI, CA 95240
(209) 608- 0711
10- STA-99-17. 9/ 18. 7 MULTI PLE LOCATI ONS ON 99 I N 0l ERRA MOUNTAI N CONSTRUCTI ON, VI NCENT LADI AO $6, 884,900 02/ 11/ 22 86%
10- 1N6104 STANI SLAUS COUNTY SLOPE PAVI NG, I NC. 952 GOODW N DRI VE $3, 276,925 05/02/ 22 48%
BRI DGE AND SECURI TY, VEGETATI ON 13919 MONO WAY RIPON, CA 95366 $0 08/02/23
REMOVAL OR PRUNI NG DI RS EFA 10A2400 (209) 609- 4905
SLOPE PAVE, FENCING VEG REMOVAL AND SONCRA. CA 95370
20. 20. 201 PRUNE
130
10- TUO 108-4.3/5. 1 I N TUCLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  COREY CASEY $8, 451,447 07/ 17/ 20 97%
10-0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 19596 MONO WAY $8, 219,384 07/28/20 95%
Il LIMTS AT PEACEFUL OAK 13919 MONO VAY, : SONCRA, CA $0 11/04/22
| NTERCHANGE s CA 95370 95370
CONSTRUCT EASTBOUND ONRAMP AND (ZOOJQO)LQ‘Z& 1900 (209) 607- 8789
10- TUO- 108- 18. 9/ 38. 8 I N TUOLOME COUNTY NEAR LONG BARN FROMGEORGE REED, | NC. COREY CASEY $13,371,903 08/02/21  100%
10- 462104 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE 19596 MONO WAY $12, 869, 663 08/ 17/ 21 94%
ACST- S108- (057) E $132,022 01/23/23
2.3 M LES EAST OF COW CREEK ROAD SONORA CA 95370
-0 PAVEMENT REHABI LI TATI ON - CAPM MODESTO CA 95354 (209) 607- 8789 OVER RUN

(209) 523- 0734
HA22

Totals: Authorized Final Amt: $402, 510, 279 Completed to Date: $256, 221, 302  Work ThisMonth: $3, 360, 370
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-.4/6. 3 I'N | MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND  DAVI D TOCI $3, 870,579 06/25/21 98%
11- 2N0084 LOCATI ONS. ENG NEERS, | NC. 4050 TAYLOR ST $3,734,070 07/15/21 94%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SUITE 2 SAN DI EGO, CA 92110 S0 02/02/23
I RVINE CA 92618 (858) 688- 1599
(949) 328- 9758
11-1MP-7-.5/.5 IN | MPERI AL COUNTY EAST OF CALEXI CO HAZARD CONSTRUCTI ON ENGR, LLC DANI EL HERNANDEZ- $1, 402,523 09/ 06/ 22 0%
11-4cCo014 ALONG STATE ROJTE 7 AT THE NINA LEE 10529 VI NE STREET; DUARTE ig 82; g(l)j gg 0%
ROAD OVERCROSSI NG LAKES! DE CA 92040 1102 MONTENEGRO WAY
I NSTALL HARDSCAPE, AND GATEWAY EL CENTRO, CA 92243 SUSPENDED
(858) 587- 3600
(760) 594- 2008
11-1 MP-8-36.5/37.5 IN | MPERI AL COUNTY I N EL CENTRO FROMGRANI TE CONSTRUCTI ON COMPANY HERNANDEZ- DUARTE, $25, 662, 607 01/ 16/ 20 71%
11-410404 0.4 MLE VEST OF | MPERI AL AVENUE OC. 38000 MONRCE STREET; DANI EL $25, 483,838 02/06/20 4,40,
ACIM008 -(111)E TO 0.1 M LE EAST OF 8TH STREET CC. 1102 MONTENEGRO WAY $0 02/28/23

-0 RECONSTRUCT | -8/ | MPERI AL AVENUE I'NDI O CA 92203 EL CENTRO, CA 92243

(760) 775- 7500
(760) 554- 2028

HA21
11-1 MP-8-96. 8/ 96. 8 IN | MPERI AL COUNTY NEAR W NTERHAVEN, FEC FUTURE CONTRACTORS AND  TAN CAO $7,281,004 09/01/22 0%
11- 430494 AT COLORADO RIVER VI ADUCT BRIDGE NO. ENG NEERS, | NC. 1102 MONTENEGRO WAY $0  09/27/22 0%
B1I M 008 -(113)E 58-0312R/L. PATCH SPALLS, POLYESTER 184 TECHNOLOGY DRI VE SUI TE 20 EL CENTRO, CA 92243 $0 12/29/23

-0 DECK OVERLAY, HI NGE (760) 594- 2008

I RVINE CA 92618
(949) 328- 9758

BRI DGE REHABI LI TATI ON

11-1 MP- 78-34. 0/ 41 IN | MPERI AL COUNTY NEAR AND AT GLAM S HAZARD CONSTRUCTI ON ENGR, LLC DANI EL HERNANDEZ $6, 781,930 06/ 29/ 22 98%
11-2N1144 FROM 6.7 M LES EAST OF EAST H GHLINE 10529 VI NE STREET; 1102 MONTENEGRO WAY $6, 144,826 08/01/22 920
$1, 208,579 02/ 15/ 23
CANAL TO TED KI PF ROAD EL CENTRO, CA 92243
COLD | N- PLACE RECYCLI NG LAKESI DE CA 92040 (760) 594- 2008

(858) 587- 3600

11-1 MP-98-32.1/32.5 I'N | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP,  DANI EL HERNANDEZ- $7,246,161 12/ 04/ 20 25%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $1,272,124 12/ 24/ 20 18%
?gg;‘ Eggi'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $0 03/30/23

- - W DENI NG SR-98 HI GHMAY FROM 4 LANES
20 RV NE CA 92618 EL CENTRO, CA 92243

(949) 299- 1400 (760) 594- 2008
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP-98-32.1/32.5 IN | MPERI AL COUNTY | N CALEXI CO FROM RAL | NVESTMENT CORPORATION  DANI EL HERNANDEZ- $7,223,429 09/ 28/ 22 0%
11-0802A4 OLLI E AVENUE TO 0.1 M LE EAST OF DBASI LVERSTRAND CONSTRUCTI ON  DUARTE $0 105 315 22 0%
ACNH- PO98- (029) B ROCKWOOD AVENUE. 10065 OLD GROVE RD, #200 1102 MONTENEGRO WAY $0 12/31/23
1662-11 1-(4) PLACE HVA, M NOR CONCRETE, MDD EL CENTRO, CA 92243
-0 DRAI NAGE SAN DI EGO CA 92131 (760) 594- 2008
(858) 444- 1963
11- 1 MP-111-.1/1. 2 IN | MPERI AL COUNTY | N CALEXI CO FROM PAL GENERAL ENG NEERI NG INC  BENJAM N HANEY $2,091,149 05/27/21  100%
11-2N0724 0.1 MLE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST $1, 923, 1;3 82; (1)25 g% 95%
RTE 98 SAN DI EGO CA 92154 SAN DI EGO, CA 92110
COLD PLANE, PLACE STRESS ABSORBI NG .
(855) 860- 5300 (858) 518- 8709 SUSPENDED
11-1 MP-115-3.2/8. 8 I'N | MPERI AL COUNTY | N AND NEAR AVERI CAN PAVEMENT SYSTEMS, DANI EL  HERNANDEZ- $3, 530,070 05/ 03/ 22 58%
11-2N1154 HOLTVI LLE FROM ROUTE 115/ 8 SEPARATI ONI NC. DUARTE $2,702,142  08/01/22 77%
TO TOAAND ROAD AND FROM W JUNCTI ON 1012 11TH STREET; 1102 MONTENEGRO WAY $0 01/31/23
EVAN HEVMES HI GHMAY TO EAS
CH P SEAL- AR MODESTO CA 95354 (E';GS)EEQEQZOSQ 92243
(209) 522- 2277
11- 1 MP-186-/2. 1 | MPERI AL COUNTY AT ANDRADE FROM HAZARD CONSTRUCTI ON ENGR LLC DANI EL HERNANDEZ $2, 074,008 06/ 09/ 22 2%
11-2N1164 MEXI CO BORDER TO ROUTE 186/ 8 10529 VI NE STREET 1102 MONTENEGRO VAY $79, %% 00/ 801 22 4%
SEPARATI ON LAKESI DE CA 92040 EL CENTRO CA 92243
COLD PLANE, SAM, RHVA-G AND (760) 594- 2008 SUSPENDED
PAVEMENT MARK
11-SD-5-.2/15. 2 IN SAN DI EGO COUNTY AT VARI OUS HVS CONSTRUCTI ON, | NC. VI CTOR CARDENAS $19,002, 184 03/11/21 69%
11-427504 LOCATI ONS 2885 SCOTT STREET; 5377 OTAY MESA RD $15, 846,382  04/08/21 83%
B1ST- 000C- (526) E NSTALL FI BER OPTI C LI NE SAN DI EGO, CA 92154 $619, 940 04/ 20/ 23
--() ’ VI STA CA 92081

(760) 727- 9808 (619) 554- 7675

11-SD-5-.3/5 I'N SAN DI EGO COUNTY AT VARI QUS DI VERSI FI ED LANDSCAPE CO. JCE |RION $12, 165, 340 01/ 28/ 22 79%
ACSTX073- (150) E O orabLE 1 roa ot syr 1 PUNDY CAON RO 7177 GPPORTUNITY RORD Fiose 016 oairize 4%
-0 W LDOVAR CA 92595

(951) 245- 1686 (619) 778- 8045
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 1 IN SAN DI EGO COUNTY, AT VAR OUS SELECT ELECTRIC, INC. GENARO GENEL- TRUJI LLO $7, 662,407 10/19/20 86%
11-429704 LOCATI ONS. 2790 BUSI NESS PARK DR ; 2863 CARMEL VALLEY RD $6, 673,028  11/20/ 20 87%
ACST- X073- (140) E REPAI R AND | NSTALL VEH CLE DEL MAR CA 92014 $234,978 12/29/23
--() VI STA CA 92081 (858)685 1376
(619) 460- 6060
11-SD-5-1.0/72. 4 IN SAN DI EGO COUNTY AT VARI OUS APPLY- A- LI NE, LLC DAVI D TI MVB $4,801,876 04/ 25/ 22 93%
11-2No914 LOCATI ONS 175 ROY RD SWBLDG C, 4050 TAYLOR ST $4,182,0;g 82522;3% 86%
RESTRI PE PAVEMENT DELI NEATI ON AT
PACI FI C WA 98047 sgg;cgfgfg7gﬁ 92110
(253) 299- 1200 (858) 518-
11-SD-5-2. 3/ 14 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2,737,873 10/08/20  100%
11-418104 LOCATI ONS. 2364 PASEO DE LAS AVERI CA 104 817 SWEETWATER ROAD $2,216,921  12/02/20 81%
ACST- X073- (142) E OONSTRUCT CLRB RAMPS SPRING VALLEY CA 91977 $0 02/28/23
-0 SAN DI EGD CA 92154 (619) 602- 0333 OVER RUN
(858) 860- 5300
11- SD-5-12. 8/ 13. 2 SAN DI EGO COUNTY | N SAN DI EGO FROM LB CI VI L CONSTRUCTI ON, ROBERT VI LLOTA $2,864,270 11/29/22 0%
11-4C0044 32ND STREET OVERCROSSING TO 0.1 M LE 324 EAST VALLEY PARKWAY 5377 OTAY MESA RD ig ii;gg;gg 0%
SOUTH OF 28TH STREET OVERCROSSI NG SAN DI EGO, CA 92154
CONSTRUCT NON- MOTORI ZED PATHWAY, SAN DI EGO CA 92025 (858) 688- 1384
PRI VACY W
11- SD-5-13. 5/ 14. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2,909, 267 02/02/21 39%
éﬁbé?iggg-(144)5 ROUTE 5 FROM NATI ONAL AVENUE OC TO 2364 PASEO DE LAS AMERI CA 104 817 SWEETWATER RD. $2'3§é'233 8252?53% 81%
COMMERCI AL ST OVERHEAD AND ON ROUTE SPRI NG VALLEY, CA 91977 !
--() SAN DI EGO CA 92154
805 AT ROUTE 94/ 805 SEP (619) 602- 0333
UPGRADE END TREATMENTS AND | NSTALL  (858) 860-5300
11- SD- 5- 29. 1/ 30. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I RION, JOSEPH $1,861,851 06/03/19 0%
11- 273404 1,760,519 06/20/19
RSTP- 6211- ( 137) E 0.4 MLE SQUTH OF CENESEE AVENUE | NG 7177 CPPORTUNITY RD s $8.854 09/ 15/ 23 0%
0 OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI S AVENUE SAN DI EGO, CA 92111 '
o EXTENDED PLANT ESTABLI SHVENT W TH .
PERRI'S CA 92570 (619) 778- 8045 Z;?P; EST

(951) 457- 4118
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5- 31. 8/ 32. 2 I'N SAN DI EGO COUNTY, FROM CARNEL DI VERSI FI ED LANDSCAPE CO. JOSEPH | RI ON $598, 622 09/ 24/ 21 0%
11- 422004 MOUNTAI N ROAD UNDERCROSSI NG TO 0.4 21730 BUNDY CANYON ROAD; 7177 OPPORTUNI TY ROAD $4;§, ggg (1)25 %% gé 0%
M LE NORTH AND AT 0.1 M LE SQUTH OF SAN DI EGO CA 92111 '
W LDOMAR CA 92595
CARMEL VALLEY ROAD 951) 245- 1686 (619) 778-8045 PLANT EST
STORMAATER M TI GATI ON'  DETENTI ON (951) 245- SATI S
11- SD- 5- 34. 7/ 36. 3 IN SDC IN SD FROM 0.6 M LE NORTH OF MARATHON CONSTRUCTI ON JARED CORBI TT $68, 749, 032 12/10/ 21 13%
11-2E1544 DEL MAR HEI GHTS RD OVERCROSSI NG TO  CORPORATI ON 990 HI GHLAND DR. #308 $27;$ggg' 24112 é%gi; gé 39%
VI LLA DE LA VALLE UNDERXI NG 10108 RI VERFORD RD SOLANA BEACH CA 92075 !
TO LOVER EXI STI NG ELEVATI ONS AT THE .
CA, LAKESI DE 92040 (858) 220- 3986
(619) 276- 4401
11- SD-5-34. 9/ 35. 1 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $1, 303,925 05/12/20 74%
11- 417504 0.8 TO 1.0 MLE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 232&;‘2 2‘255 225 gg 99%
HEI GHTS ROAD OVERCROSSI NG LAKES| DE CA 92040 ESCONDI DO CA 92025
ENHANCEMENTS TO DETENTI ON BASI N AND .
(858) 587- 3600 (760) 639- 4430
11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $263,084,237 12/22/16  100%
g/é?éig‘z‘-(nsn LOCATI ONS FROM LOVAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARMEL VALLEY RD $259, 789, Ggg 2%5 %g; g 99%
V051 6. (6 0.5 MLE SOUTH OF PALOVAR AIRPORT 12121 SCRIPPS SUMM T DR #400 DEL MAR CA 92014
- R FD. SAN DI EGO, CA 92131 (858) 688- 1435
--0) REPLACE THE SAN ELI JO LAGOON HWY '
HB5 (760) 637- 0654
11- SD-5-37. 4/ 52. 6 IN CI TY OF CARLSBAD FROM PALOMAR FLATI RON- SKANSKA- STACY AND BRI AN HADLEY $62, 776,343 09/ 07/ 21 75%
11-2T35U4 Al RPORT RD TO SR78 W TBECK A JO NT VENTURE 1525 FARADAY AVE #110 $éi: 333' ézg (1)25 %5 2}1 65%
CONSTRUCT ONE HOV LANE | N EACH 12121 SCRIPPS SUMM T DR #400 CARSBAD, CA 92008 A
SAN DI EGO, CA 92131 (858) 518- 3505
(760) 637- 0654
11- SD-5-38.4/47.3 I'N SAN DI EGO COUNTY I N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $244, 905,289 10/ 29/ 18 73%
é%ﬁﬁég{( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $233$§g§. ggg (1);); g?; %g 96%
TO 0.3 MLE NORTH OF PALOMAR Al RPORT 12121 SCRIPPS SUMM T DR #400 CARDI FF, CA 92007 '
-0 ROAD OVERCROSS| NG (858) 688- 1481

SAN DI EGO, CA 92131

CONSTRUCT HOV LANES, | TS ELEMENTS,
(760) 637- 0654
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-47.9/58.5 IN SAN DI EGO COUNTY AT VARI QUS J. FRANCI S COMPANY ALl DEMR $2, 746,178 05/ 27/ 22 41%
11-2No874 LOCATI ONS. 16197 KRAMERI A AVE. ; 4050 TAYLOR ST $1, 258,994  06/16/22 45%
BRI DGE PRESERVATI ON SAN DI EGO CA 92110 $75,768  05/29/23
RI VERSI DE CA 92504 (858) 688- 1545
(951) 776- 9100 SUSPENDED
11- SD-5-55. 6/ 70 IN SAN DI EGO COUNTY NEAR OCEANSI DE AT RAL | NVESTMENT CORPORATION  GARY LEVI NE $6, 254, 402 10/ 19/ 21 31%
11- 430014 VAR QUS LOCATI ONS FROM FALLBROOK 10065 OLD GROVE ROAD STE 200; 871 NORTH BROADVAY $5, 834,164  11/23/21 96%
SI MG 005- (990) E $43,982 01/01/24
JUNCTI ON OVERHEAD TO 1.0 M LE SOQUTH SAN DI EGO CA 92131 ESCONDI DO CA 92025
-0 OF SAN ONOFRE CREEK BRI (760) 796- 4070 SUSPENDED

I NSTALL HI GH TENSI ON CABLE BARRI ER (619) 368- 3186

11-SD-5-/0 I'N SAN DI EGO COUNTY AT VAR OUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2,952,559 05/13/20  100%
Lk . lmno o e e ST R
UPGRADE/ | NSTALL CURVE WARNI NG 638 W SOUTHERN AVE; DEL MAR CA 92014
0 ORANGE CA 92865 (858) 688- 1376 SUSPENDED
(714) 974- 1190
11- SD-5-/60 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL GHAZI ALAM  SULTAN $4,036,275 03/25/20  64%
11- 420704 LOCATI ONS. ENGI NEERI NG CONSTRUCTI ON, | NC. 517 SWEETWATER RD $3,810,697  04/16/20 /0,

REPLACEMENT CF 24 EXI STI NG 16351 CONSTRUCTION CI R W SPRI NG VALLEY, CA 91977 $5,610 02/28/23

| RVI NE CA 92606 (619) 602- 0333

(949) 252- 0441

11-SD-8-. 3/ 23 I'N SAN DI EGO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY ~ ALBERT LABRADOR $5, 669, 087 10/20/20  100%
11- 428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200: 1463 BROADVAY $5, 215, 5;8 1%5 ggj gg 97%
UNDERCROSSING TO 1.1 MLES EAST GF o EL CAJON, CA 92021
LAKE JENNI NGS PARK ROAD UNDERCR (619) 954- 8575 SUSPENDED

REPAIR REMABI LI TATE, AND REPLACE  (760)444-1032

HA22
11-SD-8-.7/2.9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $3, 892,280 04/12/22 98%
11-2N1174 0.3 MLE EAST OF MORENA BOULEVARD 10529 VI NE STREET; 4050 TAYLOR ST $3,712,938 05/13/22 96%
UNDERCROSSI NG TO 0.1 M LE WEST OF SAN DI EGO, CA 92110 $207,050 01/31/23
M SSI ON CENTER ROAD OVE LAKESI DE CA 92040 (858)518-8709

0.10" BWCG (858)587- 3600
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-5.6/17. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON HAZARD CONSTRUCTI ON ENGR, LLC GENARO GENEL $1,210,593 11/16/21  100%
11- 430604 ROUTE 8 AT 15/8 SEPARATI ON AND ON 10529 VI NE STREET; 2863 CARVEL VALLEY $1,101,411 12/21/21 91%
HSI M X073- (149) E ROUTE 805 AT NORTHEOUND 805 TO O, $35,390 03/31/23
-0 EASTBOUND 8 CONNECTOR. "’8*::5'555 22032040 DEL MAR CA 92014 OVER RUN

PLACE HI GH FRI CTI ON SURFACE ( ) ) (858) 688- 1376
11-SD-8-12.9/14.6 I'N SAN DI EGO COUNTY I N LA MESA AND EL GRI FFI TH COMPANY M CHAEL STEWART $16, 402,367 07/16/22 7%
11- 430434 CAJON FROM 0.1 M LE WEST OF GROSSMONT 10660 SCRI PPS RANCH BLVD. ; 817 SWEETWATER ROAD $597,562  08/19/ 22 4%
B1l M 008 - (330)E BOULEVARD OVERCROSS! NG TO WEST MAI N A B G O 92123 SPRING VALLEY. CA 91977 $117,089 06/10/24
-0 STREET OVERCROSSI N 60) 224. 0889 (858) 688- 1572 SUSPENDED

BRI DGE REHABI LI TATI ON (760) 224-
11- SD- 8- 13. 4/ 20. 4 IN SAN DI EGO COUNTY I N EL CAJON AT  PAL GENERAL ENG NEERING INC M YOKO NAKAJI MA $4, 004, 668 08/ 30/ 21 53%
11-4116U4 VARI OUS LOCATI ONS FROM 0.5 M LE EAST 2364 PASEO DE LAS AMERICA'S: 1463 BROADWAY $3, 009, 664 10/19/21 250
ACI M 008 -(328)E OF GROSSMONT BLVD OVERCRGSSI NG TO 0. 4 EL CAJON, CA 92921 $165,895  02/23/23
--() M LE EAST CF LOS 0O SAN DI EGO CA 92154 (858) 688. 1531

(855) 860- 5300

M/P PULLOUTS BEYOND GORE AREAS,
11- SD- 8- 23. 0/ 61. 3 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON ENGR, LLC ALBERT LABRADOR $5, 683,502 01/ 27/ 22 34%
11- 422104 . $4,118,729 02/ 23/ 22

LOCATI ONS FROM 0.7 M LE WEST OF 10529 VI NE STREET; 1463 BROADWAY 72%

FLI NN SPRI NGS ROAD UNDERCROSSI NG TO EL CAJON, CA 92921 $596,263  06/10/24

0.2 MLE EAST OF CRESTWOOD ROA LAKESI DE CA 92040 (858) 688- 1497

CULVERT REHABI LI TATI ON (858) 587-3600
11-SD-8-31.8/41.7 I'N SAN DI EGO COUNTY NEAR ALPI NE FROMGRANI TE CONSTRUCTI ON COMPANY ALBERT LABRADOR $42, 957,016 04/ 01/ 22 29%
11- 423704 VI EJAS CREEK BRI DGE TO PI NE VALLEY 5860 EL CAM NO REAL; 1463 BROADWAY $8, 827,433 05/ 03/ 22 2104
ACI M 008 - (068) E $971, 262 03/18/24

0O CREEK BRI DGE CARLSBAD CA 92008 EL CAJON, CA 92921
o PAVEMENT REHABI LI TATI ON )
(760) 444- 1028 (619) 954- 8575

11-SD-11-.6/2.7 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA CI VI L WEST VI CTOR CARDENAS $17,287,001 02/16/21 99%
11-056374 0.2 M LE WEST OF SANYO AVENUE CALI FORNI A DI STRICT | NC. 5377 OTAY MESA RD $15, 994, 717 03/30/21 96%

UNDERCROSSI NG TO 1.2 M LE EAST OF 1995 AGUA MANSA ROAD, SAN DI EGO, CA 92154 $193,578  01/24/23

ENRI CO FERM DRI VE OVERCROSS (619) 554- 7675 SUSPENDED

RI VERSI DE CA 92509
(951) 684- 5360

CONSTRUCT | NTERCHANGE AT S| EMPRE
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-11-2.7/ 2.7 IN SAN DI EGO COUNTY NEAR SAN DI EGO AT RAL | NVESTMENT CORPORATI ON M CHAEL CHARAK $29, 849,218 07/18/22 14%
11- 056394 1.9 MLES EAST OF SANYO AVENUE 10065 OLD GROVE ROAD STE 200; 5377 OTAY MESA RD $1,037,470 08/19/22 30
ACCB- P011- (009) E $294,173 12/14/23
0 UNDERCROSSI NG SAN DI EGO CA 92131 SAN DI EGD, - CA 92154
o OTAY MESA EAST PORT OF ENTRY SI TE B}
(858) 444- 1963 (858) 688- 1495
11-SD-15-31.3/37. 1 I'N SAN DI EGO COUNTY I N AND NEAR SECURI TY PAVI NG COVPANY, | NC. TAl LAM $45, 969, 872 05/ 27/ 22 20%
11- 430514 7,485,623 06/ 27/ 22
ACSE- 0354. ( 210) E ESCONDI DO FROM 0.2 M LE SOUTH OF 3075 TOWNSGATE ROAD; 4001 EL CAJON BLVD il 115 406 06/ 28/ 24 16%
ROUTE 15/ 78 SEPARATON TO 0.5 M LE #208 e
-0 NORTH OF DEER SPRI NGS ROAD OVE V\sng:E Z'ZBEAGE CA 91361 SAN DI EGO, CA 92105
MAI NLI NE PAVEMENT REHABI LI TATI ON, (818) 362- (858) 688- 1443
11-SD-52-.4/5.5 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC ~ GENARO GENEL- TRUJI LLO $3,197,201 10/21/21  100%
i\é\ﬁ%%_ 148 & LOCATI ONS 2364 PASEO DE LAS AMERICA'S;, 2863 CARVEL VALLEY $2;$2§2,f§§ (1)‘115 gg; gé 64%
(148) CONSTRUCT MAI NTENANCE MVPS, PAVE RD. :
--0) SAN DI EGO CA 92154 DEL VAR CA 92014
(855) 860- 5300 : OVER RUN
(858) 688- 1376
11- SD- 67- 6. 0/ 24. 4 IN SAN DI EGO COUNTY NEAR LAKESI DE AND HANSON AGGREGATES PACI FI C GARY LEVI NE $37, 676,387 03/01/22 37%
11- 430564 RAMONA FROM 0.2 M LE NORTH OF SAN SOUTHVEST LLC. DBA ATP GENERALS71 NORTH BROADWAY $8$56§f,ggg (1>421; géj gg 23%
DI EGO RI VER BRI DGE TO ROUTE 78 ENG NEERI NG CONTRAC ESCONDI DO, CA 92025 '
JUNCTI ON 4211 PONDERCSA AVENUE, STE C; (760)796- 4070
RUBBERI ZED HOT M X ASPHALT ( RHVA)
SAN DI EGO CA 92123
(619) 777- 8100
11-SD-76-12.1/17. 7 IN SD CNTY NEAR BONSALL & FALLBROCK, HABI TAT RESTORATI ON SCI ENCES, | Rl ON JOSEPH $1, 596,245 06/ 01/ 18 0%
11-257164 ON RTE 15 FROM .3 MLE S/O TO .3 MLEINC. 7177 OPPORTUNI TY RD $1,555,185 06/25/18 0%
ST(P)L' 6211-(136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 $14,485 02/15/23
o .4 MLE WO SO M .
VISTA CA 92081 (858) 467- 4086 PLANT EST
SR-76 EAST PLANT ESTABLI SHVENT SATI S
HB32 (760) 479- 4210
11- SD- 78-. 3/ 16 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON ENGR, LLC RAMESH NARAHARI $13, 373,297 10/ 28/ 22 0%
11- 422304 LOCATI ONS FROM 0.3 M LE EAST OF 10529 VI NE STREET; $0 12/01/22
BINH- PO78- ( 121) E 2863 CARMEL VALLEY RD $0 06/ 24/ 25 0%

--0

RQUTE 78/ 5 SEPARATION TO 0.5 M LE
WEST OF ROUTE 15/ 78 SEPARATI ON

CULVERT REPLACEMENT - REHAB (858) 587- 3600

LAKESI DE CA 92040

DEL MAR CA 92014
(858) 688- 1444
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-2.5/2.9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMJANMES MCM NN, | NC. I RION, JOSEPH $2,509, 514 05/ 17/ 19 0%
11-417404 0.8 MLE TO 0.4 M LE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2, 389,554 06/05/19 0%
ACNH P078- (119) E BOULEVARD UNDERCRCSS! NG $2,426 07/18/23
--0) Rl VERSI DE, CA 92518 SAN DI EGO CA 92111
STORMAATER M TI GATI ON - SLOPE ' .
(909) 514- 1231 (619) 778- 8045 PLANT EST
SATI'S
11-SD-78-12.8/22. 1 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $3, 742,751 05/ 26/ 22 54%
11-2N1434 LOCATI ONS 10529 VI NE STREET; 4050 TAYLOR ST $2;$Z$g,§g§ 82; gg; gg 72%
RESTRI PE PAVEMENT DELI NEATI ON AT '
LAKESI DE CA 92040 SSA'S\'SD'SESO;WSQ 92110
(858) 587- 3600 (858) 518-
11- SD- 78- 60. 3/ 66. 4 I N SAN DI EGO COUNTY NEAR JULI AN FROMHANSON AGGREGATES PACI FI C DAVI D TI MVB $2, 085,044 04/18/22  100%
11-2N1184 WYNOLA ROAD TO 3.5 M LES WEST OF SAN SOUTHWEST LLC. DBA ATP GENERAL4050 TAYLOR ST $1, 928, 428 825 i% gg 93%
FELI PE CREEK ENG NEERI NG CONTRAC SAN DI EGO, CA 92110
0.10' COLD PLANE AND RHMA- G 4211 PONDERCSA AVENUE, STE C; (858)518- 8704 OVER RUN
SAN DI EGO CA 92123
(619) 777- 8100
11-SD-94-4. 4/ 7.3 IN SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERI NG INC M CHAEL STEWART $2, 201,805 04/ 15/ 21 49%
11-412204 LEMON GROVE AT VARI OQUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETVWATER ROAD $1, 915,814 05/07/21 87%
ACNH- P094- (068) E $0 05/ 08/ 23
0.2 MLE WEST OF 47TH STREET SPRI NG VALLEY, CA 91977
-0 OVERCROSSI NG TO 0.6 M LE SAN DI EGO CA 92131 (858) 688- 1572
ROADS| DE WORKER SAFETY (855) 860- 5300
11- SD-94-9. 8/ 10. 6 I'N SAN DI EGO CO ON RTE 94 FROM GRI FFI TH COVPANY SULTAN GHAZI ALAM $27,588,388 04/ 27/ 22 14%
11-423804 E94/ N125 SEP I N LEMON GROVE TO 0.1 M 12200 BLOOVFI ELD AVE. ; 817 SWEETWATER RD $4, 483,124 05/ 20/ 22 16%
ACNH X073- (151) $1,995 08/07/24
E/ O SPRING ST UC I N LA MESA AND ON SPRI NG VALLEY, CA 91977
() RTE 125 FR 0.6 M S/ O SPRI SANTA FE SPRI NGS CA 90670 619) 602. 0333
(562) 929- 1128 (619) SUSPENDED
REHABI LI TATE PAVEMENT BY GRI NDI NG
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP,  SULTAN GHAZI ALAM $3,186, 724 08/11/21 16%
11-411404 LEMON GROVE FROM 0.1 M LE SOUTH OF  INC. $672,143 09/ 14/21
ACNH- P125- (020) E 817 SWEETWATER ROAD $0 06/19/23 1%

--0

HA

ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOODYEAR, SUI TE 140;
94/ 125 SEPARATI ON

ROADSI DE SAFETY | MPROVENENTS. IRVINE CA 92618

(949) 299- 1400

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9.6/13.2 I'N SAN DI EGO COUNTY | N SAN DI EGO AND HAZARD CONSTRUCTI ON ENGR LLC SULTAN GHAZI ALAM $3, 156,061 10/ 06/ 22 0%
i&ﬁéﬁg-(ozo) c LEMON GROVE FROM 0.1 M LE SOUTH OF 10529 VI NE ST 817 SWEETWATER ROAD 23 ég; gg; ;21 0%
ELKELTON PLACE UNDERCROSSI NG TO ROUTE SPRI NG VALLEY, CA 91977
-0 94/ 125 SEPARATI ON LAKESI DE CA 92040 (619) 602- 0333

ROADSI DE SAFETY | MPROVEMENTS. (858) 587- 3600

HA
11-SD-125-/1. 1 IN SAN DI EGO COUNTY I N AND NEAR SAN FLATI RON VEST, | NC. COVARRUBI AS, CARLOS $17,643,770 07/28/20  100%
11- 288834 DI EGO AT ROUTE 11/125/905 SEPARATI ON12121 SCRIPPS SUMW T DR #400 5377 OTAY MESA RD $17ﬁgg, Z;é fﬁ; %; gg 97%
CONSTRUCT ROUTE 125/ 905 SOUTHBOUND '
SAN DI EGO CA 92131 sgr;lgu7§(()ao,7;:¢592154
(760) 916- 9100 (619) 760- OVER RN
11- SD- 805- . 6/ 3. 3 IN SAN DI EGO COUNTY IN SAN DI EGO ON PAL GENERAL ENGI NEERING INC JOE IRION $5, 468,945 12/ 23/ 21 0%
11- 428804 RTE 805 FROM SAN YSI DRO BOULEVARD UC 2364 PASEO DE LAS AMERICA'S;, 7177 OPPORTUNI TY ROAD $0 03/18/22 0%
ACNH X073- (145) E $0 12/ 04/ 25
TO OTAY RI VER BRI DGE AND ON RTE 905 SAN DI EGO CA 92154 SAN DI EGO, CA 92111
0 FROM 0.5 M WTO 0.6 (619) 778- 8045 SUSPENDED

CONVERSI ON FROM POTABLE WATER TO (855) 860- 5300

11- SD-805-3.4/5. 1 I'N SAN DI EGO COUNTY I N CHULA VISTA  ACCU CONSTRUCTI ON, | NC. SRESOVI CH, RYAN $1, 368,245 10/ 01/ 21 0%
11- 428704 FROM 0.3 MLE SOUTH OF MAIN STREET 2098 S. GRAND AVE. SUITE A, 7177 OPPORTUNI TY RD $1,271,991  10/19/21 0%
ACI M 8051- (641) E UNDERCROSS! NG TO PALOMAR STREET SAN DI EGO CA 92111 $14,274 01/ 23/ 24
-0 OVERCRGSSI NG (5/74;;11;464/421/44;:2092705 (858) 688- 1433 PLANT EST
CONVERSI ON FROM POTABLE WATER TO SATI S
11- SD-805-8.4/8.8 I'N SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, |NC. LAM TAl $19, 200,080 12/13/18 5%
11-430184 AND NATI ONAL CI TY FROM 0.2 M LE 12121 SCRIPPS SUMM T DR #400 12121 SCRI PPS SUMM T $18,993,723 01/09/19 98%
BLI M- 805-(640) E SOUTH OF SWEETWATER RI VER BRI DGE TO DR STE400 $0 03/09/23
-0 ROUTE 805/ 54 SEPARATI ON SAN DI EGO, - CA 92123 SAN DI EGO, CA 92123
1 - 805 SWEETWATER RI VER BRI DCGE (760) 916- 9100 (858) 688- 1443
11- SD-805-20. 7/ 23. 5 I'N SAN DI EGO COUNTY IN SAN DI EGO, AT MONTANO Pl PELI NE | NC M YOKO NAKAJI MA $5, 629,026 04/ 27/ 22 20%
11-411504 VARI QUS LOCATI ONS, FROM LINDA VI STA 231 FOURTH AVE; 1463 BROADWAY $2, 773,071 06/ 27/ 22 49%
ACI M 805 - (642) E ROAD OVERCROSSI NG TO ROUTE. 805/ 52 EL CAJON. CA 92921 $244,802 05/ 14/ 24
--0) SEPARATI ON CHULA VI STA CA 91910 (858) 688, 1531

RELOCATE APPURTENANCES; ADD (619) 838- 6848

HA
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905- 3.8/ 11.5 I'N SAN DI EGO COUNTY | N AND NEAR OTAY FEC FUTURE CONTRACTORS AND BENJAM N HANEY $1, 607,361 06/10/22  100%
11- 2N1454 MESA FROM 0.6 M LE EAST OF JUNCTI ON ENG NEERS, | NC. 4050 TAYLOR ST $1, 62?323 815%15% 97%
ROUTE 5 TO 0.2 MLE NORTH OF MEXI CO 184 TECHNOLOGY DRIVE, SUITE 2 SAN DI EGO, CA 92110 :
BORDER (858)518-8709 OVER RUN
APPLYI NG M CROSURFACI NG AT VAR aus | RVINE CA 92618
(949) 328- 9758
11- SD- 905- 6. 4/ 10. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMGRI FFI TH COVPANY KARL HARTLI NE $4,247,463 07/ 11/ 22 33%
11- 431064 . 547,980 08/ 02/ 22
AN POOS- (023) E 0.3 M LE WEST OF CALI ENTE AVENUE 3050 EAST Bl RCH STREET; 5377 OTAY MESA RD §245 oy oaroor 22 13%
OVERCROSSI NG TO 0.4 M LE EAST OF LA - SAN DI EGO, CA 92154 !
-0 MEDI A ROAD UNDERCROSSI 14) 984. 5500 (858) 688- 1366
CONSTRUCT SR-905 LANDSCAPI NG AT (714) 984-
11- SD- 905-9. 6/ 11. 4 IN SAN DI EGO COUNTY AT VARI OUS SKANSKA USA Cl VIL WEST COVARRUBI AS, CARLOS $106, 104, 167 05/ 09/ 19 74%
éﬁ??gg%(%g) N LOCATI ONS. CONSTRUCT SB FREEWAY TO  CALI FORNI A DI STRICT | NC. 5377 OTAY MESA ROAD $103, 096, 223 gg; gg; %g 98%
0 FREEWAY CONNECTORS FROM SB RTE 125 TO1995 AGUA MANSA ROAD OTAY MESA, CA 92154
o EB RTE 905 AND EB RTE 11 A (619) 760- 7875
CONSTRUCT SOUTHBOUND FREEWAY TO RI VERSI DE CA 92509
(951) 684- 5360
11- SD- 905- 12. 0/ 12 SAN DI EGO COUNTY NEAR SAN DI EGO AT  SEMA CONSTRUCTI ON DANI ELA GOVEZ $6, 226, 727 10/ 28/ 22 1%
11-430644 OTAY MESA COMVERCI AL VEH CLE 42690 R O NEDO SUI TE G 5377 OTAY MESA RD $7,905 11/18/22 0%
ACNH- P905- (025) E ENFORCEMENT FAGI LI TY $7,905 12/31/24
-- TEMECULA CA 92590 SAN DI EGO, - CA 92154
0 CONSTRUCT WEI GH | N-MOTI ON FACI LI TY, (858) 688- 1414
CRCP,
11- VAR- 8- 0/ 00 | MPERI AL COUNTY AT VARI QUS LOCATIONS J. FRANCI S COMPANY KARL HARTLI NE $7, 456, 438 12/ 22/ 22 0%
éi-sf%gg (031) E REHABI LI TATE BRI DGES, CONCRETE 16197 KRAMERI A AVE. 1102 MONTENEGRO WAY ig 01/ 18/ 23 0%
) ) BARRI ERS, T
--() Rl VERS| DE CA 92504 EL CENTRO CA 92243
(858) 688- 1366
Totals: Authorized Final Amt: $1, 226, 766, 635 Completed to Date: $880, 396, 869  Work ThisMonth: $11, 590, 800

State of California Department of Transportation
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-.1/1 IN ORANGE COUNTY, | N DANA PO NT AND RJ NOBLE NGUYEN, | RVIN $1, 394,834 05/02/ 22 0%
12- 058904 SAN JUAN CAPI STRANO, FROM ROUTE 5/1 15505 EAST LI NCOLN AVE; 15700 TUSTI N VI LLAGE ig 8?52352% 0%
SEPARATI ON TO SAN JUAN CREEK BRI DGE WAY
COLD PLANE AC PAVEMENT AND PLACE ORANGE CA 92865 TUSTIN CA 92780
(714) 637- 1550 '
(949) 179- 8821
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP, HONG, JOHN $6, 546,698 09/11/20  100%
12-0H1504 NEWPORT BEACH, ON RTE 001 FROM 1,000 |NC. 3251 1/4 UNI VERSI TY $6, 468, 323 82; gg; gg 95%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOODYEAR, STE. 140; DRI VE, T#1
STREET; AND FROM LE
REHABI LI TATE PAVEMENT ( CAPM) | RVINE CA 92618 ;;ZL;E§9F§7Zi612 OVER RN
HA22 (949) 299- 1400
12-ORA-1-7.9/10.5 IN ORANGE COUNTY | N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI OS, JOSE/ CE- $9, 668, 673 01/ 26/ 21 30%
12- OMB2UA STATE ROUTE 1 (ALSO KNOWN AS PACI FI CI NC. ZOKAI, FARID $1,218,562 02/18/21 13%
ANCH- POO1- (673) B COAST HI GHWAY OR SR-1) FROM RUBY 16 GOODYEAR, STE. 140; 15700 TUSTI N VI LLAGE $0 06/01/23
-0 STREET (PM 7.9) TO LED WAY
I RVINE CA 92618
UPGRADE S| DEWALK TO ANMERI CANS W TH TUSTIN CA
(949) 299- 1400 '
(949) 279- 8502
12- ORA-1-10. 3/ 10. 5 COVPLETE UNFI NI SHED WORK FROM 12- BEADOR CONSTRUCTI ON COVPANY  RAMANDAN, KI FAH $455,000 07/27/22 67%
12- OMB2A4 OMB2U4 TOPROVI DE SAFE PASSAGE FOR 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $3§§‘éii 82583535 84%
PEDESTRI ANS, Bl KES AND VEHI CLES I N VAY, T#2
CITY OF LAGUNA BEACHDIR S EM » CA 92883 TUSTIN, CA 92780
COVPLETE SI DEWALKS, ADA RAMPS, (949) 279- 8625
000000000 DRI VEVAYS
000
12-ORA-1-17.4/21.5 ORANGE COUNTY | N NEWPORT BEACH FROM R.J. NOBLE COVPANY $10, 440, 096 09/ 27/ 22 0%
12-0R4104 JAMBOREE ROAD TO SANTA ANA RI VER 15505 EAST LI NOCLN AVENUE $0 10/ 14/ 22 0%
ACNH- P001- (683) E BRI DGE $0
-0 COLD PLANE AC AND PLACE RHVA- G ORANGE CA 92856
12- ORA-1-20. 4/ 23. 7 I'N ORANGE COUNTY | N NEWPORT BEACH AT PTM GENERAL ENG NEERI NG SI DHU, GAGANDEEP/ CE- $1,038,018 09/17/21 23%
12-0QB304 SUPERI OR AVE AND | N HUNTI NGTON BEACH SERVI CES, | NC. ESSAYLI, M $255, 754 10/ 05/21 25%
SNHG- P001- (677) E AT BEACH BLVD PO BOX 7745 4 VENTURE, SU TE #150 $141, 483 03/ 10/ 23
-0 UPGRADE SI GNALS AND | NSTALL SAFETY I RVINE, CA 92618 SUSPENDED

RI VERSI DE CA 92513
(951) 710- 1000

(949) 279- 8466
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, BI BARS $17, 532,343 09/ 15/ 20 55%
12- 0P42 NODI 7 7 10/ 02/ 2
e xogg-(oss) E INSTALL & FY ITS ELEVENTS | NG 3350 E Bl RCH STREET, s s'sggg'zgg ogj goﬁ pa 4%
0 3955 TEMESCAL CANYON ROAD; STE 250 ’
OCRENA CA 92883 (04 276- 8801
(951) 682- 2982
12-ORA-5-3.3/3.3 I'N ORANGE COUNTY | N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, RAMADAN, Kl FAH $2,811,510 10/ 26/ 20 52%
12-0P7004 AVENI DA Pl CO UNDERCROSSI NG I NC. 15700 TUSTI N VI LLAGE $2, ;ig ggé éé; é;; gg 95%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; WAY :
0RO CA 92863 (o50)525- 7048
(951) 674- 7352 (951) 529-
12- ORA-5-5. 8/ 30. 3 I N ORANGE COUNTY ON ROUTES 5, 133 AND PETERSON- CHASE GENERAL BLANCO, CHRI S/ CE- MAJI D $14, 961, 333 05/ 09/ 22 24%
12- 00304 241 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. RAVA. $1, 821,626 06/21/22 12%
AC'(\I;—F X059- (085) E REHABI LI TATE 25 BRI DGES 16351 CONSTRUCTION CIR W 4 VENTURE SU TE 150 $552,350 01/29/24
I RVINE CA 92606 'SX;N(;'Q 2?632618
(949) 252- 0441 (949) 279-
12- ORA-5-12.4/14.5 I N ORANGE COUNTY | N SAN JUAN ORTI Z ENTERPRI SES, | NC. RAMADAN, KI FAH $112, 606, 399  12/20/ 19 61%
12-0K0214 CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSHI NG SUI TE 200; 12 CALLE CARMELI TA $79, 800,399 01/15/ 20 71%
ACl M 0052- (019) S M LE SOUTH OF AVERY PKW LC TO 0. 8 $1,188,175 10/ 22/ 24
L607-1 10-(STP)L ' I RVINE CA 92618 SAN CLEMENTE, - CA 92673
12 0-21 M LE NORTH OF CROWN VALLEY 949) 753- 1414 (949) 279- 8435
-21-0) ADD ONE LANE | N EACH DI RECTI ON (949) )
12- ORA-5-14.5/17.1 IN ORA CO, IN M SSION VI EJO AND FLATI RON VEEST, | NC. HONG, JOHN $141, 094, 040 03/ 05/ 19 56%
12-0K0224 LAGUNA HILLS, ON ROUTE 5 FROM 0. 7 12121 SCRIPPS SUM T DRIVE 27261 LAS RAVBLAS RD $112, 497,697  04/04/19
! : ) 80%
TPLN- 6212- (022) N MLE S OF 080 PKW TO 0.3 MLE S of Ul TE 400 SAN DI'EGO CA STE 160 $2, 530,970 06/ 04/ 24
--0) 92123
ALICI A PKWY OC (213) 305- 4181 M SSION VI EJO, CA 92691
ADD ONE LANE | N EACH DI RECTI ON (949) 279-8741
12- ORA-5-17.1/18.9 IN ORA CO IN MSSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, MAJI D $93, 742,141 09/ 23/ 20 48%
12- 0K0234 \OODS ROM 49,371,524 10/ 13/ 20
TPLN- 6212- (024) AND LAKE FOREST PROM 0.4 MLE LLC 320 GODDARD VAY SUITE $$1 780,721 03/05/24 3%
0 SOUTH OF ALI Cl A PARKWAY OC TO 0.2 18201 VON KARMAN AVENUE 125 A
o M LE NORTH OF EL TORO ROA I RVINE, CA 92618
W DEN FREEWAY AND BRI DGES, IRVINE CA 92612 (949) 289- 3551

(703) 216- 1395
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- 26. 6/ 26. ORANGE COUNTY IN | RVINE AT CULVER PTM GENERAL ENG NEERI NG NAJM ELI E/ CE- $365, 059 07/ 14/ 22 0%
12-0S1004 DRI VE/ TRABUCO ROAD NCRTHBOUND ON- RAMP SERVI CES | NC. CHAUDRY, MONAS $0 08/ 01/22 0%
HS'(;V*OOSZ'(O%) E MODI FY S| GNAL AND LI GHTI NG SYSTEMS 5942 ACORN ST. 3350 E. Bl RCH STREET, $0
o AND REP
RIVERSIDE CA CA 92509 STE #250
BREA, CA 92821
(949) 279- 8826
12- ORA- 5- 26. 6/ 26. ORANGE COUNTY IN | RVINE AT CULVER CALPROVAX ENGI NEERI NG, | NC. $869, 124 06/ 13/ 22 0%
12-0S7704 DRI VE UNDERCROSSI NG 650 N. ROSE DR #186 $0 07/11/22 0%
I NSTALL CLASS 2 BI KE LANES, W DEN $0
PUMT, ND PLACENTIA CA CA 92870
12- ORA- 5- 29. 2/ 29. I N ORANGE COUNTY | N TUSTIN AT I-5 ANDALFARO COVMUNI CATI ONS SI DHU, GAGANDEEP/ CE- $598,329 03/ 02/ 22 69%
12-0R4704 RED HILL AVE IC CONSTRUCTI ON, | NC ESSAYLI, M $493, 620  03/29/22 82%
SI (N)G 0052- (031)E MODI FY SI GNALS, ADD SAFETY 15614 S. ATLANTI C AVENUE; 4 VENTURE, SU TE 150 $0 02/07/23
COVPTON CA 90221 ISZL;NE%QC;ZZMS
(310) 669- 8949 (949) 279-
12- ORA- 5- 29. 6/ 29. IN ORANGE COUNTY I N | RVI NE, SANTA SECURI TY PAVI NG COMPANY, | NC. WJ, ADRI AN $194, 166,539 05/ 27/ 22 9%
12-0J34U4 ANA, AND TUSTIN ON RTE 5 AT NEWPORT 3075 TOANSGATE ROAD; 1221 E. DYER ROAD, $12,131,335 06/16/22 6%
ACNH- X059- (084) E AVE UNDERCROSSI NG AND ON RTE 55 FROM Ul TE #265 $7,387, 437 04/ 16/ 27
--() VESTLAKE VI LLAGE CA 91361
0.4 M NORTH OF RTE 55 818) 362- 9200 SANTA ANA, CA 92705
CONSTRUCT NORTHBOUND AUXI LI ARY LANE ( ) ) (949) 279- 8488
12- ORA- 5- 29. 6/ 33. I N ORANGE COUNTY | N SANTA ANA AND ACCU CONSTRUCTI ON, | NC. WJ, ROBERT/ CE- HONG, $1, 852,463 09/ 27/ 22 4%
12-0T3304 TUSTIN ON ROUTE 5 FROM NEWPORT AVE TO14751 PLAZA DRI VE; JOHN $482,856 10/ 19/ 22 269
$252, 501 09/ 28/ 23 &
MAIN STREET TUSTI N CA 92780 15700 TUSTIN VI LLAGE '
I NSTALL CLEAN CALI FORNI A VAY #2
(714) 641- 4730
TUSTIN, CA 92780
(949) 279- 8804
12- ORA- 5- 30. 3/ 31. I'N ORANGE COUNTY | N TUSTIN AND SANTA RJ NOBLE SHAM KENNETH/ CE- $3, 628,828 01/28/22 96%
12-0QB204 ANA BETWEEN ROUTE 5/55 SEPARATION 15505 EAST LINCOLN AVE; HONG, JOHN $3, 320,271 02/23/22 91%
HSI M 0052- ( 028) E $63,780 01/30/ 23

--0
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AND 0.4 M LE SOUTH CF GRAND AVENUE
UNDERCRGSSI NG
COLD PLANE EXI STI NG ASPHALT

ORANGE CA 92865
(714) 637- 1550

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(424) 436- 7374
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-34.5/36. 8 I'N ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1,217,663 03/22/21 50%
12-0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD, 3251 1/4 UNI VERSI TY $l’158’528 8?5%852% 95%
0.2 MLE NORTH OF ANAHEI M BOULEVARD DRI VE, T#1
ORANGE CA 92868 i
UNDERCRGCSSI NG 714) 939- 6600 | RVINE, CA 92617
RELOCATE FACI LI TI ES AVAY FROM ( ) ) (949) 279-8741
12- ORA-5-36.1/36. 1 I'N ORANGE COUNTY | N ANAHEI M AT PETERSON- CHASE GENERAL SHAM KENNETH/ CE- JOHN $1,011,792 05/04/22  100%
12-0R5104 KATELLA AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, . HONG $1, 024,001  06/02/22 97%
HSI(;\AOOSZ'(OB(S) E COLD PLANE, PLACE RHVA & HSFT, 16351 CONSTRUCTION CIR W 15700 TUSTI N VI LLAGE $9,650 01/30/23
| RV NE CA 92606 ¥C;T|N CA 92780
(949) 252- 0441 :
(424) 436- 7374
12- ORA-5-38.5/41. 6 I'N ORANGE COUNTY | N ANAHEI M FROM ACCU CONSTRUCTI ON, | NC. SHAHI DI, MONA/ CE- LUNA, $1, 325,795 04/21/22 23%
ié;gfgégg 029) E SANTA ANA STREET OC TO 0.5 M LE 14751 PLAZA DRI VE SUI TE L F. $§§2’§EZ 8?;%8522 57%
-(029) NORTH CF LA PALMA AVE CC ST N GA 62780 15700 TUSTI N VI LLAGE *
-0 RELOCATE FACI LI TI ES AVAY FROM WAY
(714) 641- 4730
TUSTIN, CA 92780
(949) 279- 8488
12- ORA-5-41.9/43. 1 IN ORANGE COUNTY | N ANAHEI M BUENA  GRI FFI TH COVPANY $1, 799,626 10/13/22 0%
12-0P9304 PARK, AND FULLERTON ON ROUTE 5 FROM 3050 EAST Bl RCH STREET; $0 11/16/22 0%
ACNH X059- (086) E MAGNOLI A AVENUE TO STANTON AVENUE AND $0
-0 ROUTE 91 FROM STANTO BREA CA 92821
ROATE! DE SAFETY (714) 984- 5500
12- ORA-5-/2 I'N ORANGE COUNTY | N SAN CLEMENTE FROMMYERS & SONS CONSTRUCTI ON, LLCKIM STEVEN CE- HONG $18, 432,800 04/ 14/ 22 24%
12-0R2004 ORANGE COUNTY LINE TO 0.4 MLE NORTH 45 NORRI SON AVENUE; JOHN $8, 157,124 05/12/22 44%
ACI M- 0052- (032) E OF EL CAM NO REAL UNDERCROSS! NG NG O 05838 15700 TUSTI N VI LLAGE $106, 934 04/ 15/ 24
-0 PAVEMENT REHABI LI TATI ON AND UPGRADE VAY
(916) 283- 9950
TUSTIN, CA 92780
(949) 279- 8821
12- ORA-5-/0 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS KANAAN CONSTRUCTI ON | NC. KATTAO, BI BARS/ CE- $1, 018,080 06/ 10/ 22 0%
12-0T2604 ANAHEI M BUENA PARK, ORANGE, 230 S. | RWNDALE AVE. ; CHAUDRY, M $0 07/22/22 0%
TUSTI N, LAKE FOREST, M SSION VIEJOQ, AZUSA CA 91702 3350 E. BI RCH STREET, $0 11/01/22
MODI FYI NG TRAFFI C MONI TORI NG ST. 250 SUSPENDED

(626) 334-5775

BREA, CA 92821
(949) 279- 8541
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0ORA-22-1.2/1.2 I'N ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LI NE BUI LDERS, KATTAQ, Bl BARS/ CE- $515,802 04/21/21 98%
12- 0Q6504 VALLEY VI EW ST OFF- RAMP INC. DBA ILB ELECTRIC CHAUDRY, MONAS $418,926  05/11/21 81%

SNHG- P022- (027) E
--()

MODI FY SI GNAL AND LI GHTI NG, REFRESH

3955 TEMESCAL CANYON RD. ;

CORONA CA 92883
(951) 682- 2982

3350 E. BIRCH ST.
SUl TE 250

BREA, CA 92821
(949) 279- 8541

$0 02/15/23

12- ORA-22-5.5/5.5 ORANGE COUNTY | N GARDEN GROVE AT PETERSON- CHASE GENERAL JOUBEEN, JAY/ CE- $773,152 11/09/22 0%
12- 0R2904 WESTBOUNDBROOKHURST STREET ON-RAMP  ENGI NEERI NG CONSTRUCTI ON, | NC. JAVAHERNESHAN $0  12/14/22 0%
HSNH- P022- ( 029) E $0 0
0 AND OFF- RAMP 16351 CONSTRUCTI ON Cl RCLE WES 4 VENTURE #150
o PLACE H GH FRI CTlI ON SURFACE
I RVINE CA 92606 IRVINE, CA 92618
TREATMENT, LQO (949) 279- 8638
12- ORA-22-10.7/12.7 I'N ORANGE COUNTY |N SANTA ANA AND BEADOR CONSTRUCTI ON COMPANY,  RAMADAN, KI FAH $4,889,300 01/18/22 91%
0T e CRCE FROWO.2 MLE VEST GF BEDRCRDING 15700 TUSTIN W LLAGE PIBTIS U2 e,
0 RD OC TO 0.2 MLE VEST OF TUSTIN AVE 26320 LESTER Cl RCLE; VAY, T#2 :
o uc TUSTIN, CA 92780
CORONA CA 92883 ’
REPLACE CONCRETE BARRI ER AND SI GN )
(951) 674- 7352 (949) 279-8625
12-ORA-39-9.7/9. 7 IN ORANGE COUNTY I N STANTON AT CALPROMAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $704,988 03/11/21 79%
éﬁ,ﬁ%‘gﬁég;‘ (040) E CHAPMAN AVE 650 N. ROSE DR. #186; ESSAYLI, M $632, Ggg f1>‘215 f1>‘115 g% 88%
’ MODI FY S| GNAL, ADD SAFETY LI GHTI NG,
--() PLACENTI A CA 92870 izi?L';’QRLSE VAY,

(714)573- 4599

I RVINE, CA 92618
(949) 279- 8466

12- ORA-39-/3.2 I'N ORANGE COUNTY I N HUNTI NGTON BEACH ALL ANERI CAN ASPHALT PHAM DAT/ CE- WJ, $4,109, 788 03/ 08/ 22 44%
12-0S8604 FROM ROUTE 1 TO ELLIS AVE/ MAIN ST 400 EAST SI XTH STREET; ADRI AN $3, 922,955  03/29/22 95%
RESURFACE H GHVWAY W TH RHVA 15700 TUSTI N VI LLAGE $221,255 06/20/23 ’
CORONA CA 92879 VAY
(951) 736- 7600
TUSTIN, CA 92780
(949) 279- 8488
12-ORA-55-.6/.6 I'N ORANGE COUNTY I N NEWPORT BEACH AT | NTERNATI ONAL LI NE BUI LDERS, S| DHU, GAGANDEEP/ CE- $1, 039,332 10/ 31/22 0%

12- OR5004
HSNH- PO55- ( 066) E

--0)

HOSPI TAL ROAD
ENHANCE SAFETY BY MODI FYI NG

I NC.
3955 TEMESCAL CANYON ROAD,

CORONA CA 92883
(951) 682- 2982

ESSAYLI, M

4 VENTURE, SUI TE #150
I RVINE, CA 92618
(949) 279- 8466

$0 11/28/22
$0 10/03/23

0%
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-4.7/ 4.7 IN ORAGE COUNTY | N COSTA MESA AT HI GHLAND CONSTRUCTION, INC.  WJ, ADRI AN $5, 039, 433 09/ 20/ 21 97%
12-0QB904 ROUTE 55/ 73 SEPARATI ON 133 N. Pl XLEY STREET; 15700 TUSTIN VI LLAGE $2'$f§'588 (1)25 8%2% 43%
UPGRADE TO CURRENT SEI SM C STANDARD WAY :
CRANGE CA 92868 TUSTIN, CA 92780
(714)538-5156 '
(949) 279- 8488
12- ORA- 55-13.2/17. 9 I'N ORANGE COUNTY | N ORANGE AND DQAJA | NC. WU, ROBERT/ CE- HONG, $980, 000 09/ 27/ 22 0%
12-0T3404 ANAHEI M ON ROUTE 55 FROM LA VETA TO 5050 M SSI ON BLVD; JOHN $0  11/18/22 09
$0 01/02/24 %
ROUTE 91. ONTARI O CA 92761 15700 TUSTIN VI LLAGE
I NSTALL CLEAN CALI FORNI A VAY #2
(909) 628- 1999
TUSTIN, CA 92780
(949) 279- 8804
12- ORA-55-13. 7/13. 7 I'N ORANGE COUNTY | N ORANGE AT CHAPMAN ALFARO COMMUNI CATI ONS SI DHU, GAGANDEEP/ CE- $1, 543,203 10/ 17/22 0%
12- OR1504 AVENUE UNDERCROSSI NG CONSTRUCTI ON, | NC ESSAYLI, M $0  11/21/22 0%
HSE\‘)H POS5- (065) B MODI FY EXI STI NG TRAFFI C SIGNALS FOR 15614 S. ATLANTI C AVENUE; 4 VENTURE, SUITE 150 $0 03/27/24
COVPTON CA 90221 'SZQNE%QCQ422618
(310) 669- 8949 (949) 279-
12- ORA-55-17.7/17. 7 I'N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1, 353,277 05/13/21 90%
12-0S0904 YORBA LLI NDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. JAVA, M $1,259,014  06/08/21 91%
91/5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTI ON CIR W 3251 1/4 UNIVERSI TY $0 02/24/23
ROUTE 91/ 55 SEPARATI CN AND 0 DRI VE
PEER TO CONSTRUCT AND UPGRADE 91 I RVINE CA 92606 I RVINE, CA 92612
(949) 252- 0441 ’
(562) 449- 7999
12- ORA-57-10. 8/22. 1 I N ORANGE COUNTY ON ROUTE 57 FROM 0. 3 DI VERSI FI ED LANDSCAPE CO. WJ, ROBERT/ CE- HONG, $1, 813,166 09/ 27/ 22 4%
12-0T3204 M LE SOUTH OF CHAPNAN AVENUE 21730 BUNDY CANYON ROAD; JOHN $44,139  11/02/ 22 20
$12, 604 06/ 08/ 23 0
UNDERCROSSI NG TO 0.4 M LE SOUTH OF 15700 TUSTIN VI LLAGE ’
LOS ANGELES COUNTY LI NE AND WLDOVAR CA 92595 VAY #2
I NSTALL CLEAN CALI FORNI A (951) 245- 1686 TUSTIN, CA 92780
(949) 279- 8804
12- ORA-57-11. 0/ 22. 2 I N ORANGE COUNTY, AT VARI OUS RJ NOBLE $746, 481 04/ 07/ 22 0%
12- 059104 LOCATI ONS FROM 0.2 M LE SOUTH OF 15505 EAST LI NCOLN AVE; $0 04/ 26/ 22 0%

CHAMPMAN AVENUE UNDERCROSSI NG TO 0. 3 $0

M LE SOUTH OF LOS ANGELES COUN
RESURFACE RAMP W TH 0. 15 FT RHVA.

ORANGE CA 92865
(714) 637- 1550
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-16. 5/ 16. 6 IN I TY OF PLACENTI A ROUTE 57 PONELL CONSTRUCTORS | NC. KATTAO, BI BARS/ CE- $1, 410,000 06/04/21  100%
12-0T0704 ADIACENT TO VEST CROWMHER AVE TO 8555 BANANA AVENUE CHAUDRY, M $1,418,884 07/19/21 00,
I NSTALL PERI METER HARDENED METAL 3350 E. BI RCH STREET, $0 12/31/22
SECURI TY FENCI NG & GATES DIR S EME  TOVIANA CA 92335 STE 250 OVER RUN
20. 20 I NSTALL SECURI TY FENCI NG & GATES BREA, CA 92821
201130 (949) 279- 8541
12- ORA-57-20. 3/ 21. 6 IN ORANGE COUNTY I N BREA AT LAMBERT DI VERSI FI ED LANDSCAPE CO. KIM STEVEN CE- HONG, $998, 969 06/ 22/ 22 0%
12-0C1114 ROAD 21730 BUNDY CANYON ROAD; JOHN $2,590 07/19/22 0%
PLACEMENT PLANTI NG AND NEW 15700 TUSTI N VI LLAGE $0 08/18/25 ’
W LDOVAR CA 92595 VAY
(951) 245- 1686
TUSTIN, CA 92780
(949) 279- 8821
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO, | N BREA, ON ROUTE 57  SECURI TY PAVING COMPANY, INC. KIM STEVEN CE- HONG, $50, 910,877 04/19/19  100%
éﬁ;\l&%ég‘; 067) E FROM 0.6 M LE SOUTH TO 0.7 M LE 3075 TOANSGATE ROAD, STE 200 JCHN $47§;Z§§’ g%g 8% %g; %2 90%
8D i OF LANBERT ROAD UC VESTLAKE VI LLAGE, CA 91361  o°0 E BIRCH STREET, ’
-0 RECONFI G NB RAMPS, CONST OF LOOP ' STE 250 OVER RUN
(818) 362- 9200 BREA CA 92821
HE11 ’
(949) 279- 8636
12- ORA-57-22. 0/ 22 I N ORANGE COUNTY NEAR BREA, AT TONER GRI FFI TH COMPANY $2,932,929 10/ 25/ 22 0%
12- 0QR704 CANYON ROAD UNDERCROSSI NG 3050 EAST BI RCH STREET; $0  11/18/22 0%
ACNH- POST7- (072) STORM WATER M TI GATI ON %0
--() BREA CA 92821
(714) 984- 5500
12- ORA-73-10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 442,751 09/16/20  100%
12- ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $8, 403,489 10/ 19/ 20 45%
HSE\‘)H P073- (141)E CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR STE. 140: 6521 MARI NE VAY $0 04/20/24
o N405 CONN OC | N COSTA MESA IRVINE. CA 92618
I RVINE CA 92618 ’
UPGRADE SAFETY DEVI CES, RELOCATE )
HB1 (949) 299- 1400 (949) 279- 4560
12- ORA-73-12. 9/ 26. 8 IN ORANGE COUNTY AT VARI OQUS LOCATI ONS PETERSON- CHASE GENERAL RUDA, NABI L/ CE- ZCKAI, $1, 690, 865 09/ 16/ 21 61%
12- 0R3404 FROM MOULTON PARKWAY UNDERCROSSI NG | NENG NEERI NG CONSTRUCTI ON, | NC. FARI D $1,128,414 10/19/21 67%
LAGUNA NI GUEL TO BRI STOL STREET 16351 CONSTRUCTI ON CI R W 15700 TUSTI N Vi LLAGE $0 04/10/23
UNDERCRCSSI NG | N COSTA VAY
REPLACE APPROACH SLABS AND SEAL I'RVINE CA 92606 TUSTIN, CA 92780

(949) 252- 0441
(949) 279- 8491
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-23.7/24. 1 IN ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 936, 264 06/ 25/ 20 96%
12- ON3604 0.3 M LE NORTH OF Bl SON AVENUE TO 0. 3 I NC. JAVAHERNESHAN $6, 903, 846 07523520 99%
HSNH PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Cl RCLE; 3251 1/4 UNI VERSI TY $0 01/13/23
-0 W DEN EXI STI NG LANE FROM ONE TO TWO DRI VE
CORONA CA 92883 I RVINE, CA 92612
(951) 674- 7352 ’
(949) 279- 8638
12- ORA-74-2.9/5. 1 IN ORANGE COUNTY IN THE CITY OF SAN DI VERSI FI ED LANDSCAPE CO. NADER!, ARSALAN $618, 640 04/ 10/ 19 92%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; $572,052  05/01/19 0
HSNH- PO74- ( 068) E 6521 MARINE WAY T#1 $11, 648 05/22/23 2%
0 oF ANTO W LDOVAR CA 92595 | RVINE, CA 92618
o PE FOR M Tl GATI ON PLANTI NG FOR .
(951) 245- 1686 (949) 279- 8447
12- ORA- 74-11.5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AVERI CAN Cl VI L CONSTRUCTORS  NADERI, ARSALAN CE- $18, 085,000 11/ 13/20 53%
12-0P0O304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $13, 204,668 12/ 02/ 20 71%
HSE\‘)H PO74-(071) B JUAN HOT SPRI NG ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D 521 MARI NE WAY $642,950 05/ 02/ 24
o LI NE IRVINE, CA 92618
BENI CI A CA 94510 ’
I NSTALL HI GH FRI CTI ON SURFACE .
(707) 746- 8028 (949) 279- 8447
12-ORA-91-1.8/3. 4 I N ORANGE COUNTY | N BUENA PARK FROM ALFARO COVNUNI CATI ONS LUNA, FRANKLI N $3, 167,303 05/27/21 99%
éﬁhg%égi.(mg) c KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC 15700 TUSTI N VI LLAGE $3, ;4211, igg 825 %Zj gé 99%
0 M LE WEST OF ROUTE 91/5 SEPARATION 15614 S. ATLANTI C AVENUE; WAY :
o OVERHEAD S| GN STRUCTURE.
COVPTON CA 90221 (Tgi; g’zgcjoizms
(310) 669- 8949
12- ORA-91-5.4/5. 8 ORANGE COUNTY | N ANAHEI M ON WESTBOUND FERREI RA CONSTRUCTI ON CO. , MERARI , ARTI N/ CE- JAVA, $632,543 10/ 14/ 22 0%
12-0R1904 ROUTE 91 FROM 0.4 M LE WEST OF ROUTE |NC. MAJI D $0  11/28/22 0%
SN(H)G P091-(152) B 57/ 91SEPARATI ON TO 0.1 M LE WEST OF 10370 COMMVERCE DRI VE, SUITE B 4 VENTURE $0 08/09/23
T PLACENTI A AVENUE OV I RVINE, CA 92618
I NSTALL NEW OH SI GN STRUCTURE AND RA CUCAMONGA CA 91730 (424) 413-1143
REPLACE (909) 606- 5900
12- ORA-91-12.5/13. 9 I'N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 593,297 12/18/19 66%
12- ON4904 M LE EAST OF ROUTE 91/90 SEPERATI ON I NC. W $5, 395,904 01/22/20 96%
TO 0.5 M LE VEST OF VEEI R CANYON ROAD 16 GOODYEAR STE 140; 15700 TUSTI N VI LLAGE $0 06/28/23
UNDERCROSSI NG VAY, #3
REHABI LI TATE COMVERCI AL VEHI CLE I RVINE CA 92618 TUSTIN, CA 92780

(949) 299- 1400
(949) 279- 8575
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Statement of Ongoing Contractsasof 012023 01/ 30/ 23
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-/5. 9 I N ORANGE COUNTY | N BUENA PARK, DI VERSI FI ED LANDSCAPE CO. WU, ROBERT/ CE- HONG, $1, 812,496 09/12/22 4%
12-0T3104 FULLERTON AND ANAHEI M ON ROUTE 91 21730 BUNDY CANYON ROAD; JOHN $357,439  09/30/ 22 20%
$15,116 05/ 24/ 23 0

FROM LOS ANGELES COUNTY LI NE TO 15700 TUSTIN VI LLAGE !

M RALOMA. AVENLE W LDOMAR CA 92595 Ay

I NSTALL CLEAN CALI FORNI A (951) 245- 1686 TUSTIN, CA 92780

(949) 279- 8804
12- ORA-133-3. 2/ 4.1 I N ORANGE COUNTY, IN THE I TY OF GRANI TE CONSTRUCTI ON COMPANY  LUNA, FRANKLI N/ CE- $6, 900, 790 02/ 23/21 1%
,lAé-\IELPIQDigg o18 LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; JAVAHERNESHA $égi, gg 825 1355(1) 204
( ) EL TORO ROAD TO RQUTE 73/ 133 3251 1/4 UN VERSI TY !

--0) CARLSBAD CA 92008

SEPARATI ON 2601 444- 1032 DRI VE SUSPENDED

ROADVWAY W DENI NG, RESTRI PI NG AND ( ) ) | RVI NE, CA 92612

(562) 449- 7999
12- ORA- 241- 27. 8/ 38 I N ORANGE COUNTY AT VARI OUS LOCATI ONS SECURI TY PAVI NG COMPANY | NC  YACOUB, NMOHANAD/ CE- $15, 023,328 10/ 21/ 21 34%
i\é?“gg‘l‘ 009) E FROM 0.1 M LE NORTH OF ROUTE 133 TO 3075 TOWNSGATE ROAD, SUI TE 20 RAVANI POUR $2, 622,222 (1)15 34315 2411 17%
(009 0.5 MLE SQUTH OF E 9l VESTLAKE VI LLAGE CA 91361 4 VENTURE, SU TE 150

-0 PAVEMENT REPAI R, GROUND WATER I RVINE, CA 92618

(818) 362- 9200
A (949) 279- 8433

Totals: Authorized Final Amt: $797, 241, 156 Completed to Date: $393, 732, 152 Work ThisMonth: $16, 058, 506




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-8.2/8.7 01- 0B0904
01-DN-101-12.5/15.5 01- 0G1004
01- DN-101-21.2/0 01- 02104
01- DN- 101-35.8/36.5 01- 436404
01- DN-101-120.0/16.5 01- 0LO404
01- DN-101-151.0/15.5 01-0L2304
01- DN 101-27.5/27.9 01- 0K3804
01-DN-199-1.1/2.6 01- 488024
01- DN-199-33.5/33.9 01- OF4304
01- HUM 36-.1/1.7 01- OEO104
01- HUM 36-21.5/0 01- 0C1504
01- HUM 96-12. 4/ 12. 7 01-0L4704
01- HUM 96- 27. 0/ 27. 4 01- OH1914
01- HUM 96-43.7/0 01- 0OF9204
01- HUM 99-/0 01- 0G1404
01- HUM 101-27.7/27.7 01- 0A1104
01- HUM 101-57. 1/ 67. 8 01- 065104
01- HUM 101- 60. 4/ 0 01-0C1104
01- HUM 101-75.9/79.5 01- OH20U4
01- HUM 101-84. 4/ 84. 8 01- OEO004
01- HUM 101-94. 9/ 122 01- 0K8804

01- HUM 101-595.0/0 01- 0K4204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- HUM 101- 865. 0/ 86. 7 01-0L3904
01- HUM 101- C999. 0/ 0 01- 0K6104
01- HUM 101-17.9/87.8 01- OE7704
01- HUM 101-90. 1/ 109. 6 01- OF8204
01- HUM 169- 19. 0/ 33 01- 0H0214
01- HUM 211-772.0/78. 6 01- OMr304
01- HUM 254-4.2/0 01- OE7904
01- HUM 255-6.0/ 7.6 01- 3660U4
01- HUM 299- 10. 0/ 43 01-0L9104
01- HUM 299- 20. 5/ 30. 2 01- OF4604
01- HUM 299-22.5/30.7 01- 0LO004
01- HUM 299-30.7/33.4 01-0J4104
01- HUM 299-30. 7/ 37. 7 01- OF4704
01- HUM 299- 265. 0/ 27. 5 01- OMB804
01- HUM 299-1.8/1.8 01- OF5304
01- HUM 299-1.9/37.8 01- OF6204
01- LAK-20-/0 01- OE83U4
01- LAK- 29-10. 0/10.9 01- 0H2204
01- LAK-29-28.5/31.6 01-2982U4
01- LAK-29-50.8/0 01- OE0814
01- LAK-29-34.9/35.2 01- 0H8804
01- MEN- 1-61.9/62.2 01- 434804
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Statement of Ongoing Contracts - Index

e S N e i
B P B P O O O O O O

Cnty Rt Pm Contract Page
01- MEN- 20- 19. 1/ 20. 3 01- OH45U4
01- MEN- 20- 26. 0/ 28. 8 01- 0K9704
01- MEN-20-33.3/34.4 01- OE0904
01- MEN- 101-1.5/2 01- OH8104
01- MEN- 101- 14.6/0 01- OK7704
01- MEN- 101-40.0/6 01-0L4204
01- MEN- 101-58.9/82.5 01- 04504
01- MEN- 101- 420. 0/ 43.5 01- OMb004
01- MEN- 101- 106. 4/ T106. 8 01- OF5104
01- MEN- 162-11.5/11. 8 01- 0B5304
01- MEN-271-19.8/19.9 01- OH7804
01- MEN-271-71.0/7.1 01- OMb404
01- VAR-1-1.1/11.9 01- OMb604
01- VAR- 101-44. 5/ 125. 8 01- OMb504
01- VAR- 101-84.0/85.5 01- OH1204
01-VAR--/0 01-0L7004
01-VAR--/0 01-487704
02- LAS- 36-20.5/22.8 02- 033804
02- LAS- 299-18. 5/ 25. 6 02- 4E4504
02- LAS- 395-92.0/98.5 02- 337404
02- MOD- 139- 3. 5/ 30. 3 02- 0H5704

[N
[N

02- PLU-70- 4. 0/ 45 02-3J1204
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Cnty Rt Pm

02- PLU- 70- 10. 0/ 25
02- PLU-70-/29.9

02- PLU-89-8.7/12.9
02-SHA-5-4.9/5.1

02- SHA-273-14.9/15. 7
02- SHA-273-19.8/19.8
02- SHA- 299-44.3/44.9
02- SHA-5716-/62.5
02- SI S- 3-46. 8/ 48
02-SI S-3-48.0/51

02- SI S- 3-46. 8/ 48
02-SIS-5-/0

02- SI S-96-97. 2/ 103
02- SI S-96-/105. 8

02- SI S-97-6. 0/ 35
02-SI S-97-49.4/51.3
02- TEH 5-25. 4/ 25. 4
02- TEH 32- 14. 0/ 20
02- TEH 32-6. 2/ 14
02-TRI-3-11.0/ 26. 3
02-TRI - 3-25. 0/ 25. 2
02-TRI - 3-58. 7/ 60. 7

Statement of Ongoing Contracts - Index

Contract

02- 135004
02- 4H4404
02- 337104
02- 4H1504
02- 1H7204
02- 4H6704
02- 4H9304
02- 136004
02- 1H5204
02-2J33804
02- 339904
02-2J7004
02- 337704
02- 433204
02- 434004
02- 034504
02- 4F5904
02- 134904
02- 234304
02- 338004
02- 035004
02- 4F2204
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02- TRI - 36-15. 8/ 16. 9
02-TRI -299-64.6/71. 8
02- VAR-3-.6/48.5

02-VAR--/0
02-VAR--/0

03- BUT- 32- 30. 8/ 31
03-BUT-70-5.6/9.1
03- BUT- 99- 30. 5/ 30. 6
03- BUT- 162-18.4/19.9
03- BUT- 162- 207. 0/ 20. 7
03- COL- 20-30.5/31.8
03- COL- 20-34.8/36.5
03- ED- 50- 18. 5/ 24. 2
03- ED- 50- 33. 8/ 34. 2
03- ED- 50-45. 2/ 45. 2
03- ED- 50- 420. 0/ 63. 8
03-ED-50-2.7/18.9
03- ED- 50-/80. 4

03- ED-50-/0
03-GLE-5-14.6/14.6
03- GLE-5-25.5/25.8
03- GLE-45-13.0/23.2

Statement of Ongoing Contracts - Index

Contract

02- 337804
02- 1H7004
02- 1H5004
02- 336404
02- 332204
03-0J7004
03- 3H72U4
03- 133504
03- 2H6304
03-3J8004
03- 23504
03- 0H6504
03- 4E62U4
03- 3H4504
03-0J7104
03-2J37204
03- 1H80W4
03- 0H5204
03-2J37304
03- 4F4204
03-2J8204
03-2&3604
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03- GLE-162-76.3/78.6
03- NEV- 20- 25. 6/ 39. 8
03- NEV-80-5.5/5.8
03- NEV- 80-13.0/16.5
03- NEV- 80-31.4/31.8
03- NEV-174-99.0/9.9
03-PLA-49-2.2/2. 4
03- PLA-80-.4/.4

03- PLA- 80-46. 3/63.5
03- PLA-193-7.7/9.8
03- PLA-267-3.0/5.9
03- PLA-5731-/50.7
03- SAC-5-.2/34.3
03-SAC-5-9.7/24.9
03- SAC-5-22.4/24.9
03- SAC-5-22.4/22.9
03-SAC-12-/.5

03- SAC-50-2.5/3.2
03-SAC-50-.2/6.1
03- SAC-50-7.5/23.1
03- SAC-50-/0

03- SAC-51-2.0/3.5

Statement of Ongoing Contracts - Index

Contract

03- 3F0604
03- 2H62U4
03- 2H5004
03-1H18W4
03-2HO1U4
03- 337604
03- 1H2404
03-1J5004
03- 2F5704
03- 24904
03-1J5104
03-1J8504
03- 4F6404
03- OH10U4
03- 3H3904
03- 2H1304
03-3J3304
03- 3H3304
03- 0HO8UW4
03-2J0904
03- 1H1004
03- 3F0724
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03- SAC-51-2.0/3.3
03- SAC-51-2.0/3.5
03-SAC-51-4.7/8.8
03- SAC-51-7.9/8

03- SAC-80-9.6/12.9
03- SAC-80-12.4/14.3
03- SAC-80-/0

03- SAC-80-/0
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03- SAC-99-12.7/24.3
03- SAC-99-17.2/24.2
03-SAC-99-19.4/21.1
03- SAC-999-/0

03- SUT-99-39.2/41. 4
03-VAR-12-/ .4

03- VAR- 149-/5. 3

03- VAR-999-/0

03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 3F0734
03- 3F0714
03-2G3904
03-1J8204
03- 1H1904
03-1J4504
03-1J8604
03- 2H15U4
03- 0F2844
03- 0F2804
03- 0H6704
03-2J37704
03-1J4604
03- 1H8504
03- 3F99U4
03- 4H6904
03-0J3504
03- 4H9504
03-1J0104
03-2G5704
03-2Q0704
03- 3HI3W4
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03-VAR--/0
03-VAR--/0
03-VAR--/0
03- YOL- 16-27.5/28. 3
03-YOL-45-1.0/.1
03- YOL- 505-10. 6/ 0
03- YUB- 20- 1.6/ 3. 4
03- YUB- 20- 13. 3/ 18.
03- YUB- 70- 11. 2/ 13.
03- YUB- 70- 15. 5/ 16.
03- YUB- 70- 16. 2/ 25.
03- YUB-5714-/0
04- ALA-13-6.7/7.2
04- ALA- 13-8.4/12.6
04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-61-19.8/21.2
04- ALA-80-1.9/4
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.8
04- ALA-80-6.4/6.6
04- ALA-80-/6.7

o o1 o1 N

Statement of Ongoing Contracts - Index

Contract

03- 0H4204
03-2G6604
03- 26904
03-4F1714
03-3J6604
03- 2H4504
03- 130104
03- 0A5704
03- 1H2704
03- 1E0604
03- 4F38U4
03-236104
04- 434904
04-0J4704
04- 0AC904
04- 18404
04- 2K7104
04-2J38304
04- 119904
04- 0A7724
04- 0A7714
04- 1Y7304
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04- ALA-84-12.5/12.5
04- ALA-84-13.0/13.6
04- ALA- 84-13. 6/ 18
04- ALA-84-17.9/22.9
04- ALA-84-.7/3.1
04- ALA-92-6.5/6.5
04- ALA-92-5.1/5.1
04- ALA-185-9.8/10.1
04- ALA-260-1.1/1.9
04- ALA-260-1.1/1.9
04- ALA-260-.6/1.9
04- ALA-260-1.1/1.9
04- ALA-580-.4/19.4
04- ALA- 580- 45. 4/ 45.
04- ALA-580-1.5/0
04- ALA- 580- 30. 8/ 46.
04- ALA-580-/0
04- ALA- 680- 12. 4/ 21.
04- ALA- 680- 11. 0/ 21.
04- ALA- 880-20. 9/ 20
04- ALA- 880-22. 9/ 22.
04- ALA- 880- 30. 2/ 33.

o O ©O© O ©

Statement of Ongoing Contracts - Index

Contract

04-0Y1104
04- 160304
04- 2A3324
04-297634
04- 437504
04- 04504
04-2Q0004
04- 2Gr7404
04- 0WD204
04- 3K2004
04- 1404
04- 2W404
04- 3Q4904
04- 2K7904
04- 0K6504
04- 330504
04- 439404
04-0J6204
04- 0QBOW4
04- 437304
04- 1Y0504
04- 2K8204
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04- ALA-880-30.5/30.5
04- ALA-880-34.1/34.6

04- ALA- 880- 34. 5/ 35
04- ALA-980-1.1/1. 1
04-CC-4-1.0/9

04- CC- 4- 15. 5/ 28. 9
04- CC- 4- 28. 7/ 31
04- CC- 4- 30. 8/ 40. 4
04-CC-4-/0

04- CC-24-3.5/3.5
04- CC-80-2.3/2. 3
04- CC-580-.9/1.5
04- CC-580-6.1/7. 7
04- CC-580-7.3/7. 4
04- MRN- 1- 10. 7/ 11
04- MRN- 1- 22. 8/ 22. 8
04- MRN- 101- . 2/ 0
04- MRN- 101- 4. 0/ 4
04- MRN- 101- 8. 4/ 8. 7

04- MRN- 101- 10. 6/ 10. 8
04- MRN-101-11. 3/ 11.
04- MRN- 101- 15. 6/ 15.

Statement of Ongoing Contracts - Index

Contract

04- 4A8004
04- 2\\B404
04- 39904
04- 4K9804
04- 3K4404
04- 38704
04-2J0424
04- 439504
04- 331404
04- 438404
04- 22704
04-2J37204
04-3A744
04- 0Y5304
04- 0AA484
04- 0AA444
04- 434204
04- 2\Wb404
04- 1A6614
04- 4G8204
04- 0K5104
04- 2K2404
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04- MRN- 101- 20. 8/ 27. 1
04- NAP-29-.2/14.6
04- NAP-29-5.0/6.7
04- NAP- 29-29. 3/ 36. 9
04- NAP- 29-42.8/42.9
04- NAP-121-.5/1

04- NAP- 121-18.6/18.6
04- NAP- 128- 20. 1/ 20. 4
04- NAP- 128- 20. 1/ 20. 4
04- SCL-0-/0
04-SCL-9-4.9/4.9

04- SCL-9-5.9/5.9

04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-25-1.6/0

04- SCL- 101-.8/.8

04- SCL-101-30.7/31.1
04- SCL- 101-47.9/47.9
04- SCL-101-4.5/17.6
04- SCL-101-/4.2

04- SCL- 152-11.1/35.2
04- SCL- 152-/6. 2

Statement of Ongoing Contracts - Index

Contract

04- 264724
04- 0K0004
04-281204
04- 433004
04- 0Y4404
04- 4G2104
04- 432104
04- 4G8404
04- 4G34A4
04- 0K0804
04- 3304
04- 2K2804
04-1J9704
04- 3K3304
04-2J37804
04- 430304
04- 439304
04-0Y9704
04- 18404
04- 035604
04- 2K8004
04- 2A2514

Page
38
38
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41



Cnty Rt Pm
04- SCL- 237-7.1/8
04- SCL-237-.3/8.7
04- SCL-280-2.9/2.9
04- SCL- 280-/L5. 4
04-SF-35-1.3/1.3
04- SF-80-3.8/5
04- SF-80-5.6/7.6
04- SF-80-5.9/7.6
04-SF-80-7.7/7.7
04- SF-80-/7.8
04- SF- 101-.5/ Mb. 2
04- SF-101-2.0/ 2.8
04- SF-101-4.1/5.1
04- SF-101-/4.2
04-SM1-1.1/1.1
04- SM 1-26.4/32.9
04- SM 1-38.1/38.1
04- SM 1- 39. 0/ 39
04- SM 82-19. 8/19. 8
04- SM 84-24.5/24.8
04- SM 92- 14. 4/ 18. 8
04- SM 92- 14. 4/ 18. 8

Statement of Ongoing Contracts - Index

Contract

04- 0K2404
04- 3Wb404
04- 0Y5004
04- 439604
04- 3K4204
04-2J38024
04- 34424
04- 4W104
04- 10604
04- 41504
04-4J9704
04- 2K1904
04-2J8014
04- 433904
04- 0OK5704
04- 0K0704
04- 0Y4804
04- 1AA004
04- 0K6704
04-0Y6104
04- 34884
04- 34544
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04- SM 101- 16. 5/ 23
04- SM 114-5.2/5.9
04- SM 280-/7

04- SOL-12-21.2/22.6
04- SOL- 12- 15. 0/ 20. 6
04-SOL-80-.8/1.6
04- SOL-80-1.8/4.4
04- SOL- 80- 12. 0/ 13.
04- SOL- 80- 13. 9/ 13.
04- SOL- 80- 13. 9/ 14.
04- SOL- 80- 14. 1/ 15.
04- SOL- 80- 34. 5/ 34.
04- SOL- 80- 10. 4/ 30
04-SON-1-7.1/9.1
04- SON-1-26.7/27.1
04- SO\ 1-15.0/15.7
04- SON- 12- 25. 8/ 30. 8
04- SO\-101-3.7/7.2
04- SON- 101-22. 3/ 23.3
04- SON- 101-32.8/54. 2
04- SON- 101-54. 2/ 56. 2
04- SO\- 116-30.9/31. 4

N O, 01 © B

Statement of Ongoing Contracts - Index

Contract

04- 330624
04- OVB604
04- 3Q6904
04-0J6314
04- 18504
04- 2K8404
04-0J7104
04- 0A5394
04- 336904
04-4G8734
04- 4G8724
04- 036004
04- 430804
04- 18904
04-0J3004
04- 0A0204
04- 4H0504
04- 2640F4
04- 1(B604
04-0J6424
04- 18804
04- 4G3804
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04- SON-128-24.2/24.7
04- VAR-61-19. 0/ 21
04- VAR-80-17. 2/ 19. 2

05- MON-1-.1/2.7

05- MON- 1- 10.
05- MON- 1- 21.
05- MON- 1- 21.
05- MON- 1- 44.
05- MON- 1- 63.
05- MON- 1- 64.
05- MON- 1- 73.
05- MON- 1- 96.
05- MON- 1- 80.

4/ 10.

0/ 76

0/ 65.
5/ 44,

0/ 63

4/ 64.
3/73.3
4/ 96.

3/0

05- MON-68-.5/.8

05- MON-68-1.1/4.2
05- MON-68-2.8/3. 1
05- MON-68-3.5/3.5
05- MON- 68- 20. 6/ 21. 4
05- MON- 101-87.3/91.5
05- MON- 101-87.4/87.8
05- MON- 101-95. 2/0
05- MON-101-3.1/5.2

Statement of Ongoing Contracts - Index

Contract

04- 1Q8704
04- 4K4004
04- 2K8104
05- 1P8804
05-1P0704
05- 1Q0504
05- 1Qr304
05- 1m4604
05- 1H4604
05- 1K7004
05- 1P4504
05- 1P3904
05- 1M3904
05- 1H2204
05- 1H0004
05-1J4604
05- 1P6304
05- 1QR104
05- 1C8904
05- 1H0504
05- 1P6404
05- 1H0204
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05- MON- 101- 36. 9/ 47. 7

05- MON- 156- 1. 4/ 2
05- MON-218-.2/L.9
05-SB-1-19.3/20.6

05-SB-1-/0

05-SB-101-1.4/4.8
05-SB-101-2.2/3.3
05-SB-101-4.0/4.8
05-SB-101-4.4/7.7
05-SB-101-7.3/9.6

05- SB- 101- 10.
05- SB- 101- 11.
05- SB- 101- 12.
05- SB- 101- 33.
05- SB- 101- 46.
05- SB- 101- 55.
05- SB- 101- 55.
05- SB- 101- 70.
05- SB- 135- 10.
05- SB- 135- 11.
05- SB- 154- 21.
05- SB- 154- 22.

0/ 10.

0/11

3/13.
8/ 44.
6/ 47.
9/ 56.
9/ 56.
6/ 71.
6/17.
7/ 17.

3/0

9/ 23.

O O N N N BB 00N

Statement of Ongoing Contracts - Index

Contract

05- 1F75U4
05- 0A0904
05- 1H2304
05-1H0104
05- 1P0204
05- ON71Y4
05- 448214
05-14104
05- ON72U4
05- ON73U4
05- 1KO3W4
05- 1E0404
05- 1K3804
05- 1P0504
05- 1E0104
05- 1F7904
05- 1F79A4
05- 1F5004
05- 1H9604
05- 139704
05- 1H6304
05- 1C4204
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05- SB-154-31.8/32.1
05- SB- 246- 32. 8/ 33. 2
05- SBT-25-54.0/0
05- SBT- 101-4.0/ 4
05- SBT- 156-3. 0/ 8. 2
05- SCR-1-13.3/0
05- SCR-1-13.6/14.9
05- SCR-1-30.0/37.5
05- SCR-1-31.9/35.7
05-SCR-1-/0
05-SCR-1-/0
05-SCR-1-/0
05-SCR-9-1.0/0
05- SCR-9-10. 8/ 0
05- SCR-9-13.9/13.9
05- SCR-9-20. 0/ 20
05-SCR-17-1.1/1.4
05- SCR-17-8.2/0
05- SCR-17-9.1/9.9
05- SCR-152-1.9/2
05- SLO 1-10. 0/ 16. 8
05-SLO 1-32.6/0

Statement of Ongoing Contracts - Index

Contract

05- 1H4504
05- 1P5394
05-1J4804
05- 1Q0404
05- 344904
05- 1H4804
05- 0C7324
05- 1P5604
05-0J2004
05- 1N4404
05- 1N0304
05- 1M3304
05- 1K1204
05- 1K0604
05- 1P3504
05- 1K1304
05- 0Q6014
05- 1K0704
05- 12604
05- 1F6204
05- 1804
05-0L7214

Page

57
57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60



Cnty Rt Pm
05-SLO 1-34.5/0
05-SLO 1-62.5/62.5
05-SLO 1-/0
05-SLO-41-3.1/3.1
05-SLO 46-4.8/5.2
05-SLO- 46-6.9/6.9
05-SLO 46-49.7/54.7
05-SLO 58-3.1/0
05- SLO- 101-28.9/28.9
05- SLO 101-55. 4/ 58. 4
05-SLO 101-/0
05- SLO 166- 16. 0/ 21
05- VAR- 101-70.5/71.6
06- FRE-0-/0
06- FRE-0-/0
06- FRE-5-7.9/0
06- FRE- 5- 37. 2/ 48. 8
06- FRE-5-44.4/45. 4
06- FRE- 41- 20. 0/ 33. 3
06- FRE-41-21.1/0
06- FRE-41-23.1/0
06- FRE-41-27.4/28.5

Statement of Ongoing Contracts - Index

Contract

05-0L7224
05- 1P0304
05- 1N4504
05- 1K7204
05- 1P4004
05- 1N3904
05- 3307A4
05-0L7234
05- 1N8204
05- 1H3604
05- 10604
05- 1N7004
05-1M7404
06- 0WL804
06- 0Y4904
06- 1E2104
06- 0X2704
06- 0S8304
06- 0V7804
06- 1E1904
06- 1A6404
06- OWL704

Page
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60
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61
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61
61
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62
62
62
62
63
63
63
63
63
63
64
64
64
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06- FRE-99-4.9/11.6
06- FRE-99-/0
06- FRE- 145-/20. 3
06- FRE- 180- 133. 2/ 134
06- FRE- 180- 54. 1/ 56
06- FRE- 180-58. 8/ 58. 8
06- FRE- 180-58. 8/ 59. 2
06- FRE- 198-21.2/22.7
06- KER- 5-81. 7/ 87
06- KER- 46-29.7/31.9
06- KER- 58-535. 0/ 0
06- KER- 58-53. 4/ 54. 5
06- KER- 65-/0
06- KER- 99- 10. 4/ 21. 2
06- KER-119-.2/.6
06- KER- 184-.9/L1.1
06- KER-204-2.8/0
06- KER- 223-15. 7/ 16. 3
06-KIN-5-/0
06- KIN-198-7.4/9.4
06- KI N- 198-10. 5/ 14. 8
06- KI N- 198-16. 6/ 22. 5

Statement of Ongoing Contracts - Index

Contract

06- 0U4204
06- 0U2304
06- 0Y4204
06- 1E5304
06- 342354
06- 0Y7904
06- 1C7404
06- 1E5604
06- 0U4704
06- 442554
06- 1C8904
06- OW5V4
06- 1E0504
06- 0QP204
06- 0X7604
06- 0vV2804
06- 0904
06- OR1904
06- 0T0204
06- 1C5204
06- 0Y9304
06- 0U79U4

Page
64
64
64
65
65
65
65
65
65
66
66
66
66
66
66
67
67
67
67
67
67
68
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06- MAD-41-9.2/11.7

06- MAD-99-6.9/7.6

06- MAD- 99-24. 8/ 0
06- MAD- 145-17. 5/ 25. 5

06- TUL-0-/0

06- TUL-63-8.8/L9. 2
06- TUL- 65-6. 9/ 10
06- TUL-99-22.3/0
06- TUL- 99- 30. 6/ 35. 2

06- TUL-99-/0

06- TUL- 137-16. 5/ 16. 6
06- TUL- 190-34.7/39.4
06- TUL-245-1.4/1.4

07-KER-5-.6/1.2
07-LA-1-4.8/6.6

07-LA-1-11
07-LA-1-18

07- LA-1-32.
07- LA-1-43.
07- LA-1-46.
07- LA-1-48.
07- LA-1-56.

.2/ 11.
.9/ 19.
7/ 32.
9/ 44.
9/ 50.
7/ 50.
5/ 56.

o o » A N O DN

Statement of Ongoing Contracts - Index

Contract

06- 1C4304
06- 0V1204
06- 1E2004
06- 1C5004
06- 0U3004
06- 0V\B904
06- 1A9804
06- 0U7704
06- 360244
06- 1C8804
06- 0T3504
06- 0H1404
06- 0U2804
07- 333204
07- 352004
07- 359704
07- 359604
07- 359504
07- 354904
07- 3V8704
07-4V0104
07-291404

Page
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68
68
68
68
69
69
69
69
69
69
70
70
70
70
71
71
71
71
71
71
72
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07- LA-1-34.
07- LA-2-13.
07- LA-2-14.
07- LA-2-18.
07- LA- 2- 26.
07- LA- 2- 26.

5/ 35.
9/ 14.
2/ 14.
7/18.
4/ 79.
4/ 79.

07-LA-5-1.7/1.7
07-LA-5-8.2/8.2

07- LA-5-15.
07- LA-5-17.
07- LA-5-19.
07- LA-5-29.
07- LA-5-31.
07- LA-5-33.
07- LA-5-39.
07- LA-5-61.
07- LA-5-54.
07- LA-5-59.
07- LA-5-59.
07- LA-5-87.
07- LA-5-/1.

1/ 22.

9/ 18
7/ 36

4/ 31.
8/ 42.
1/ 39.
4/ 44,
5/ 63.
4/ 54.
5/ 67.
5/81.
4/ 87.

5

07-LA-5-/19.5

O 00 N N PN

A 00 © 0O N M P O O

Statement of Ongoing Contracts - Index

Contract

07- 327204
07-2055C4
07-288304
07- 384804
07- 332504
07- 3325A4
07- 325704
07-4Vv3004
07- 333004
07- 351804
07- 324904
07-1218WM
07- 0WL004
07- 384404
07- 319904
07- 2XC004
07- 328804
07- 323404
07-4Vv1804
07- 325904
07-2159U4
07- 319304

Page
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72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75
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07-LA-10-.1/13.3
07-LA-10-8.9/9.4

07- LA-10-15.
07- LA-10-16.
07- LA-10- 30.
07- LA-10-31.
07- LA-10-42.
07- LA-10- 46.

07- LA-10-135.0/15.6
07-LA-10-2.1/11.1

0/ 18.
6/ 30.
9/ 31.
2/ 37.
3/ 48.

0/ 48

07-LA-10-4.5/5.5

07-LA-10-12.
07- LA-14-28.
07- LA-14-27.
07- LA-14-29.
07- LA-14- 30.
07- LA-14- 31.
07- LA-22-/ 1.

4/ 14.
9/ 29.
0/ 28.
0/ 29.
9/4.1
4/ 36.

5

07-LA-23-1.1/1.2
07-LA-39-17.8/17.8
07-LA-39-32.2/38.4
07-LA-39-31.2/31.2

w N A P W

9
2
1
5

5

Statement of Ongoing Contracts - Index

Contract

07- 384604
07- 1XVW004
07- 296604
07- 260804
07-4V2404
07- 303904
07- 335304
07- 319504
07- 1XW204
07- 304204
07- 332004
07- 332604
07- 337604
07- 342804
07- 339604
07- OVB604
07- 320004
07- 324404
07- 2XC304
07- 326204
07- 327604
07- 343404

Page
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77
77
77
77
77
77
78
78
78
78
78
78
79
79
79
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07-LA-47-4.0/1.9
07-LA-57-5.0/5.2
07-LA-57-/4.5

07-LA-60-.5/11.7

07- LA-60-11.
07- LA-60-11.
07- LA-60-12.
07- LA-60-19.
07- LA-60- 20.

0/ 20
5/18.3
5/0
1/20.7
0/ 26

07-LA-60-2.8/11.8
07- LA-60-28. 0/ 30. 4
07-LA-60-/21.5
07-LA-66-/3.2
07-LA-71-1.6/4.8
07-LA-90-.9/T3.3
07-LA-90-1.8/1.8

07-LA-91-116.0/11. 6

07-LA-91-11.8/11.8
07-LA-101-.4/11.6
07-LA-101-.9/.9
07-LA-101-1.0/9.2
07-LA-101-1.7/6.8

Statement of Ongoing Contracts - Index

Contract

07-1XY804
07- 324804
07- 304504
07- 327104
07- 320404
07-4Vv2204
07-1XS104
07-4Vv3304
07- 325004
07- 301104
07- 323304
07- 317304
07- 306514
07-210624
07- 0404
07-4V0304
07- 2XA504
07- 319104
07-1XV204
07- 344004
07- 0W604
07-3114A4

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
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07-LA-101-1.7/6.8
07- LA-101-8.0/27.3
07-LA-101-11.6/11.6
07- LA-101- 20. 0/ 20
07- LA-101-32.8/33.8
07-LA-101-1.0/10.3
07-LA-101-/1.5
07-LA-101-/17.1
07-LA-103-.1/.1
07-LA-105-13.6/14.1
07- LA-105-2.5/17.9
07- LA-105-7.8/10.3
07-LA-105-9.0/9. 4
07-LA-107-.4/4.8
07-LA-110-.7/26.1
07-LA-110-.7/8.8
07-LA-110-3.9/5.9
07-LA-110-6.8/19.5
07-LA-110-22.8/22.8
07-LA-110-23.1/23.1
07-LA-110-66.0/7.4
07- LA-110- 210. 0/ 21

Statement of Ongoing Contracts - Index

Contract

07-311404
07- 303704
07-1XU804
07- 317904
07- 307104
07- 385204
07- 320104
07- 337804
07- 327304
07- 1XWs04
07- 405204
07-317404
07- 385604
07- 307024
07- 312004
07- 335004
07- 336504
07-4W804
07- 322304
07- 353304
07-1XY304
07- 1XS604

Page
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83
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84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
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07-LA-110-/31.9
07-LA-118-11.3/12.8
07-LA-118-57.0/5.8
07-LA-118-1.5/10.2
07-LA-134-2.6/4.8
07-LA-134-12.9/13.2
07-LA-134-12.6/12.9
07-LA-134-/13.3
07-LA-134-/13.3
07- LA-138-43.8/43.8
07- LA-138-/36.9
07-LA-170-14.5/16.6
07-LA-170-16.6/19.8
07-LA-210-1.3/1.3
07-LA-210-9.7/51.9
07-LA-210-35.9/52.1
07- LA-210-297.0/29.8
07-LA-210-/9.7
07-LA-210-7.5/7.8
07-LA-210-15.6/18.5
07- LA-210- 19. 6/ 20. 3
07- LA-210-33.6/36.5

Statement of Ongoing Contracts - Index

Contract

07- 329804
07-1XS704
07-1XP904
07- 325304
07- 311604
07- 1XX204
07- 322404
07-311704
07- 337904
07- 352104
07- 310404
07- 329704
07- 358804
07-1XY104
07- 326804
07-0WL104
07-1XV704
07-3096U4
07- 385704
07- 330704
07-4U1604
07- 301704

Page
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87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
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07- LA- 210- 36. 0/ 40
07- LA- 210- 36. 7/ 37.
07- LA-210-41. 3/ 44.
07- LA-210-44. 7/ 52.
07- LA- 210- 46. 3/ 46.
07- LA-213-2.2/2.2
07-LA-213-3.9/3.9
07- LA-213-6.2/6.2
07- LA-213-/8

07- LA-405-.8/47.7
07-LA-405-7.0/12.9
07- LA-405-8.8/8.8
07- LA- 405- 13. 8/ 39.
07- LA- 405- 14. 3/ 15.
07- LA- 405- 28. 0/ 31.
07- LA- 405- 39. 1/ 39.
07- LA- 405-40. 1/ 48.
07- LA- 405- 48. 0/ 48.
07-LA-405-/29.5
07- LA- 605-/ 26
07-LA-710-6.9/17.3
07-LA-710-7.8/7.8

6
1
6
1
3

g B B O 0

Statement of Ongoing Contracts - Index

Contract

07- 323104
07- 325204
07- 322604
07- 328504
07- 0VB804
07-4V0204
07- 253104
07-4V1404
07- 306614
07-4W5104
07- 321804
07- 304804
07-4W1004
07- 293604
07- 0VW804
07- 204904
07- 320204
07- 343204
07- 1XV004
07- 311904
07- 0V 704
07- 2XA804

Page
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07-LA-710-23.3/25.6
07- LA-710-26.0/26.7
07-LA-710-15.1/21.9
07-VEN-1-4.0/4.2
07-VEN-1-4.4/9.7

07- VEN- 1- 28. 2/ 28. 2
07- VEN-23-3.3/11.5
07-VEN-33-7.6/7.6
07- VEN-101-.2/40. 8
07- VEN- 101- 6. 9/ 27. 2
07- VEN-101-7.9/38.9
07- VEN-101-8.9/11.5
07- VEN-101-9.0/9. 2
07- VEN-101-9.1/9.1
07- VEN- 101- 27. 5/ 31
07- VEN- 101- 36. 3/ 40. 6
07- VEN-118-.7/11

07- VEN-118-13.3/15.6
07-VEN-118-1.4/1.8
07- VEN- 126-10. 2/ 12. 7
07- VEN-126-13. 2/ 34. 6
08-RIV-0-/0

Statement of Ongoing Contracts - Index

Contract

07- 304404
07- 331804
07- 330504
07- 318204
07- 0WL404
07-2965U4
07- 302504
07-291304
07-3311U4
07- 0W2604
07- 418004
07-4W2704
07- 331004
07-4W104
07- 311304
07- 302404
07- 339204
07- 341604
07- 336004
07- 311504
07- 0WD304
08- 1M7204

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RIV-10-6.7/25.1 08-1C38U4 98
08- RI V-10-12.6/13.4 08- 1L9504 98
08- RI V- 10- 26. 9/ 43. 3 08- 1L3604 98
08- RI V-10-60. 7/ 74. 3 08-1C0814 98
08- RI V-10-92.9/101.1 08- 1H2004 98
08- RI V- 10-104. 9/ 134. 2 08-1C0824 98
08-RI V-10-/0 08-1L4904 99
08- RI V-15-23.9/33.4 08- 1MD504 99
08- Rl V-15-38.2/51.5 08-1F1434 99
08- RI V- 62- 85. 0/ 90. 2 08- 1K0504 99
08-RIV-62-6.7/9.2 08- 1E8404 99
08- RI V-74-13. 2/ 34 08- 1C6804 99
08-RI V- 74-48. 8/ 49. 2 08-1J0204 100
08-RIV-74-/5.8 08-1C8504 100
08-RIV-79-25.7/25.7 08-1L5704 100
08- RI V-79-32. 3/ MB3. 8 08-1L0804 100
08-RI V-95-24.0/33.7 08- 1N5604 100
08-RI V-95-/0 08- 1MD204 100
08-RI V-111-47.2/55.3 08- OR3024 101
08-RI V-177-127 08- 1MD304 101
08- RI V- 215- 36. 6/ 37. 2 08- 1K4604 101

08- SBD- 10- 29. 4/ 39. 2 08- 384234 101



Cnty Rt Pm

08- SBD- 10- 24. 3/ 24. 8
08- SBD-15-5.1/5.8

08- SBD- 15-56. 6/ 77.6
08-SBD- 15-173.7/181.1
08- SBD- 15-179. 4/ 179. 4
08- SBD- 15- 28. 6/ 37.5
08- SBD- 15-96. 1/ 124. 3
08- SBD- 18- 9. 0/ 45

08- SBD- 18- 44. 3/ 48. 4
08- SBD- 18- 95. 4/ 95. 4
08- SBD- 18- 100. 9/ 115. 9
08- SBD- 38-11.3/26.5
08- SBD- 38-11. 3/ 26. 8
08- SBD- 40- 140. 5/ 148. 5
08- SBD- 40- 43. 8/ 150. 3
08- SBD- 40- 100. 0/ 125
08- SBD-60-1.4/0

08- SBD- 60- 7. 3/ 10

08- SBD- 62- 125. 8/ 125. 8
08-SBD-71-/8.5

08- SBD- 138-15.0/15.1
08- SBD- 138- 15. 0/ 15

Statement of Ongoing Contracts - Index

Contract

08- 1L5904
08- 0H7914
08- 1K7104
08- 1IN5804
08- 1N0304
08- 0K1224
08- 1C7204
08- 1N0904
08- 06914
08- 12804
08- 1G5204
08-1L9804
08- 1N5204
08- 1N0704
08- 1K6404
08- OR1414
08-1J2104
08- OE33U4
08- 1N1904
08- 0G7904
08-1J2004
08- 1H8204

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
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08- SBD- 138-/2. 3
08- SBD- 173-18. 6/ 18. 7
08- SBD- 215-2.2/3.2
08- SBD- 259-1.1/1.2
08- SBD- 999-/0
08- SBD- 5730-/0
08- VAR-10-/0
08- VAR- 15-41. 3/ 52

08- VAR- 15-110. 4/ 181. 4

09- 1 NY-190-18. 0/ 72
09- 1 NY-395-29.2/41.8
09- 1 NY- 395-102. 4/ 113
09- KER- 202-4.7/5. 2
09- KER- 5755-/ 114

09- MNO-395-34.1/34.1
09- MNO- 395-55. 5/ 58. 2
09-VAR--/0

10- ALP-0-/0

10- ALP-4-/0

10- ALP-88-/0

10- ALP-89-14.9/17.3
10- ALP-89-15.2/16.9

Statement of Ongoing Contracts - Index

Contract

08- 1H8304
08- 1H2904
08- 1F7304
08- 1K7804
08-1L9604
08- OR4204
08-1L7004
08- 1K8514
08- 1K6504
09- 396004
09- 213404
09- 388604
09- 367204
09- 377104
09- 377704
09- 378704
09- 382304
10- 0X7504
10- 0S6804
10-1J0104
10- 1Q4904
10- 1P0604

Page

105
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106
107
107
107
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108
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109
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10- AMA- 10-2. 0/ 2
10- AVA- 88- 46. 5/ 54
10- AMA- 88-62. 0/ 71. 6
10- MER-5-.5/.8
10- MER-5-6.3/0
10- MER-5-/0
10- MER- 99- 16. 3/ 16.
10- MER- 99- 19. 5/ 20.
10- MER- 99- 20. 1/ 24.
10- MER- 99- 28. 2/ 37.
10- MER-99-12. 7/ 17.
10- MER-99-/0
10- MER-99-/0
10- MPA-140-21.2/21.8
10- MPA- 140-42.0/ 42. 7
10- MPA- 140-/ 12
10-SJ-4-4.5/4.9
10- SJ-4-15.5/16.7
10-SJ-4-/0
10-SJ-4-/0
10-SJ-4-/0
10-SJ-5-6.2/6.6

0 W W N b

Statement of Ongoing Contracts - Index

Contract

10- 1N6204
10-1J3104
10- 1N8704
10- 1C7904
10- 0T6804
10- 1N4A304
10- 1N6004
10- 3A7214
10- 3A7204
10- 0QL224
10-1C1704
10- 1E6204
10- 1Gr504
10- 0Y6004
10- 0P9234
10-1J1804
10- 1F4604
10- 1C5004
10- 1C8004
10- 135304
10- 139904
10- 0P5404

Page
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-29.6/29.9 10- 1N4904 113
10- SJ-5-13.0/13 10- 1IN5704 113
10-SJ-12-17.4/18.1 10- 15104 113
10-SJ-12-4.4/0 10- 1F7604 113
10-SJ-12-/0 10- 1K9004 113
10-SJ-26-1.1/1.1 10- 1F1704 114
10- SJ- 26- 8. 0/ 17 10- 132004 114
10- SJ-88-13. 7/ 14 10- 0S7404 114
10- SJ-99-16. 4/ 18. 2 10- 3A1014 114
10- SJ-99-20.1/20.1 10- 1N4604 114
10-SJ-99-24.5/24.5 10-1J7804 114
10- SJ-99-30.9/31.3 10- 1C2804 115
10- SJ-120-16.7/17.9 10- 1N3104 115
10- SJ-120-.6/T6. 8 10- 1C9604 115
10-SJ-132-.7/5.8 10- 1MB504 115
10- SJ- 205- 4.6/ 9 10- 1C3304 115
10- STA-5-27.0/ 27. 4 10- 0OW304 115
10- STA-99-17.9/18.7 10- 1N6104 116
10- TUO 108-4.3/5.1 10- 0Y2104 116
10- TUO 108-18. 9/ 38. 8 10- 462104 116
11-1MP-7-.4/6.3 11- 2N0084 116

11-1MP-7-.5/.5 11- 400014 117



Cnty Rt Pm

11-1 MP-8-36.5/37.5
11-1 MP-8-96.8/96.8

11-1 MP-78-34.0/ 41

11-1MP-98-32.1/32.5
11-1MP-98-32.1/32.5

11-1MP-111-.1/1.2

11-1MP-115-3.2/8.8
11-1MP-186-

/2.1

11-SD-5-.2/15.2

11-SD-5-1.0/72. 4

11-Sb-5-2.3/14

11-SD-5-12.
11- SD- 5- 34.
11- SD- 5- 37.

8/ 13.
7/ 36.
4/ 52.

11-SD-5-.3/72.1
11-SD-5-.3/5

11- SD- 5- 13.
11- SD- 5- 29.
11- SD- 5- 31.
11- SD- 5- 34.
11- SD- 5- 37.
11- SD- 5- 38.

5/ 14.
1/ 30.
8/ 32.
9/ 35.
4/ 46.
4/ 47.

w o1 = N 01 b

Statement of Ongoing Contracts - Index

Contract

11- 410404
11- 430494
11-2N1144
11- 080284
11- 0802A4
11- 2N0724
11- 2N1154
11- 2N1164
11- 427504
11- 2N0914
11- 418104
11- 400044
11- 2E1544
11-2T35U4
11- 429704
11- 430674
11- 424704
11- 273404
11- 422004
11- 417504
11-2T2174
11-2T2184

Page
117
117
117
117
117
118
118
118
118
118
118
119
119
119
119
119
119
120
120
120
120
120



Cnty Rt Pm
11-SD-5-47.9/58.5
11- SD-5-55.6/70
11-SD-5-/0
11-SD-5-/60
11-SD-8-5.6/17. 4
11-SD-8-12.9/14.6
11-SD- 8- 13. 4/ 20. 4
11- SD-8-. 3/ 23
11-SD-8-.7/2.9
11-SD-8-23.0/61. 3
11-SD-8-31.8/41.7
11-SD-11-.6/2.7
11-SD-11-2.7/2.7
11-SD-15-31.3/37.1
11-SD-52-.4/5.5
11-SD-67-6.0/24. 4
11-SD- 76-12.1/17.7
11-SD 78-. 3/ 16
11-SD-78-2.5/2.9
11-SD-78-12.8/22.1
11- SD- 78-60. 3/ 66. 4
11-SD-94-4.4/7.3

Statement of Ongoing Contracts - Index

Contract

11- 2N0874
11- 430014
11- 424904
11- 420704
11- 430604
11- 430434
11-4116U4
11- 428104
11-2N1174
11- 422104
11- 423704
11- 056374
11- 056394
11- 430514
11-411804
11- 430564
11- 257164
11- 422304
11- 417404
11- 2N1434
11-2N1184
11- 412204

Page
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124
124
124



Cnty Rt Pm

11-SD-94-9.8/10.6
11-SD-125-9.6/13.2
11-SD-125-9.6/13.2
11-SD-125-/1.1
11-SD-805-.6/3.3
11-SD-805-3.4/5.1
11-SD-805-8.4/8.8
11- SD- 805-20.7/23.5
11-SD-905-3.8/11.5
11-SD-905-9.6/11. 4
11- SD-905-12. 0/ 12
11-SD-905-6.4/10.1
11- VAR- 8- 0/ 00
12-ORA-1-4.9/5.5
12-ORA-1-7.9/10.5
12- ORA-1-10.3/10.5
12-ORA-1-17.4/21.5
12- ORA-1-20.4/23.7
12-ORA-1-.1/1

12- ORA-5-.6/43
12-ORA-5-3.3/3.3
12- ORA-5-5.8/30.3

Statement of Ongoing Contracts - Index

Contract

11- 423804
11-4114A4
11-411404
11- 288834
11- 428804
11- 428704
11- 430184
11- 411504
11- 2N1454
11-2888W4
11- 430644
11- 431064
11- 430444
12- 0H1504
12- OMB2W4
12- OMB2A4
12- 0R4104
12- 0(B304
12- 0S8904
12-0P42U4
12- 0P7004
12- 0Q9304

Page
124
124
124
125
125
125
125
125
125
126
126
126
126
126
127
127
127
127
127
127
128
128



Cnty Rt Pm
12- ORA-5-12.
12- ORA- 5- 14.
12- ORA- 5-17.
12- ORA- 5- 29.
12- ORA- 5- 29.
12- ORA- 5- 30.
12- ORA- 5- 34.
12- ORA- 5- 36.
12- ORA- 5- 38.
12- ORA- 5-41.
12- ORA- 5- 26.
12- ORA- 5- 26.
12- ORA- 5- 29.
12-ORA-5-/0
12- ORA-5-/2
12- ORA- 22- 1.
12- ORA- 22- 5.

12- ORA-22-10.7/12. 7

12- ORA- 39-9.

4/ 14.
5/ 17.
1/18.
6/ 29.
6/ 33.
3/ 31.
5/ 36.
1/ 36.
5/ 41.
9/ 43.
6/ 26.
6/ 26.
2/ 29.

2/1.2
5/5.5

719.7

12- ORA-39-/3.2
12- ORA-55-.6/.6

12- ORA-55-4.

714.7

N O O kB O kB 00 A N OO O F O

Statement of Ongoing Contracts - Index

Contract

12- 0K0214
12- 0K0224
12- 0K0234
12-0J34U4
12- 0T3304
12- 08204
12- 0P9004
12- 0R5104
12- 0P9204
12- 0P9304
12- 0S1004
12-0S7704
12- 0R4704
12- 072604
12- 0R2004
12- 0Q6504
12- 0R2904
12- 0QB204
12- 0Q6404
12- 0S8604
12- 0R5004
12- 0QB904

Page
128
128
128
128
129
129
129
129
129
129
130
130
130
130
130
130
131
131
131
131
131
131



Cnty Rt Pm

12- ORA- 55-13. 2/ 17.
12- ORA-55-13. 7/ 13.
12- ORA-55-17. 7/ 17.
12- ORA- 57-10. 8/ 22.
12- ORA- 57-11. 0/ 22.
12- ORA-57-16. 5/ 16.
12- ORA- 57- 20. 3/ 21.
12- ORA- 57- 20. 3/ 21.
12- ORA- 57-22. 0/ 22
12- ORA- 73-10. 0/ 28
12- ORA- 73-12. 9/ 26.
12- ORA- 73-23. 7/ 24.
12-ORA-74-2.9/5.1
12- ORA- 74-11. 5/ 16.
12- ORA-91-5.4/5.8
12-ORA-91-1.8/3.4
12- ORA-91-12. 5/ 13.
12- ORA-91-/5.9

12- ORA-133-3.2/4.1
12- ORA- 241-27. 8/ 38

O OO O N P N N oo

Statement of Ongoing Contracts - Index

Contract

12- 0T3404
12- OR1504
12- 0S0904
12- 0T3204
12- 059104
12- 0T0704
12-0C1114
12-0C1104
12- 0QR704
12- ON7204
12- 0R3404
12- ON8604
12-0L7224
12- 0P0304
12- 0R1904
12- 0QB104
12- 0N4904
12-0T3104
12- 0P94U4
12-0H0474

Page
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135
135



Digtrict
Federal Aid
- E-
-S-
- ER-

District Total:

District
Federal Aid
- F-
-S-
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$212, 953, 328
$35, 308, 946
$4, 998, 733
$287, 007, 083
$540, 268, 090

Bid + CCO
$67, 051, 530
$50, 511, 180

$1, 714, 331
$132, 093, 042
$251, 370, 083

Work Comp
$104, 361, 937
$3, 598, 355
$0

$174, 232, 368
$282, 192, 660

Bid + CCO

$66, 263, 378
$221, 449, 147
$78, 544, 548
$1, 173,211, 127

Work Comp
$14, 340, 535
$37, 827, 454

$0
$92, 103, 663
$144, 271, 651

Work Comp
$57, 857, 181
$178, 125, 726
$32, 038, 711
$893, 560, 940



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -

03

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO

$1, 539, 468, 200

Bid + CCO
$499, 347, 730
$263, 728, 160

$20, 375, 389
$878, 337, 139

$1, 661, 788, 418

Work Comp

$1, 161, 582, 558

Bid + CCO
$237, 257, 856
$20, 286, 642
$624, 137, 590
$881, 682, 088

Work Comp
$116, 217, 159
$166, 324, 040

$2, 763, 840
$565, 603, 717
$850, 908, 756

Bid + CCO
$80, 261, 414

Work Comp
$62, 059, 343
$17, 281, 365

$393, 908, 101
$473, 248, 808

Work Comp
$65, 959, 152



Digtrict
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$244, 980, 933
$10, 639, 778
$85, 537, 324
$421, 419, 449

Bid + CCO

$461, 948, 158
$279, 597, 507
$12, 222,193
$1, 117, 417, 175
$1, 871, 185, 033

Work Comp
$118, 722, 044
$8, 374, 313
$51, 446, 111
$244, 501, 621

Bid + CCO

$226, 025, 087
$58, 444, 071
$17, 124, 526
$815, 256, 965
$1,116, 850, 648

Work Comp
$366, 526, 313
$176, 535, 743

$5, 872, 355
$721, 919, 455

$1, 270, 853, 866

Work Comp
$200, 032, 381
$39, 476, 936
$12, 182, 650
$325, 100, 693
$576, 792, 660




District
Federal Aid
- E-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$70, 674, 888
$21, 280, 956
$91, 955, 844

Bid + CCO
$17, 382, 378
$182, 537, 396
$33, 860, 901
$168, 729, 604
$402, 510, 279

Bid + CCO

$79, 621, 562
$72, 252, 419
$24, 161, 864
$1, 050, 730, 790
$1, 226, 766, 635

Work Comp
$17, 655, 648
$9, 068, 782
$26, 724, 430

Work Comp
$20, 794
$123, 937, 108
$32, 796, 618
$99, 466, 782
$256, 221, 302

Work Comp
$41, 365, 997
$13, 327, 005
$16, 285, 421

$809, 418, 446
$880, 396, 869




District
Federal Aid
- -
- F-
-S-

District Total:

Federal Aid
-1 -

-S
-F-

- ER-

Statewide Totals

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$132, 364, 994
$248, 733, 655

$15, 023, 328
$401, 119, 178
$797, 241, 156

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)

STORM DAMAGE REPAI R

Statewide Recap

Statement of Ongoing Contracts-Summary

Work Completed ThisPeriod

Bid + CCO
$1, 563, 214, 700

$318, 059, 295

$2, 159, 660, 891
$6, 754, 857, 972

$6, 713, 064

$10, 802, 505, 922

Work Comp
$88, 712, 840
$21, 758, 848

$2, 622, 055
$280, 638, 408
$393, 732, 152

Work Comp
$936, 691, 817
$171, 643, 136

$1, 036, 624, 912
$4, 416, 467, 467

$0

$6, 561, 427, 333




District
01
03
04
05
06
07
08
09

10

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed This Period
$1, 558, 916

$904, 757
$6, 425, 553
$15, 590, 680
$4, 759, 388
$3, 195, 350

$120, 380
$5, 227, 974
$6, 501, 736

$44, 284, 734
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